IN THE UNITED STATES DISTRICT COURT FOR THE WESTERN DISTRICT OF TEXAS EL PASO DIVISION

PROFESSIONAL SERVICES	§		
INDUSTRIES, INC.,	§		
	§		
Plaintiff,	§		
	§	Civil Action No.:	3:19-cv-00292
V.	§		
	§		
CLARK MCCARTHY HEALTHCARE	§		
PARTNERS II, A JOINT VENTURE,	§		
MCCARTHY BUILDING	§		
COMPANIES, INC., AND CLARK	§		
CONSTRUCTION GROUP, LLC.,	§		
	§		
Defendants.	§		

NOTICE OF REMOVAL OF CIVIL ACTION

To the Honorable Judges of the Unites States District Court for the Western District of Texas:

1. Clark McCarthy Healthcare Partners II, a Joint Venture (CMHPII"), McCarthy Building Companies, Inc. ("McCarthy"), and Clark Construction Group, LLC ("Clark"), are the defendants in the civil action brought on September 12, 2019, in the County Court at Law No. 6 of the State of Texas, County of El Paso, entitled *Professional Service Industries, Inc. vs. Clark McCarthy Healthcare Partners II, a Joint Venture, McCarthy Building Companies, Inc., and Clark Construction Group, LLC*, Cause No. 2019-DCV-3539. Professional Service Industries, Inc.'s ("PSI") First Amended Original Petition is attached as *Exhibit A*.

The citation served on McCarthy and Clark are attached hereto as *Exhibit B*. The attachments constitute all processes, pleadings, and orders served on CMHPII, McCarthy, and Clark in the state court action.

- 2. This notice of removal is filed within 30 days of receipt of the amended petition and is timely filed under 28 U.S.C. § 1446(b).
- 3. The district courts of the United States have original jurisdiction over this action based on diversity of citizenship among the parties, in that CMHPII, McCarthy, and Clark are now and were at the time the action was commenced diverse in citizenship from PSI. CMHPII, McCarthy, and Clark are not nor were at the time the state court suit was commenced citizens of the State of Texas.
- 4. PSI, the plaintiff, is a Delaware corporation having its principal place of business in Arlington Heights, Illinois. PSI was at that time and is now a citizen of the State of Illinois.
- 5. CMHPII is a joint venture between defendants McCarthy and Clark, which is domiciled in the state of Missouri and having its principal place of business now and at the time this action was commenced in the State of Missouri. CMHPII is now and was at the time this action was commenced a citizen of the State of Missouri and of no other state.
- 6. McCarthy is a corporation incorporated under the laws of the state of Missouri, having its principal place of business now and at the time this action was

commenced in the State of Missouri. McCarthy is now and was at the time this action was commenced a citizen of the State of Missouri and of no other state.

- 7. Clark is a limited liability company formed under the laws of the state of Maryland, having its principal place of business now and at the time this action was commenced in the State of Maryland. Clark is now and was at the time this action was commenced a citizen of the State of Maryland and of no other state.
- 6. The amount in controversy in this action exceeds, exclusive of interest and costs, the sum of \$75,000. PSI's First Amended Petition, attached to this notice, states that its claim against McCarthy exceeds 1,000,000.
- 7. Removal of this action is proper under 28 U.S.C. § 1441, since it is a civil action brought in a state court, and the federal district courts have original jurisdiction under 28 U.S.C. § 1332 because the plaintiff and defendants are diverse in citizenship.
- 8. WHEREFORE, CMHPII, McCarthy, and Clark, the defendants in this action, pursuant to these statutes and in conformance with the requirements set forth in 28 U.S.C. § 1446, remove this action for trial from the County Court at Law No. 6 of the State of Texas, County of El Paso, to this Court on this 9th day of October, 2019.

Respectfully submitted,

/s/ George C. Baldwin
George C. Baldwin (TX SBN 01625020)
Peckar & Abramson, P.C.
111 Congress Avenue, Suite 1010
Austin, Texas 7871
(512) 275-1780
Fax (512) 236-0682
gbaldwin@pecklaw.com

Attorneys for CLARK MCCARTHY HEALTHCARE PARTNERS II, A Joint Venture, McCARTHY BUILDING COMPANIES, INC., and CLARK CONSTRUCTION GROUP, LLC

CERTIFICATE OF SERVICE

I hereby certify that on this 9th day of October, 2019, a true and correct copy of the foregoing pleading and all attached exhibits was forwarded via the United States District Court's CM/ECF filing system, electronic mail, and by certified mail, return receipt requested, to:

Gregory N. Ziegler

<u>gziegler@macdonalddevin.com</u>

William I. Gardner

<u>bgardner@macdonalddevin.com</u>

Derek J. Kammerlocher

<u>dkammerlocher@macdonalddevin.com</u>

MacDonald Devin Ziegler Madden Kenefick & Harris, P.C.

3800 Renaissance Tower

1201 Elm Street

Dallas, Texas 75270-2130

Attorneys for Professional Service Industries, Inc.

/s/ George C. Baldwin
George C. Baldwin

EXHIBIT A

El Paso County - County Court at Law 6

Filed 9/12/2019 3:07 PM

Norma Favela Barceleau

District Clerk

El Paso County

2019DCV3539

IN THE COUNTY COURT AT LAW NUMBER 6 OF EL PASO COUNTY, TEXAS

§	
§	
§	
§	
§	
§	Cause No. 2019DCV3539
§	
§	
§	
§	
§	
§	
§	
	\$\to\$

PLAINTIFF'S FIRST AMENDED PETITION

Plaintiff Professional Service Industries, Inc. ("PSI") files this First Amended Petition against Clark McCarthy Healthcare Partners II, McCarthy Building Companies, Inc., and Clark Construction Group, LLC (collectively the "Defendants") and alleges the following:

1. This is an action for declaratory relief, breach of contract, and quantum meruit arising from Defendants pervasive failure to adequately compensate PSI for work performed on a construction project. PSI seeks declarations pursuant to Texas Civil Practice and Remedies Code Chapter 37 because there is an actual controversy between PSI and Defendants regarding their respective rights and obligations under a subcontract and two separate settlement agreements related to services rendered by PSI pursuant to the construction of the Fort Bliss Hospital in El Paso, Texas (the "Fort Bliss Project").

I. DISCOVERY CONTROL PLAN

Plaintiff seeks monetary relief in excess of \$1 million in addition to attorneys' fees. Discovery in this cause of action is intended to be conducted under Level 3 of Rule 190.4 of the Texas Rules of Civil Procedure.

II. PARTIES

- 3. Plaintiff Professional Service Industries, Inc. is a Delaware corporation with its principal place of business in Arlington Heights, Illinois.
- 4. Upon information and belief, Defendant Clark McCarthy Healthcare Partners II ("CMHP") is a joint venture of McCarthy Building Companies, Inc., and Clark Construction Group, LLC and may be served with process at 1341 N Rock Hill Rd, Saint Louis, MO 63124-1441, Attn. Lisa Davenport.
- 5. Upon information and belief, Defendant McCarthy Building Companies, Inc. ("McCarthy") is a Missouri corporation and may be served with process through its registered agent, CSC-Lawyers Incorporating Service Company, 221 Bolivar Street, Jefferson City, Missouri 65101.
- 6. Upon information and belief, Defendant Clark Construction Group, LLC ("Clark") is a Maryland corporation and may be served with process through its registered agent, The Corporation Trust, Incorporated, 2405 York Road, Ste. 201, Lutherville Timonium, MD 21093.

III. JURISDICTION AND VENUE

- 7. This Court has subject matter jurisdiction because the amount in controversy exceeds the minimum jurisdictional limits of this Court.
- 8. This Court has personal jurisdiction over Defendants because they conduct business in the State of Texas.
- 9. Venue is proper in El Paso County pursuant to Texas Civil Practice and Remedies Code Section 15.002(a)(1) because a substantial part of the events or omissions giving rise to the

claims at issue occurred in El Paso County and it is the location of the property that is the subject of the action.

IV. FACTS

- 10. In January 2013 the Department of the Army awarded Defendants contract number W9126G-13-C-0004 (the "Prime Contract") for design-bid-build construction services for the Fort Bliss Project. The Prime Contract's "Award Dollar Amount" was \$648,930,000.
- 11. In August 2013 the Defendants hired PSI as a subcontractor on the Fort Bliss Project to provide, in addition to other services, certain quality control and inspection services (the "Subcontract"). The Subcontract is attached and incorporated as Exhibit "A." The Subcontract states that it is between PSI and "Clark McCarthy Healthcare Partners II, a joint venture consisting of McCarthy Building Companies, Inc. and Clark Construction Group, LLC."
- 12. Shortly after entering the Subcontract, Defendants began to direct PSI to perform additional services outside the scope of PSI's Subcontract, including, but not limited to: Structural Observations, Soils and Earthwork Special Inspections, Drilled Pier Special Inspections, Concrete and Reinforcing Steel Special Inspections, Masonry Special Inspections, Progressive Collapse Resisting Systems Special Inspections, and SidePlate Weld Special Inspections.
- 13. PSI performed these additional services, but notified Defendants that PSI expected to be paid and was entitled to additional compensation for the additional work pursuant to Article 5 of the Subcontract. In relevant part, Article 5 provides:

CMHP II and Consultant agree that CMHP II may add to or deduct from the amount of Services covered by this Agreement, and any changes so made in the amount of Services involved, or any other parts of this Agreement, shall be by a written amendment setting forth in detail the changes involved and the value thereof which shall be mutually agreed upon between CMHP II and Consultant. Consultant agrees to proceed with the Services as changed when so ordered in writing by CMHP II so as not to delay the progress of the Services, and without any determination of the value thereof unless CMHP II specifically requires a proposal of cost be returned and accepted by CMHP II before the change is effected. At all times, if CMHP II requests a proposal of cost for a change, Consultant shall promptly comply with such request.

Subcontract Article 5.1 [Emphasis Added]. The first sentence of Article 5.1 requires a written amendment agreed to by both parties to increase the Subcontract's scope of services. The services identified in paragraph 12 increased the Subcontract's scope of services.

- 14. Between April and December 2015 PSI requested written amendments pursuant to Article 5.1 compensating PSI for the additional services at issue. The Defendants refused, asserting that the services at issue did not increase the Subcontract's scope and did not entitle PSI to additional compensation. PSI also contested the Defendants' structural steel erection deduction, to which the Defendants responded in November 2015 that the deductions were "presently justified." In addition, the Defendants improperly issued Subcontract Change Order No. 26, which purported to subtract \$166,955.00 from PSI's Subcontract related to structural steel erection. The Defendants failed to provide any adequate justification for this deduction from PSI's Subcontract.
- 15. Due to Defendants failure to adequately compensate PSI under the Subcontract, PSI brought suit against Defendants on December 21, 2015. However, out of a mutual desire to between the Parties to continue work on the Fort Bliss Project, the parties entered into a settlement agreement on January 8, 2016.

16. The January 8, 2016 settlement agreement¹ provided payment to PSI for services rendered by PSI from January to June of 2016. As part of the settlement agreement, PSI agreed to abate the pending lawsuit against Defendants and to continue work on the Fort Bliss Project.

17. A subsequent separate settlement agreement was entered on October 17, 2016.² The October 17, 2016 settlement agreement provided payment for (1) PSI's pre-January 2016 claims for additional compensation; and (2) PSI's work on the Fort Bliss Project from July 2016 through May 2018.

18. The January 8, 2016 and October 17, 2016 settlement agreements are two independent agreements. They addressed different payments for different services at different time periods. For example, the January 8, 2016 settlement agreement represented a temporary solution to Defendants failure to adequately compensate PSI and only governed payments from January 2016 through June of 2016. The October 17, 2016 settlement agreement was intended to govern compensation for PSI's work on the Fort Bliss Project prior to January 2016, as well as PSI's work through May 2018.

19. However, on or about January 31, 2017, Defendants alleged that PSI was "overpaid" for its work on the Fort Bliss Project based on the terms of the Subcontract and settlement agreements and that Defendants intended to withhold payments owed to PSI moving forward. Defendants improper withholding of payments owed to PSI is based on an untenable claim—either an intentional misrepresentation or a fundamental misunderstanding—that amounts paid pursuant to the January 8, 2016 settlement agreement were subsumed by amounts owed under the October 17, 2016 settlement agreement.

¹ The January 8, 2016 settlement agreement is subject to a confidentiality provision. Accordingly, the agreement has not been provided as an Exhibit to this Petition.

² The October 17, 2016 settlement agreement is subject to a confidentiality provision. Accordingly, the agreement has not been provided as an Exhibit to this Petition.

20. Despite demands made by PSI for amounts owed for PSI's services rendered on the Fort Bliss Project, Defendants continue to improperly withhold payments owed to PSI pursuant to the Subcontract, the January 8, 2016 settlement agreement, and the October 17, 2016 settlement agreement.

21. Accordingly, to date, Defendants have failed to honor their obligations under the Subcontract and the settlement agreements by refusing to properly compensate PSI for the additional work performed and by improperly deducted amounts from payments made to PSI. PSI is owed more than \$1,000,000.00 for services rendered on behalf of Defendants on the Fort Bliss Project.

V. COUNT I FOR DECLARATORY RELIEF

- 22. PSI repeats and incorporates fully by reference the allegations contained in the paragraphs above.
- 23. An actual and justiciable controversy exists between PSI and Defendants regarding the scope of work required by the Subcontract and the requirement of a mutually-agreed contractual amendment providing additional compensation for PSI to perform the services identified herein.
- 24. PSI seeks a declaration that the services identified herein are outside the scope of the Subcontract and entitle PSI to additional compensation.
- 25. An actual and justiciable controversy exists between PSI and Defendants regarding the rights and obligations of each party under the January 8, 2016 settlement agreement.

- 26. PSI seeks a declaration that any amounts paid pursuant to the January 8, 2016 settlement agreement are separate and distinct from amounts owed pursuant to the Subcontract or the October 17, 2016 settlement agreement.
- 27. An actual and justiciable controversy exists between PSI and Defendants regarding the rights and obligations of each party under the October 17, 2016 settlement agreement.
- 28. PSI seeks a declaration that any amounts paid pursuant to the October 17, 2016 settlement agreement are separate and distinct from amounts owed pursuant to the January 8, 2016 settlement agreement.
- 29. Plaintiff requests that this Court declare the rights and other legal relations of the parties.

VI. COUNT II FOR BREACH OF CONTRACT

- 30. Plaintiff repeats and incorporates fully by reference the allegations contained in the paragraphs above.
- 31. Plaintiff has fully complied with all of the terms and conditions of the Subcontract, and fulfilled each obligation on its part to be performed.
- 32. Defendants breached the terms of the Subcontract by requiring services outside the scope of the Subcontract and refusing to provide additional compensation to the Plaintiff.
- 33. As a direct and proximate result of Defendants' breach, PSI has been injured and damaged in an amount exceeding the jurisdictional minimum of this Court, and to be proven at trial. PSI's damages include, but are not limited to:
 - a. costs and expenses for work outside the scope of the Subcontract which PSI has performed, for which PSI has not received compensation:

- b. costs and expenses incurred by PSI for fees incidental and necessary for the administration of Defendants' requested changes to the Subcontract; and
- c. other costs, expenses and damages that may be revealed and/or discovered during the course of continuing investigation and litigation of this matter.
- 34. Plaintiff has fully complied with all of the terms and conditions of the January 8, 2016 settlement agreement, and fulfilled each obligation on its part to be performed.
- 35. Defendants breached the terms of the January 8, 2016 settlement agreement by applying payments made under the January 8, 2016 settlement agreement to amounts separately owed pursuant to the Subcontract and the October 17, 2016 settlement agreement.
- 36. As a direct and proximate result of Defendants' breach of the January 8, 2016 settlement agreement, PSI has been injured and damaged in an amount exceeding the jurisdictional minimum of this Court, and to be proven at trial. PSI's damages include, but are not limited to:
 - a. costs and expenses for work performed by PSI, for which PSI has not received compensation;
 - b. other costs, expenses and damages that may be revealed and/or discovered during the course of continuing investigation and litigation of this matter.
 - 37. Defendants breached the terms of the October 17, 2016 settlement agreement by improperly withholding payment owed to PSI pursuant to the October 17, 2016 settlement agreement.
- 38. As a direct and proximate result of Defendants' breach of the October 17, 2016 settlement agreement, PSI has been injured and damaged in an amount exceeding the

jurisdictional minimum of this Court, and to be proven at trial. PSI's damages include, but are not limited to:

- a. costs and expenses for work performed by PSI, for which PSI has not received compensation;
- other costs, expenses and damages that may be revealed and/or discovered during the course of continuing investigation and litigation of this matter.

VII. ALTERNATIVE COUNT III FOR QUANTUM MERUIT

- 39. Plaintiff repeats and incorporates fully by reference the allegations contained in the paragraphs above.
- 40. PSI supplied valuable services to Defendants for which Defendants knew that PSI expected to be paid.
 - 41. Defendants accepted and benefited from these services.
- 42. In the alternative to the above breach of contract claims, to the extent that PSI performed services outside the scope of the Subcontract prior to an agreement for provision of and payment for those services or pursuant to the terms of the January 8, 2016 settlement agreement or the October 17, 2016 settlement agreement, to avoid unjust enrichment, PSI asserts, in equity, a claim for quantum meruit as PSI is entitled to be paid the reasonable value for providing the services it furnished to Defendants that were outside the scope of the Subcontract.

VIII. ATTORNEYS' FEES

43. As a result of Defendants' conduct described herein, Plaintiff has retained counsel to prosecute these claims. Plaintiffs are entitled to recover their reasonable and necessary attorneys' fees, costs, and expenses incurred in the prosecution of this lawsuit pursuant to (a)

Texas Civil Practice and Remedies Code Section 38.001 and (b) the Subcontract between PSI and Defendants.

44. In accordance with the requirements of Texas Civil Practice and Remedies Code Section 28.002: (1) PSI is represented by an attorney; (2) PSI has presented its claim to Defendants or to a duly authorized agent of Defendants; and (3) payment for the just amount owed to PSI was not tendered before the expiration of the 30th day after the claim was presented.

IX. REQUEST FOR JURY TRIAL

45. Plaintiff requests a jury trial and tenders the appropriate fee with this petition.

X. PRAYER

WHEREFORE, Plaintiff requests this Court to enter a judgment as follows:

- 1. With respect to the First Claim for Relief:
 - A. A declaration that the services identified herein increase the scope of services included in the Subcontract and that a mutually-agreed amendment to the Subcontract is required to provide compensation for PSI's performance of those services;
 - B. A declaration that any amounts paid pursuant to the January 8, 2016 settlement agreement are separate and distinct from amounts owed pursuant to the Subcontract or the October 17, 2016 settlement agreement;
 - C. A declaration that any amounts paid pursuant to the October 17, 2016 settlement agreement are separate and distinct from amounts owed pursuant to the January 8, 2016 settlement agreement.

- D. attorney's fees and costs incurred in obtaining this declaration of PSI's rights under the Subcontract and settlement agreements according to proof at the time of trial; and
- E. interest on such attorneys' fees and costs against all Defendants jointly and severally.
- 2. With respect to the Second Claim for Relief, Plaintiff seeks against all Defendants jointly and severally:
 - A. Damages resulting from Defendants' breach of the Subcontract and settlement agreements according to proof at the time of trial;
 - B. attorney's fees and costs pursuant to Texas Civil Practice and Remedies Code

 Section 38.001 and/or the terms of the Subcontract; and
 - C. interest on such damages, attorney's fees and costs.
- 3. With respect to the Alternative Third Claim for Relief, damages, against all Defendants jointly and severally, resulting from Defendants' failure to compensate PSI for services provided outside the scope of the Subcontract, services provided pursuant to the settlement agreements, and interest on such damages.

Respectfully submitted,

MACDONALD DEVIN ZIEGLER MADDEN KENEFICK & HARRIS, P.C.

By: /s/ William I, Gurdner

Gregory N. Ziegler
State Bar No. 00791985
gziegler@macdonalddevin.com
William I. Gardner
State Bar No. 24053219
bgardner@macdonalddevin.com
Derek J. Kammerlocher
State Bar No. 24097915
dkammerlocher@macdonalddevin.com

3800 Renaissance Tower 1201 Elm Street Dallas, Texas 75270-2130 214.744.3300 Telephone 214.747.0942 Facsimile

ATTORNEYS FOR PROFESSIONAL SERVICE INDUSTRIES, INC.

Project Subcontract No. 72001-021
Ft. Biliss Hospital Replacement Project PN 72481

AGREEMENT

BETWEEN

CMHP II AND CONSULTANT

THIS AGREEMENT made as of the 19th day of July, 2013, by and between Clark McCarthy Healthcare Partners II, a joint venture consisting of McCarthy Building Companies, Inc. and Clark Construction Group, LLC, hereinafter referred to as "CMHP II", and Professional Services Industries. Inc., hereinafter referred to as "Consultant", to perform services on the following Project as set forth below:

PROJECT:

Ft. Bliss Hospital Replacement

PN 72481

OWNER:

US Army Engineer District, Fort Worth (hereinafter "Owner" or

"Government") 819 Taylor Street Room 2A17

Ft. Worth, TX 76102-0300

ARTICLE 1 Consultant's Services and Responsibilities

1.1 CONSULTANT'S SERVICES

The Consultant shall provide for CMHP II the services as more specifically set forth in Exhibit A, attached hereto ("Consultant's Services"). The Consultant is an independent contractor, responsible for methods and means used in performing the Consultant's services under this Agreement, and is not an employee, agent or partner of CMHP II. Consultant binds itself to CMHP II in performing its obligations herein to all terms and conditions of CMHP II's contract with the Owner (the "Owner Contract"), and shall perform such services



Project Subcontract No. 72001-023
Ft. Bliss Hospital Replacement Project PN 72481

in accordance with and as reasonably inferable from the Contract Documents listed in Exhibit C. In the case of conflict between this Agreement, the Owner Contract, and the other Contract Documents, Consultant shall be bound by the more stringent requirement as determined by CMHP-II.

- 1.1.1 The Consultant shall designate in writing a representative authorized to act in the Consultant's behalf. The Consultant's designated representative shall not be changed without the consent of CMHP II.
- 1.1.2 The performance by the Consultant of its Consultant's Services shall be in the manner, sequence and timing as required by CMHP II to coordinate with the work and the services provided by all others for the Project so as not to delay the progress and completion of the Project.
- All aspects of Consultant's Services to be performed by the Consultant shall be coordinated by the Consultant, and the Consultant shall also become familiar with the information provided by and the work and services to be performed by the Architect identified in the Contract Documents and other consultants as necessary for the proper coordination of Consultant's Services. If any information provided by the Architect or other consultant is inadequate and/or if Consultant needs any additional information to perform its Consultant's Services, the Consultant shall promptly notify CMHP II in writing.
- The standard of care for all professional services performed by Consultant and its subconsultants of any tier pursuant to this Agreement shall be the care and skill ordinarily used
 by members of the Consultant's profession practicing under similar conditions for similar
 projects at the same time and locality of the Project. Notwithstanding the previous
 sentence, if the Owner Contract is incorporated by reference and if the Owner Contract
 contains specifically required performance standards for aspects of Consultant's Services,



02-12-2013 Rev.

Project Subsontract No. 72001-021
Ft. Bliss Hospital Replacement Project PN 72481

Consultant agrees that its Consultant's Services shall be performed to achieve such standards.

1.1.5 Any work product or deliverables furnished by Consultant pursuant to this Agreement shall be owned by CMHP II.

ARTICLE 2 Consultant's Compensation and Payments

- 2.1 CMHP II shall compensate the Consultant the amounts as set forth on Exhibit B, attached hereto.
- The Consultant shall prepare and present to CMHP II for its approval an Application for Payment showing the amount due in accordance with Exhibit B. Each Application for Payment shall be submitted in a form acceptable to CMHP II with such additional detailed information as may be requested by CMHP II.
- 2.3 Consultant will provide CMHP II monthly with completed lien and claim waivers and affidavits and releases from Consultant, individuals, sub-consultants, and material and service suppliers of Consultant as required by CMHP II on the forms attached hereto as Exhibit D. Failure to provide such forms will delay payment to Consultant.
- 2.4 CMHP II agrees to pay Consultant monthly for the satisfactory completion of Consultant's Services performed in the prior month in accordance with the above referenced Application for Payment prepared by Consultant and approved by CMHP II, subject to a condition precedent of receipt of payment from the Owner; If the Owner is reimbursing CMHP II for Consultant's Services under the Owner Contract.
- 2.5 All sums tentatively earned by Consultant for the Consultant's Services and any balance of unearned funds shall constitute a fund for the purpose of:
 - (a) First, full completion of the Consultant's Services.



Plaintiff's Exhibit "A"

Project Subcontract No. 72001-021
Ft. Bliss Hospital Replacement Project PN 72403

- (b) Second, payment of any backcharges or claims due CMHP II from Consultant on this Project or any other CMHP II project on which Consultant is performing or has performed work or services.
- (c) Third, payment to the sub-consultants and material and service suppliers of Consultant who have claims:

Such tentative earnings shall not be due or payable to Consultant or anyone else claiming in Consultant's place and stead, including, but not limited to, a Trustee in bankruptcy, receiver or assignee of Consultant, until and unless such Consultant work is fully and satisfactorily completed and any amounts under (a), (b), or (c) above are fully paid and satisfied. CMHP It may demand written evidence of Consultant's financial capability to perform and that Consultant has made such payments at any time.

2.6 The acceptance of final payment shall constitute a waiver of all claims by the Consultant for compensation for services performed.

ARTICLE 3

Consultant shall not begin the services under this Agreement until it has: (a) obtained and provided to CMHP II, insurance certificates reflecting evidence of all insurance required in this Article 3; provided; however, CMHP II reserves the right to request, and Consultant shall submit, copies of any policy upon reasonable request by CMHP II; (b) obtained CMHP II approval of each company or companies as required by Article 3; and (c) confirmed that all policies contain the specific provisions required in Article 3. Failure of CMHP II to obtain such certificates reflecting the requirements below shall not waive the requirements herein.

Types of insurance. At: all times during the term of this Agreement, Consultant shall maintain insurance coverage as follows:

Consulting Agreement

02-12-2013 Rev.

Project Subcontract No.: 72001-021 Ft. Bliss Hospital Replacement Project PN 72481

- 3.1.1 Commercial General Liability. Commercial General Liability (CGL) Insurance written on an occurrence basis to protect Consultant and CMHP II against liability or claims of liability which may arise out of this Agreement in the amount of One Million Dollars (\$1,000,000) per occurrence and subject to an annual aggregate of One Million Dollars (\$1,000,000). There shall be no endorsement or modification of the CGL limiting the scope of coverage for either insured vs. insured claims or contractual liability. All defense costs shall be outside the limits of the policy.
- 3.1.2 Commercial Auto Liability. Consultant shall produre and maintain in force Commercial Automobile Liability insurance in the amount of One Million Dollars (\$1,000,000) combined single limit. Such Automobile Liability insurance must include coverage equivalent to Symbol 1 (Any Auto) to include all owned, non-owned and hired automobiles.
- Workers' Compensation/Employer's Lability. Consultant shall keep in full force and effect a Workers' Compensation policy covering Consultant and all of Consultant's employees who are subject to this Agreement and to the extent required by applicable state or federal law. Said policy shall provide a minimum of Five Hundred Thousand Dollars (\$500,000) of employers' liability coverage, and Consultant shall provide an endorsement that the insurer waives the right of subrogation against CMHP II, the Owner and others as noted in the Contract Documents, where allowable by law.
- Professional Liability/Errors & Omissions. Consultant shall keep in full force and effect Professional Liability policy covering all professional services provided with a limit of One Million Dollars (\$1,000,000) per claim and One Million Dollars (\$1,000,000) annual aggregate: Consultant shall ensure both that: (1) the policy retroactive date is on or before the date of commencement of services under this Agreement; and (2) the policy will be maintained in force for a period of five (5) years after termination of this Agreement or



Project Subcontract No. 72001-021 Ft. Bliss Hospital Regiatement Project FN 72481

substantial completion of services under this Agreement, whichever occurs last. Consultant agrees that for the time period defined above, there will be no changes or endorsements to the policy that increase CMHP It's exposure to loss. Flow down of these requirements to sub-consultants does not relieve Consultant of its obligation to provide the insurance outlined herein. The Professional Liability policy will not contain Pollution/Environmental Hazard exclusion.

- 3.1.4.a Claims Made Requirements. If Professional Liability/Errors and Omissions coverage is written on a Claims Made basis, the Certificate of Insurance will clearly so state. In addition to the coverage specifications listed above, such policy shall provide and the Certificate of Insurance will list, that the retroactive date coincides with or precedes Consultant's commencement of services under this Agreement. If insurance is terminated for any reason, Consultant shall purchase an extended reporting provision of at least five (5) years to report claims in connection with this Agreement.
- 3.2 Insurer Requirements: All insurance required by express provision of this Agreement shall be carried only by responsible insurance companies that are rated "A-" and "VII" or better by the A.M. Best Key Rating Guide.
 - Deductibles and Self Insured Retentions (SIRs): Insurance coverage required to be provided by Consultant pursuant to this Agreement, including but not limited to CGL, Commercial Auto, WC/Employer's Liability and Professional Liability, shall not include deductibles or Self-Insured Retentions (SIRs) in excess of \$100,000. CMHP'II reserves the right to request documentation which supports the Consultant's ability to fund applicable deductibles or SIRs. Any applicable deductible or SIR shall be the sole responsibility of the Consultant. Failure to satisfy any SIR does not relieve Consultant from its obligations and

3.3

Project Subcontract No. 72001-021
Ft. Bliss Hospital Replacement Project PN 72481

responsibilities with this Agreement. All deductibles and SIRs must be evidenced on the required Certificate of Insurance.

Specific Provisions Required. All policies required under Section 3.0 shall expressly provide, and an endorsement shall be submitted to CMHP II, that: (a) the policies are primary and non-contributory to any insurance that may be carried by CMHP II; (b) CMHP II is entitled to thirty (30) days' prior written notice (10 days for cancellation due to non-payment of premium) of cancellation, material reduction, or non-renewal of the policy or policies; and (c) a waiver of all rights of subrogation in favor of CMHP II and the Owner together with any other entitles required by the Contract Documents where allowable by law. Additional Insured Status Required. General Liability and Auto policies required in 3.1.1 and 3.1.2 shall expressly provide, and an endorsement shall be submitted to CMHP II stating that CMHP II, McCarthy Building Companies, Inc., Clark Construction Group, LLC, the Owner, and any others required in the Contract Documents, are additional insureds under the policy.

ARTICLE 4 Indemnity

(a) TO THE FULLEST EXTENT PERMITTED BY LAW, AND EXCEPT AS SET OUT IN PARAGRAPH 4.1(b), CONSULTANT SHALL INDEMNIFY, DEFEND AND HOLD HARMLESS CMHP II, MCCARTHY BUILDING COMPANIES, INC., CLARK CONSTRUCTION GROUP, LLC, THE GOVERNMENT, THE OWNER, THE ARCHITECT AND ALL OF THEIR PARENTS, SUBSIDIARIES, AFFILIATES, AGENTS, OFFICERS AND EMPLOYEES FROM AND AGAINST ALL CLAIMS, DAMAGES, LOSSES, PENALTIES, AND EXPENSES, INCLUDING, BUT NOT LIMITED TO, ATTORNEY'S FEES AND COURT COSTS, ARISING OUT OF, OR RESULTING FROM THE

3.4

3.4.a

Project Subcontract No. 72001-021
Ft. Bliss Hospital Replacement Project PN 72481

PERFORMANCE, OR FAILURE IN PERFORMANCE, OF CONSULTANT'S WORK AND . OBLIGATIONS AS PROVIDED IN THE CONTRACT DOCUMENTS, INCLUDING EXTRA WORK, AND FROM ANY CLAIM, DAMAGE, LOSS OR EXPENSE WHICH IS ATTRIBUTABLE TO BODILY INJURY, SICKNESS, DISEASE, DEATH, INJURY TO OR DESTRUCTION OF TANGIBLE PROPERTY INCLUDING THE LOSS OF USE RESULTING THEREFROM, ARISING OR ALLEGED TO ARISE OUT OF OR IN ANY WAY RELATED TO THIS AGREEMENT OR CONSULTANT'S PERFORMANCE OF CONSULTANT'S WORK OR OTHER ACTIVITIES OF CONSULTANT; PROVIDED, HOWEVER SUCH INDEMNITY OBLIGATIONS SHALL ONLY APPLY TO THE EXTENT CAUSED IN WHOLE OR IN PART BY THE NEGLIGENCE OR FAULT, THE BREACH OR VIOLATION OF A STATUTE, ORDINANCE, GOVERNMENTAL REGULATION, STANDARD, OR RULE, OR BREACH OF CONTRACT BY CONSULTANT OR ANYONE DIRECTLY OR INDIRECTLY EMPLOYED BY CONSULTANT OR ANYONE FOR WHOSE ACTS CONSULTANT MAY BE LIABLE, SUCH OBLIGATIONS SHALL NOT BE CONSTRUED TO NEGATE, ABRIDGE, OR OTHERWISE REDUCE ANY OTHER RIGHT OR OBLIGATION OF INDEMNITY WHICH WOULD OTHERWISE EXIST AS TO ANY PARTY OR PERSON DESCRIBED IN THIS PARAGRAPH 4.1.

(b) NOTWITHSTANDING THE FOREGOING, TO THE FULLEST EXTENT PERMITTED BY LAW, CONSULTANT SHALL INDEMNIFY, DEFEND AND HOLD HARMLESS CMHP II, MCCARTHY BUILDING COMPANIES, INC., CLARK CONSTRUCTION GROUP, LLC, THE GOVERNMENT, THE OWNER, THE ARCHITECT AND ALL OF THEIR PARENTS, SUBSIDIARIES, AFFILIATES, AGENTS, OFFICERS AND EMPLOYEES FROM AND AGAINST ALL CLAIMS, DAMAGES, LOSSES, AND EXPENSES, INCLUDING BUT NOT LIMITED TO ATTORNEY'S FEES AND COURT COSTS, ARISING OUT OF, OR

Project Subcontract No: 72001-021 Ft. Bliss Hospital Replacement Project PN 72481

RESULTING FROM BODILY INJURY, SICKNESS, DISEASE, DEATH, OR INJURY TO ANY EMPLOYEE, AGENT OR REPRESENTATIVE OF CONSULTANT OR ANY OF ITS CONSULTANTS OF ANY TIER, REGARDLESS OF WHETHER SUCH CLAIM, DAMAGES, LOSS OR EXPENSE IS CAUSED IN PART BY THE ACTS, OMISSIONS OR NEGLIGENCE OF A PARTY INDEMNIFIED HEREUNDER. CONSULTANT SHALL PROCURE LIABILITY INSURANCE COVERING ITS OBLIGATIONS UNDER THIS PARAGRAPH 4.1.

- TO THE FULLEST EXTENT PERMITTED BY LAW, CONSULTANT SHALL (c) INDEMNIFY, DEFEND AND HOLD HARMLESS CMHP II, MCCARTHY BUILDING COMPANIES, INC., CLARK CONSTRUCTION GROUP, LLC, THE GOVERNMENT, THE OWNER, THE ARCHITECT AND ALL OF THEIR PARENTS, SUBSIDIARIES, AFFILIATES, AGENTS, OFFICERS AND EMPLOYEES FROM AND AGAINST ALL CLAIMS, DAMAGES, LOSSES, AND EXPENSES, INCLUDING BUT NOT LIMITED TO ATTORNEY'S FEES AND COURT COSTS, ARISING OUT OF, OR RESULTING FROM INTELLECTUAL PROPERTY LAW VIOLATIONS ARISING OR ALLEGED TO ARISE OUT OF OR IN ANY WAY RELATED TO THIS AGREEMENT OR CONSULTANT'S PERFORMANCE OF CONSULTANT'S WORK.
- 4.2 In any and all claims against CMHP II, McCarthy Building Companies, Inc., Clark Construction Group, LLC, the Government or the Owner or any of their agents or employees by any employee of Consultant, anyone directly or indirectly employed by Consultant or anyone for whose acts Consultant may be liable, the indemnification obligations under Paragraph 4.1 shall not be limited in any way by any limitation on the amount or type of damages, compensation or benefits payable by or for Consultant under Worker's Compensation acts, disability benefit acts or other employee benefit acts.

Project Subcontract No. 72001-021
Ft. Bilss Hospital Replacement Project PN 72481

ARTICLE 5 CHANGES IN THE SERVICES

- Services covered by this Agreement, and any changes so made in the amount of Services involved, or any other parts of this Agreement, shall be by a written amendment setting forth in detail the changes involved and the value thereof which shall be mutually agreed upon between CMHP II and Consultant. Consultant agrees to proceed with the Services as changed when so ordered in writing by CMHP II so as not to delay the progress of the Services, and without any determination of the value thereof unless CMHP II specifically requires a proposal of cost be returned and accepted by CMHP II before the change is effected. At all times, if CMHP II requests a proposal of cost for a change, Consultant shall promptly comply with such request.
- Consultant shall be entitled to receive no extra compensation for extra Services or materials or changes of any kind regardless of whether the same was ordered by CMHP II or any of its representatives unless a Change Order or written directive therefor has been issued in writing by CMHP II and subject to 5.5 below. If extra services was ordered by CMHP II and Consultant performed same but did not receive a written order therefor, Consultant shall be deemed to have waived any claim for extra compensation therefore, regardless of any written or verbal protests or claims by Consultant. Consultant shall be responsible for any costs incurred by CMHP II for changes of any kind made by Consultant that increase the cost of the Services for either CMHP II or other Consultants when Consultant proceeds with such changes without a written order therefor.
- Consultant shall make all claims for extra compensation or time extensions for which the Government is or may be liable in the manner provided in the Contract Documents for like claims by CMHP II against the Government, and in accordance with the time for which CMHP II is obligated to make such claims against the Government, less five (5) days to allow CMHP II sufficient time to make such claim against the Government. CMHP II agrees to pursue reasonable claims submitted by Consultant against the Government pursuant to

Consulting Agreement -10- 02-12-2013 Rev.

Project Subcontract No. 72001-021
Ft. Bliss Hospital Replacement Project PN 72481

the Contract Documents. Consultant shall be responsible for the preparation of such claims and for all legal and other costs incurred by CMHP II. Should Consultant pursue such claims against the Government pursuant to this provision, Consultant shall defend and indemnify CMHP II from and against any claims by the Government, shall be responsible for all costs incurred by CMHP II relating to such claims, shall be bound by the outcome of such claims, and shall waive any and all claims against CMHP II arising out of or related to such claims.

- Consultant shall give CMHP II written notice of all claims not included in 5.3 above within five (5) days of the occurrence of the event giving rise to such claims. Thereafter, Consultant shall submit written documentation of its claim, including the amount of the claim and proper supporting documentation, within ten (10) days of giving such notice, unless CMHP II agrees to a longer period of time. Consultant agrees to provide such additional supporting documentation as requested by CMHP II. If Consultant fails to comply with such notice requirements, such claims shall be deemed waived.
 - Notwithstanding any other provision, If the Services for which Consultant claims extra compensation, which extra compensation shall be paid exclusively and solely out of funds paid by Government to CMHP II, is determined by the Government or Architect not to entitle CMHP II to a Change Order or extra compensation and since payment by the Government is a condition precedent, as provided in Article 2 above, to payment to Consultant for such Services, then CMHP II shall not be liable to Consultant for any extra compensation for such Services, unless CMHP II agreed in writing to such extra compensation specifically excluding Government approval and payment as being a condition precedent, as provided in Article 2 above, to payment by CMHP II.
- For changes in the Services approved by CMHP II as provided herein, Consultant shall be paid for overhead and profit an amount as set forth in the Contract Documents, or as otherwise agreed by CMHP II and the Government, subject to federal costs limitations,



5.5

Project Subcontract Nó. 72001-021 Ft. Bliss Höspital Replacement Project PN 72481

including FAR Part 31. In no event shall the Consultant be entitled to overhead and profit in an amount in excess of the amount paid by the Government to CMHP II.

ARTICLE 6 Consultant Employees

Consultant shall remove or cause to be removed from the Project any employee or employees who are considered unsatisfactory by CMHP II and shall require the same of any of its sub-consultants. Consultant shall be solely responsible for the safety of all such employees or sub-consultants, whether on site or off site, and shall comply with all federal, state, local laws and regulations and any safety requirement of Owner or CMHP II.

ARTICLE 7 Attorney's Fees and Costs

7.1 The prevailing party in any legal action between the parties relating to this Agreement shall recover from the other party reasonable legal costs, including in-house and outside attorney's and consultant's fees, in connection with such action. The prevailing party is a party who recovers at least 75% of its total claims in the action or who is required to pay no more than 25% of the other party's total claims in the action.

ARTICLE 8 Assignment

6.1 Consultant will not assign this Agreement nor subcontract the whole or any part of the services to be performed hereunder without the prior written consent of CMHP II.

ARTICLE 9 Extent of Agreement Between CMHP II and Consultant

9.1 This Agreement represents the entire agreement between CMHP II and the Consultant and supersedes all prior negotiations, representations or agreements. This Agreement may be

Consulting Agreement 12- 02-12-2013 Rev;

Plaintiff's Exhibit "A"

Project Subcontract No: 72001-021 Ft: Bliss Hospital Replacement Project PN 72481

amended or added to only by written instrument signed by both CMHP II and Consultant.

The Exhibits attached hereto are incorporated into this Agreement as if fully set forth herein.

ARTICLE 10 Governing Law

This Agreement shall be governed by the law in effect at the place of the Project. Any legal action hereunder shall be in either the place of the Project or the place of CMHP If set forth on Page 1 hereof. Consultant shall comply with Federal Acquisition Regulations and other agency specific acquisition regulations as set forth in Exhibit E.

Project Subcontract No. 72001-021 Ft. Bliss Hospital Replacement Project PN 72481

This Agreement entered into as of the day and year first above written.

Professional Services Industries, Inc.

BY: SHYAM VEERAN MINEU

TITLE: BEXECUTIVE VICE PRESIDENT

DATE 07/24/2013

Clark McCarthy Healthcare Partners II

TITLE:

DATE _____Z

Project Subcontract No. 72001:021 Ft. Bliss Hospital Replacement Project PN 72481

SERVICES TO BE PERFORMED BY PROFESSIONAL SERVICES INDUSTRIES, INC.

All information contained herein is provided for the purpose of defining and describing the scope of work of this Professional Service Agreement. This Consultant shall provide all labor, material and equipment to fully execute the requirements to furnish, deliver, and install the following work as described in the Contract Documents listed in Exhibit B including:

DIVISION 01

GENERAL REQUIREMENTS, as it applies to your work, and as listed specifically below.

01:45:00.00:10

QUALITY CONTROL

QUALITY CONTROL SYSTEM (QCS):

SPECIAL INSPECTION FOR SEISMIC-RESISTING SYSTEMS:

The following identifies, but is not limited to, the major items of work (labor, material and equipment) for this Professional Services Agreement: The consultant acknowledges that the items of work listed as inclusions are provide for convenience only and are not intended to be, nor should they be considered, a complete and comprehensive list of components or activities required for the performance of this Scope of Work. This listing of these items shall not relieve the Consultant from Performing the complete Work described.

GENERAL ITEMS:

- It is the intent of this professional Services Agreement that the work performed pursuant hereto be complete and acceptable in every respect.
- 2. The requirements listed herein form a part of the Contract Documents for, and refer solely to the work of the above-entitled Professional Services Agreement. All information contained herein is provided for the purpose of defining and describing the work that shall be included in the Scope of Work of this Professional Services Agreement, and to identify certain specific information that this Consultant will be required to furnish as a part of its work as described in the Contract Documents. It is intended that the requirements of the Section shall be complimentary to, and shall be correlated with the requirements of all other Contract Documents reference herein and made part of the Professional Services Agreement:
- 3. The organization of the Contract Documents into divisions, sections and articles, and the arrangement of the Drawings, shall not control CMHPII in dividing the work among Subcontractors/Consultants, or in establishing the extent of the work to be performed by this consultant.
- 4. This Consultant shall perform materials testing and inspection (including both field and verification of trade fabrication shop performing required testing) and services as required by the Contract Documents for the project for the trade disciplines indicated in accordance with the time frame(s) and frequencies required by the Contract Documents and Project Schedule:

a. DIVISION 03 CONCRETE
 b. DIVISION 04 MASONRY
 c. DIVISION 05 METALS

d. DIVISION 07 THERMAL AND MOISTURE PROTECTION

i. 07 16 00.01 VAPOR EMISSION CONTROL FOR CONCRETE FLOORS WITH FINISH FLOORING

Consulting Agreement

EXA-1

02-12-2013 Rev



Project Subcontract No. 72001-021
Ft. Bliss Hospital Replacement Project PN 72481

		ä.	07 81 00	SPRAY-APPLIED FIREPROOFING			
		iïi.	07 81 01	INTUMESCENT FIREPROOFING			
Θ,	DIVISION 09	FINISHES - Inspection of anchoring and fastening only					
		i.	09 22 00	SUPPORTS FOR GYPSOM BOARD			
		7).	09 30 00,02	INTERIOR PANELIZED NATURAL STONE			
			VENEER				
		íil.	09 51 00	ACOUSTICAL CEILINGS			
		iv.	09 54 16	LUMINOUS CEILINGS			
f.	DIVISION 10	SPECI	PECIALTIES - Inspection of anchoring and fastening only				
		į.	10 21 13.01	CEILING HUNG TOILET COMPARTMENTS			
		ii.	10 21 23.16	CUBICLE TRACK AND HARDWARE			
g,	DIVISION 21	FIRE S	SUPPRESSION -	- Inspection of anchoring and fastening only			
h,	DIVISION 22	PLUMI	PLUMBING				
		i.	Anchorage of equipment				
		iį.	. Seismic isolation system (verification of testing that is performed				
			by others)				
		iii. Installation for flammable, combustible, or highly toxic piping					
		system (verification of testing that is performed by others)					
l.	DIVISON 23	HEATING, VENTILATING, AND AIR CONDITIONING					
		i. Anchorage of equipment					
		li. Seismic isolation system (verification of testing that is performed					
		414	by others)				
		iii.	The state of the s				
		system (verification of testing that is performed by others)					
		iv. HVAC ductwork that will contain hazardous materials					
	9	(verification of testing that is performed by others)					
		v. Energy Dissipation System (verification of testing that is					
J,	DIVISON 26	ELECT	performed by d FRICAL	omers)			
J.	DIAIQOM 50.	i,	Anchorage of e	antinment			
		ű.	• •	equipment for emergency or standby power			
		u.	systems	adalbujeur joi euraldeuck or aramany hower			
		ii.	-	on system (verification of testing that is performed			
		***	by others)	an official (sampling of parallel flore of beneathing			
k.	DIVISION 31	EART	-WORK				
ĺ.	DIVISION 32		RIOR IMPROVE	MENTS			
m.		UTILIT					
.,,,		, , ,	,				

- The Consultant must provide resumes for key personnel that will be working on the project and performing testing and inspections.
- 6. The scope of this service is based on an overall project duration of 42 months.
- 7. The Consultant acknowledges that the work requiring service under this agreement will require; at times, representation by the Consultant for inspection and testing 24 hours a day. The Consultant's Lump Sum agreement is based on a 50-hr work week Monday through Saturday with work on Saturday considered as overtime provided the required Field Inspector for the Saturday inspection[s] has worked 50 hours during the current Monday-Friday work week. Work performed on Saturday.

Consulting Agreement

EXA-2

02-12-2013 Rey.

Project Subcontract No. 72001-021
Ft. Bilss Hospital Replacement Project PN 72481

provided the Field Technician has worked 50 hours, Sunday and Holidays will be charged at 1.5 times the applicable rate. To minimize and/or eliminate overtime, the Consultant shall stagger start time of Field Technicians assigned to the project to cover the 24 hour work day requirement, to the extent feasible while complying with the project schedule.

- 8. Testing and inspections shall be in accordance with Specification Section.
- 9. The Consultant includes review and stamping reports as necessary and attending the project meetings or site visits for recommendation. Field reports shall be provided within 24 hours of inspection. Field reports shall be provided by the contract documents, referenced Specification 01 45 35 Section 3.3 Reporting and Compliance Procedures. A Professional Engineer registered in the state of Texas for geotechnical, civil and structural steel is included for the duration of the project or as required by the project schedule.
- 10. Consultant acknowledges that Special Inspection shall be consistent with the contract documents.
- 11. All transportation and fuel cost are included. This includes transportation and storage per ACI standards of test specimens to testing laboratory.
- 12. Consultant will utilize the current PSI USACE certified testing laboratory on Ft. Bliss property. Any temporary structures, offices, sheds, or storage facilities intended to be used on-site for performance of this Consultant's. Work must be approved in writing by CMHP it in advance. This Consultant shall provide, maintain, and remove from the Project site upon completion of the work, all temporary offices, structures, sheds, and storage facilities, upon completion of the work or when directed by CMHP II.
- 13. Consultant is responsible for expedited and proper submittals in accordance with the Contract requirements and schedule including appropriate quantities and format of submissions. Consultant is responsible for provided a testing matrix per the Contract Documents. The matrix must be provided to CMHP II seven (7) days of execution of this agreement but no more that fifteen days of the first required inspection.
- All testing and inspection shall be coordinated through CMHP II Construction Quality Control
 Manager and/or their designated representatives.
- Provide all materials testing and inspection forms and reports in a format acceptable to CMHP II.
- Certificate of Insurance shall be current throughout the project. Additional insured shall include Clark-McCarthy Healthcare Partners II, A Joint venture and US Army Corp of Engineers, Fort Worth District.
- 17. Cost of services to include all applicable taxes.
- 18. Multiple mobilizations are included as necessary to support the 42 month project duration.
- 19. Consultant is responsible for any special fees required for the performance of the work.
- 20. This Consultant is responsible for all Contract Documents as listed in Exhibit B, as applicable for this scope of this Professional Services Agreement for Material Testing and Inspection Services.



Project Subcontract No. 72001-021
Ft. Bilss Hospital Replacement Project PN 72481

- 21. Time is of the essence in the execution of the work of this Professional Service Agreement: Therefore, sufficient labor and materials must be provided at all times to meet CMHP II Job Progress Schedule (hereinafter "Schedule"). Consultant shall take whatever steps necessary, including additional manpower, equipment, overtime, shifts, etc. at its sole cost and expense, to perform its work in a time-frame and sequence to meet the Schedule.
 - a. Testing and inspection services shall commence immediately upon execution of this Professional Services Agreement and having all applicable insurance in place.

HOURLY STAFF RATES:

Lead Field Technician	\$54.00/Hour
Field Technician	\$50:00/Hour
Project Manager	\$95.00/Hour.
Registered Professional Engineer	\$135,00/Hour
Special Inspector other than Registered	\$95.00/Hour

Professional Engineer

Certified welding Inspector (Visual) \$100.00/Hour Certified Welding Inspection (MT, UT) \$125.00/Hour

The rates above include all markup and necessary field equipment including trucks charges to perform the specified testing.

EXCLUSIONS:

- 1. Whole building airtightness testing.
- 2. Perform curtain wall and glazed assemblies moisture and air intrusion testing.
- 3. Perform curtain wall and glazed assemblies moisture intrusion tests.
- 4. Observation and inspection during installation of air barrier systems
- 5. Roof system infrared scanning of any kind.
- 6. Directional airflow testing, smoke pencil testing and pressure testing at special rooms.
- 7. Acoustical testing.

The work described above for the material testing and inspection services will be performed at a total Lump Sum cost of One Million Nine Hundred Fifty-Seven Thousand Five Hundred and 00/100, (\$1,957,500,00).

END EXHIBIT A

Consulting Agreement EXA-4 92-12-2013 Rev.

EXHIBIT B CONSULTANT'S COMPENSATION

On or before the last day of each month, the Consultant shall prepare and present to CMHP II for its approval an Application for Payment showing the amount due for work performed during the month. Each Application for Payment shall be submitted in a form acceptable to CMHP II with such additional detailed information as may be requested by CMHP II.

Consultant's compensation shall be as follows:

1. Lump Sum



EXHIBIT C LIST OF CONTRACT DOCUMENTS

- A. THIS AGREEMENT
- 8: CMHP II CONTRACT WITH THE OWNER EXCLUSIVE OF FINANCIAL DATA
- SPECIFICATIONS (including, but not limited to, instructions to Bidders, General Conditions, Supplementary General Conditions and Special Conditions):

	DIS 1-6 SPECIFICATIONS LINEMENT AND CONTRACTING REQUIREMENTS	_
00 00 00	TABLES OF CONTENTS	10/01/12
00 11 00	AMENDMENT NO. 0001	08/29/12
00 11 00.01	SOLICITATION, OFFER AND AWARD, SF. 1442	09/14/12
00 11 00.02	CONTRACT LINE ITEM SCHEDULE	09/14/12
00 21 00	INSTRUCTIONS, CONDITIONS, AND NOTICES TO OFFERORS	09/24/12
00 21 30	SITE VISIT	09/24/12
00 22 11	DESIGN-BID-BUILD SELECTION PROCEDURES	
00 45 00	REPRESENTATIONS AND CERTIFICATIONS	09/24/12
007200	CONTRACT CLAUSES	09/14/12
00 73 00	SPECIAL CONTRACT REQUIREMENTS	09/14/12
00.73.10	SUPLEMENTAL CONTRACT REQUIREMENTS	09/14/12
00 73 46	WAGE DETERMINATION SCHEDULE	09/14/12
	RAL REQUIREMENTS.	09/14/12
01 00 00.00 44	CONSTRUCTION SCHEDULE	09/28/12
01 11 00	SUMMARY OF WORK	07/06/12
01 14 00	WORK RESTRICTIONS	07/05/12
01 30 00	ADMINISTRATIVE REQUIREMENTS	09/28/12
01 30 10.00 44	PARTNERING	07/05/12
01 31 19.00 44	PROJECT MEETINGS	07/06/12
01 32 01.00 10	PROJECT SCHEDULE	07/06/12
01 32 33.	PROJECT PHOTOGRAPHIC DOCUMENTATION	07/06/12
01 32 34.01	CONSTRUCTION CAMERA SYSTEM	09/28/12
01 33 00	SUBMITTAL PROCEDURES	09/28/12
01 33 29	LEED REQUIREMENTS	09/28/12
01 33 50	LEED FOR HEALTHCARE DOCUMENTATION	07/06/12
01 33 31	VOLATILE ORGANIC COMPOUND (VOC) CONTENT RESTRICTIONS	07/06/12
01 33 40:00 44	COLOR/FINISH SAMPLE BOARDS	07/06/12
01 35 11.00 44	SPECIAL PROJECT PROCEDURES FOR FORT BLISS	09/28/12
01 35 26	GOVERNMENTAL SAFETY REQUIREMENTS	09/28/12
01 3532	FEDERAL SUSTAINABLE DESIGN REQUIREMENTS	07/06/12
01 25 33	INTERIM INFECTION CONTROL MEASURES (IICM)	07/06/12
01 35 43	BUILDING AIR BARRIER SYSTEMS	09/28/12
01 42 00	SOURCES FOR REFERENCE PUBLICATIONS	07/06/12
01 43 39	MOCK-UPS	09/28/17
01 45 00.00 10	QUALITY CONTROL	07/06/12
01 45 00.10 10	QUALITY CONTROL SYSTEM (QCS)	07/05/12
01 45 35	SPECIAL INSPECTION FOR SEISMIC-RESISTING SYSTEMS	07/05/12
01 45 70	ROOM INTEGRITY TESTING	09/28/12
01 45 75	ACOUSTICAL TESTING	07/06/12
01 50 00	TEMPORARY CONSTRUCTION FACILITIES AND CONTROLS	09/28/12
01 56 00.00 44	DUST CONTROL	07/06/12

01 57 16	TEMPORARY PEST CONTROL	07/06/12
01 57 20,00 10	ENVIRONMENTAL PROTECTION	07/06/12
01.57 23	TEMPORARY STORM WATER POLLUTION CONTROL	07/06/12
01 57 24:01 44	STORM WATER POLLUTION PREVENTION FLAN (TEXAS)	07/06/12
01:57 25:00 44:	SWPP PLAN INSPECTION AND MAINTENANCE REPORT FORM	07/06/12
01 62 35	RECYCLED/RECOVERED MATERIALS	07/06/12
01.71.23:00.44	SURVEY, LAYOUT, AND OTHER DATA	07/06/12
01 73 19	INSTALLATION OF GOVERNMENT-FURNISHED MEDICAL EQUIPMENT	07/06/12
01 74 19	CONSTRUCTION WASTE MANAGEMENT	07/06/12
01.75 00	STARTING AND ADJUSTING	07/06/12
01.78 00	CLOSEOUT SUBMITTALS	10/01/12
01.78 23.	OPERATION AND MAINYENANCE DATA	07/06/12
01 81 21	INDOOR AIR QUALITY MANAGEMENT (IAQ) DURING CONSTRUCTION	07/08/12
01.81.22	INDOOR AIN QUALITY PROTECTION BEFORE OCCUPANCY	07/06/12
01 91 13	GENERAL COMMISSIONING REQUIREMENTS	
01 91 15	BUILDING ENVELOPE COMMISSIONING REQUIREMENTS	09/28/12
DIVISION 02:- EXIST		037.287.12
		07705447
02 41 00	DEMOLITION	07/06/12
ONOS ~ EO NOIZIVIO		OR Inches
03 11 13.00 10	STRUCTURAL CAST-M-PLACE CONCRETE FORMING	07/06/12
03 15 00.00 10	CONCINETE ACCESSORIES	07/06/12
35 20 00:00 10	CONCRETE RENFORCING	07/06/12
33 30 00.00 10	CAST-DV-PLACE CONCRETE	09/14/12
03:30 53:10.	MISCELLANEOUS CAST-IN-PLACE CONCRETE FOR LIFT STATION	07/06/12
03 33 00	CAST-IN-PLACE ARCHITECTURAL CONCRETE	07/06/12
23 35 00.00 10	CONCRETE FINISHING	07/06/12
03,39 00.00 10	CONCRETE CURING	07/06/12
03 45 QQ	PRECAST, ARCHIVECTURAL CONCRETE	09/28/12
DIVISION 04 - MASK	ONRY	
04 20 00	STRUCTURAL MASONRY	07/06/12:
04 20 01	DECONATIVE CMU	07/06/12.
04 21 19	TERRA-COTTA HAINSCREEN SYSTEM	07/06/12
04 42 27	DUMENSION STONE TIAINSCREEN SYSTEM	09/28/12
04 43 00	STONE MASONRY	07/06/12:
DIVISION 05 - META	ILS	
05 05 23.13 10	ULTRASONIC INSPECTION OF WELDMENTS	07/06/12
05 05 23	WELDING, STRUCTURAL	07/05/12
05 12 00·	STRUCTURALSTEEL	07/06/12
05 12 13	ARCHITECTURALLY EXPOSED STRUCTURAL STEEL	07/06/12
05 30 00·	STEEL DECKS	07/06/12
05 40 00	COLD-FORMED METAL FRAMING	09/14/12
05 50 13	MISCELLANEDUS METAL FABRICATIONS	09/28/12
05 51 00	METAL STAIRS	07/06/12
)5.51.33:	METAL LADDERS.	07/06/12
05:52:00	METAL RAILINGS	07/06/12
05 72 00	DECORATIVE METAL SPECIALTIES	07/06/12
05 73 13	GLAZED DECORATIVE METAL RAVINGS	
	D, PLASTICS, AND COMPOSITES	07/05/12
		pro Innite -
06 10 00	ROUGH CARPENTRY	07/06/12
06 20 00	FINISH CARPENTRY	07/06/12
35 41 16.00 10	LAMINATE DIAD ARCHITECTURAL CASEWORK	07/06/12
06 42 00	PREFINISHED WALL PANELS	07/06/12
06 61 16.01	ACRYLIC INPUSED ORGANIC PANELS	07/06/12
06 61 16	SOUD POLYMER (SOLID SURFACING) FARRICATIONS	09/28/12
06 61 17	DECORATIVE POLYMER PARRICATIONS	07/06/12

Consulting Agreement

EXC.2

02-12-2013 Ray



	RMALAND MOISTURE PROTECTION	07/06/12
07 11 13	DITUMINOUS DAMIPROGEING	07/06/12:
07 13 53	ELASTOMERIC SHEET WATERPHOOFING	09/14/12
07 16 00.01	VAPOR EMISSION CONTROL FOR CONCRETE FLOORS WITH FINISH FLOORING	07/06/12
07 21 13	BOAHD AND BLOCK INSULATION	07/06/12
07 21 16	MINERAL FIBER INSULATION	07/06/12
07 21 31	SPRAYED EXPANDED POLYURET/ANE FOAM INSULATION	07/06/12:
07 22 00	ROOF AND DECK WSULATION	07/06/12
07 25 00	SUL WEATHER BAIRNER	08/31/12
07 27 26	MEMBRANE AIR BARKIER SYSTEM	07/06/12
07 41 64	FABRICATED FLAT SEAM PANELS	07/06/12
07 42.13.02,	METAL WALL PANELS	09/14/12
07 42 63.01	METAL PAWEL RAINSCREEN SYSTEM	09/14/12
07 44 53	GLASS FIBER REINFORCED CEMENTIFIOUS PAYELS	07/06/12
07 52 00	RUBBERIZED ASPHALT ROOFING MEMBRANE	07/06/12
07 54 23	THERMOFLASTIC POLYOLEFIN ROOFING	07/06/12
07 55 00	FROTECTED MEMBRANE ROOFING SYSTEM (PARS)	08/31/17
07 60 00	FLASHING AND SHEET METAL	07/06/12
07 81 00	SPRAY-APPLIED FIREPRODEING	09/28/12
07 EL 01	INTUMESCENT FINEPROOFING	09/25/12
07 84 00	FIRESTOPPING	07/06/12
07 92 00	JOINTSEALANTS	07/06/12
07 93 13	EXPARSION JOINT COVERS	08/29/12
DIVISION DE - OP	MHIGS	
08 11 13	STEEL DOORS AND FRAMES	09/28/12
081116.01	BLAST RESISTANT ALUMINUM DOORS AND FRAMES	07/06/12
08 14 00	WOOD DOORS	07/06/12
08 33 23.02	INTERIOR OVERHEAD COILING SLADKE CONTAINMENT DOORS	07/06/12
08 33 23	OVERHEAD COILING DODIES	07/05/12
08 33 26	OVERHEAD COILING GRILLES	07/06/12
08 33 36	SIDE COILING GRILLES	07/06/12
08 34 14	AUTOMATIC VERTICALLY FOLDING OPERABLE WALL	07/06/12
08 34 53	SECURITY COORS AND FILAMES	07/06/12
08 34 73	SOUND CONTROL DOOR ASSEMBLIES	07/06/12
08 34 75	FOAM CORE VINIYL FACED DOORS	07/06/12
08 36.13	SECTIONAL DVERHEAD DOORS	07/05/12
08/41/23	FIRE RATED GLASS AND FRAMING SYSTEMS	07/06/12
08 42 43	INTENSIVE CARE UNIT/CRITICAL CARE UNIT ENTRAINCES	07/05/12
08 44 00	BLAST RESISTANT CURTAIN WALL AND GLAZED ASSEMBLES	09/28/12
08 56 19	SPECIAL PASS-THROUGH WINDOWS	07/05/12
08 56 53	BLAST RESISTANT GLASS AND GLAZING	09/14/12
08 62 23	TUBULAR SKYLIGHTS	09/28/12
08 63 00	METAL PRAMEDISKYLIGHTS	07/06/12
0871.00	DDOR KARDWARE	09/28/12
08 71 13	AUTOMATIC SWINGING DOOR OPERATORS	07/06/12
08 81 00	GLAZING	09/28/12
08 81 20	BOLTED STRUCTURAL GLAZING	09/14/12
08.88 56	BLAST RESISTANT GLAZING SYSTEMS	09/14/12
08 91 00	METAL LUUVERS	08/31/12
08 91 01	SAND TRAP METAL LOUVERS	07/05/12
DIVISION 08 - FIN		51700712
09 06 90	COLOR SCHEDULE	09/28/12
09 22 00	SUPPORTS FOR GYPSUM BOARD	07/06/12
09 29 00	GYPSUM BOARD	07/06/12
09 30 00.01	TERRA COTTA TILE SYSTEM	
09 30 00.D2	INTERIOR PANELIZED NATURAL STONE VENEER	07/06/12

09 30 00	CEANMIC TILE, PORCELAIN TILE, AND GLASS TILE	07/05/12
09 51 00	ACDUSTICAL CEIDINGS	07/06/12
09 54 16	LUMINOUS CEIUNGS	07/05/12
09 65 00	RESILIENT FLOORING	09/28/12
09 65 23	FLOCKED RESILIENT TILE (FRT)	07/06/12
09 66 23	HESINOUS TERRAZZO FLOORING	07/06/12
09 67 23,13	STANDARD RESINOUS FLOORING	07/06/12
09 67 75	CONCRETE STAIN	09/28/12
09 68 00	CARPET	07/06/12
09 72 00.01	DIGITAL WASLCOVERINGS	07/06/12
09 72 00	WALL COVERINGS	07/06/12:
09 83 13	ACOUSTICAL WALL TREATMENT	07/06/12
09 90 00	PAINTS AND COATINGS	07/06/12
09 90 01	PAINTS AND COATINGS FOR LIFT STATION.	07/06/12
DIVISION 10 - SPE		0.700,22
10 10 00	VISUAL COMMUNICATIONS SPECIALTIES	07/05/12
10 14 01	EXTERIOR SIGNAGE	07/06/12
10 14 02	INTERIOR SIGNAGE	07/06/12
10 14 43	PHOTOLUMINESCENT HORESS MARKINGS	08/29/12
10 21 13:01	CEILING HUNG TOKET COMPARTMENTS	07/05/12
10 21 23:16	CUBICLE TRACK AND HARDWARE	07/06/12
10 22 19	DEMOUNTABLE MOVABLE PARTITIONS	07/06/12
10 22 39	FOLDING PANEL PARTITIONS	07/05/12
10 25 00	HEADWALLS AND DELIVERY SYSTEMS	09/28/12
10 26 13	WALL AND CORNER GUARDS	09/28/12
10 28 13	TOILET ACCESSORIES	09/28/12
10 44 16	FIRE EXTINGUISHERS	09/28/12
10 51 13		09/14/12
10 55 00	METAL LOCKERS	
	POSTALSPECIALTIES	07/06/12
10 82 13:01	SECURITY SCREENS	07/05/12
DIVISION 11 - EQI		27/25/12
11 05 40	COMMON WORK RESULTS FOR FOODSERVICE EQUIPMENT	07/06/12
11 06 40.13	FOODSERVICE EQUIPMENT SCHEDULE	09/28/12
11 13 10	DOCK LEVELERS	07/06/12
11 13 19.25	LOADING DOCK SCISSOR LIFT	07/06/12
11 23 43	HANGING GARMENT CONVEYORS	07/06/12
11 24 23	WINDOW WASHING SYSTEM	07/06/12
11 41 11	REFRIGERATED AND FROZEN FOOD STORAGE EQUIPMENT	07/06/12
11 42 00	FOOD PREPARATION EQUIPMENT	07/06/12
11 44 00	FOOD COOKING EQUIFMENT	07/06/12
11 46 00	FOOD DISPENSING EQUIPMENT	07/06/12
11 47 00	ICE MACHINES	07/05/12
1148:00	CLEANING AND DISPOSAL EQUIPMENT	07/06/12
11 53 00	LABORATORY EQUIPMENT	09/28/12
11 53:13	LABORATORY FUME HOODS	07/06/12
11 53 46	LASIDRATORY WATER TREATMENT EQUIPMENT	09/28/12
11 53 53	BIOLOGICAL SAFETY CARINETS	07/06/12
11 53 59	CLASS III BIOLOGICAL SAFETY CABINETS	09/28/12
11 70 00:	GENERAL REQUIREMENTS FOR MEDICAL AND DENTAL EQUIRMENT	07/06/12
11 71 00	WARMING CAMMETS, STERMIZERS, AND ASSOCIATED EQUIPMENT	09/28/12
1172.13	MEDICAL EQUIPMENT, MISCELLANEOUS	09/28/12
11 73 01	SURGICAL LIGHTS AND BOOMS	09/28/12
117400	DENTAL EQUIPMENT	09/28/12
DIVISION 12 - FUI	INISHINGS	
12 24 13	ROLLER WINDOW SHADES	07/06/12
12 31 00	MANUFACTURED METAL CASEWORK	09/28/12

Consulting Agreement

EXC-4

02-12-2013



12 32 00	MANUFACTURED WOOD CASEWORK	09/28/12
12 35 20	FOODSERVICE CASEWORK, COUNTERTOPS, AND ACCESSORIES	07/06/12
12 35 53	METAL OVERHEAD SERVICE PANELS	07/06/12
12 35 70	MEDICAL AND DENTAL CASEWORK	09/28/17
i2 36 37	RECYCLED GLASS COUNTERTOPS	07/05/12
12 48 19,01	ENTRANCE FLOOR GRATINGS AND FRAMES	07/06/12
12 93 00	SITE FURNISHINGS	09/28/12
DIVISION 13 - SPEC	(AL CONSTRUCTION	-
13 07 00	BULLET RESISTANT PANELS	07/06/12
13 12 00	WATER FEATURE	07/05/12
13 17 43	HYDROTHERAPY EQUIPMENT	09/28/12
13 21 14	CONTROLLED ENVIRONMENTAL ROOMS, LABORATORY AND MEDICAL	09/28/12
13 21 26	COLD-STORAGE ROOMS (PREFABRICATED PANEL 1YPE)	07/06/12
13 21 48	PREFABRICATED AUDIOMETRIC ROOMS	07/05/12
13 27 54.00 10	ELECTROMAGNETIC (EM) SHIELDING	07/06/12
13 48 00,00 10	SEISMIC PROTECTION FOR MECHANICAL EQUIPMENT	07/06/12
13 48 00	SEISMIC PROTECTION FOR MISCELLANEOUS EQUIPMENT	07/06/12
13 49 19	X-RAY SHIELDING	07/06/12
	ZEVING EQUIPMENT	V/100/12
14 08 16	COMMISSIONING OF CONVEYING SYSTEMS SUPPORT	09/28/12
14 21.00	ELECTRIC TRACTION ELEVATORS	09/28/12
14 24 00	HYDRAULIC ELEVATORS	09/28/12
14 91 34	VACUUM, PNEUMATIC CHUTE SYSTEM	09/28/12
14 92 00	PNEUMATIC-7UGE SYSTEM	09/28/12
	DNS 21-25 SPECIFICATIONS	03/20/12
DIVISION 21 - FIRE		+
21 08 16	COMMISSIONING OF FIRE SUPPRESSION SYSTEMS SUPPORT	09/28/12
21 12 0D	STANDPIPE SYSTEMS	
21 13 13.00 10	WET PIPE SPRINKLER SYSTEM, FIRE PROTECTION	07/05/12
		07/06/12
21 13 17.00 10 21 21 03.00 10	DRY PIPE SPRINKLER SYSTEM; FIRE PROTECTION	07/06/12
21 30 00	WET CHEMICAL FIRE EXTINGUISHING SYSTEM	07/06/12
	FIRE PUMPS	07/06/12
OIVISION 22 - PLUN		
22 00 10	SPECIAL PLUMBING PROCEDURES FOR FORT BUSS	07/06/12
22 00 70	PLUMBING, HEALTHCARE FACILITIES	09/28/12
22 05 48	PLUMBING SOUND, VIBRATION, AND SEISMIC CONTROL	07/06/12
22 05 53	PLUMBING IDENTIFICATION	07/06/12
22 07 00	THERMAL INSULATION FOR FULINIBING SYSTEMS	07/06/12
22 08 16 ⁻	COMMISSIONING OF PLUMBING SYSTEMS SUPPORT	07/05/12
22 11 23	WATER PRESSURE BOOSTER SYSTEM	07/06/12
22 12 19	FACILITY GROUND MOUNTED POTABLE WATER STORAGE TANK	09/28/12
22 13 29	SANITARY SEWERAGE PUMPS	07/06/12
22 31 00	WATER SOFTENERS, CATION-EXCHANGE (SODIUM CYCLE)	09/14/12
22 60 70	GAS AND VACUUM SYSTEMS FOR HEALTHCARE FACILITIES	07/06/12
22 67 00	PURIFIED WATER GENERATING EQUIPMENT	07/06/12
22 67 05	PURIFIED WATER (REVERSE OSMOSIS) PIPING SYSTEMS	07/05/12
22 71 00	AUTOMATIC ANIMAL WATERING SYSTEMS (CLINICAL INVESTIGATION BUILDING)	07/06/12
	TING, VENTILATING, AND AIR CONDITIONING	
23 00 00	AIR SUPPLY, DISTRIBUTION, VENTILATION, AND EXHAUST SYSTEMS	09/14/12
23 03 00	BASIC MECHANICAL MATERIALS AND METHODS	07/06/12
23 05 15	COMMON PIPING FOR HVAC	09/28/12
23 05 23	ADJUSTABLE FREQUENCY DRIVE SYSTEMS UNDER 600 VOLTS	09/14/12
23 05 48	VIBRATION AND SEISMIC CONTROLS FOR HVAC PIPING AND EQUIPMENT	09/14/12
23 05 93	TESTING, ADJUSTING, AND BALANCING FOR HVAC	09/28/12
23 07 00	THERMAL INSULATION FOR MECHANICAL SYSTEMS	07/06/12
23 08 16	COMMISSIONING OF MECHANICAL SYSTEMS SUPPORT	07/05/12

23 11 25	FACILITY GAS PIPING	07/05/12
23-21:13	LOW TEMPERATURE WATER (LTW) HEATING SYSTEM	09/28/12
23 22 23	STEAM CONDENSATE PUMPS	09/28/12
23 22 25	STEAM VALVES	07/06/12
23 23 00	REFRIGERANT PIPING	07/06/12
23 25 00	CHEMICAL TREATMENT OF WATER FOR MECHANICAL SYSTEMS	07/06/12
23 31 13	METAL AND NON-METALLIC DUCTS	09/28/12
29 37 13	LAMINAR'FLOW INTEGRATED CEILING SYSTEMS	07/06/12
23 40 00.00 10	CHEMICAL, BIOLOGICAL, AND RADIOLOGICAL (CBR) AIR FILTRATION SYSTEM	07/06/12
23 52 49	STEAM BOILERS AND EQUIPMENT	09/28/12
23 57 10.00 10	FORCED HOT WATER: HEATING SYSTEMS USING WATER AND STEAM HEAT EXCHANGERS	07/06/12
23 64 10	WATER CHILLERS, VAPOR COMPRESSION TYPE	09/28/12
23:54:25	CHILLED AND CONDENSER WATER PIPING SYSTEMS	09/28/12
25 65 00	COOLING TOWERS	09/14/12
23'71 19	THERMAL ENERGY STORAGE SYSTEM	09/28/12
29:73 13.	AIR-HANDLING UNITS	09/28/12
23 81 23	ROOM AIR CONDITIONING UNITS	07/06/12
23 82 00	TERMINAL HEATING AND COOLING UNITS	07/06/12
	SEATED AUTOMATION	
25 08 16	COMMISSIONING OF INTEGRATED AUTOMATED SUPPORT	07/06/12
25 10 00	BUILDING MANAGEMENT SYSTEM	09/28/12
25 30 00	BUILDING MANAGEMENT SYSTEM FIELD EQUIPMENT	07/06/12
25 90 10	BMS SEQUENCE OF OPERATION - MAIN HOSPITAL	09/28/12
25 90 20.	BMS SEQUENCE OF OPERATION - CLINICAL INVESTIGATION BUILDING (CIB)	09/28/12
25 90 30	BMS-SEQUENCE OF OPERATION - CLINIC EAST	09/28/12
25 90 40	BMS SEQUENCE OF OPERATION - CUNIC WEST	07/06/12
25 90 SQ	BMS SEQUENCE OF OPERATION - ADMINISTRATION BUILDING	07/06/12
25 90.60	BMS SEQUENCE OF OPERATION - CENTRAL UTILITIES PLANT	07/06/12
	DNS 26-40 SPECIFICATIONS	0110012
DIVISION 26 - ELECT		
26 00 00:00 20	BASIC ELECTRICAL MATERIALS AND METHODS FOR LIFT STATION	07/06/12
26 05 00.00 40	COMMON WORK RESULTS FOR ELECTRICAL FOR LIFT STATION	07/06/12
26 05 48,00 10	SEISMIC PROTECTION FOR ELECTRICAL EQUIPMENT	07/06/12
26 08 00	APPARATUS INSPECTION AND TESTING	07/06/12
26 08 16	COMMISSIONING OF ELECTRICAL SYSTEMS SUPPORT	07/06/12
26 09 13	POWER MONITORING SYSTEM.	07/06/12
26 09 43	SWITCHING AND DIMMING SYSTEM	07/06/12
26 11 14.00 10	MAIN ELECTRIC SUPPLY STATION	07/06/12
26 11 16	SECONDARY UNIT SUBSTATIONS	07/06/12
26 20 00	INTERIOR DISTRIBUTION SYSTEM	09/28/12
26 20 01,00 10	HOSPITAL ISOLATED POWER SYSTEM;	07/06/12
26 20 02:00:10	HOSPITAL PATIENT VICINITY GROUNDING SYSTEMS	07/06/12
26 23 00	SWITCHBOARDS AND SWITCHGEAR	07/06/12
26 23 13	PARALLELING LOW VOLTAGE SWITCHGEAR	07/05/12
26 28 00.00 10	MOTOR CONTROL CENTERS, SWITCHBOARDS AND PANELBOARDS	07/06/12
26 28 01,00 10	COORDINATED POWER SYSTEM PROTECTION	07/06/12
26 32 15:00 10	DIESEL-GENERATOR SET STATIONARY 100-2500 KW, WITH AUXILIARIES	07/06/12
26 32 15.01	DIESEL-GENERATOR SET STATIONARY 200-2500 KW, WITH AUXILIARIES FOR LIFT STATION	07/06/12
26 32 33:00 10	UNINTERRUPTIBLE POWER SUPPLY (UPS) SYSTEM ABOVE 15 KVA CAPACITY	07/06/17
26 32 34.00 10	POWER DISTRIBUTION UNIT (PDU)	07/06/12
26 36 00:00 10	AUTOMATIC TRANSFER SWITCH AND BY-PASS/ISOLATION SWITCH	07/06/12
26 36 00,01	AUTOMATIC TRANSFER'SWITCH AND BY-PASS/ISOLATION SWITCH FOR LIFT	07/06/12
	STATION	1

Consulting Agreement

EXC-6



26 51 00	INTERIOR LIGHTING	07/05/12
26 56 00	EXTERIOR LIGHTING	07/06/12
26 56 01	EXTERIOR LIGHTING FOR LIFT STATION	07/06/12
DIVISION 27 - COMI	MUNICATIONS	
27 05 13.01 10	RF TRANSPONDER SYSTEM	10/01/12
27 05 28	CABLE TRAY AND RUNWAYS FOR COMMUNICATIONS SYSTEMS	07/06/12
27 08 16	COMMISSIONING OF COMMUNICATION SYSTEMS SUPPORT	09/28/12
27 10 00	BUILDING TELECOMMUNICATIONS CABLING SYSTEM	09/28/12
27 41 00	NURSE CALL SYSTEM	09/28/12
27 41 16	INTEGRATED IP AUDIO VISUAL SYSTEM	09/28/12
27 51 13.00 10	RADIO PAGING SYSTEM	07/05/12
	RONIC SAFETY AND SECURITY	0,7,55,22
28 08 16	COMMISSIONING OF ELECTRONIC SAFETY AND SECURITY SYSTEMS SUPPORT	09/28/12
28 20 01.00 10	ELECTRONIC SECURITY SYSTEM	09/28/12
28 20 02.00 10	INFANT PROTECTION SYSTEM	09/28/12
28 23 23,00 10	CLOSED CIRCUIT TELEVISION SYSTEMS	09/28/12
28 31 76	INTERIOR FIRE ALARM AND MASS NOTIFICATION SYSTEM	09/28/12
28 39 13	WIDE AREA MASS NOTIFICATION HIGH POWER SPEAKER ARRAY	07/06/12
DIVISION 31 EART		01/00/12
31 00 00	EARTHWORK	09/28/12
31 00 01	EARTHWORK FOR LIFT STATION	07/06/12
31 11 00	CLEARING AND GRUBBING	07/06/12
31, 23, 23, 43	EPS GEOFOAM	07/06/12
31 63 26	DRILLED CAISSONS	
		09/28/12
32 11 23	RIOR IMPROVEMENTS	A720F (47
32 12 43	AGGREGATE AND/OR GRADED-CRUSHED AGGREGATE BASE COURSE	07/05/12
	STABILIZED GRAVEL PAVEMENT	09/28/12
32 13 11	CONCRETE PAVEMENT FOR HEAVY-DUTY PAVEMENTS.	08/29/12
32 16 13	CONCRETE SIDEWALKS AND CURBS AND GUTTERS	07/06/12
32 16 15	PRECAST CONCRETE PAVERS AND STONE PAVERS	09/28/12
32 17 24:00 10	PAVEMENT MARKINGS:	07/06/12
32 31 13'	CHAIN LINK FENCES AND GATES	07/06/12
32 31 19:	ORNAMENTAL METAL FENCES AND GATES	07/06/12
DIVISION 33 - UTILI		
33 08 16	COMMISSIONING OF UTILITY SYSTEMS SUPPORT	09/28/12
33 11 00	WATER DISTRIBUTION	07/06/12
33 12 33	WATER UTILITY METERING	07/06/12
33 30 00	SANITARY SEWERS	07/06/12
33 32 13.13 10	SEWAGE LIFT STATION, WET WELL TYPE	09/28/12
33 40 00	STORM DRAINAGE UTILITIES:	07/06/12
33 46 13	FOUNDATION DRAINAGE SYSTEM	07/05/12
33 51 15	NATURAL-GAS GAS DISTRIBUTION	07/06/12
33 52 10	SERVICE PIPING, FUEL SYSTEMS	07/06/12
33 52.90	WELDING FOR POL SERVICE PIPING	07/06/12
33 56 10	FACTORY-FABRICATED FUEL STORAGE TANKS	07/05/12
33 57 00	BULK FUEL RECEIVING/DISPENSING EQUIPMENT	07/06/12
33 58 00	LEAK DETECTION FOR FUELING SYSTEMS	07/05/12
33 61 00	PREFABRICATED UNDERGROUND HEATING/COOLING DISTRIBUTION SYSTEM	07/06/12
33 70 02,00 10	ELECTRICAL DISTRIBUTION SYSTEM, UNDERGROUND	07/06/12
33 70 02.01	ELECTRICAL DISTRIBUTION SYSTEM, UNDERGROUND FOR LIFT STATION	07/06/12
33 82 00	TELECOMMUNICATIONS OUTSIDE PLANT (OSP)	07/06/12
33.82.20	COMMUNICATIONS DUCT BANK SYSTEM	07/06/12
	ESS INTEGRATION	
40 95 00.10	PROCESS CONTROL FOR LIFT STATION	07/06/12
APPENDICES		1
VOLUME 5 - APPEN	INTERNAL I	-

APPENDIX A2	ELECTRICAL POWER PANEL SCHEDULES - SITE	07/06/12
EA KIDNAPSA	ELECTRICAL POWER PANEL SCHEDULES - HOSPITAL	09/29/12
APPENDIX A4	ELECTRICAL POWER PANEL SCHEDULES - CLINICS	09/28/12
APPENDIX AS	ELECTRICAL POWER PANEL SCHEDULES - ADMIN.	07/06/12
APPENDIX A6	ELECTRICAL POWER PANEL SCHEDULES - GIB	07/06/12
APPENDIX A7	ELECTRICAL POWER PANEL SCHEDULES - CUP AND UTILITY TUNNEL	09/28/12
VOLUME 6 - APPE	NDICES 0	0.00
APPENDIX.B2	LIGHTING RELAY PANEL SCHEDULES - SITE	07/05/12
APPENDIX BE	LIGHTING RELAY PANEL SCHEDULES - HOSPITAL	07/06/12
APPENDIX 84	LIGHTING RELAY PANEL SCHEDULES - CLINICS	07/06/12
APPENDIX B5	LIGHTING RELAY PANEL SCHEDULES - ADMIN	09/14/17
APPENDIX BE	LIGHTING RELAY PANEL SCHEDULES - CIB	07/06/12
APPENDIX 87	LIGHTING RELAY PANEL SCHEDULES - CUP AND UTILITY TUNNEL	07/06/12
VOLUME 7 - APPE	NDICES C	-
APPENDIX C2	LIGHTING LOW VOLTAGE CONTROL SCHEDULES - SITE	07/05/12
APPENDIX C3	LIGHTING LOW VOLTAGE CONTROL SCHEDULES - HOSPITAL	07/05/12
APPENDIX C4	LIGHTING LOW VOLTAGE CONTROL SCHEDULES - CLINICS	07/06/12
APPENDIX CS	LIGHTING LOW VOLTAGE CONTROL SCHEDULES - ADMIN	09/14/12
APPENDIX C6	LIGHTING LOW VOLTAGE CONTROL SCHEDULES - CIB	07/06/12
APPENDIX C7	LIGHTING LOW VOLTAGE CONTROL SCHEDULES - CUP AND UTILITY TUNNEL	07/06/12
VOLUME 8 - ROOM	A CONTENTS LIST	
ROOM CONTENTS LIST - HOSPITAL DIAGNOSTICS & TREATMENT		09/28/12
ROOM CONTENTS LIST-HOSPITAL TOWER		09/28/12
ROOM CONTENTS LIST - CLINICS		09/28/12
ROOM CONTENTS LIST - ADMINISTRATION		09/14/12
ROOM CONTENTS LIST - CIB		09/14/12
ROOM CONTENTS	LIST - CUP	07/06/12

D: DRAWINGS/DETA(LS

Package 1-tife	Safety	
VOLUME 1.1	A large control of the second control of the	
GENERAL		
G-00	COVER SHEET	07/06/12
G-01:	PACKAGE ORGANIZATION PLAN	07/06/12
G-02	HACKAGE 1 - LIFE SAFETY - GRAWING INDEX:	07/06/12
LIFE SAFETY		
LS-001	PROJECT CODE SUMMARY	08/31/12
LS-100	CAMPUS LIFE SAFETY ORIENTATION PLAN- BASEMENT	07/06/12
LS-101	CAMPUS LIFE SAFETY ORIENTATION PLAN- FIRST FLOOR	07/06/12
LS-102	CAMPUS LIFE SAFETY ORIENTATION PLAN- SECOND FLOOR	07/06/12
LS-103	CAMPUS LIFE SAFETY ORIENTATION PLAN-THIRD FLOOR	07/06/12
LS-104	CAMPUS LIFE SAFETY ORIENTATION PLAN- FOURTH FLOOR	07/06/12
LS-105	CAMPUS LIFE SAFETY ORIENTATION PLAN- FIFTH FLOOR	07/06/12
LS-106	CAMPUS LIFE SAFETY ORIENTATION PLAN-SIXTH FLOOR	07/06/12
LS-107	CAMPUS LIFE SAFETY ORIENTATION PLAN-SEVENTH FLOOR	07/06/12
LS-130-H	HOSPTIAL - LIFE SAFETY PLAN-BASEMENT	07/06/12
L5-111-H	HOSPTIAL- LIFE SAFETY PLAN- FIRST FLOOR	07/06/12
LS-112-H	HOSPTIAL - LIFE SAFETY PLAN- SECOND FLOOR	07/06/12
LS-113-H	HOSPTIAL - LIFE SAFETY PLAN-THIRD FLOOR	07/06/12
LS-114-H	HOSPTIAL - LIFE SAFETY PLAN- FOURTH FLOOR	07/06/12
LS-115-H	HOSPTIAL - LIFE SAFETY PLAN- FIFTH FLOOR	07/05/12



15-116-H	HOSPTIAL - LIFE SAFETY PLAN- SIXTH FLOOR	07/06/12
LS-117-H	HOSPTIAL - LIFE SAFETY PLAN-SEVENTH FLOOR	07/06/12
L5-118-H	HOSPTIAL - LIFE SAFETY PLAN+ ROOF	07/06/12
S-120-B	HOSPITALLIFE SAFETY PLAN- BASEMENT- AREA B	07/06/12
5-120-H1	HOSPITAL - LIFE SAFETY PLAN- BASEMENT- AREA H1	07/06/12
LS-120-H2	HOSPITAL - LIFE SAFETY PLAN- BASEMENT- AREA H2	07/06/12
L5-120-H3	HOSPITAL - LIFE SAFETY PLAN- BASEMENT- AREA H3	07/06/12
5-120-H4	HOSPITAL - LIFE SAFETY PLAN- BASEMENT- AREA H4	07/06/12
LS-120-H5	HOSPITAL - LIFE SAFETY PLAN- BASEMENT- AREA H5	07/06/12
L5-120-H6	HOSPITAL - LIFE SAFETY PLAN-BASEMENT- AREA HE	07/06/12
L5-120-H7	HOSPITAL - LIFE SAFETY PLAN- BASEMENT - AREA H7	07/06/12
LS-120-H8	HOSPITAL - LIFE SAFETY PLAN- BASEMENT- AREA H8	07/06/12
LS-120-H9	HOSPITAL - UFE SAFETY PLAN- BASEMENT- AREA H9	07/06/12
LS-121-B	HOSPITAL - LIFE SAFETY PLAN- FIRST FLOOR- AREA B	07/06/12
LS-121-H1	HOSPITAL - LIFE SAFETY PLANS FIRST FLOOR-AREA H1	07/06/12
S-121-H2	HOSPITAL - LIFE SAFETY PLAN- FIRST FLOOR- AREA H2	07/06/12
LS-121-H3	HOSPITAL - LIFE SAFETY PLAN - FIRST FLOOR - AREA H3	
LS-121-H4		07/06/12
LS-121-H5	HOSPITAL - UFE SAFETY PLAN-FIRST FLOOR- AREA HE	07/06/12
	HOSPITAL - LIFE SAFETY PLAN - FIRST FLOOR - AREA HS	07/06/12:
LS-121-H6	HOSPITAL - LIFE SAFETY PLAN - FIRST FLOOR - AREA HE	07/06/12
LS-121-H7	HOSPITAL - LIFE SAFETY PLAN- FIRST FLOOR- AREA H7	07/06/12
L5-122-B	HOSPITAL - LIFE SAFETY PLAN- SECOND FLOOR- AREA B	07/06/12
LS-122-H1	HOSPITAL - LIFE SAFETY PLAN - SECOND FLOOR - AREA H1	07/06/12
LS-122-H2	HOSPITAL-LIFE SAFETY PLAN- SECOND FLOOR- AREA HZ	07/06/12
LS-122-H3	HOSPITAL - LIFE SAFETY PLAN- SECOND FLOOR- AREA H3	07/06/12
LS-122-H4	HOSPITAL - LIFE SAFETY PLAN- SECOND FLOOR- AREA H4	07/06/12
LS-122-H5	HOSPITAL - LIFE SAFETY PLAN - SECOND FLOOR - AREA HS	07/06/12
5-122-116	HOSPITAL - LIFE SAFETY PLAN - SECOND FLOOR - AREA HE	07/06/12
LS-123-B	HOSPITAL - LIFE SAFETY PLAN- THIRD FLOOR- AREA B	07/06/12
S-123-H1	HOSPITAL - LIFE SAFETY PLAN-THIRD FLOOR- AREA H1	07/05/12
LS-123-H2	HOSPITAL - LIFE SAFETY PLAN- THIRD FLOOR- AREA HZ	07/06/12
LS-123-H3	HOSPITAL - LIFE SAFETY PLAN-THIRD FLOOR- AREA H3	07/06/12
LS-123-H4	HOSPITAL - LIFE SAFETY PLAN-THIRD FLOOR- AREA H4	07/06/12
LS-123-H5	HOSPITAL - LIFE SAFETY PLAN-THIRD FLOOR- AREA H5	07/06/12
L5-123-H6	HOSPITAL - LIFE SAFETY PLAN- THIRD FLOOR- AREA H6	07/06/12
S-124-8	HOSPITAL - LIFE SAFETY PLAN- FOURTH FLOOR- AREA B	07/06/12
LS-124-H1	HOSPITAL - LIFE SAFETY PLAN-FOURTH FLOOR- AREA H1	07/06/12
LS-124-H2	HOSPITAL - LIFE SAFETY PLAN - FOURTH FLOOR - AREA H2	07/06/12
LS-124-FI3	HOSPITAL - LIFE SAFETY PLAN - FOURTH FLOOR - AREA H3:	07/06/12
LS-124-H4-	HOSPITAL - LIFE SAFETY PLAN- FOURTH FLOOR- AREA H4	07/06/12
LS-124-H5-	HOSPITAL - LIFE SAFETY PLAN- FOURTH FLOOR- AREA H5	07/05/12
LS-124-H6	HOSPITAL - LIFE SAFETY PLAN - FOURTH FLOOR - AREA HE	07/06/12
LS-125-H1	HOSPITAL - LIFE SAFETY PLAN- FIFTH FLOOR- AREA H1	07/06/12
LS-125-H2	HOSPITAL - LIFE SAFETY PLAN - FIFTH FLOOR - AREA H2	07/06/12
LS-125-H3	HOSPITAL - LIFE SAFETY PLAN - FIFTH FLOOR - AREA H3	07/06/12
LS-126-H1	HOSPITAL - LIFE SAFETY PLAN - SIXTH FLOOR - AREA H1	07/06/12
LS-126-H2	HOSPITAL - LIFE SAFETY PLAN - SIXTH FLOOR - AREA H2	07/06/12
S-126-H3	HOSPITAL - LIFE SAFETY PLAN-SIXTH FLOOR- AREA H3	07/06/12
L5-127-H1	HOSPITAL - UFE SAFETY PLAN - SEVENTH FLOOR - AREA HI	07/06/12
LS-127-H2	HOSPITAL- UPE SAFETY PLAN- SEVENTH PLOOR- AREA HZ	07/06/12
LS-127-H3	HOSPITAL - LIFE SAFETY PLAN- SEVENTH FLOOR- AREA H3	07/06/12
LS-128-H	HOSPITAL - LIFE SAFETY PLAN- ROOF	07/06/12
LS-110-C	CLINIC - LIFE SAFETY PLAN- BASEMENT FLOOR	07/06/12
LS-111-C	CLINIC - LIFE SAFETY PLAN- FIRST FLOOR	07/06/17
LS-112-C	CLINIC - LIFE SAFETY PLAN-SECOND FLOOR	07/06/12

LS-114-C	CLINIC - LIFE SAFETY PLANT FOURTH FLOODR	07/05/12
LS-115-C	CLINIC - LIFE SAFETY PLANS FIFTH FLOOR	07/06/12
LS-116-C	CLINIC - LIFE SAFETY PLAN- SIXTH FLOOR	07/06/12
.S-117-C.	CLINIC - LIFE SAFETY PLAN- ROOF	07/06/12
5-120-E1	CLINIC WEST - LIFE SAFETY PLAN - BASEMENT FLOGR-AREA E1	07/06/12
S-120-W1	CLINIC WEST - LIFE SAFETY PLAN- BASEMENT FLOOR- AREA W1	07/06/12
S-121-E1	CLINIC EAST - LIFE SAFETY PLAN-FIRST FLOOR-AREA E1	07/06/12
S-121-E2	CLINIC EAST - LIFE SAFETY PLAN-FIRST FLOOR- AREA EZ	07/06/12
S-121-W1	CLINIC WEST - LIFE SAFETY PLAN- FIRST FLOOR- AREA W1	07/06/12
5-121-W2	CLINIC WEST - LIFE SAFETY PLANI-FIRST FLOOR-AREA WZ	07/06/12
S-122-E1	CLINIC EAST - LIFE SAFETY PLAN-SECOND FLOOR-AREA EX	07/06/12
S-122-E2	CLINIC EAST - LIFE SAFETY PLAN- SECOND FLOOR- AREA EZ	07/06/12
S-122-W1	CLINIC WEST - LIFE SAFETY PLAN- SECOND FLOOR- AREA W1	07/06/12
\$-122-W2	CLIMIC WEST - LIFE SAFETY PLANT SECOND FLOOR AREA WZ	07/06/12
S-123-E1	CLINIC EAST - LIFE SAFETY PLAN- THIRD FLOOR- AREA E1	07/06/12
S-123-E2	CUNIC EAST - LIFE SAFETY PLAN-THIND FLOORS AREA E2	07/06/12
5-123-W1	CLINIC WEST - LIFE SAFETY PLAN- THIRD FLOOR- AREA W1.	
5-123-W1	CUNIC WEST - LIFE SAFETY PLANS THIRD FLOOR - AREA WIL	07/06/12
		07/06/12
S-124-E1	CLINIC EAST - LIFE SAFETY PLAN- FOURTH FLOOR- AREA E1	07/06/12
S-124-E2	CUNIC EAST - LIFE SAFETY PLAN- FOURTH FLOOR- AREA E2	07/06/12
S-124-W1	CLINIC WEST - LIFE SAFETY FLAN- FOURTH FLOOR- AREA W1	07/06/12
5-124-W2	CLINIC WEST - LIFE SAFETY PLAN- FOURTH FLOOR- AREA WZ	07/06/12
S-125-E1	CUNIC EAST - LIFE SAFETY PLANT-FIFTH FLOOR-AREA E1	07/06/12
L5-125-E2	CLINIC EAST - LIFE SAFETY PLAN-FIFTH FLOOR- AREA E2	07/06/12
S-125-W1	CLINIC WEST - LIFE SAFETY PLAN-FIFTH FLOOR- AREA W1	07/06/12
S-125-W2	CLINIC WEST - LIFE SAFETY PLAN- FIFTH FLOOR- AREA W2	07/06/12
S-126-E1	CLINIC EAST - LIFE SAFETY FLAM - SIXTH FLOOR- AREA EL	07/06/12
S-126-E2	CUNIC EAST - LIFE SAFETY PLAN-SIXTH FLOOR- AREA E2	07/06/12
LS-126-W1	CUNIC WEST - LIFE SAFETY, PLAN- SIXTH FLOOR- AREA WI	07/06/12
LS-126-W2	CLÍNIC WEST - LIFE SAFETY PLAN-SIXTH FLODA- AREA WZ	07/06/12
LS-127-E1	CLINIC EAST - LIFE SAFETY PLAN- ROOF- AREA E1	07/05/12
LS-127-E2	CLINIC EAST - LIFE SAFETY PLAN - ROOF- AREA EZ	07/06/12
S-127-W1	CLINIC WEST - LIFE SAFETY PLAN-ROOT- AREA WI	07/06/12
L5-127-W2	CLINIC WEST - LIFE SAFETY PLAN-ROOF-AREA W2	07/06/12
LS-130-A	ADMIN - LIFE SAFETY PLAN-TIRST & SECOND FLOOR	07/06/12
L5-111-A	ADMIN - LIFE SAFETY PLAN-THIRD & FOURTH FLOOR	07/06/12
LS-120-AZ	ADMIN - LIFE SAPETY PLAN- DASEMENT- AREA AZ	07/05/12
L5-121-A1	ADMIN - UFE SAFETY PLAN: FIRST PLOCID ARIEN AL	07/06/12
IS-121-A2.	ADMIN - LIFE SAFETY PLAN- FIRST FLOOR- AREA A2	07/06/12
S-122-A1	ADMIN - UFE SAFETY PLAN- SECOND FLOOR- AREA A1	07/06/12
LS-122-A2	ADMIN - LIFE SAFETY PLAN-SECOND FLOOR- AREA AZ	07/06/12
LS-123-A1	ADMIN - LIFE SAFETY PLAN-THIRD FLOOR- AREA A1.	09/28/32
LS-123-A2	ADMIN - LIFE SAFETY PLAN-THRID FLOOR-AREA AZ	07/06/22
LS-124-A1	ADMIN - LIFE SAFETY PLANTFOURTH FLUOR- AREA A1	07/06/12
LS-124-A2	ADMIN - LIFE SAFETY PLAN- FOURTH FLOOR- AREA AZ	09/28/12
LS-125-A1	ADMIN - LIFE SAFETY PLAN-ROOF- AREA AS	09/28/12
S-125-A2	ADMIN - LIFE SAFETY PLANROOF- AREA A2	09/28/12
S-120-CB	CLINICAL INVESTMENT BUILDING - LIFE SAFETY PLAN- BASEMENT	07/06/12
S-121-CB	CLINICAL INVESTMENT BUILDING - LIFE SAFETY PLAN- FIRST FLOOR	07/06/12
5-122-CB	CLINICAL INVESTMENT BUILDING - LIFE SAFETY PLAN-SECOND FLOOR	07/06/12
5-123-CB	CLINICAL INVESTMENT BUILDING - LIFE SAFETY PLAN-THIRD FLOOR	07/06/12
LS-130-C8	CLINICAL INVESTMENT BUILDING - FIRE PROOFING PLAN- BASEMENT	07/06/12
S-131-CB	CLINICAL INVESTMENT BUILDING - FIRE PROOFING PLAN-FIRST FLOOR	09/14/12
S-132-CB	CUNICAL INVESTMENT BUILDING - FIRE PHODELING PLAN-SECOND FLOOR	09/14/12
S-133-CB	CLINICAL INVESTMENT BUILDING - FIRE PROOFING PLAN- THIRD FLOOR	07/06/12
LS-111-T	DTILITY TUNKEL - LIFE SAFETY FLAN: EXIST FLOOR-TUNKEL	07/06/12

Consulting Agreement EXC-10 02-12-2013 Rev.



LS-111-U	CENTRAL UTILITY PLANT - LIFE SAFETY PLAN- FIRST FLOOR	08/24/12
LS-112-U	CENTRAL UTILITY PLANT - LIFE SAFETY PLAN- SECOND FLOOR	07/06/12:
S-121-U1	CENTRAL UTILITY PLANT - LIFE SAFETY PLAN' FIRST FLOOR- AREA U1	07/05/12
S-121-U2	CENTRAL UTILITY PLANT - LIFE SAFETY PLAN- FIRST FLOOR- AREA UZ	08/24/12
LS-121-U3	CENTRAL UTILITY PLANT - LIFE SAFETY PLAN- FIRST FLOOR- AREA U3	07/06/12
LS-222-U	CENTRAL UTILITY PLANT - LIFE SAFETY PLAN- SECOND FLOOR	07/06/12;
PACKAGE 2 - SI	TE	
VOLUME 2.1a		
GENERAL		and and
G-00	COVERSHEET	07/06/12
G-01	PACKAGE ORGANIZATION PLAN	07/06/12
G-02	PACKAGE 1 - LIFE SAFETY - DRAWING INDEX	08/24/12
G-03	PACKAGE 2 - LIFE SAFETY' - DRAWING INDEX	07/06/12
G-04	SITE PLAN (ILLUSTRATIVE)	07/06/12
G-05	CONCEPTUAL EXPANSION PLAN (ILLUSTRATIVE)	07/05/12
CIVIL		
C-001	OVERALL SITE PLAN	09/14/12
C-002	ENLARGEMENT AREA KEY PLAN	07/06/12
C-003	PACKAGE DIVISION PLAN	09/14/12
C-005	OVERALL CIRCULATION PLAN	07/06/12
C-121	EXISTING CONDITIONS- AREA 1	07/06/12
C-122	EXISTING CONDITIONS-AREA 2	07/06/12
C-123	EXISTING CONDITIONS: AREA 3	05/14/12
C-124	EXISTING CONDITIONS- AREA 4	09/14/12
C-125	EXISTING CONDITIONS- AREA 5	07/06/12
C-126	EXISTING CONDITIONS- AREA 6	07/06/12
CD-101.	DEMOLITION PLAN- AREA 1	07/06/12
CD-102	DEMOLITION PLAN- AREA 2	07/06/12
CD-103	DEMOLITION PLAN- AREA 3	07/06/12
CD-103	DEMOLITION PLAN- AREA 4	07/06/12
CD-105	DEMOLITION PLAN- AREA 5	07/06/12
CD-105	DEMOLITION PLAN- AREA 6	07/06/12
CG-100	CIVIL GRADING PLAN-KEY MAP	07/06/12
CG-101	CIVIL GRADING PLAN	07/05/12
CG-102	CIVIL GRADING PLAN	07/06/12
CG-103	CIVIL GRADING PLAN	07/05/12
CG-104	CIVIL GRADING PLAN	09/14/12
CG-105	CIVIL GRADING PLAN	07/06/12
CG-106	CIVIL GRADING PLAN	07/06/17
CG-107	CIVIL GRADING PLAN	09/14/12
CG-108	CIVIL GRADING PLAN	09/14/12
CG-109	CIVIL GRADING PLAN	07/06/12
CG-110	CIVIL GRADING PLAN	09/14/12
CG-111	CIVIL GRADING PLAN	09/14/12
CG-112	CIVIL GRADING PLAN	07/06/12
CG-112	CIVIL GRADING PLAN	09/14/12
CG-114	CIVIL GRADING PLAN	09/14/12
CG-115	CIVIL GRADING PLAN	07/06/1
CG-116	CIVIL GRADING PLAN-	07/06/1
	CIVIL GRADING PLAN-	
CG-117		07/06/12
CG-118	CIVIL GRADING PLAN	
CG-119	CIVIL GRADING PLAN	07/06/12
CI-100	OVERALL SITE IMPROVEMENT PLAN	09/14/12
Cl-101	MATERIALS AND LAYOUT FLAN- AREA 1	07/06/12
CI-LOZ	MATERIALS AND LAYOUT PLAN- AREA 2	07/06/13

CI-104	MATERIALS AND LAYOUT PLAN- AREA 4	07/06/12
CI-105	MATERIALS AND LAYOUT PLAN- AREA 5	08/31/12
CI-10 6	MATERIALS AND LAYOUT PLAN- AREA 6	07/06/12
CI- 120	CONCRETE JOINT PLAN	07/06/12
C(-301	ROAD PROFILES	07/06/12
CI-401	ENLARGEMENT PLANS	07/06/12
CI-402	ENLARGEMENT PLANS	09/14/12
CI-403	ENLARGEMENT PLANS	07/06/12
CI-404	ENLARGEMENT PLANS	07/06/12
CI-501	SITE DETAILS	09/28/12
CI-502	SITE DETAILS	07/06/12
CI-503	SITE DETAILS	07/06/12
C1-504	SITE DETAILS	08/31/12
CP+100	OVERALL STRIPING AND SIGNAGE PLAN	07/06/12
CP-101	STRIPING AND SIGNAGE PLAN- AREA 1	07/06/12
CP-102	STRIPING AND SIGNAGE PLAN- AREA 2	07/06/12
CP-103	STRIPING AND SIGNAGE PLAN- AREA 3	
CP-104	STRIPING AND SIGNAGE PLAN- AREA 4	07/06/12
CP-105	STRIPING AND SIGNAGE PLAN- AREA 5	07/06/12
CP-105	STRIPING AND SIGNAGE PLAN- AREA 6	07/06/12
CU-100		07/06/12
CU-100	CIVIL UTILITY PLAN- KEY MAP	07/06/22
	CIVIL UTILITY PLAN	07/06/12
CU-102	CIVIL UTILITY PLAN	07/06/12
CU-103	CIVIL UTILITY PLAN	07/06/12
CU-104	CIVIL UTILITY PLAN	07/06/12
CU-105	CIVIL UTILITY PLAN	07/06/12
CU-106	CIVIL UTILITY PLAN	07/06/12
CU-107	CIVIL UTILITY PLAN	07/06/12
CU-108	CIVIL UTILITY PLAN:	07/06/12
CU-109	CIVIL UTILITY PLAN	07/06/12
CU-110	CIVIL UTILITY PLAN	07/05/12
CU-111	CIVIL UTILITY PLAN	07/06/12
CU-112	CIVIL LITILITY PLAN	07/06/12
CU-113	CIVIL UTILITY PLAN	09/28/12
CU-114	CIVIL UTILITY PLAN	07/06/12
CU-115	CIVIL UTILITY PLAN	07/06/12
CU-116	CIVIL UTIEITY PLAN	07/06/12
CU-117	CIVIL UTILITY PLAN	07/06/12
CU-118:	CIVIL UTILITY PLAN	07/06/12
CU-119	CIVIL UTILITY PLAN- MECHANICAL	09/28/12
CU-120	CIVIL UTILITY PLAN- MECHANICAL	09/28/12
CU-121,	CIVILUTILITY PLAN- MECHANICAL	05/24/12
CU-130	CIVIL STORM DRAINAGE PLAN- KEY MAP	07/06/12
CU-131	CIVIL STORM DRAINAGE PLAN	08/24/12
CU-131		
CU-133	CIVIL STORM DRAINAGE PLAN	07/06/12
CU-134	CIVIL STORM DRAINAGE PLAN	07/06/12
	CIVIL STORM DRAINAGE PLAN	08/24/12
CU-135	CIVIL STORM DRAINAGE PLAN	09/14/12
CU-136	CIVIL STORM DRAINAGE PLAN	08/31/12
CU-137	CIVIL STORM DRAINAGE PLAN	08/24/12
CU-138	CIVIL STORM DRAINAGE PLAN	08/24/12
CU-139	CIVIL STORM DRAINAGE PLÂN	07/06/12
VOLUME 2.15		
GENERAL		
G-00	COVER:5HEET	07/06/12
G-01	PACKAGE ORGANIZATION PLAN	07/06/12

Consulting Agreement

EXC-12



G-02	PACKAGE 1 - LIFE SAFETY - ORAWING INDEX	08/24/12
G-03	PACKAGE 2 - LIFE SAFETY - DRAWING INDEX	07/05/12
G-04	SITE PLAN (ILLUSTRATIVE)	07/06/12
G-05	CONCEPTUAL EXPANSION PLAN (ILLUSTRATIVE)	07/06/12
CIVIL		
C-001	OVERALL SITE PLAN	09/14/12
C-002	ENLARGEMENT AREA KEY PLAN	07/06/12
C-003	PACKAGE DIVISION PLAN	09/14/12
C-005	OVERALL CIRCULATION PLAN	07/06/12
CU-500	CIVIL UTILITY PROFILES- WATER	08/24/12
CU-510	CIVIL UTILITY PROFILES- SANITARY SEWER	07/06/12
CU-511	CIVIL UTILITY PROFILES- SANITARY SEWER	08/31/12
CU-520	CIVIL UTILITY PROFILES- STORM DRAINAGE	07/05/12
CU-521	CIVIL UTILITY PROFILES- STORM DRAINAGE	07/06/12
CU-522	CIVIL UTILITY PROFILES- STORM DRAINAGE	08/24/12
CU-523	CIVIL UTILITY PROFILES-STORM DRAINAGE	08/24/12
CU-524	CIVIL UTILITY PROFILES- STORM DRAINAGE	08/24/12
CU-525	CIVIL UTILITY PROFILES- STORM DRAINAGE	08/31/12
CU-530	CIVIL UTILITY PROFILES- MECHANICAL	08/24/12
CU-531	CIVIL UTILITY PROFILES- MECHANICAL	08/24/12
CU-540	CIVIL UTILITY PROFILES- NATURAL GAS	07/06/12
CU-570	HOSPITAL LIFT STATION- SITE LOCATION MAP	07/06/12
CU-580	HOSPITAL LIFT, STATION-FOUNDATION AND FRAMING PLAN DETAILS	09/28/12
CU-581	HOSPITAL LIFT STATION-SECTIONS AND DETAILS	07/06/12
CU-582	HOSPITAL LIFT STATION- ELECTRICAL SITE PLAN	07/06/12
CU-583	HOSPITAL LIFT STATION- PLAN ELEVATION, RISER AND SCHEDULE	07/06/12
CU-584	HOSPITAL LIFT STATION- ELECTRICAL DETAILS	07/06/12
CU-585	HOSPITAL LIFT STATION-INSTRUMENTATION DIAGRAM	07/06/12
CU-586	HOSPITAL LIFT STATION- LCP INPUT/OUTPUT SUMMARY SCHEDULE	07/06/12
CU-587	HOSPITAL LIFT STATION-YARD PIPING PLAN	07/06/12
CU-588		
CU-589	HOSPITAL LIFT STATION- DIMENSION CONTROL PLAN HOSPITAL LIFT STATION- PLAN AND SECTIONS	07/05/12
		07/06/12
CU-590 CU-591	HOSPITAL LIFT STATION - DETAILS	07/06/12
	HOSPITAL LIFT STATION - DETAILS	07/06/12
CU-592	HOSPITAL LIFT STATION- DETAILS	07/06/17
CU-593	HOSPITAL LIFT STATION- ELECTRICAL DUCT BANK PLAN	07/06/12
CU-594	HOSPITAL LIFT STATION- ELECTRICAL DUCT BANK PLANS	07/06/12
CU-595	HOSPITAL LIFT STATION- ELECTRICAL DUCT BANK PLANS	07/06/12
CU-596	HOSPITAL LIFT STATION- ELECTRICAL OUCT BANK PLANS	07/05/12
CU-597	HOSPITAL LIFT STATION- ELECTRICAL DUCT BANK PLANS	07/05/12
CU-598	HOSPITAL LIFT STATION-ELECTRICAL DUICT BANK PLANS	07/05/12
CU-900	CIVIL DETAILS WATER AND WASTEWATER DETAILS	08/24/12
CU-901	CIVIL DETAILS- WATER AND WASTEWATER DETAILS	08/24/17
CU-902	CIVIL DETAILS- WATER AND WASTEWATER DETAILS	07/06/13
CU-903	CIVIL DETAILS- WATER AND WASTEWATER DETAILS	07/06/17
CU-904	CIVIL DETAILS- WATER AND WASTEWATER DETAILS	07/06/13
CU-920	CIVIL DETAILS- NATURAL GAS DETAILS	07/06/13
CU-960	CIVIL DETAILS- STORM SEWER DETAILS	07/06/1
CU-961	CIVIL DETAILS- STORM SEWER DETAILS	07/06/12
CU-962	CIVIL DETAILS- STORM SEWER DETAILS	08/24/1
CU-963	CIVIL DETAILS: STORM SEWER DETAILS	07/06/1
E5-001	ELECTRICAL SITE SYMBOLS AND ABBREVIATIONS	07/06/1:
ES-100	SITE ELECTRICAL PLAN	09/28/1
ES-101	ELECTRICAL SITE PLAN	09/28/1
ES-102	ELECTRICAL SITE PLAN	09/28/1
E5-103	ELECTRICAL SITE PLAN	09/28/13

E9-10M	ELECTRICAL SITE PLAN	07/06/12
ES-105	ELECTRICAL SITE PLAN	07/06/12
ES-120	ELECTRICAL SITE PROFILE	09/14/12
E5-121	ELECTRICAL SITE PROFILE	07/06/12
ES-122	ELECTRICAL SITE PROFILE	07/06/12
ES-500	SITE DUCT BANK SECTIONS	09/28/12
ES-501	SITE DUCT BANK-SECTIONS	09/28/12
ES-502	SITE DETAIL PLAN	07/06/12
ES-601	SITE SINGLE UNE DIAGRANG 15KV POWER	09/28/12
MS-101	SITE VALVE VAULT	09/28/12
T-101	COMMUNICATIONS SITE PLAN	07/06/12
T-102	COMMUNICATIONS SITE PLAN	09/14/12
T-103	COMMUNICATIONS SITE PLAN	07/06/12
T-104	COMMUNICATIONS SITE PLAN:	07/06/12
T-120	COMMUNICATIONS SITE PROFILE	07/06/12
CG-150	CIVIL EROSION CONTROL PLAN-KEY MAR	08/24/12
CG-151	CIVIL EROSION CONTRIOL PLAN	08/24/12
CG-152	CIVIL EROSION CONTROL PLAN	08/24/12
CG-153	CIVIL ENDSIGN CONTROL PLAN	08/24/12
CG-154	CIVIL EROSION CONTROL PLAN	08/24/12
CG-155	CIVIL EROSION CONTROL PLAN	
CG-155	CIVIL EROSION CONTROL PLAN	08/24/12
CG-157		
CG-158	CIVIL EROSION CONTROL PLAN:	08/24/12
	CIVIL EROSION CONTROL PLAN	08/24/12
CG-159	CIVIL ENOSION CONTROL PLAN	08/24/12
CG-160	CIVIL EPOSION CONTROL PLAN	09/24/12
CG-161	CIVIL EROSION CONTROL PLAN	08/24/12
CG-162	CIVIL EROSION CONTROL PLAN	08/24/12
CG-163	CIVIL EROSION CONTROL PLAN	08/24/12
CG-164	CIVIL EROSION CONTROL PLAN	08/24/12
CG-165	CIVIL EROSION CONTROL PLAN	08/24/12
CG-166	CIVIL EROSION CONTRIOL PLAN	08/24/12
CG-157	CIVIL ENOSION CONTROL PLAN	08/24/12
CG-168	CIVIL EROSION CONTROL PLAN:	08/24/12
CG-169	CIVIL EROSION CONTROL PLAN	08/24/12
VOLUME 2.2		
GENERAL		07/06/12
5-00	COVER SHEET	07/06/12
5-01	PACKAGE ORGANIZATION:PLAN	07/06/12
G-02	PACKAGE 1 - LIFE SAFETY - DRAWING INDEX:	08/24/12
G-03	PACKAGE 2 - LIFE SAPETY - DRAWING INDEX	07/06/12
5-04	SITE PLAN (ILLUSTRATIVE)	07/06/12
3-05	CONCEPTUAL EXPANSION PLAN (ILLUSTRATIVE)	07/06/12
C-001	OVERALL SITE PLAN	09/14/12
C-002	ENLARGEMENT AREA KEY PLAN	07/06/12
C-003	PACKAGE DIVISION PLAN	09/14/12
LG-101.1	ENLARGEMENT AREA LEMENGENCY DEPARTMENT ENTHANCE-FINISH GRADING	08/31/12
LG-101.2	ENLARGEMENT AREA I EMERGENCY DEPARTMENT ENTRANCE FINISH GRAZING	07/06/12
LG-102.1	ENLARGEMENT AREA 2 STAFF ENTRANCE- FINISH GRADING	08/24/12
LG-102.2	ENLARGEMENT AREA 2 STAFF ENTHANCE-FINISH GRADING	09/14/12
LG-103	ENLARGEMENT AREA 3 MEDITATION GARDEN- FINISH GRADING	07/06/12
LG-104	ENLARGEMENT AREA 4 DIMINIS TERRIACE- FINISH GRADING	07/06/12
G-105.1	ENLARGEMENT AREA 5 MAIN ENTRY-FINISH GRADING	07/06/12
LG-105.2	ENLARGEMENT AREA 5 MAIN ENTRY- FINISH GRADING	07/06/12
LG-106	ENLARGEMENT AREA 6 ADMINISTRATION COURTYARD-FINISH GRADING	07/06/12
LG-107	ENLARGEMENT AREA 7 CLIMIC COURTYARD: FINISH GRADING	07/06/12

Consulting Agreement

EXC-14



LG-108.1	ENLARGEMENT AREA & THERAPY AREA- FINISH GRADING	07/06/12
LG::108.2	ENLANGEMENT AREA'S THERAPY AREA-THRISH GRADING	07/05/12
LG-109.1	ENLARGEMENT AREA 9 OUTPATIENT ENTRANCE- FINISH GRADING	07/06/12
LG-109.2A	ENLARGEMENT AREA 9 OUTPATIENT ENTRANCE- FINISH GRADING	09/14/12
LG-109.2B	ENLANGEMENT AREA 9 OUTPATIENT ENTRANCE- FINISH GRADING	07/06/12
LE-T10	ENLARGEMENT AREA 10 PEDESTRIAN COLLECTORS- FINISH GRADING	07/05/12
LG-111.1	ENLARGEMENT AREA 11 MAJOR PEDESTRIAN COLLECTIONS- FINISH GRADING	07/06/12
LG-111.2	ENLANGEMENT AREA 11 MAJOR PEDESTRIAN COLLECTORS- FINISH GRADING	07/06/12
LG-112	ENLARGEMENT AREA 12 CIB/CUP- FINISH GRADING	09/14/12
LG-113	ENLARGEMENT AREA 13 NORTH QUAD-FINISH GRADING	07/06/12
LG-114	ENLARGEMENT AREA 14 FITNESS TRAILS - FINISH STRADING	07/06/12
LS-101,1A	ENLARGEMENT AREA 1 EMERGENCY DEPARTMENT ENTRANCE: LAYOUT PLAN	07/06/12
LS-101.1B	ENLARGEMENT AREA 1 EMERGENCY DEPARTMENT ENTRANCE- MATERIALS AND PAVEMENT PLAN	08/31/12
LS-101.2A	ENLARGEMENT AREA 1 EMERGENCY DEPARTMENT ENTRANCE-LAYOUT PLAN	07/06/12
LS-101.2B	ENLARGEMENT AREA 1 EMERGENCY DEPARTMENT ENTRANCE- MATERIALS AND PAVEMENT PLAN	07/06/12
L5-102.1A	ENLARGEMENT AREA 2 STAFF ENTRANCE- LAYOUT FLAN	07/06/12
L\$-102.1B	ENLARGEMENT AREA 2 STAFF ENTRANCE- MATERIALS AND PAVEMENT PLAN	09/28/12
LS-102.2A.	ENLARGEMENT AREA 2 STAFF ENTRANCE- LAYOUT PLAN	07/06/12
LS-102.2B	ENLARGEMENT AREA 2 STAFF ENTRANCE: MATERIALS AND PAVEMENT PLAN	07/06/12
LS-103A	ENLARGEMENT AREA 3 MEDITATION GARDEN- LAYOUT PLAN	07/06/12
L5-103B	ENUARGEMENT AREA 3 MEDITATION GARDEN- MATERIALS AND PAVEMENT PLAN	09/14/12
LS-103C	ENLARGEMENT AREA 3 MEDITATION GARDEN- LAYOUT PLAN	07/06/12
LS-104A	ENLARGEMENT AREA 4 ITINING TERRACE-LAYOUT PLAN	07/06/12
LS-1048	ENLARGEMENT AREA A DINING TERRACE-MATERIALS AND PAVEMENT PLAN	09/14/12
LS-105A	ENLARGEMENT AREA 5 MAIN ENTRY- LAYOUT PLAN	07/06/12
LS-105B	ENLARGEMENT AREA S MAIN ENTRY- MATERIALS PAVEMENT PLAN	09/14/12
LS-105C	ENLARGEMENT AREA 5 MAIN ENTRY- LAYOUT PLAN	08/24/12
LS-106A	ENLARGEMENT AREA & ADMINISTRATION COLIFTVARID. LAYOUT PLAN	08/24/12
LS-106B	ENLARGEMENT AREA & ADMINISTRATION COURTYARD- MATERIALS AND PAVEMENT PLAN	09/14/12
L5-107A	ENLARGEMENT AREA 7 CLINIC COURTYAND-LAYOUT FLAN	.07/06/12
LS-1078	ENLARGEMENT AREA 7 CLINIC COUNTYARD-MATERIALS AND PAVEMENT PLAN	09/14/12
LS-108.1A	ENLARGEMENT AREA & THERAPY AREA: LAYOUT PLAN	07/06/12
LS-108.1B	ENLARGEMENT AREA 8 THERAPY AREA- MATERIALS AND PAVEMENT PLAN	07/06/12
L5-108.28	ENLARGEMENT AREAS THERAPY AREA- MATERIALS AND PAYENCIST PLAN	09/14/12
LS-108.1C	ENLANGEMENT AREA 8 THERAPY AREA- LAYOUT PLAN	07/06/12
LS-109.1A	ENLARGUMENT AREA 9 DUTPATIENT ENTRANCE- LAYOUT PLAN	
LS-109.18	ENLARGEMENT AREA 9 DUTPATIENT ENTRANCE-MATERIAL AND PAVEMENT PLAN	07/05/12
LS-109.16 LS-109.2A	ENLARGEMENT AREA 9 OUTPATIENT ENTRANCE- LAYOUT PLAN	07/06/17
LS-109.2B	ENLARGEMENT AREA 9 OUTPATIENT ENTRANCE: MATERIAL AND PAVEMENT PLAN	09/14/12
LS-109.3A	EMIANGEMENT AREA 9 QUITPATIENT ENTRANCE- MATERIAL AND PAVEMENT PLAN	07/06/12
LS-110A	ENLARGEMENT AREA 10 PEDESTRIAN COLLECTORS- LAYOUT PLAN	09/14/17
LS-110B	ENLARGEMENT AREA 10 PEDESTRIAN COLLECTORS- MATERIAL AND PAVEMENT PLAN	09/14/17
LS-111.1A	ENLARGEMENT AREA 11 MAIOR PEDESTRIAN COLLECTORS- LAYOUT PLAN	07/06/13
LS-111.18	ENLARGEMENT AREA 11 MAIOR PEDESTRIAN COLLECTORS: MATERIALS AND	07/06/1
	PAVEMENT PLAN	1.1001.14
LS-111.2A	ENLARGEMENT AREA 11 MAIOR PEDESTRIAN COLLECTORS- LAYOUT PLAN	07./ne/4:
LS-111.28	ENLARGEMENT AREA 11 MAJOR PEDESTRIAN COLLECTORS- MATERIALS AND	07/06/12
	PAVEMENT PLAN	
LS-112A	EMLANGÉMENT AREA 12 CIB/CUP- LAYOUT PLAN	09/28/12
LS-112B	ENLARGEMENT AREA 12 CIB/CUP- MATERIALS AND PAVEMENT PLAN	09/28/13
LS-113A.	ENLARGEMENT AREA 13 NORTH QUAD-LAYOUT PLAN	07/06/12
LS-113B	EMLARGEMENT AREA 13 NORTH QUAD-MATERIALS AND PAVEMENT PLAN.	09/14/12
LS-114A	ENLARGEMENT AREA 14 FITNESS TRAILS-LAYOUT PLAN	07/05/17

LS-1148	ENLARGEMENT AREA 14 FITNESS TRAILS- MATERIALS AND PAVEMENT FLAN	07/06/12
U-101	IRRIGATION SLEEVING PLAN	07/06/12
LI-102	IRRIGATION SLEEVING PLAN	07/06/12
L-501	SITE DETAILS	09/28/12
L-502	SITE DETAILS	09/28/12
L-503	SITE DETAILS	08/24/12
L-504	SITE DETAILS	07/06/12
L-505	SITE DETAILS	09/28/12
L-506	SITE DETAILS	09/28/12
L-507	SITE DETAILS	09/28/32
L-508	SITE DETAILS	09/14/12
L-509	SITE DETAILS	09/14/12
L-510	SITE DETAILS	09/14/12
L-511	SITE DETAILS	09/28/12
L-512	SITE DETAILS	09/14/12
L-513	SITE DETAILS	09/14/12
L-514	SITE DETAILS	
VOLUME 2,3	- STEDE (MIC)	07/06/12
GENERAL		
G-00	COVERSHEET	07/00/47
G-01	FACKAGE ORGANIZATION PLAN	07/06/12
G-02	PACKAGE 1 - LIFE SAFETY - DRAWING INDEX	07/06/12
G-02	PACKAGE 2:- LIFE SAFETY - DRAWING INDEX	08/24/12
		07/06/12
C-001	OVERALL SITE PLAN	09/14/12
C-002	ENLARGEMENT AREA KEY PLAN	07/06/12
C-003.	PACKAGE DIVISION PLAN	09/14/12
COMM. &		
SECUR		
CX-100	COMMUNICATIONS & SECURITY OVERALL SITE PLAN	09/28/12
CX-101	COMMUNICATIONS & SECURITY SITE PLAN- AREA I	07/06/12
CX-102	COMMUNICATIONS & SECURITY SITE PLAN-AREA 7	09/28/12
CX-103	COMMUNICATIONS & SECURITY SITE PLAN- AREA 3	07/06/12
CX-104	COMMUNICATIONS & SECURITY SITE PLAN- AREA 4	07/06/12
CX-105	COMMUNICATIONS & SECURITY SITE PLAN- AREA 5	07/06/12
CX-106	COMMUNICATIONS & SECURITY SITE PLAN- AREA 6	07/06/12
CX-401	COMMUNICATIONS & SECURITY SITE PLAN- ENLARGED PLANS	07/06/12
SITE LIGHTING		-
ES-001-HS	ELECTRICAL SYMBOLS AND ABBREVIATIONS	07/06/12
ES-100-H5	OVERALL SITE LIGHTING PLAN	07/06/12
ES-101-HS	SITE LIGHTING PLAN AREA 1	07/06/12
ES-102-H5	SITE LIGHTING PLAN AREA 2	07/05/12
ES-103-HS	SITE LIGHTING PLAN AREA 3	07/06/12
ES-104-HS	SITE LIGHTING PLAN AREA 4	07/06/12
ES-105-HS	SITE LIGHTING PLAN AREA 5	07/06/12
ES-106-H5	SITE LIGHTING PLAN AREA 6	07/06/12
ES-120-H5	SITE LIGHTING PLAN AREA 1 & 3	09/14/12
E5-121-H5	SITE LIGHTING PLAN AREA 2 & 4	07/06/12
ES-122-H5	SITE LIGHTING PLAN AREA 5 & 6	08/24/12
E5-123-H5	SITE LIGHTING PLAN AREA 7 & B	07/06/12
ES-124-H5	SITE DIGHTING PLAN AREA 9	08/24/12
E5-125-H5	SITE UGHTING PLAN AREA 10.4	08/24/12
ES-126-HS		
	SITE LIGHTING PLAN AREA 11.1	08/24/12
ES-127-HS	SITE LIGHTING PLAN AREA 12.2	08/24/12
ES-128-HS	5ITE LIGHTING PLAN ANEA 12	07/06/12
ES-129-HS	SITE LIGHTING PLAN AREA 12	07/06/12
ES-130-HS	50TE LIGHTING PLAN AREA 13	07/06/12

Consulting Agreement

EXC-16

02-12-2013 Flav.

ES-131-H5	SITE LIGHTING PLAN AREA 14	07/06/12
ES-132-H5	SITE LIGHTING PLAN AREA 10.1 & 10.2	07/06/12
ES-500-HS	SITE LIGHTING DETAILS	07/05/12
ES-601-H5	SITE-LOW VOLTAGE LIGHTING-CONTROL RISER DIAGRAM	07/06/12
ES-BOO-HS	SITE LIGHTING FIXTURE SCHEDULE	05/24/12
FIRE PROTECTIO	ON CONTRACTOR OF THE PROPERTY	
F-100	SITE PLAN - WIDE AREA NOTIFICATION-HIGH POWER SPEAKER ARRAYS	07/06/12
EXTERIOR SIGN		
XE-101	SIGNAGE - EXTERIOR - TVPOGRAPHY AND SYMBOLS	07/06/12
XE-102	SIGNAGE - EXTERIOR - COLURS AND MATERIALS	07/06/12
XE-103-A	SIGNAGE - EXTERIOR - LOCATION PLAN (1 OF 10)	07/06/12
XE-104-8	SIGNAGE - EXTERIOR - LOCATION PLAN (2 OF 10)	07/06/12
XE-105-C	SIGNAGE - EXTERIOR - LOCATION PLAN (3 OF 10)	07/06/12
XE-206-D	SIGNAGE - EXTERIOR - LOCATION PLAN (4 OF 10)	07/06/12
XE-107-E	SIGNAGE - EXTERIOR - LOCATION PLAN (5 OF 10)	07/05/12
XE-108-F	SIGNASE - EXTERIOR - LOCATION PLAN (6 OF 10)	07/06/12
XE-109-G	SIGNAGE - EXTERIOR - LOCATION PLAN (7 OF 10)	07/06/12
XE-110-H	SIGNAGE - EXTERIOR - LOCATION PLAN (8 OF 10)	07/06/12
KE-111-I	SIGNAGE - EXTERIOR - LOCATION PLAN (9 OF 10)	_
XE-112-J	SIGNAGE - EXTERIOR - LOCATION PLAN (10 OF 10)	07/06/12
XE-113A	SIGNAGE - EXTERIOR - MESSAGE SCHEDULE	07/06/12
XE-113B		07/06/12
	SIGNAGE - EXTERIOR - MESSAGE SCHEDULE (CONTINUED)	09/14/12
XE-114	SIGNAGE - EXTERIOR - (MED) MAIN ENTRANCE DIRECTIONAL	07/06/12
XE-115	SIGNAGE - EXTERIOR - (MID) MAIN IDENTIFICATION	07/06/12
XE-116	SIGNAGE - EXTERIOR - (MID) MAIN IDENTIFICATION (CONT)	07/05/12
KE-117	SIGNAGE - EXTERIOR - (PDR) PRIMARY DIRECTIONAL	07/06/12
XE-118	SIGNAGE - EXTERIOR - (PDR) PRIMARY DIRECTIONAL (CONT)	07/06/12
XE-119	SIGNAGE - EXTERIOR: (SDR) SECONDARY DIRECTIONAL	07/06/12
XE-120	SIGNAGE - EXTERIOR - (TOR) TERTIARY DIRECTIONAL	07/06/12
XE-121	SIGNAGE - EXTERIOR - (SSID) SHUTTLE - (BSID) BUS STOP- (IPL) INTERRETIVE PAINEL	07/06/13
XE-122	SIGNAGE - EXTERIOR - (EMID) EMERGENCY ENTRANCE 10- [EMD] EMERGENCY DIRECTIONAL	07/06/12
XE-123	SIGNAGE - EXTERIOR - (DLLD) DIMENSIONAL LETTERS DOCK	07/06/12
XE-124	SIGNAGE - EXTERIOR - (DLLA) DIMENSIONAL LETTERS ADDRESS	07/06/12
KE-125.	SIGNAGE - EXTERIOR'- (DLLA) DIMENSIONAL LETTERS ADDRESS (CONT)	07/05/12
KE-126	SIGNAGE - EXTERIOR - (DLLC) DIMENSIONAL LETTERS CLINIC ENTRANCE	07/06/12
KE-127	SIGNAGE · EXTERIOR - (EIL)(EIM)(EIS) INFORMATIONAL LIG-MED-SM	07/06/12
XE-128	SIGNAGE - EXTERIOR - (GINL) GREEN SPACE INFORMATIONAL LG	07/05/12
XE-129	SIGNAGE - EXTERIOR - (GINS) GREEN SPACE INFORMATIONAL SM	07/06/12
XE-130	SIGNAGE - EXTERIOR - (PKID) PARKING IDENTIFICATION	07/06/12
XE-131	SIGNAGE - EXTERIOR - (TREG) TRAPPIC REGULATORY	07/05/12
XE-132°	SIGNAGE - EXTERIOR - (TREG) TRAFFIC REGULATORY (CONT)	07/06/12
XE-133	SIGNAGE - EXTERIOR - (TMM) TRAIL MAP & MARKERS	07/05/12
PKG. 3- HOSPIT		07700712
VOLUME 3.1		-
GENERAL		
G-00	COVERSHEET	07/05/12
G-01	PACKAGE ORGANIZATION PLAN	07/06/12
G-02	PACKAGE 3 - HOSPITAL - DRAWING INDEX	07/05/12
G-03	PACKAGE 3 - HOSPITAL - DRAWING INDEX	07/06/12
G-04		_
	PACKAGE 3 - HOSPITAL - DRAWING INDEX	07/06/12
G-05	PACKAGE 3 - HOSPITAL - DRAWING INDEX	07/06/12
G-05	PACKAGE 3 - HOSPITAL - DRAWING INDEX	08/31/17
5-07	PACKAGE 3 HOSPITAL - DRAWING INDEX	08/31/12
G-08	PACKAGE 3 - HOSPITAL - DRAWING INDEX	07/06/12
G-10	GENERAL NOTES	07/06/12

G-11	ABBREVIATIONS & LEGENDS	08/31/12
G-12	ABBREVIATIONS & LEGENDS	07/06/12
Structural		
5-110-H	HOSPITAL - ORIENTATION - BASEMENT	07/06/12
S-111-H	HOSPITAL-SLAB REINFORCING PLAN-FIRST FLOOR.	07/06/12
S-112-H	HOSPITAL - SLAB REINFORCING PLAN - SECOND FLOOR	07/06/12
\$-113-H	HOSPITAL - SLAB REINFORCING PLAN - THIRD FLOOR	07/06/12
S-114-H	HOSPITAL - SLAB REINFORCING:PLAN - FOURTH FLOOR	07/06/12
5-11 5- H	HOSPITAL - SLAB REINFORCING PLAN - FIFTH FLOOR	07/06/12
S-116-H	HOSPITAL- SLAB REINFORCING PLAN - SIXTH FLOOR	07/06/12
5-117-H	HOSPITAL - SLAB REINFORCING PLAN - SEVENTH FLOOR	07/06/12
S-118-H	HOSPITAL - SLAB REINFORCING PLAN - ROOF	07/06/12
58-120-B	HOSPITAL - FOUNDATION PLAN- BASEMENT AREA B	08/31/12
5B-120-H1	HOSPITAL - FOUNDATION PLAN- BASEMENT AREA H1	07/06/12
SB-120-H2	HOSPITAL - FOUNDATION PLAN- BASEMENT AREA H2	08/31/12
SB-120-H3	HOSPITAL - FOUNDATION PLAN-BASEMENT AREA H3	08/31/12
5B-120-H4	HOSPITAL - FOUNDATION PLAN- BASEMENT AREA HA	-
58-120-H5		07/06/12
	HOSPITAL - FOUNDATION PLAN- BASEMENT AREA HS	07/06/12
5B-120-H6	HOSPITAL - FOUNDATION PLAN- BASEMENT AREA HE	07/06/12
5-120-B	HOSPITAL - FLOOR PLAN- BASEMENT AREA B	07/06/12
S-120-H1	HOSPITAL - FLOOR PLAN- BASEMENT AREA H1	07/06/12
S-120-H2	HOSPITAL - FLOOR PLAN- BASEMENT AREA H2	07/06/12
S-120-H3	HOSPITAL - FLOOR PLAN- BASEMENT AREA H3	07/06/12
5-120-H4	HOSPITAL - FLOOR PLAN- BASEMENT AREA HA	07/06/12
5-120-H5	HOSPITAL - FLOOR PLAN- BASEMENT AREA HS	07/06/12
5-120-H6	HOSPITAL - FLOOR PLAN- BASEMENT AREA HE	07/06/12
S-120-H7	HOSPITAL:- WASTE MANAGEMENT BUILDING FOUNDATION AND FRAMING PLAINS - AREA H7	07/06/12
58-121-B	HOSPITAL - FOUNDATION PLAN- FIRST FLOOR AREA 8	08/31/12
58-121-H1	HOSPITAL - FOUNDATION PLAN-FIRST FLOOR AREA H1	07/06/12
58-121-H3	HOSPITAL - FOUNDATION PLAN - FIRST FLOOR AREA H3	08/31/12
58-121-H4	HOSPITAL - FOUNDATION PLAN - FIRST FLOOR AREA HA	09/14/12
5-121-8	HOSPITAL - FRAMING PLAN- FIRST FLOOR AREA B	08/24/12
5-121-H1	HOSPITÁL - FRAMING PLAN- FIRST FLOOR AREA H1	07/06/12
5-121-H2	HOSPITAL - FRAMING PLAN- FIRST FLOOR AREA H2	08/24/12
5-121-H3	HOSPITAL - FRAMING PLAN-FIRST FLOOR AREA H3	07/06/12
S-121-H4	HOSPITAL - FRAMING PLAN- FIRST FLOOR AREA H4	09/14/12
5-121-H5	HOSPITAL - FRAMING PLAN-FIRST FLOOR AREA HS	08/31/12
5-121-H6	HOSPITAL - FRAMING PLAN- FIRST FLOOR AREA H6	07/06/12
S-121-H7	HOSPITAL - AMBULANCE SHELTER- FOUNDATION AND FRAMING PLANS- AREA H7	07/06/12
S-122-B	HOSPITAL - FRAMING PLAN- SECOND FLOOR AREA B	08/24/12
S-122-81	HOSPITAL - MAIN ENTRANCE CANOPY- FOUNDATION AND ROOF PLANS	09/14/12
5-172-H1	HOSPITAL - FRAMING PLAN- SECOND FLOOR AREA H1	08/24/12
S-122-H2	HOSPITAL - FRAMING PLAN- SECOND FLOOR AREA HZ	08/24/12
S-122-H3	HOSPITAL - FRAMING PLAN-SECOND FLOOR AREA HE	07/06/12
5-122-H4	HOSPITAL - FRAMING PLAN-SECOND FLOOR AREA H4	
		09/14/12
S-122-H5	HOSPITAL - FRAMING PLAN-SECOND FLOOR AREA HS	07/05/12
S-122-H6	HOSPITAL - FRAMING PLAN- SECOND FLOOR.AREA HG	07/06/12
S-123-B	HOSPITAL - FRAMING PLAN-THIRD FLOOR AND ROOF AREA B	09/28/12
S-123-H1	HOSPITAL - FRAMING PLAN-THIRD FLOOR AREA H1	08/24/12
5-123-H2	HOSPITAL - FRAMING PLAN-THIRD FLOOR AREA H2	07/05/12
5-123-H3	HOSPITAL - FRAMING PLAN-THIRD FLOOR AREA H3	07/06/12
5-123-H4.	HOSPITAL - FRAMING PLAN-THIRD FLOOR AREA H4	08/24/12
5-123-H5	HOSPITAL - FRAMING PLAN- THIRD FLOOR AREA H5	08/24/12
S-123-H6	HOSPITAL - FRAMING PLAN-THIRD FLOOR AREA H6	08/24/12
5-124-B	HOŚPITAL – FRAMING PLAN– FOURTH FLOOR AREA B	08/24/12

Consulting Agreement

EXC-18



S-124-H1	HOSPITAL - FRAMING PLAN- FOURTH FLOOR AREA H1	08/24/12
5-124-H2	HOSPITAL - FRAMING PLAN-FOURTH FLOOR AREA H2	07/06/12
S-124-H3	HOSPITAL – FRAMING PLAN – FOURTH FLOOR AREA H3	08/24/12
S-124-H4	HOSPITAL - FRAMING PLAN- FOURTH FLOOR AREA H4	08/24/17
5-124-H5	HOSPITAL- FRAMING PLAN- FOURTH FLOOR AREA HS	07/06/12
S-124-H6	HOSPITAL - FRAMING PLAN- FOURTH FLOOR AREA HG	07/06/12
S-125-B	HOSPITAL - FRAMING PLAN-FIFTH FLOOR AREA 8	07/06/12
S-125-H1	HOSPITAL - FRAMING PLAN-FIFTH FLOOR AREA HI	07/06/12
S-125-H2	HOSPITAL - FRAMING PLAN-FIFTH FLOOR AREA H2	07/06/12
5-125-H3:	HOSPITAL - FRAMING PLAN- FIFTH FLOOR AREA H3	07/06/12
5-125-H5	HOSPITAL - FRAMING PLAN-FIFTH FLOOR AREA HS	07/06/12
S-126-H1	HOSPITAL - FRAMING PLAN-SIXTH FLOOR AREA HIL	07/06/12
S-126-H2:	HOSPITAL - FRAMING PLAN-SIXTH FLOOR AREA H2	07/06/12
S-126-H3	HOSPITAL - FRAMING PLAN - SIXTH FLOOR AREA H3	07/06/12
S-127-H1	HOSPITAL: FRAMING PLAN- SEVENTH FLOOR AREA HI	08/24/12
S-127-H2	HOSPITAL - FRAMING PLAN-SEVENTH FLOOR AREA HZ	07/06/12
S-127-H3	HOSPITAL - FRAMING PLAN- SEVENTH FLOOR AREA H3	08/24/12
S-128-H1	HOSPITAL - FRAMING PLAN-ROOF AREA H1	
S-128-H2	HOSPITAL - FRAMING PLAN- ROOF AREA HZ	07/06/12
5-128-H3	HOSPITAL - FRAMING PLAN- ROOF AREA H3	07/06/12
S-129-H	HOSPITAL - CANOPY AND ELEVATOR MACHINE ROOM PARTIAL PLANS	
5-130-H		08/24/12
	HOSPITAL - FRAMING PLAN - PENTHOUSE ROOF AREAS H1, H2 AND H3	08/24/12
S-131-H	HOSPITAL - ENLARGED ELEVATOR PLANS AND DETAILS	07/06/12
S-132-H	HOSPITAL - TOPPING SLAB PLANS	09/14/12
S-133-H	HOSPITAL - TOPPING SLAB PLANS	09/14/12
S-134-H	FIRST FLOOR - EQUIPMENT ROUTING PLAN	07/06/12
S-135-H	SECOND FLOOR - EQUIPMENT ROUTING PLAN	07/06/12
S-201-H	HOSPITAL - COLUMN SCHEDULE	07/06/12
S-202-H	HOSPITAL - COLUMN SCHEDULE	07/06/12
S-203-H	HOSPITAL - COLUMN SCHEDULE	07/06/12
5-204-H	HOSPITAL - COLUMN SCHEDULE	07/06/12
S-205-H	HOSPITAL COLUMN SCHEDULE	07/06/12
S-206-H:	HOSPITAL - COLUMN SCHEDULE	07/06/12
S-207-H	HOSPITAL - COLUMN SCHEDULE	07/06/12
S-210-H	HOSPITAL - POST AND GIRT FRAMING ELEVATIONS	07/06/12
S-211-H:	HOSPITAL - POST AND GIRT FRAMING ELEVATIONS	07/06/12
S-212-H	HOSPITAL - POST AND GIRT FRAMING ELEVATIONS	07/06/12
S-213-H	HOSPITAL - POST AND GIRT FRAMING ELEVATIONS	07/06/12
S-214-H.	HOSPITAL - POST AND GIRT FRAMING ELEVATIONS	07/06/12
S-215-FF	HOSPITAL - POST AND GIRT FRAMING ELEVATIONS	07/06/12
S-216-H	HOSPITAL-POST AND GIRT FRAMING ELEVATIONS	07/06/12
S-217-H	FOURTH FLOOR LOUVER SUPPORT FRAMES	07/06/12
S-220-H	HOSPITAL - ROTUNDA - TRUSS ELEVATIONS AND DETAILS	08/24/12
S-221-H	HOSPITAL - BRACED FRAME ELEVATIONS - SECTIONS AND DETAILS:	07/06/12
S-222-H	HOSPITAL - CHAPEL ELEVATIONS AND DETAILS	07/06/12
S-223-H	WASTE MANAGEMENT BUILDING - CONCRETE WALL ELEVATIONS	07/06/12
VOLUME 3.2a		
GENERAL		
G-00	COVER SHEET	07/06/12
G-01	PACKAGE ORGANIZATION PLAN	07/06/12
G-02	PACKAGE 3 - HOSPITAL - DRAWING INDEX	07/06/12
G-03	PACKAGE 3 - HOSPITAL - DRAWING INDEX	07/06/12
G-04	PACKAGE 3 - HOSPITAL - DRAWING INDEX	07/06/12
Q-05	PACKAGE 3 - HOSPITAL - DRAWING INDEX	
G-06	PACKAGE 3 - HOSPITAL - DRAWING INDEX	07/06/12
0.00	ENZONAC SE UCALITAT - NICATATÁN MACA	08/31/12

G-08	PACKAGE 3 - HOSPITAL - DRAWING INDEX	07/06/12
5~10	GENERAL NOTES	07/06/12
3-11	ABBREVIATIONS & LEGENDS	08/31/12
S-12	ABBREVIATIONS & LEGENDS	07/06/12
ARCHITECTURAL		
4-110-H	HOSPITAL - FLOOR PLAN - OVERALL- BASEMENT	07/06/12
A-110-H9	HOSPITAL - FLOOR PLAN - OVERALL- BASEMENT- AREA H9	07/06/12
4-111-H	HOSPITAL - FLOOR PLAN - OVERALL- FIRST FLOOR	07/06/12
A-111-H9	HOSPITAL - FLOOR PLAN - OVERALL FIRST FLOOR AREA HO	07/06/12
A-112-H	HOSPITAL - FLOOR PLAN - OVERALL- SECOND FLOOR	07/06/12
A-113-H	HOSPITAL - FLOOR PLAN - OVERALL-THIRD FLOOR	07/06/12
A-114-H	HOSPITAL - FLOOR PLAN - OVERALL - FOURTH FLOOR	07/05/12
A-115-H	HOSPITAL - FLOOR PLAN - OVERALL- FIFTH FLOOR	07/05/12
A-116-H	HOSPITAL - FLOOR PLAN - OVERALL- SIXTH FLOOR	07/06/12
A-117-H	HOSPITAL - FLOOR PLAN - OVERALL- SEVENTH FLOOR	07/06/12
A-118-H	HOSPITAL - FLOOR PLAN - OVERALL- EIGHTH FLOOR	07/06/12
A-119-H	HOSPITAL - FLOOR PLAN - OVERALL PENTHOUSE FLOOR	07/06/12
A-12Q-B	HOSPITAL - EXTERIOR FLOOR PLAN - BASEMENT - AREA B	07/06/12
A-120-H1	HOSPITAL - EXTERIOR FLOOR PLAN - BASEMENT - AREA H1	07/06/12
A-120-H2 ⁻	HOSPITAL - EXTERIOR FLOOR PLAN - BASEMENT - AREA H2	07/06/12
A-120-H3.	HOSPITAL - EXTERIOR FLOOR PLAN - BASEMENT - AREA H3	07/08/12
A-120-H4	HOSPITAL - EXTERIOR FLOOR PLAN - BASEMENT - AREA H4	07/06/12
A-120-H5	HOSPITAL - EXTERIOR FLOOR PLAN - BASEMENT - AREA HS	07/06/32
A-120-H6	HOSPITAL - EXTERIOR FLOOR PLAN - BASEMENT - AREA HE	07/06/12
A-120-H7	HOSPITAL - EXTERIOR FLOOR PLAN - BASEMENT - AREA H7	07/06/12
A-120-H8:	HOSPITAL - EXTERIOR FLOOR PLAN - BASEMENT - AREA H8	07/06/12
A-12Q:H9	HOSPITAL - EXTERIOR FLOOR PLAN - BASEMENT - AREA H9	09/14/12
A-121-B	HOSPITAL - EXTERIOR FLOOR PLAN - FIRST FLOOR - AREA B	08/24/12
A-121-H1	HOSPITAL - EXTERIOR FLOOR PLAN - FIRST FLOOR - AREA H1	08/24/12
A-121-H2	HOSPITAL - EXTERIOR FLOOR PLAN - FIRST FLOOR - AREA H2	08/24/12
A-121-H3	HOSPITAL - EXTERIOR FLOOR PLAN - FIRST FLOOR - AREA H3	08/24/12
A-121-H4	HOSPITAL - EXTERIOR FLOOR PLAN - FIRST FLOOR - AREA H4	09/14/12
A-121-H5	HOSPITAL - EXTERIOR FLOOR PLAN - FIRST FLOOR - AREA HS	07/06/12
A-121-H6	HOSPITAL - EXTERIOR FLOOR PLAN - FIRST FLOOR - AREA H6	08/31/12
A-121-H7	HOSPITAL - EXTERIOR FLOOR PLAN - FIRST FLOOR - AREA H7	07/06/12
A-121-H8	HOSPITAL - EXTERIOR FLOOR PLAN - FIRST FLOOR - AREA HB	07/06/12
A-121-H9	HOSPITAL - EXTERIOR FLOOR PLAN - FIRST FLOOR - AREA H9	07/06/12
A-122-B	HOSPITAL - EXTERIOR FLOOR PLAN - SECOND FLOOR - AREA B	07/06/12
A-122-H1	HOSPITAL - EXTERIOR FLOOR PLAN - SECOND FLOOR - AREA H1	07/06/12
A-122-H2	HOSPITAL - EXTERIOR FLOOR PLAN - SECOND FLOOR - AREA H2	07/06/12
A-122-H3	HOSPITAL - EXTERIOR FLOOR PLAN - SECOND FLOOR - AREA H9	07/06/1:2
A-122-H4	HOSPITAL - EXTERIOR FLOOR PLAN - SECOND FLOOR - AREA H4	07/06/12
A-122-H5	HOSPITAL - EXTERIOR FLOOR PLAN - SECOND FLOOR - AREA HS	07/06/12
A-122-H6	HOSPITAL - EXTERIOR FLOOR PLAN - SECOND FLOOR - AREA HE	07/06/12
A-123-B	HOSPITAL - EXTERIOR FLOOR PLAN - THIRD FLOOR - AREA B	08/24/12
A-123-H1	HOSPITAL - EXTERIOR FLOOR PLAN - THIRD FLOOR - AREA HI	07/06/12
A-123-H2	HOSPITAL - EXTERIOR FLOOR PLAN - THIRD FLOOR: - AREA HZ	07/06/12
A-123-H3	HOSPITAL - EXTERIOR FLOOR PLAN - THIRD FLOOR - AREA H3.	07/06/12
A-123-H4	HOSPITAL - EXTERIOR FLOOR PLAN - THIRD FLOOR - AREA H4	07/06/12
A-123-H5	HOSPITAL - EXTERIOR FLOOR PLAN - THIRD FLOOR - AREA HS	07/06/12
A-129-H6	HOSPITAL - EXTERIOR PLOOR PLAN - THIRD FLOOR - AREA HE	09/28/12
A-124-B	HOSPITAL - EXTERIOR FLOOR PLAN - FOURTH FLOOR - AREA B	08/24/12
A-124-H1	HOSPITAL - EXTERIOR FLOOR PLAN - FOURTH FLOOR - AREA H1	07/06/12
A-124-H2	HOSPITAL - EXTERIOR FLOOR PLAN - FOURTH FLOOR - AREA H2	07/06/12
A-124-H3	HOSPITAL - EXTERIOR FLOOR PLAN - FOURTH FLOOR - AREA H3	07/06/12
A-124-H4	HOSPITAL - EXTERIOR FLOOR PLAN - FOURTH FLOOR - AREA H4	07/06/12

Consulting Agreement

EXC-20



A-124-H5	HOSPITAL - EXTERIOR FLOOR PLAN - FOURTH FLOOR - AREA HS	07/06/12
A-124-H6	HOSPITAL - EXTERIOR FLOOR PLAN - FOURTH FLOOR - AREA HE	07/06/12
A-125-H1	HOSPITAL - EXTERION FLOOR PLAN - FIFTH FLOOR - AREA HI	07/06/12
A-125-H2	HOSPITAL - EXTERIOR FLOOR PLAN - FIFTH FLOOR - AREA H2	07/06/12
A-125-H3	HOSPITAL - EXTERIOR FLOOR PLAN - FIFTH FLOOR - AREA HE	07/06/12
A-125-H5	HOSPITAL - EXTERIOR FLOOR PLAN - FIFTH FLOOR - AREA HS	07/06/12
A-125-H6	HOSPITAL - EXTERIOR PLOOR PLAN - FIETH PLOOR - AREA HE	07/06/12
A-125-H1	HOSPITAL - EXTERIOR FLOOR PLAN - SIXTH FLOOR - AREA HI	07/06/12
A-125-H2	HOSPITAL - EXTERIOR FLOOR PLAN - SIXTN FLOOR - AREA HZ	07/06/12
A-125-H3	HOSPITAL - EXTERIOR FLOOR PLAN - SIXTH FLOOR - AREA HS	07/06/12
A-127-H1.	HOSPITAL - EXTERIOR FLOOR PLAN - SEVENTH FLOOR - AREA IVI	07/06/12
A-127-H2	HOSPITAL - EXTERIOR FLOOR PLAN - SEVENTH FLOOR - AREA INT.	07/06/12
A-127-H3	HOSPITAL - EXTERIOR FLOOR PLAN - SEVENTH FLOOR - AREA HE	07/06/12
A-128-H1	HOSPITAL - EXTERIOR FLOOR PLAN - EIGHTH FLOOR - AREA HI	08/24/12
A-12B-H2	HOSPITAL - EXTERIOR FLOOR PLAN - EIGHTH FLOOR - AREA H2	08/24/12
A-128-H3	HOSPITAL - EXTERIOR FLOOR PLAN - EIGHTH FLOOR - AREA H3	08/24/12
A-129-H1	HOSPITAL - EXTERIOR FLOOR PLAN - MINTH FLOOR - AREA HI	07/06/12
A-129-H2	HOSPITAL - EXTERIOR FLOOR PLAN - MINTH FLOOR - AREA HZ	07/06/12
A-129-H3	HOSPITAL - EXTERIOR FLOOR PLAN - NINTH FLOOR - AREA H3	07/06/12
A-130-8:1	HOSPITAL - FLOOR PLAN - BASEMENT- AREA 8.1	09/28/12
A-130-B.2	HOSPITAL - FLOOR PLAN - BASEMENT - AREA B.2	09/28/12
A-130-B.3	HOSPITAL - FLOOR PLAN - BASEMENT- AREA B.3	09/28/12
A-130-B.4	HOSPITAL - FLOOR PLAN - BASEMENT- AREA B.4	09/28/12
A-130-H1.2	HOSPITAL - FLOOR PLAN - BASEMENT - AREA H1.2	07/06/12
A-130-H2.1	HOSPITAL - FLOOR FLAN - BASEMENT - AREA HZ 1	07/05/12
A-130-H2.2	HOSPITAL - FLOOR PLAN - BASEMENT- AREA H2.2	07/06/12
A-130-H2.3	HOSPITAL - FLOOR PLAN - BASEMENT- AREA HZ.3	07/06/12
A-130-H2.4	HOSPITAL - FLOOR PLAN - BASEMENT - AREA H2.4	
A-130-H3.1	HOSPITAL - FLOOR PLAN - BASEMENT- AREA HELE	07/06/12
A-130-H3.2		07/05/12
	HOSPITAL FLOOR PLAN - BASEMENT- AREA H3.2	08/31/12
A-130-H3.3 A-130-H4.1	HOSPITAL - FLOOR PLAN - BASEMENT- AREA H3.3	07/06/12
	HOSPITAL FLOOR PLANT CASEMENT AREA HALL	08/31/12
A-130-H4.2	HOSPITAL - FLOOR PLAN - BASEMENT- AREA H4.2	07/06/12
A-130-H5:1	HOSPITAL - FLOOR PLAN - BASEMENT- AREA H5.1	08/31/12
A 130 H5.2	HOSPITAL - FLOOR PLAN - BASSANSAT - ARSA NO. B	07/06/12
A-130-HS.3	HOSPITAL - FLOOR PLAN - BASEMENT- AREA H5.3	07/06/12
A-130-H5,4	HOSPITAL FLOOR PLAN - BASEMENT - AREA HS.4	07/06/12
A-130-H6.1	HOSPITAL - FLOOR PLAN - BASEMENT- AREA H6.1	07/06/12
A-130-H6.3	HOSPITAL - FLOOR PLAN - BASEMENT- AREA HAS	07/06/12
A-130-H7.2	HOSPITAL - FLOOR FLAN - BASEMENT - AREA H7.2	07/06/12
A-130-H7.4	HOSPITAL - FLOOR PLAN - BASEMENT- AREA H7.4	07/06/12
A-130-H9.3	HOSPITAL - FLOOR PLAN - BASEMENT- AREA H9.3	09/14/12
A-131-8.1	HOSPITAL - FLOOR PLAN - FIRST FLOOR- AREA B.1	09/28/12
A-131-8.3	HOSPITAL - FLOOR PLAN - FIRST FLOOR; AREA B.3	09/28/12
A-131-H1.1	HOSPITAL - FLOOR PLAN - FIRST FLOOR- AREA H1.1	07/06/12
A-131-H1.2	HOSPITAL FLOOR FLAN - FIRST FLOOR- AREA VI. 2	07/06/12
E.14-181-A	HOSPITAL - FLOOR PLAN - FIRST FLOOR- AREA H1.3	09/28/12
A-131-H1.4	HOSPITAL - FLOOR PLANT FIRST FLOOR- AREA H1.4	07/06/12
A-131-H2.1	HOSPITAL - FLOOR PLAN - FIRST FLOOR- AREA H2.1	07/06/12
A-131-H2.2	HOSPITAL - FLOOR PLAN - FIRST FLOOR- AREA H2.2	08/31/12
A-131-H2.3	HOSPITAL - FLOOR PLAN - FIRST FLOOR- AREA HZ.3	09/28/12
A-131-H2.4	HOSPITAL - FLOOR PLAN - FIRST FLOOR- AREA H2.4	09/28/12
A-131-H3.1	HOSPITAL - FLOOR PLAN - HWST FLOOR- AREA H3.1	08/31/12
A-131-H3.2	HOSPITAL - FLOOR PLAN - FIRST FLOOR- AREA H3.2	07/06/12
A-131-H3.3	HOSPITAL - FLOOR PLAN - PRIST FLOOR- AREA H3.3	09/28/12
A-131-H3.4	HOSPITAL - FLOOR PLAN FIRST FLOOR- AREA H3.4	07/06/12

A-131-H4.1	HOSPITAL - FLOOR PLAN - FIRST FLOOR- AREA H4.1	07/06/12
A-131-H4.2	HOSPITAL - FLOOR PLAN - FIRST FLOOR- AREA H4.2	08/31/12
A-131-H5,1	HOSPITAL - FLOOR PLAN - FIRST FLOOR- AREA H5.1	07/06/12
A-131-H5.2	HOSPITAL - FLOOR: PLAN - FIRST FLOOR AREA H5.2	07/06/12
A-131-H5.3	HOSPITAL - FLOOR PLAN - FIRST FLOOR- AREA H5.3	07/06/12
A-131-H5.4	HOSPITAL - FLOOR PLAN - FIRST FLOOR- AREA H5.4	07/06/12
A-131-H5.1	HOSPITAL - FLOOR PLAN - FIRST FLOOR- AREA H6.1	09/28/12
A-131-H6.3	HOSPITAL - FLOOR PLAN - FIRST FLOOR- AREA H6.3	08/31/12
A-131-H7.1	HOSPITAL - FLOOR PLAN - FIRST FLOOR- AREA H7.1	08/31/12
A-132-B.1	HOSPITAL - FLOOR PLAN - SECOND FLOOR- AREA B.1	09/2A/12
A-132-B.3	HOSPITAL - FLOOR PLAN - SECOND FLOOR- AREA B,3	08/24/12
A-13Z-H1.1	HOSPITAL - FLOOR PLAN - SECOND FLOOR- AREA H1.1	07/06/12
A-132-H1_2	HOSPITAL - FLOOR PLAN - SECOND FLOOR- AREA H1.2	07/06/12
A-132-H1.3	HOSPITAL - FLOOR PLAN - SECOND FLOOR- AREA H1.3	07/06/12
A-132-H1.4	HOSPITAL - FLOOR PLAN - SECOND FLOOR- AREA H1.4	07/06/12
A-132-H2.1	HOSPITAL - FLOOR PLAN - SECOND FLOOR-AREA H2.1	07/06/12
A-132-H2.Z	HOSPITAL - FLOOR PLAN - SECOND FLOOR- AREA H2.2	09/14/12
A-132-H2.3	HOSPITAL - FLOOR PLAN - SECOND FLOOR AREA H2.3	
A-132-H2.4	HOSPITAL - FLOOR PLAN - SECOND FLOOR- AREA H2.4	09/28/12
A-132-H3.1	HOSPITAL - FLOOR PLAN - SECOND FLOOR- AREA H2.4	09/28/12
A-132-H3.2	HOSPITAL - FLOOR PLAN - SECOND FLOOR-AREA H3.2	09/14/12
A-132-H3.2	HOSPITAL - FLOOR PLAN - SECOND FLOOR-AREA H3.3	09/14/12
A-132-H3.4		09/14/12
	HOSPITAL - FLOOR PLAN - SECOND FLOOR- AREA H3.4	09/14/12
N-132-H4.1	HOSPITAL-FLOOR PLAN - SECOND FLOOR-AREA H4.1	07/06/12
A-132-H4.2	HOSPITAL FLOOR PLAN SECOND FLOOR AREA H4.2	07/06/12
A-132-H5.1	HOSPITAL - FLOOR PLAN - SECOND FLOOR- AREA H5.1	07/06/12
4-132-H5:2	HOSPITAL - FLOOR PLAN - SECOND FLOOR- AREA HS:2	07/06/12
A-132-H5.3	HOSPITAL - FLOOR PLAN - SECOND FLOOR- AREA H5.3	08/31/12
4-132-H5.4	HOSPITAL - FLOOR PLAN - SECOND FLOOR- AREA H5.4	07/06/12
4-132-H6,1	HOSPITAL -FLOOR PLAN - SECOND FLOOR- AREA HE 1	07/06/12
4-132:H6:3	HOSPITAL - PLOUR PLAN - SECOND FLOOR: AREA H6.3	07/05/12
VOLUME 3.2b		
GENERAL		
G-00	COVER SHEET	07/06/12
3-01 .	PACKAGE ORGANIZATION PLAN	07/06/12
3-02	PACKAGE 3 - HOSPITAL - DRAWING INDEX	07/06/12
G-03:	PACKAGE 3 - HOSPITAL : DRAWING INDEX.	07/06/12
5-04	PACKAGE 3 - HOSPITAL - DRAWING INDEX	07/06/12
G- 05	PACKAGE 3 - HOSPITAL - DRAWING INDEX	07/06/12
3-06	PACKAGE 3 - HOSPITAL - DRAWING INDEX.	08/31/12
G-07	PACKAGE 3 HOSPITAL DRAWING INDEX.	08/31/12
G-0 8	PACKAGE 3 - HOSPITAL - DRAWING INDEX	07/06/12
G-10	GENERAL NOTES	07/06/12
G-11	ABBREVIATIONS & LEGENDS	08/31/12
G-12	ABBREVIATIONS & LEGENDS	07/06/12
ARCHITECTURAL		
A-133-B.1	HOSPITAL - FLOOR PLAN - THIRD FLOOR- AREA B.1	08/24/12
A-133-B.3	HOSPITAL - FLOOR PLAN - THIRD FLOOR- AREA B.3	08/24/12
4-133-H1.1.	HOSPITAL - FLOOR PLAN - THIRD FLOOR- AREA H1.1	07/06/12
A-133-H1.2	HOSPITAL - FLOOR PLAN - THIRD FLOOR- AREA H1.2	07/06/12
A-133-H1.3	HOSPITAL - FLOOR PLAN - THIRD FLOOR- AREA H1.3	07/06/12
4-133-H1.4	HOSPITAL - FLOOR PLAN - THIRD FLOOR- AREA HL4	
		07/06/12
4-133-H2.1	HOSPITAL - FLOOR PLAN - THIRD FLOOR- AREA H2.1	09/28/12
A-133-H2.2	HOSPITAL - FLOOR PLAN - THIRD FLOOR- AREA H2.2	09/28/12
4-133-H2,3	HOSPITAL - FLOOR PLAN - THIRD FLOOR- AREA H2:3	09/28/12
A-133-H2.4	HOSPITAL-FLOOR PLAN - THIRD FLOOR- AREA H2.4	09/28/1

Consulling Agreement

EXC-22



A-133-H3.1	MOSPITAL - FLOOR PLAN - THIRD FLOOR- AREA H3.1	07/06/12
Len-eel-a	HOSPITAL - FLOOR PLAN - THIRD FLOOR-AREA HE.2	08/31/12
E.EH-EEJ-A	HOSPITAL - FLOOR PLAN - THURD FLOOR-AREA HE.3	07/95/12
A-133-H3.4	HOSPITAL - FLOOR PLAN - THIRD FLOOR- AREA H3.4	07/06/12
A-133-H4.1	HOSPITAL - FLOOR PLAN - THIRD FLOOR-AREA H4.1	07/06/12
A-133-H4.2	HOSPITAL - FLOOR PLAN - THIRD FLOOR- AREA H4.2	07/06/12
A-133-H5.1	HOSPITAL - FLOOR PLAN - THIRD FLOOR- AREA H5.1	07/06/12
A-133-H5.2	HOSPITAL - FLOOR PLAN - THIRD FLOOR- AREA HS.2	07/06/12
A-133-H5.3	HOSPITAL - FLOOR PLAN - THIRD FLOOR- AREA H5.3	07/06/12:
A-133-H5.4	HOSPITAL - FLOOR PLAN - THIRD FLOOR- AREA H5.4	07/06/12
A-133-H6.1	HOSPITAL - FLOOR PLAN - THIRD FLOOR- AREA HE.1	07/06/12
A-133-H6.3	HOSPITAL - FLOOR PLAN - THIRD FLOOR- AREA H6.3	07/06/12
A-134-H1.1	HOSPITAL - FLOOR PLAN - FOURTH FLOOR- AREA H1.1	08/24/12
A-134-H1.2	HOSPITAL - FLOOR PLAN - FOURTH FLOOR- AREA H1.2	08/24/12
A-134-H1.3	HOSPITAL - FLOOR PLAN - FOURTH FLOOR- AREA H1.3	08/24/12
A-134-H1.4	HOSPITAL - FLOOR FLAN - FOURTH FLOOR- AREA H1.4	08/24/12
A-134-H2.1	HOSPITAL - FLOOR PLAN - FOURTH FLOOR- AREA H2.1	09/28/12
A-134-H2.2	HOSPITAL - FLOOR PLAN - FOURTH FLOOR- AREA H2.2	09/28/12.
A-134-H2.3	HOSPITAL - FLOOR PLAN - FOURTH FLOOR - AREA H2.3	09/28/12
A-134-H2.4	HOSPITAL - FLOOR PLAN - FOURTH FLOOR- AREA H2.4	09/28/12
A-134-H3.1	HOSPITAL - FLOOR PLAN - FOURTH FLOOR: AREA H3.1	
A-134-H3,2	HOSPITAL - FLOOR PLAN - FOURTH FLOOR - AREA H3.2	08/24/12
A-134-H3.3	HOSPITAL - FLOOR PLAN - FOURTH FLOOR - AREA H3.3	08/24/12
A-134-H3.4	HOSPITAL - FLOOR FLAN - FOURTH FLOOR- AREA H3.4	08/24/12
A-134-H4.2		08/24/17
A-134-H5.3	HOSPITAL - FLOOR PLAN - FOURTH FLOOR - AREA H4.2	08/31/12
	HOSPITAL - FLOOR PLAN - FOURTH FLOOR- AREA H5,3	08/24/12
4-134-H5,4 A-134-H6,1	HOSPITAL - FLOOR PLAN - FOURTH FLOOR - AREA H5.4	08/24/12
	HOSPITAL - FLOOR PLAN - FOURTH FLOOR- AREA HG.1	07/06/12
4-134-H5:3	HOSPITAL - FLOOR PLAN - FOURTH FLOOR- AREA H6.3	08/24/12
A-135-H1,1	HOSPITAL - FLOOR PLAN - FIFTH FLOOR- AREA H1.1	07/06/12
A-135-H1,2	HOSPITAL - FLOOR PLAN - FIFTH FLOOR- AREA H1.2	07/06/12
E,1H-2E1-A	HOSPITAL- FLOOR PLAN - FIETH FLOOR-AREA H1.3	07/06/12
A-135-H1.4	HOSPITAL - FLOOR PLAN - FIFTH FLOOR- AREA H1.4	07/06/12
A-135-H2.1	HOSPITAL - FLOOR PLAN - FIFTH FLOOR- AREA H2.1	07/06/12
A-135-H2,Z	HOSPITAL - FLOOR PLAN - FIFTH FLOOR- AREA H2:2	07/06/12
A-135-H2.3	HOSPITAL - FLOOR PLAN - FIFTH FLOOR - AREA H2.3	07/06/12
A-135-H2.4	HOSPITAL - FLOOR PLAN - FIFTH FLOOR- AREA H2.4	09/28/12
A-135-H3.1	HOSPITAL - FLOOR PLAN - FIFTH FLOOR- AREA H3.1	07/06/12
A-135-H3.2	HOSPITAL - FLOOR PLAN - FIFTH FLOOR- AREA H3,2	07/06/12
A-135-H3.3	HOSPITAL - FLOOR PLAN - FIFTH FLOOR- AREA HE S	07/06/12
4-135-H3.4	HOSPITAL - FLOOR PLAN - FIFTH FLOOR- AREA H3.4	07/06/12
A-135-H5.4	HOSPITAL - FLOOR PLAN - F)FTH FLOOR- AREA HS.4	07/06/12
A-135-H6.3	HOSPITAL - FLOOR PLAN - FIFTH FLOOR - AREA H6.3	07/05/12
A-136-H1.1	HOSPITAL - FLOOR PLAN - SIXTH FLOOR- AREA H1.1	07/06/12
A-136-H1.2	HOSPITAL - FLOOR PLAN - SIXTH FLOOR- AREA H1.2	07/05/12
4-136-H1.3	HOSPITAL - FLOOR PLAN - SIXTH FLOOR- AREA H1.3	07/05/12
A-136-H1.4	HOSPITAL - FLOOR PLAN - SIXTH FLOOR- AREA H1.4	07/06/12
4-136-H2.1	HOSPITAL - FLOOR PLAN - SIXTH FLOOR- AREA H2.1	07/06/12
4-136-H2.2	HOSPITAL:- FLOOR PLAN - SIXTH FLOOR- AREA H2.2	07/06/12
4-136-H2,3	HOSPITAL - FLOOR PLAN - SIXTH FLOOR- AREA H2.3	07/06/12
A-136-H2.4.	HOSPITAL - FLOOR PLAN - SIXTH FLOOR- AREA H2.4	.09/28/12
4-136-H3.1	HOSPITAL - FLOOR PLAN - SIXTH FLOOR- AREA H3.1	07/06/12
\-135-H3.2	HOSPITAL - FLOOR PLAN - SIXTH FLOOR- AREA H3,2	07/06/12
4-136-H3.9	HOSPITAL - FLOOR PLAN - SIXTH FLOOR- AREA H3.3	07/06/12
4-136-H3.4	HOSPITAL - FLOOR PLAN - SIXTH FLOOR- AREA H3.4	07/06/12
A-137-H1-1	HOSPITAL - FLOOR PLAN -: SEVENTH FLOOR- AREA H1.1	07/06/12

A-197-B1.2	HOSPITAL - FLOOR PLAN - SEVENTH FLOOR AREA HT.J	07/05/13
A-137-H1.3	HOSPITAL - FLOOR PLAN - SEVENTH FLOOR- AREA H1.3	07/06/12
4-137-H1.4	HOSPITAL - FLOOR PLAN - SEVENTH FLOOR- AREA H1.4	07/06/12
4-137-H2.1	HOSPITAL - FLOOR PLAN - SEVENTH FLOOR- AREA H2.1	07/06/12
4-137-H2.2:	HOSPITAL - FLOOR PLAN - SEVENTH FLOOR- AREA H2.2	07/06/12
4-137-H23	HOSPITAL- FLOOR PLAN - SEVENTH FLOOR- AREA H2:3	07/05/12
1-137-H2.4	HOSPITAL FLOOR PLAN & SEVENTH FLOOR- AREA H2.4	09/28/12
A-137-H3.1	FIOSPITAL - FLOOR PLAN - SEVENTH FLOOR- AREA H3.1	07/06/12
A-137-H3.2	HOSPITAL-FLOOR PLAN-SEVENTH FLOOR- AREA H3.2	07/05/12
4-137-H3.3	HOSPITAL - FLOOR PLAN - SEVENTH FLOOR- AREA H3.3	07/06/12
A-137-H3.4	HOSPITAL - FLOOR PLAN - SEVENTH FLOOR- AREA H3.4	09/28/12
A-138-H	HOSPITAL - FLOOR PLAN - ROOF	07/05/12
4C-110-H	HOSPITAL - REFLECTED CEILING PLAN - BASEMENT	07/06/12
AC-111-H	HOSPITAL - REFLECTED CEILING PLAN - FIRST FLOOR	07/06/12
AC-112-H	HOSPITAL - REFLECTED CEILING PLAN - SECOND FLOOR	07/06/12
AC-113-H:	HOSPITAL - REFLECTED CEILING PLAN - THIRD FLOOR	07/06/12
AC-114-H	HOSPITAL - REFLECTED CEILING PLAN - FOURTH FLOOR	07/06/12
AC-115-H	HOSPITAL - REFLECTED CEILING PLAN - FIFTH FLOOR	07/06/12
AC-116-H	HOSPITAL- REFLECTED CEILING PLAN - SIXTH FLOOR	07/06/12
AC-117-H	HOSPITAL - REFLECTED CEILING PLAN - SEVENTH FLOOR	07/05/12
AC-118-H	HOSPITAL - REFLECTED CEILING PLAN - ROOF	07/06/12
AC-12U-B	HOSPITAL - REFLECTED CEILING PLAN - BASEMENT- AREA B	07/06/12
AC-120-H1	HOSPITAL - REFLECTED CEILING PLAN - BASEMENT- AREA HI	09/14/12
AC-120-H2	HOSPITAL - RÉFLECTED CEILING PLAN - BASEMENT - ÀREA H2	09/14/12
AC-120-H3	HOSPITAL - REFLECTED CEILING PLAN - BASEMENT- AREA H3:	09/14/32
AC-120-H4	HOSPITAL - REFLECTED CEILING PLAN - BASEMENT - AREA H4	07/06/12
AC-120-H5	HOSPITAL - REFLECTED CEILING PLAN - BASEMENT - AREA HS	09/14/12
AC-120-H6	HOSPITAL - REFLECTED CEILING PLAN - BASEMENT- AREA HG	07/06/12
AC-120-H7	HOSPITAL - REFLECTED CEILING PLAN - BASEMENT- AREA H7	07/06/12
AC-J20-H9	HOSPITAL - REFLECTED CEILING PLAN - BASEMENT- AREA H9	07/06/12
AC-121-B	HOSPITAL - REFLECTED CEILING PLAN - FIRST FLOOR- AREA B	08/24/12
AC-121-H1	HOSPITAL - REFLECTED CEILING PLAN - FIRST FLOOR- AREA H1	09/28/12
AC-121-H2	HOSPITAL - REFLECTED CEILING PLAN - FIRST FLOOR- AREA HZ	09/14/12
AC-121-H3	HOSPITAL - REFLECTED CEILING PLAN - FIRST FLOOR- AREA H3	09/14/12
AC-121-H4	HOSPITAL - REFLECTED CEIDING PLAN - FIRST FLOOR- AREA H4	07/05/12
AC-121-H5	HOSPITAL - REFLECTED CEILING PLAN - FIRST FLOOR- AREA H5	09/14/12
AC-121-H5	HOSPITAL -REFLECTED CEILING PLAN - FIRST FLOOR- AREA HE	09/28/12
AC-321-H7	HOSPITAL - REFLECTED CEILING PLAN - FIRST FLOOR- AREA H7	07/06/12
AC-122-B	HOSPITAL - REFLECTED CEILING PLAN - SECOND FLOOR - AREA B	07/06/12
AC-122-H1	HOSPITAL - REFLECTED CEILING PLAN - SECOND FLOOR- AREA HI	09/14/12
AC-122-H2	HOSPITAL - REPLECTED CEILING PLAN - SECOND FLOOR - AREA H2	07/05/17
AC-122-H3	HOSPITAL - REFLECTED CEILING PLAN - SECOND FLOOR- AREA H3	07/06/12
AC-122-H4	HOSPITAL - NEPLECTED CEILING PLAN - SECOND FLOOR: AREA H4	09/14/12
AC-122-H5	HOSPITAL = REFLECTED CEILING PLAN - SECOND FLOOR- AREA HS:	09/14/12
AC-122-H6	HOSPITAL - REFLECTED CEILING PLAN - SECOND FLOOR- AREA H6	07/06/12
AC-123-B	HOSPITAL - REFLECTED CEILING PLAN - THIRD FLOOR- AREA B	07/06/12
AC-123-H1	HOSPITAL - REFLECTED CHUNG PLAN - THIRD FLOOR - AREA H.1	07/06/12
AC-123-H2	HOSPITAL - REFLECTED CHILING PLAN - THIRD FLOOR: AREA H2	07/05/12
AC-123-H3	HOSPITAL - REFLECTED CEILING PLAN - THIRD FLOOR- AREA HE HOSPITAL - REFLECTED CEILING PLAN - THIRD FLOOR- AREA HE	07/06/12
AC-123-H4	HOSPITAL - REFLECTED CEIUNG PLAN - THIRD FLOOR- AREA H4	07/06/12
AC-123-H5	HOSPITAL - REFLECTED CEIUNG FLAN - THIRD FLOOR- AREA H5	07/06/12
MC-120-H6	HOSPITAL - REFLECTED CEILING PLAN - THIRD FLOOR- AREA HE	07/06/12
AC-124-8	HOSPITAL - REFLECTED CEILING PLAN - FOURTH FLOOR- AREA B	07/06/12
AC-124-H1	HOSPITAL - REFLECTED CEILING PLAN - FOURTH FLOOR- AREA H.1	07/06/12
AC-124-H2	HOSPITAL - REFLECTED CEILING PLAN - FOURTH FLOOR- AREA HZ	07/06/12

Consulling Agreement

EXC-24



AC-124-H4.	HDSPITAL - REPLECTED CEILING PLAN - POURTH FLOOR- AREA HA	07/06/12
AC-124-H5	HOSPITAL - REFLECTED CEILING PLAN - FOURTH FLOOR- AREA HS	07/06/12
AC-124-H6	HOSPITAL - REFLECTED CEILING PLAN - FOURTH FLOOR- AREA HE	07/06/12
AC-125-H1	HOSPITAL - REFLECTED CEILING PLAN - FIFTH FLOOR- AREA H1	07/06/12:
AC-125-H2	HOSPITAL - REFLECTED CEILING PLAN - FIFTH PLOOF AREA HZ	07/06/12
AC-125-H3	HOSPITAL - REFLECTED CEILING PLAN - FIFTH FLOOR- AREA H3	07/06/12
AC-126-H1	HOSPITAL - REPLECTED CEILING PLAN - SIXTH FLOOR - AREA III	07/06/12
AC-126-H2	HOSPITAL - REPLECTED CEILING PLAN - SIXTH FLOOR- AREA HZ	07/06/12
AC-126-H3	HOSPITAL - REFLECTED CEILING PLAN - SIXTH FLOOR- AREA H3	07/05/12
AC-127-H1	HOSPITAL - REFLECTED CEILING PLAN - SEVENTH FLOOR- AREA H1	07/06/12
AC-127-H2	HOSPITAL - REFLECTED CEILING PLAN - SEVENTH FLOOR-AREA H2	07/06/12
AC-127-H3	HOSPITAL - REFLECTED CEILING PLAN - SEVENTH FLOOR: AREA H3	07/06/12
AC-128-H	HOSPITAL - REFLECTED CEILING PLAN - ROOF	07/06/12
VOLUME 3.2c		01/00/10
GENERAL	†	
G-00	COVERSHEET	07/06/12
G-01	PACKAGE ORGANIZATION PLAN	07/06/12
502	PACKAGE 3 - HOSPITAL - DRAWING INDEX	07/05/12
G-03	PACKAGE 3 - HOSPITAL - DRAWING INDEX	07/06/12
G-04	PACKAGE 3 - HOSPITAL - DRAWING INDEX	
G-05	PACKAGE 3 - HOSPITAL - DRAWING INDEX.	07/06/12
G-06	PACKAGE 3 - HOSPITAL - DILAWING INDEX	
G-07	PACKAGE 3 - HOSPITAL - DRAWING INDEX	08/31/12
G-08		08/31/12
	PACKAGE 3 - HOSPITAL - DRAWING INDEX	07/06/12
G-10	GENERAL NOTES.	07/06/12
G-11	AGGREVIATIONS & LEGENOS	08/31/12
G-12	ABBITEVIATIONS & LEGENOS	07/06/12
ARCHITECTURAL		
A-210-H	HOSPITAL - EXTERIOR BUILDING ELEVATIONS	07/06/12
A-211-H	HOSPITAL - EXTERIOR BUILDING ELEVATIONS	07/06/12
A-212-H	HOSPITAL - EXTERIOR BUILDING ELEVATIONS	09/28/12
A-213-H	HOSFITAL - EXTERIOR BUILDING ELEVATIONS	07/05/12
A-214-H	HOSPITAL - EXTERIOR BUILDING ELEVATIONS	07/06/12
A-215-H	HOSPITAL - EXTERIOR BUILDING FLEVATIONS	09/28/12
A-216-H	HOSPITAL - EXTERIOR BUILDING ELEVATIONS	07/06/12
A-217-H	HOSFITAL - EXTERIOR BUILDING ELEVATIONS	07/06/12
A-218-H	HOSPITAL - EXTERIOR BUILDING FLEVATIONS	07/06/12
A-219-H	HOSPITAL - EXTERIOR BUILDING ELEVATIONS	07/06/12
A-220-H	HOSPITAL- EXTERIOR BUILDING ELEVATIONS	07/06/12
A-221-H	HOSPITAL - EXTERIOR BUILDING ELEVATIONS	09/14/12
A-310-H	HOSPITAL - BUILDING SECTIONS	07/06/12
A-311-H	HOSPITAL - BUILDING SECTIONS.	07/06/12
A-312-H	HOSPITAL - BUILDING SECTIONS	07/06/12
A-330-H	HOSPITAL - EXTERIOR WALL SECTIONS	07/06/12
A-331-H	HOSPITAL - EXTERIOR WALL SECTIONS	09/28/12
A-332-H	HOSPITAL - EXTERIOR WALLSECTIONS	07/05/12
A-333-H	HOSPITAL - EXTERIOR WALL SECTIONS	09/28/17
A-334-H	HOSPITAL - EXTERIOR WALL SECTIONS	07/06/12
A-335-H	HOSPITAL - EXTERNOR WALL SECTIONS	07/05/12
A-336-H;	HOSPITAL - EXTENIOR WALL SECTIONS	07/06/13
A-337-H	HOSPITAL - EXTERIOR WALL SECTIONS	07/06/12
A-338-H.	HOSPITAL - EXTERIOR WALL SECTIONS	07/06/12
A-339-H	HOSPITAL - EXTERIOR WALL SECTIONS	07/05/12
A-340-H	HOSPITAL-EXTERIOR WALL SECTIONS	07/06/13
A-341-H	HOSPITAL - EXTERIOR WALL SECTIONS	
~1 J~7.1.~11	THE PROPERTY OF THE PROPERTY O	07/06/12

A-343-H	HOSPITAL - EXTERIOR WALL SECTIONS	07/05/12
A-344-H	HOSPITAL - EXTERIOR WALLSECTIONS	07/05/12
A-345-H	HOSPITAL - EXTERIOR WALLSECTIONS	08/24/12
A-346-H	HOSPITAL - EXTERIOR WALLSECTIONS	07/06/12
A-347-H	HOSPITAL - EXTERIOR WALL SECTIONS	07/06/12
A-348-H	HOSPITAL - EXTERIOR WALL SECTIONS	07/06/12
A-349-H	HOSPITAL - EXTERIOR WALL SECTIONS	07/06/12
A-350-H	HOSPITAL - EXTERIOR WALL SECTIONS	07/06/12
A-351-H	HOSPITAL - EXTERIOR WALL SECTIONS	07/05/12
A-352-H	HOSPITAL - EXTERIOR WALL SECTIONS	08/24/12
A-358-H	HOSPITAL - EXTERIOR WALL SECTIONS	07/06/12
A-359-H	HOSPITAL - EXTERIOR WALL SECTIONS	07/06/12
A-360-H	HOSPITAL - EXTERIOR WALL SECTIONS	07/06/12
A-361-H	HOSPITAL - EXTERIOR WALL-SECTIONS	07/06/12
A-400A-H	HOSPITAL- MATERIALS AND WASTE MANAGEMENT AREA AND DOCK	07/06/12
A-4008-H	HOSPITAL- WASTE MANAGEMENT AREA AND DOCK	09/28/12
A-400C-II	HOSPITAL- WASTE MANAGEMENT AREA AND DOCK	09/24/12
A-400D-H	HOSPITAL- MATERIALS MANAGEMENT DOCK	07/06/12
A-400E-H	HOSPITAL - BULK OXYGEN STORAGE AREA	07/06/12
VOLUME 3.2d	TOURS OF THE PROPERTY OF THE P	07/00/12
GENERAL		
G-00	COVER SHEET	ή7 inc ≥ α
G-01	PACKAGE ORGANIZATION PLAN	07/06/12
G-02		07/06/12
G-03	PACKAGE 3 - HOSPITAL - DRAWING INDEX	07/06/12
G-04	PACKAGE 3 - HOSPITAL - DRAWING INDEX	07/06/12
	PACKAGE 3'- HOSPITAL - DRAWING INDEX	07/05/12
G-05 G-06	PACKAGE 3 - HOSPITAL - DRAWING INDEX	07/06/12
G-07	PACKAGE 3 - HOSPITAL - DRAWING INDEX	08/31/12
	PACKAGE 3 - HOSPITAL - DRAWING INDEX	08/31/12
G-08	PACKAGE 3 - HOSPITAL - DRAWING INDEX	07/06/12
G-10	GENERAL NOTES	07/06/12
G-11	ABBREVIATIONS & LEGENDS	08/31/12
G-12	ABBREVIATIONS & LEGENDS	07/96/12
ARCHITECTURAL		
A-421A-H	HOSPITAL - FIRST FLOOR ENLARGED PLANS & INTERIOR ELEVATIONS	07/06/17
A-421B-H	HOSPITAL - FIRST FLOOR ENLARGED PLANS & INTERIOR ELEVATIONS	07/06/12
A-421C-H	HOSPITAL - FIRST FLOOR ENLARGED PLANS & INTERIOR ELEVATIONS	07/06/12
A-421D-H	HOSPITAL - FIRST FLOOR ENLARGED PLANS & INTERIOR ELEVATIONS	07/06/12
A-421E-H	HOSPITAL FIRST FLOOR ENLARGED PLANS & INTERIOR ELEVATIONS	07/06/12
A-421F+H	HOSPITAL - FIRST FLOOR ENLARGED PLANS & INTERIOR ELEVATIONS	07/06/12
A-421G-H	HOSPITAL - FIRST FLOOR ENLARGED PLANS & INTERIOR ELEVATIONS	07/06/12
A-421H-H	HOSPITAL - FIRST FLOOR ENLARGED PLANS & INTERIOR ELEVATIONS	07/06/12
A-4211-H	HOSPITAL - FIRST FLOOR ENLARGED PLANS & INTERIOR ELEVATIONS	07/06/12
A-421K-H	HOSPITAL - FIRST FLOOR ENLARGED PLANS & INTERIOR ELEVATIONS	07/06/12
A-421L-H	HOSPITAL - FIRST FLOOR ENLARGED PLANS & INTERIOR ELEVATIONS	09/14/12
A-421M-H	HOSPITAL - FIRST FLOOR ENLARGED PLANS & INTERIOR ELEVATIONS	07/06/12
A-421N-H	HOSPITAL - FIRST FLOOR ENLARGED PLANS & INTERIOR ELEVATIONS	07/06/12
4-421P-H	HOSPITAL - FIRST FLOOR ENLARGED PLANS & INTERIOR ELEVATIONS	09/28/12
4-422A-H	HOSPITAL - SECOND FLOOR ENLARGED PLANS & INTERIOR ELEVATIONS	07/06/12
4-422B-H	HOSPITAL - SECOND FLOOR ENLARGED PLANS & INTERIOR ELEVATIONS	07/06/12
Á-422C-H	HOSPITAL - SECOND FLOOR ENLARGED PLANS & INTERIOR ELEVATIONS	07/06/12
A-4220-H	HOSPITAL - SECOND FLOOR ENLARGED PLANS & INTERIOR ELEVATIONS	07/06/12
4-422E-H	HOSPITAL - SECOND FLOOR ENLARGED PLANS & INTERIOR ELEVATIONS	07/06/12
A-422F-H	HOSPITAL - SECOND FLOOR ENLARGED PLANS & INTERIOR ELEVATIONS	07/06/12
4-422G-H	HOSPITAL - SECOND FLOOR ENLARGED PLANS & INTERIOR ELEVATIONS	07/06/12
A-422H-H	HOSPITAL - SECOND FLOOR ENLARGED PLANS & INTERIOR ELEVATIONS	07/06/12

Consulling Agreement

EXC-26



A-4221-H	HOSPITAL - SECOND FLOOR ENLARGED PLANS & INTERIOR ELEVATIONS	09/14/12
A-422K-H	HOSPITAL - SECOND FLOOR ENLARGED PLANS & INTERIOR ELEVATIONS	07/06/12
A-423A-H	HOSPITAL - THIRD FLOOR ENLARGED PLANS & INTERIOR ELEVATIONS	07/06/12
A-423B-H	HOSPITAL - THIRD FLOOR ENLARGED PLANS & INTERIOR ELEVATIONS	07/06/12
A-423C-H	HOSPITAL: THIRD FLOOR ENLARGED PLANS & INTERIOR ELEVATIONS	07/06/12
A-423D-H	HOSPITAL - THIRD FLOOR ENLARGED PLANS & INTERIOR ELEVATIONS	07/06/12
A-423E-H	HOSPITAL - THIRD FLOOR ENLARGED PLANS & INTERIOR ELEVATIONS	07/05/12
A-423F-H	HOSPITAL - THIRD FLOOR ENLARGED PLANS & INTERIOR ELEVATIONS	07/06/12
A-423G-H	HOSPITAL - THIRD FLOOR ENLARGED PLANS & INTERIOR ELEVATIONS	07/06/12
A-425-H.	HOSPITAL - ENLARGED PLANS	07/06/12
A-426-H	HOSPITAL - ENLARGED PLANS	07/06/12
A-430A-B	HOSPITAL - INTERIOR ELEVATIONS	07/06/12
A-4308-6	HOSPITAL-INTERIOR ELEVATIONS	07/06/12
A-430C-8	HOSPITAL-INTERIOR ELEVATIONS	07/06/12
A-430A-H	HOSPITAL - INTERIOR ELEVATIONS	07/06/12
A-430B-H	HOSPITAL - INTERIOR ELEVATIONS	09/28/12
A-431A-B	HOSPITAL-INTERIOR ELEVATIONS	07/06/12
A-431B-B	HOSPITAL - INTERIOR ELEVATIONS	07/06/12
A-431A-H	HOSPITAL - INTERIOR ELEVATIONS	09/28/12
A:431B-H	HOSPITAL - INTERIOR ELEVATIONS	09/28/12
A-431C-H	HOSPITAL - INTERIOR ELEVATIONS	09/28/12
A-431D-H	HOSPITAL - INTERIOR ELEVATIONS	09/28/12
A-491E-H	HOSPITAL - INTERIOR ELEVATIONS	09/28/12
A-431F-H	HOSPITAL - INTERIOR ELEVATIONS	
A-431G H	HOSPITAL - INTERIOR ELEVATIONS	07/06/12
A-432A-H	HOSPITAE - INTERIOR ELEVATIONS	09/28/12
A-432B-H	HOSPITAL - INTERIOR ELEVATIONS	
A-432C-H	HOSPITAL - INTERIOR ELEVATIONS	09/28/12
A-433A-H		09/28/12
	HOSPITAL INTERIOR ELEVATIONS	07/06/12
A-433B-H A-433C-H	HOSPITAL - INTERIOR ELEVATIONS	09/28/12
	HOSPITAL HITERION ELEVATIONS	07/06/12
A-434A-H	HOSPITAL - INTERIOR ELEVATIONS	09/28/12
A-435A-H	HOSPITAL - INTERIOR ELEVATIONS	09/28/12
A-435B-H	HOSPITAL - INTERIOR ELEVATIONS	07/06/12
A-435C-H	HOSPITAL - INTERIOR ELEVATIONS	07/06/12
A-435D-H	HOSPITAL - INTERIOR ELEVATIONS	07/06/12
A-435E-H	HOSPITAL - INTERIOR ELEVATIONS	07/06/12
A-495F-H	HOSPITAL - INTERIOR ELEVATIONS	07/06/12
A-435G-H	HOSPITAL - INTERIOR ELEVATIONS	07/05/12
A-435H-H	HOSPITAL - INTERIOR ELEVATIONS	07/06/12
A-4351-H	HOSPITAL - INTERIOR ELEVATIONS	07/06/12
A-435K-H	HOSPITAL - INTERIOR ELEVATIONS	07/06/12
A-436A-H	HOSPITAL - INTERIOR ELEVATIONS	07/06/12
A-4368-H	HOSPITAL - INTERIOR ELEVATIONS	09/28/12
A-436C-H.	HOSPITAL - INTERIOR ELEVATIONS	07/06/12
A-436D-H	HOSPITAL - INTERIOR ELEVATIONS	07/06/12
A-436E-H	HOSPITAL - INTERIOR ELEVATIONS	07/05/12
A-436F-H	HOSPITAL - INTERIOR ELEVATIONS	07/06/12
A-436G-H	HOSPITAL - INTERIOR ELEVATIONS	07/06/12
A-436H-H	HOSPITAL - INTERIOR ELEVATIONS	07/06/12
A-496J-H	HOSPITAL - INTERIOR ELEVATIONS	07/05/12
A-437A-H	HOSPITAL- INTERIOR ELEVATIONS	09/28/12
A-4378-H	HOSPITAL - INTERIOR ELEVATIONS	09/28/12
A-437C-H	HOSPITAL - INTERIOR ELEVATIONS	07/06/12
A-437D-H	HOSPITAL - INTERIOR ELEVATIONS	07/06/12
A-437E-H	HOSPITAL - INTERIOR ELEVATIONS	07/06/12

A-437F-H	HOSPITAL - INTERIOR ELEVATIONS	07/06/12
A-437G-H	HOSPITAL-INTERIOR ELEVATIONS -	07/06/12
4-450A-H	HOSPITAL - BASEMENT INTERIOR ELEVATIONS	07/06/12
4-450B-H	HOSPITAL - BASEMENT INTERIOR ELEVATIONS	07/06/12
4-450C-H	HOSPITAL:- BASEMENT INTERIOR ELEVATIONS	07/06/12
4-450D-H	HOSPITAL - BASEMENT INTERIOR ELEVATIONS	07/06/12
N-450E-H	HOSPITAL - BASEMENT INTERIOR ELEVATIONS	07/06/12
A-450F4H	HOSPITAL - BASEMENT INTERIOR ELEVATIONS	07/06/12
4-450G-H	HOSPITAL - BASEMENT INTERIOR ELEVATIONS	07/06/12
4-450H-H	HOSPITAL - BASEMENT INTERIOR: ELEVATIONS	07/06/12
4-450J-H	HOSPITAL - BASEMENT INTERIOR ELEVATIONS	07/06/12
1-450K-H	HOSPITAL - BASEMENT INTERIOR FLEVATIONS	07/96/12
3-450L-H	HOSPITAL - BASEMENT INTERIOR ELEVATIONS	07/06/12
4-450M-H	HOSPITAL - BASEMENT INTERIOR ELEVATIONS	07/06/12
\-451A-H	HOSPITAL - FIRST FLOOR INTERIOR ELEVATIONS	07/06/12
4-4518-H	HOSPITAL - FIRST FLOOR INTERIOR ELEVATIONS	07/06/12
1-451C-H	HOSPITAL - FIRST FLOOR INTERIOR ELEVATIONS	07/06/12
1-451D-H	HOSPITAL - FIRST FLOOR INTERIOR ELEVATIONS	07/06/12
1-451E-H	HOSPITAL - FIRST PLOOR INTERIOR ELEVATIONS	07/06/12
4-451F-H	HOSPITAL - FIRST FLOOR INTERIOR ELEVATIONS	
4-451G-H	HOSPITAL - FIRST FLOOR INTERIOR ELEVATIONS	07/06/12
4-451H-H	HOSPITAL - FIRST FLOOR INTERIOR ELEVATIONS	07/06/12
V-4511-H	HOSPITAL- FIRST FLOOR INTERIOR ELEVATIONS	
1-451K-H	HOSPITAL - FIRST FLOOR INTERIOR ELEVATIONS	07/06/12
1-451L-H	HOSPITAL - FIRST FLOOR INTERIOR ELEVATIONS	07/06/12
(-451M-H	HOSPITAL - FIRST FLOOR INTERIOR ELEVATIONS	07/06/12
1-451N-H	HOSPITAL - FIRST FLOOR INTERIOR ELEVATIONS	07/06/12
1-451P-H	HOSPITAL - FIRST FLOOR INTERIOR ELEVATIONS	07/06/12
V-451Q-H	HOSPITAL - FIRST FLOOR INTERIOR ELEVATIONS	07/06/12
4-4519-H	HOSPITAL - FIRST FLOOR INTERIOR ELEVATIONS	07/06/12
1-452A-H	HOSPITAL - SECOND FLOOR INTERIOR ELEVATIONS	07/06/12
1-452B-H		07/06/12
1-452C-H	HOSPITAL - SECOND FLOOR INTERIOR ELEVATIONS	07/06/12
V-452D-H	HOSPITAL - SECOND FLOOR INTERIOR ELEVATIONS	07/06/12
4-452E-H	HOSPITAL - SECOND FLOOR INTERIOR ELEVATIONS	07/06/12
	HOSPITAL SECOND FLOOR INTERIOR ELEVATIONS	07/06/12
1-452F-H	HOSPITAL - SECOND FLOOR INTERIOR ELEVATIONS	07/06/12
√452G-H	HOSPITAL - SECOND FLOOR INTERIOR ELEVATIONS	07/06/12
1-452H-H	HOSPITAL - SECOND FLOOR INTERIOR ELEVATIONS	07/06/12
N-452J-H N-452K-H	HOSPITAL - SECOND FLOOR INTERIOR ELEVATIONS	07/06/12
	HOSPITAL - SECOND FLOOR INTERIOR ELEVATIONS	07/06/12
N-452L-H N-452M-H	HOSPITAL - SECOND FLOOR INTERIOR ELEVATIONS	07/06/12
-452N-H	HOSPITAL - SECOND FLOOR INTERIOR ELEVATIONS	07/06/12
	HOSPITAL - SECOND FLOOR INTERIOR ELEVATIONS	07/06/12
1-452P+H	HOSPITAL - SECOND FLOOR INTERIOR ELEVATIONS	07/06/12
-453A-H	HOSPITAL - THIRD FLOOR INTERIOR ELEVATIONS	07/06/12
-453B-H	HOSPITAL - THIRD FLOOR INTERIOR ELEVATIONS	07/06/12
-453C-H	HOSPITAL - THIRD FLOOR INTERIOR ELEVATIONS	07/06/12
-453D-H	HOSPITAL - THIRD FLOOR INTERIOR ELEVATIONS	07/06/12
-453E-H	HOSPITAL - THIRD FLOOR INTERIOR ELEVATIONS	07/06/12
-453F-H	HOSPITAL - THIRD FLOOR INTERIOR ELEVATIONS	07/06/12
-453G-H	HOSPITAL - THIRD FLOOR INTERIOR ELEVATIONS	07/06/12
-453H-H	HOSPITAL - THIRD FLOOR INTERIOR ELEVATIONS	07/06/12
-453J-H	HOSPITAL - THIRD FLOOR INTERIOR ELEVATIONS	07/06/12
-453K-H	HOSPITAL - THIRD FLOOR INTERIOR ELEVATIONS	07/05/12
-453L-H	HOSPITAL - THIRD FLOOR INTERIOR ELEVATIONS	07/06/12
-453M-H	HOSPITAL - THIRD FLOOR INTERIOR ELEVATIONS	07/06/12

Consulting Agreement

EXC-28



A-453N-H	HOSPITAL - THIRD FLOOR INTERIOR ELEVATIONS	07/06/12
A-453P-H	HOSPITAL - THIRD FLOOR INTERIOR ELEVATIONS	07/06/12
A-453Q-H	HOSPITAL - THIRD FLOOR INTERIOR ELEVATIONS	07/05/12
A-453R-H	HOSPITAL - THIRD FLOOR INTERIOR ELEVATIONS	07/06/12
A-453S-H	HOSPITAL - THIRD FLOOR INTERIOR ELEVATIONS	07/05/12
A-454A-H	HOSPITAL - FOURTH FLOOR INTERIOR ELEVATIONS	07/06/12
VOLUME 3.2e		
GENERAL		
G-00	COVER SHEET	07/06/12
G-01	PACKAGE ORGANIZATION PLAN	07/06/12
G-02	PACKAGE 3 - HOSPITAL - DRAWING INDEX	07/05/12
G-03	PACKAGE 3 - HOSPITAL - DRAWING INDEX	07/05/12
G-04	PACKAGE 3 - HOSPITAL - DRAWING INDEX	07/06/12
G-05	PACKAGE 3" HOSPITAL - DRAWING INDEX	07/05/12
G-06	PACKAGE 3 - HOSPITAL - DRAWING INDEX	
G-07		08/31/12
	PACKAGE 3 - HOSPITAL - DRAWING INDEX	08/31/12
G-08	PACKAGE 3 - HOSPITAL - DRAWING INDEX	07/06/12
G-10	GENERAL NOTES	07/06/12
G-11	ABBREVIATIONS'& LEGENDS	08/31/12
G-12	ABBREVIATIONS & LEGENDS	07/06/12
ARCHITECTURAL		
A-455A-H	HOSPITAL - INTERIOR ELEVATIONS	07/05/12
A-455B-H	HOSPITAL - INTERIOR ELEVATIONS	07/05/12
A-455C-H	HOSPITAL - INTERIOR ELEVATIONS	07/06/12
A-455D-H	HOSPITAL - INTERIOR ELEVATIONS	07/06/12
A-45SE-H	HOSPITAL - INTERIOR ELEVATIONS	07/06/12
A-455F-H	HOSPITAL - INTERIOR ELEVATIONS	07/06/12
A-455G-H	HOSP(TAL - INTERIOR ELEVATIONS	09/28/12
A-455H-H	HOSPITAL - INTERIOR ELEVATIONS	09/14/12
A-455J-11	HOSPITAL - INTERIOR ELEVATIONS	07/06/12
A-455K-H	HOSPITAL - INTERIOR ELEVATIONS	07/06/12
A-455L-H	HOSPITAL - INTERIOR ELEVATIONS	09/28/12
A-495M-H	HOSPITAL - INTERIOR ELEVATIONS	09/14/12
A-455N-H	HOSPITAL - INTERIOR ELEVATIONS	07/06/12
A-455P-H	HOSPITAL - INTERIOR ELEVATIONS	07/06/12
A-455Q-H	HOSPITAL - INTERIOR ELEVATIONS	07/06/12
A-455R-H	HOSPITAL-INTERIOR ELEVATIONS	07/06/12
A-455S-H	HOSPITAL - INTERIOR ELEVATIONS	07/06/12
A-455T-H	HOSPITAL - INTERIOR ELEVATIONS	07/05/12
A-455U-H	HOSPITAL-INTERIOR ELEVATIONS	07/06/12
A-455V-H	HOSPITAL - INTERIOR ELEVATIONS	07/06/12
A-455W-H	HOSPITAL - INTERIOR ELEVATIONS	07/06/12
A-455X-H	HOSPITAL - INTERIOR ELEVATIONS	07/06/12
A-455Y-H	HOSPITAL - INTERIOR ELEVATIONS	07/06/12
A-456A-H	HOSPITAL - INTERIOR ELEVATIONS	07/06/12
A-456B-H		07/06/12
	HOSPITAL - INTERIOR ELEVATIONS	
A-456C-H	HOSPITAL INTERIOR ELEVATIONS	07/06/12
A-456D-H	HOSPITAL-INTERIOR ELEVATIONS	07/06/12
A-456E-H	HOSPITAL - INTERIOR ELEVATIONS	07/06/12
A-456F-H	HOSPITAL - INTERIOR ELEVATIONS	07/06/13
A-456G-H	HOSPITAL-INTERIOR ELEVATIONS	09/28/17
A-456H-H	HOSPITAL - INTERIOR ELEVATIONS	07/05/12
A-456J-H	HOSPITAL-INTERIOR ELEVATIONS	07/06/12
A-456K-H	HOSPITAL - INTERIOR ELEVATIONS	07/06/12
A-456L-H	HOSPITAL - INTERIOR ELEVATIONS	07/06/17
A-457A-H	HOSPITAL - INTERIOR ELEVATIONS	07/06/12

A-457B-H	HOSPITAL CINTERIOR ELEVATIONS	07/06/12
A-457C-H	HOSPITAL-INTERIOR ELEVATIONS	07/06/12
A-457D-H"	HOSPITAL - INTERIOR ELEVATIONS	07/06/12
A-457E-H	HOSPITAL INTERIOR ELEVATIONS	07/06/12
A-457F-H	HOSPITAL -INTERIOR ELEVATIONS	07/05/12
A-457G-H	HOSPITAL - INTERIOR ELEVATIONS	07/06/12
A-457H-H	HOSPITAL-INTERIOR ELEVATIONS	07/06/12
A-457J-H	HOSPITAL - INTERIOR ELEVATIONS	09/28/12
A-457K-H	MOSPITAL INTERIOR ELEVATIONS	09/28/12
A-457L-H	HOSPITAL - INTERIOR ELEVATIONS	07/06/12
A-457M-H	HOSPITAL - INTERIOR ELEVATIONS	07/06/12
A-457N-H	HOSPITAL - INTERIOR ELEVATIONS	07/06/12
A-457P-H	HOSPITAL - INTERIOR ELEVATIONS	07/06/12
A-457Q+H	HOSPITAL - INTERIOR ELEVATIONS	07/06/12
A-457R-H	HOSPITAL - INTERIOR ELEVATIONS	09/28/12
A-4575-H	HOSPITAL - INTERIOR ELEVATIONS	07/06/12
A-460-H	HOSPITAL - FIRE COMMAND CENTER PLANS AND ELEVATIONS	07/06/12
A-460A-H	HOSPITAL- FIRE COMMAND CENTER SECTIONS	07/06/12
A-461-H	HOSPITAL - ENLARGED PLANS - STAIR 1	07/05/12
A-461A-H	HOSPITAL - ENLARGED SECTION - STAIR 1	07/06/12
A-462-H	HOSPITAL-ENLARGED PLANS-STAIR 2	07/05/12
A-462A-H	HOSPITAL - ENLARGED SECTION - STAIR 2	07/06/12
A-453-H	HOSPITAL - ENLARGED PLANS - STAIR 3	07/06/12
A-463A-H	HOSPITAL - ENLARGED SECTION - STAIR 3	07/05/12
A-464-H	HOSPITAL - ENLARGED PLANS - STAIR 4	07/06/12
Λ-464A-H	HOSPITAL - ENLARGED SECTION - STAIR 4	07/06/12
A-465-H	HOSPITAL - ENLARGED PLANS - STAIR 5 AND 6	07/06/12
A-465A-H:	HOSPITAL - ENLARGED SECTION - STAIR 5 AND STAIR 6	07/06/12
A-466-H	MOSPITAL - ENLARGED PLANS - NOTUNDA STAIR	07/06/12
A-466A-H	HOSPITAL - ENLARGED SECTION - ROTUNDA STAIR	07/06/12
A-467.H	ROSPITAL - ENLARGED PLAN- STAIR 7,8,9,10 AND RAMP 1	07/06/12
A-474-H	HOSPITAL - ENLARGED VERTICAL TRANSPORTATION PLANS - ELEVS - CLEAN CART, &	09/14/12
	DIRTY CART	1
A-475-H	HOSPITAL - ENLARGED VERTICAL TRANSPORTATION PLANS - ELEV. 1,2,3,4,5,6 & 7	09/28/12
A-475A-H	HOSPITAL - ENI ARGED VERTICAL TRANSPORTATION FLANS - ELEV. 1,2,3,4,5,6 & 7	09/28/12
4-475-H	HOSPITAL - ENLARGED VERTICAL TRANSPORTATION PLANS - ELEVS. 8,9,10,11	09/14/12
4-476A-H	HOSPITAL - ENLARGED VERTICAL TRANSPORTATION PLANS - ELEVS. B.9.10,11	09/14/12
4-477-H	HOSPITAL - ENLARGED VERTICAL TRANSPORTATION SECTIONS - ELEV. 1, 2,3,4,5,6 & 7	09/14/12
4-477A-FI	HOSPITAL - ENLARGED VERTICAL TRANSPORTATION SECTIONS - ELEV. 1,2,3.4,5.6 & 7	09/14/12
4-477B-H	HOSPITAL - ENLARGED VERTICAL TRANSPORTATION SECTIONS - ELEV. 1,3,3,4,5,6-8-7	09/14/12
4-478-H	HOSPITAL - ENLARGED VERTICAL TRANSPORTATION SECTIONS - ELEV. 8,9,10 & 11	09/14/12
4-478A-H	HOSPITAL - ENLARGED VERTICAL TRANSPORTATION SECTIONS - BLEV. 8,9,10 % 11	09/14/12
A-479-H	HOSPITAL - ENLARGED VERTICAL TRANSPORTATION SECTIONS - ELEVS. CLEAN CART, & DIRTY CART	09/14/12
4-481A-H	HOSPITAL - DEMOUNTABLE WALL PARTITION FLEVATIONS	07/06/12
A-4818:H	HOSPITAL - DEMOUNTABLE WALL PARTITION ELEVATIONS	07/06/12
A-482A-H	HOSPITAL - DEMOUNTABLE WALL PAIRTITION ELEVATIONS	07/05/12
A-483A-H	HOSPITAL - DEMOUNTABLE WALL PARTITION ELEVATIONS	07/06/12
A-483B-H	HOSPITAL - DEMOUNTABLE WALL PARTITION ELEVATIONS	07/06/12
A-600A-H	HOSPITAL - DOOR SCHEDULE - BASEMENT	09/28/12
4-600B-H	HOSPITAL - DOOR SCHEDULE - BASEMENT	09/28/12
4-601A-H	MOSPITAL - DOOR SCHEDULE - FIRST FLOOR	09/28/12
A-601B4H	HOSPITAL - DOOR SCHEDULE - FIRST FLOOR	09/28/12
A-601C-H	HOSPITAL - DOOR SCHEDULE - FIRST FLOOR	09/28/12
A-602A-H	HOSPITAL - DOOR SCHEDULE - SECOND FLOOR	09/28/12
, 5524411	HOSPITAL - DOOR SCHEDULE - SECOND FLOOR	09/28/12

Consulting Agreement

EXC-30



A-602C-H	HOSPITAL - DOOR SCHEDULE - SECOND FLOOR	09/28/12
A-603A-H	HOSPITAL - DOOR SCHEDULE - THIRD FLOOR	09/28/12
A-603B+H	HOSPITAL - DOOR SCHEDULE - THIRD FLOOR	09/28/32
A-609C-H	HOSPITAL - DOOR SCHEDULE - THIRD FLOOR	09/28/12
A-604-H	HOSPITAL - DOOR SCHEDULE - FOURTH FLOOR	07/06/12
A-605A-H	HOSPITAL - DOOR SCHEDULE - FIFTH FLOOR	09/28/12
A-605B-H	HOSPITAL - DOOR SCHEDULE - FIFTH FLOOR	07/06/12
A-606A-H	HOSPITAL - DOOR SCHEDULE - SIXTH FLOOR	09/28/12
A-606B-H	HOSPITAL - DOOR SCHEDULE - SIXTH FLOOR:	07/06/12
A-607A-H:	HOSPITAL - DOOR SCHEDULE - SEVENTH FLOOR	07/06/12
A-607B-H	HOSPITAL - DOOR SCHEDULE - SEVENTH FLOOR	07/06/12
A-GIO-H	HOSPITAL - INTERIOR WINDOW SCHEDULE	09/14/12
A-611-H	HOSPITAL - INTERIOR WINDOW SCHEDULE	07/06/12
VOLUME 3.3a		57,507,22
GENERAL		
6-00	COVER SHEET	07/06/12
6-01	PACKAGE ORGANIZATION PLAN	07/06/12
G-02.	PACKAGE 3 - HOSPITAL - DRAWING INDEX	07/06/12
G-03	PACKAGE 3 - HOSPITAL - DRAWING INDEX	07/06/12
G-04	PACKAGE 3 - HOSPITAL - DRAWING INDEX	07/06/12
G-05	PACKAGE 3 - HOSPITAL - DRAWING INDEX	
G-06		07/06/12
G-07	PACKAGE 3 - HOSPITAL - DRAWING INDEX	08/31/12
	PACKAGE 3 - HOSPITAL - DRAWING INDEX	08/31/12
G-08	PACKAGE 3 - HOSPITAL - DRAWING INDEX	07/06/12
G-10	GENERAL NOTES	07/06/12
G-1.1	ABBREVIATIONS & LEGENDS	08/31/12
G-12.	ABBREVIATIONS & LEGENDS	07/06/12
INTERIORS		
AI-120-E	HOSPITAL - WALL PHOTECTION PLAN - BASEMENT- AREA B	07/06/12
AI-120-H1	HOSPITAL - WALL PROTECTION PLAN - BASEMENT- AREA H1	07/06/12
AI-120-H2	HOSPITAL - WALL PROTECTION PLAN + BASEMENT- AREA FIZ:	07/06/12
Al-120-H3	HOSPITAL - WALL PROTECTION PLAN - BASEMENT- AREA H3	07/06/12
AI-120-H4	HOSPITAL-WALL PROTECTION PLAN - BASEMENT- AREA H4	07/06/12
AI-120-H5	HOSPITAL - WALL PROTECTION PLAN - BASEMENT- AREA HS	07/06/12
AI-120-H6	HOSPITAL - WALL PROTECTION PLAN - BASEMENT- AREA H5	07/06/12
AI-121-8	HOSPITAL - WALL PROTECTION PLAN - FIRST FLOOR- AREA B	07/06/12
Al-121-H1	HOSPITAL - WALL PROTECTION PLAN - FIRST FLOOR- AREA H1	07/06/12
AI-121-H2:	HOSPITAL - WALL PROTECTION PLAN - FIRST FLOOR- AREA HZ	07/06/12
AI-121-H3	HOSPITAL - WALL PROTECTION PLAN - FIRST FLOOR- AREA H3	07/06/12
AI-121-H4	HOSPITAL - WALL PROTECTION PLAN - FIRST FLOOR- AREA H4:	07/06/12
Al-121-H5	HOSPITAL - WALL PROTECTION PLAN - FIRST FLOOR- AREA HS	07/06/12
AI-121-H6	HOSPITAL - WALL PROTECTION PLAN - FIRST FLOOR- AREA HE	07/05/12
AI-122-B	HOSPITAL - WALL PROTECTION PLAN - SECOND FLOOR- AREA B	07/06/12
AI-122-H1	HOSPITAL - WALL PROTECTION PLAN - SECOND FLOOR- AREA H1	07/05/12
AI-122-H2	HOSPITAL - WALL PROTECTION PLAN - SECOND FLOOR- AREA H2	07/05/12
AI-122-H3	HOSPITAL - WALL PROTECTION PLAN - SECOND FLOOR- AREA H3	07/05/12
AI-122-H4	HOSPITAL - WALL PROTECTION PLAN - SECOND FLOOR- AREA H4	07/06/12
AI-122-H5	HOSPITAL - WALL-PROTECTION PLAN - SECOND FLOOR- AREA HS	07/06/12
AI-122-H5	HOSPITAL - WALL PROTECTION PLAN - SECOND FLOOR- AREA HS	
		07/06/12
AI-123-B	HOSPITAL - WALL PROTECTION PLAN - THIRD FLOOR- AREA B	07/06/12
AI-123-H1	HOSPITAL - WALL PROTECTION PLAN - THIRD FLOOR- AREA H1	07/06/12
Al-123-H2	HOSPITAL - WALL PROTECTION PLAN - THIRD FLOOR- AREA H2	07/06/12
Al-123-H3	HOSPITAL - WALL PROTECTION PLAN - THIRD FLOOR- AREA H3:	07/06/12
Al-123-H4	HOSPITAL - WALL PROTECTION PLAN: THIRD FLOOR- AREA H4	07/06/12
AI-123-H5	HOSPITAL - WALL PROTECTION PLAN - THIRD FLOOR: AREA HS	07/06/12
AI-123-H6	HOSPITAL - WALL PROTECTION PLAN - THIRD FLOOR- AREA H6	07/06/12

A(-124-B	HOSPITAL - WALL PROTECTION PLAN - FOURTH-FLOOR- AREA B	07/06/12
Al-124-H1	HOSPITAL - WALL PROTECTION PLAN - FOURTH FLOOR- AREA H1	07/05/12
AI-124-H2:	HOSPITAL - WALL PROTECTION PLAN - FOURTH FLOOR - AREA H2	07/06/12
AI-124-H3:	HOSPITAL- WALL PROTECTION PLAN - FOURTH FLOOR- AREA H3	07/06/12
AL-124-H4	HOSPITAL - WALL PROTECTION PLAN - FOURTH FLOOR- AREA H4	07/06/12
AI-124-H5	HOSPITAL - WALL PROTECTION PLAN - FOURTH FLOOR- AREA HS	07/06/12
AI-124-H6	HOSPITAL - WALL PROTECTION PLAN - FOURTH FLOOR- AREA H6	07/06/12
AI-125-H1	HOSPITAL - WALL PROTECTION PLAN - FIFTH FLOOR- AREA H1	07/06/32
AI-125-H2	HOSPITAL - WALL PROTECTION PLAN - FIFTH FLOOR- AREA HZ	07/05/12
AI-125-H3	HOSPITAL - WALL PROTECTION PLAN - FIFTH FLOOR- AREA HE	07/06/12
AI-126-H1	HOSPITAL - WALL PROTECTION PLAN - SIXTH FLOOR- AREA H1	07/06/12
AI-126-H2	HOSPITAL - WALL PROTECTION PLAN - SIXTH FLOOR- AREA H2	07/06/12
Al-126-H3	HOSPITAL - WALL PROTECTION PLAN - SIXTH FLOOR-AREA H3	07/06/12
AI-127-H1	HOSPITAL - WALL PROTECTION PLAN - SEVENTH FLOOR- AREA H1	07/06/12
AI-127-H2	HOSPITAL - WALL PROTECTION PLAN - SEVENTH FLOOR- AREA 92	07/06/12
AI-127-H3	HOSPITAL - WALL PROTECTION PLAN - SEVENTH FLOOR-AREA H3.	07/06/12
N-120-61	HOSPITAL - PATTERN PLAN- BASEMENT AREA B1	07/06/12
IN-120-62	HOSPITAL - PATTERN PLAN- BASEMENT AREA BZ	07/06/12
IN-120-H1	HOSPITAL - PATTERN PLAN- BASEMENT AREA H1	07/06/12
IN-120-H2	HOSPITAL - PATTERN PLAN- BASEMENT AREA H2	07/06/12
IN-120-H3	HOSFITAL - PATTERN PLAN- BASEMENT AREA HS	07/06/12
IN-120-H4	HOSPITAL - PATTERN PLAN-BASEMENT AREA HA	07/06/12
N-120-H5	HOSPITAL - PATTERN PLAN-BASEMENT AREA HS	07/06/12
N-120-H6	HOSPITAL - PATTERN PLAN-BASEMENT AREA HG	07/06/12
N-121-81	HOSPITAL - PATTERN PLAN-FIRST FLOOR AREA B1.	07/05/12
N-121-82	HOSPITAL - PATTERN PLAN-IFIRST FLOOR AREA B2	07/06/12
N-121-H1	HOSPITAL - PATTERN PLAN- FIRST FLOOR AREA H1	Q7/06/12
N-121-H2	HOSPITAL - PATTERN PLAN: FIRST FLOOR AREA H2	07/06/12
N-121-H3	HOSPITAL - PATTERN PLAN- FIRST FLOOR AREA H3	07/06/32
N-121-H4	HOSPITAL - PATTERN PLAN-FIRST FLOOR AREA H4	07/06/12
N-121-95	HOSPITAL - PATTERN PLAN-FIRST FLOOR AREA H5	07/06/12
N-121-H6	HOSPITAL - PATTERN PLAN- FIRST FLOOR AREA HE	07/06/12
N-122-B1	HOSPITAL - PATTERN PLAN-SECOND FLOOR AREA B1	97/06/12
N-122-B2	HOSPITAL - PATTERN PLAN- SECOND FLOOR AREA B2	07/06/12
N-122-H1	HOSPITAL - PATTERN PLAN- SECOND FLOOR AREA H1	07/05/12
N-122-H2	HOSPITAL - PATTERN PLAN- SECOND FLOOR AREA H2	07/06/12
N-122-H3	HOSPITAL - PATTERN PLAN- SECOND FLOOR AREA H3	07/06/12
N-122-H4	HOSPITAL - PATTERN PLAN- SECOND FLOOR AREA H4	07/06/12
N-122-H5	HOSPITAL - PATTERN PLAN- SECOND FLOOR: AREA HS	07/06/12
N-122-H5	HOSPITAL - PATTERN PLAN- SECOND FLOOR AREA HE	07/06/12
N-123-B1	HOSPITAL - PATTERN PLAN- THIRD FLOOR AREA B1	07/06/12
N-123-B2	HOSPITAL - PATTERN PLAN-THIRD FLOOR AREA B2	07/06/12
N-123-H1	HOSPITAL - PATTERN PLAN- THIRD FLOOR AREA HI	07/06/12
IN-123-H2	HOSPITAL - PATTERN PLAN- THIRD FLOOR AREA H2	07/05/12
N-123-H3	HOSPITAL - PATTERN PLAN- THIRD FLOOR AREA H3	07/06/12
N-123-H4	FIOSPITAL - PATTERN PLAN- THIRD FLOOR AREA H4	07/06/12
N-123-H5	HOSPITAL - PATTERN PLAN- THIRD FLOOR AREA HS	07/06/12
N-123-H6	HOSPITAL - PATTERN PLAN- THIRD FLOOR AREA HE	07/06/12
N-124-H1	HOSPITAL - PATTERN PLAN- FOURTH FLOOR AREA H1	07/06/12
N-124-H2	HOSPITAL - PATTERN PLAN-FOURTH FLOOR AREA H2	07/06/12
N-124-H3	HOSPITAL - PATTERN PLAN-FOURTH FLOOR AREA H2	07/06/12
N-124-H4	HOSPITAL - PATTERN PLAN- FOURTH FLOOR AREA HS	
N-124-H5	HOSPITAL - PATTERN PLAN- FOURTH FLOOR AREA HS	07/05/12
N-124-HG		07/05/12
N-125-H1	HOSPITAL - PATTERN PLAN - FOURTH FLOOR AREA HG	.07/05/12
N-125-H1	HOSPITAL - PATTERN PLAN- FIFTH FLOOR AREA H1 HOSPITAL - PATTERN PLAN- FIFTH FLOOR AREA H2	07/06/12

Consulting Agreement

EXC-32



IN-125-H3	HOSPITAL - PATTERN PLAN- FIFTH FLOOR AREA H3	07/06/12
IN-126-H1	HOSPITAL - PATTERN PLAN- SIXTH FLOOR AREA HI	07/06/12
IN-126-HZ	HEISPITAL - PATTERN PLAN SIXTH FLOOR AREA H2	07/06/12
IN-126-H3	HOSPITAL - PATTERN PLAN- SIXTH FLOOR AREA H3	07/06/12
IN-127-H1	HOSPITAL - PATTERN PLAN- SEVENTH FLOOR AREA H1	07/06/12
IN-127-H2	HOSPITAL - PATTERN PLAN- SEVENTH FLOOR AREA H2	07/06/12
IN-127-H3	HOSPITAL - PATTERN PLAN'- SEVENTH FLOOR AREA H3	07/06/12
N-420A-H	ENLARGED BASEMENT FLOOR PATTERN PLAN	07/06/12
IN-421A-H	ENLARGED FIRST FLOOR PATTERN PLAN	07/06/12
IN-422A-H:	ENLARGED SECOND FLOOR PATTERN PLAN	07/06/12
IN-423A-H:	ENLARGED THIRD FLOOR PATTERN PLAN	07/06/12
IN-424A-H	ENLARGED FOURTH FLOOR PATTERN PLAN	07/06/12
IN-425A-H	ENLARGED FIFTH FLOOR PATTERN PLAN	07/06/12
IN-426A-H	ENLARGED SIXTH FLOOR PATTERN PLAN	07/06/12
N-427A-H	ENLARGED SEVENTH FLOOR PATTERN PLAN	07/06/12
IN-600A-H	HOSPITAL - ROOM FINISH SCHEDULE - BASEMENT	09/14/12
N-600B-H	HOSPITAL - ROOM FINISH SCHEDULE - BASEMENT	09/28/12
N-501A-H	HOSPITAL - ROOM FINISH SCHEDULE - FIRST FLOOR	09/28/12
IN-601B-H	HOSPITAL - ROOM FINISH SCHEDULE - FIRST FLOOR	09/28/12
IN-602A-H	HOSPITAL - ROOM FINISH SCHEDULE - SECOND FLOOR	09/28/12
N-602B-H	HOSPITAL - ROOM FINISH SCHEDULE - SECOND FLOOR	
IN-602C-H	HOSPITAL- ROOM FINISH SCHEDULE - SECOND FLOOR	07/06/12
IN-503A-H	HOSPITAL - ROOM FINISH SCHEDULE - THIRD FLOOR	
N-603B-H	HOSPITAL - ROOM FINISH SCHEDULE - THIRD FLOOR	09/28/12
N-604A-H	HOSPITAL - ROOM FINISH SCHEDULE - FOURTH FLOOR	07/06/12
IN-605A-H:	HOSPITAL - ROOM FINISH SCHEDULE - FIFTH FLOOR	07/06/12
IN-605B-H	HOSPITAL - ROOM FINISH SCHEDULE - FIFTH FLOOR	09/14/12
IN-605A-H	HOSPITAL - ROOM FINISH SCHEDULE SIXTH FLOOR	07/06/12
IN-606B-H	HOSPITAL - ROOM FINISH SCHEDULE - SIXTH FLOOR	07/06/12
N-607A-H	WOSPITAL - ROOM FINISH SCHEDULE - SEVENTH FLOOR	07/06/12
IN-6078-H	HOSPITAL - ROOM FINISH SCHEDULE - SEVENTH FLOOR	09/14/12
(F-1308,1		07/06/12
(F-130B;2	HOSPITAL - ENLARGED FURNITURE PLAN - BASEMENT - AREA B.1	07/06/12
F-130B.3	HOSPITAL - ENLARGED FURNITURE PLAN - BASEMENT - AREA B.2	07/06/12
F-1308.4	HOSPITAL - ENLARGED FURNITURE PLAN - BASEMENT - AREA B.3	07/06/12
IF-130H1,2	HOSPITAL - ENLARGED FURNITURE PLAN - BASEMENT - AREA B.4	07/06/12
IF-130H1.4	HOSPITAL - ENLARGED FURNITURE PLAN - BASEMENT - AREA H1.2	07/06/12
F-130H2.1	HOSPITAL - ENLARGED FURNITURE PLAN - BASEMENT - AREA H1.4	07/06/12
	HOSPITAL - ENLARGED FURNITURE PLAN - BASEMENT - AREA HZ.1	07/05/12
IF-130H2,2:	HOSPITAL - ENLARGED FURNITURE PLAN - BASEMENT - AREA HZ.Z	07/06/12
IF-130H2.3 IF-130H2.4	HOSPITAL - ENLARGED FURNITURE PLAN - BASEMENT - AREA H2.3	07/06/12
	HOSPITAL - ENLARGED FURNITURE PLAN - BASEMENT - AREA H2.4	07/06/12
F-130H3.1	HOSPITAL - ENLARGED FÜRNITURE PLAN - BASEMENT - AREA H\$.1	07/06/12
F-130H3.3	MOSPITAL - ENLARGED FURNITURE PLAN - BASEMENT - AREA H3.3	07/06/12
F-130H4.1.	HOSPITAL - ENLARGED FURNITURE PLAN - BASEMENT - AREA H4,1	07/06/12
F-130H4.2	HOSPITAL ENLANGED FURNITURE PLAN - BASEMENT - AREA H4.2	07/06/12
F-130H5.1	HOSPITAL - ENLARGED FURNITURE PLAN - BASEMENT - AREA HS.1	07/06/12
F-130H5.2	HOSPITAL - ENLARGED FURNITURE PLAN - BASEMENT - AREA HS.2	07/06/12
F-130H5.3	HOSPITAL - ENLARGED FURNITURE PLAN - BASEMENT - AREA HS.3	07/06/12
F-130H5.4	HOSPITAL - ENLARGED FURNITURE PLAN - BASEMENT - AREA H5.4	07/06/12
F-130H6.1	HOSPITAL - ENLARGED FURNITURE PLAN - BASEMENT - AREA H6.1	07/06/12
F-130H6.3	HOSPITAL - ENLARGED FURNITURE PLAN - BASEMENT - AREA H6.3	07/06/12
de.E.SMD10A		
GENERAL		
G-00	COVER SHEET	07/06/12
G-01	PACKAGE ORGANIZATION PLAN	07/06/12
5-02	PACKAGE 3 - HOSPITAL - DRAWING INDEX	07/06/12

G-03	PACKAGE 3'-HOSPITAL- DRAWING INDEX	07/06/12
G-04	PACKAGE 3:- HOSPITAL - DRAWING INDEX	07/05/12
5-05	PACKAGE 3:- HOSPITAL - DRAWING INDEX	07/06/12
5-05-	PACKAGE 3:- HOSPITAL - DRAWING INDEX	08/31/12
6-07	PACKAGE 3 - HOSPITAL - DRAWING INDEX	08/31/12
G-08	PACKAGE 3 - HOSPITAL - DRAWING INDEX	07/06/12
G-10	GENERAL NOTES	07/06/12:
G-11	ABBREVIATIONS: & LEGENDS	08/31/12
G-12	ABBREVIATIONS & LEGENDS	07/06/12
INTERIORS		
F-1318.1	HOSPITAL - ENLARGED FURNITURE PLAN - FIRST FLOOR - AREA B.1	07/06/12
F-131B.2	HOSPITAL - ENLARGED FURNITURE PLAN - FIRST FLOOR - AREA B.2	07/06/12
F-131H1.1	HOSPITAL - ENLARGED FURNITURE PLAN - FIRST FLOOR - AREA H1.1.	07/05/12
IF-131H1.2	HOSPITAL - ENLARGED FURNITURE PLAN - FIRST FLOOR - AREA H1.2	07/06/12
F-131H1.3	HOSPITAL - ENLARGED FURNITURE PLAN - FIRST FLOOR - AREA H1.3	07/06/12
IF-131H1.4	HOSPITAL - ENLARGED FURNITURE PLAN - FIRST FLOOR - AREA HLA	07/06/12
IF-131H2.1	HOSPITAL-ENLARGED FURNITURE PLAN -FIRST FLOOR - AREA HZ.1	07/06/12
F-131H2.2	HOSPITAL - ENLARGED FURNITURE PLAN - FIRST FLOOR - AREA H2.Z	07/06/12
F-131H2,3	HOSPITAL - ENLARGED FURNITURE PLAN - FIRST FLOOR - AREA HZ.3	07/06/12
F-131H2.4	HOSPITAL - ENLARGED FURNITURE PLAN - FIRST FLOOR - AREA H2.4	07/06/12
F-131H3.1	HOSPITAL - ENLARGED FURNITURE PLAN - FIRST FLOOR - AREA H3.1	07/06/12
F-131H3,2	HOSPITAL - ENLARGED FURNITURE PLAN - FIRST FLOOR - AREA H3-2	07/06/12
F-131H3,3	HOSPITAL - ENLARGED FURNITURE PLAN - FIRST FLOOR - AREA H3.3	07/06/12
F-131H3.4	HOSPITAL - ENLARGED FURNITURE PLAN - FIRST FLOOR - AREA #13.4	07/06/12
F-131H4:1	HOSPITAL - ENLARGED FURNITURE PLAN - FIRST FLOOR - AREA H4.1	07/06/12
F-131H4.2	HOSPITAL - ENLARGED FURNITURE PLAN - FIRST FLOOR - AREA H4:2	07/06/12
F-131H5.1	HOSPITAL - ENLARGED FURNITURE PLAN - FIRST FLOOR - AREA HS.1	07/06/12
F-131H5.2	HOSPITAL - ENLARGED FURMITURE PLAN - FIRST FLOOR - AREA HS.Z	07/05/12
F-131H5,3	HOSPITAL - ENLARGED FURNITURE FLAN - FIRST FLOOR - AREA HS.3	07/06/12
F-131H5.4	HOSPITAL - ENLARGED FURNITURE PLAN - FIRST FLOOR - AREA H5.4	07/06/12
F-131H6.1	HOSPITAL - ENLARGED FURNITURE PLAN - FIRST FLOOR - AREA H6:1	07/06/12
F-131H6.3	HOSPITAL - ENLARGED FURNITURE PLAN - FIRST FLOOR - AREA HE 3	07/06/12
F-132H1.1	HOSPITAL - ENLARGED FURNITURE PLAN - SECOND FLOOR: - AREA H1.1'	07/05/12
F-132H1.2	HOSPITAL - ENLARGED FURNITURE PLAN - SECOND FLOOR - AREA H1.2	07/06/12
F-132H1.3	HOSPITAL - ENLARGED FURNITURE PLAN - SECOND FLOOR - AREA H1.3	07/06/12
F-132H1.4	HOSPITAL - ENLARGED FURNITURE PLAN - SECOND FLOOR - AREA H1.4	07/06/12
F-132H2.1	HOSPITAL - ENLARGED FURNITURE PLAN - SECOND FLOOR - AREA H2.1.	07/06/12
F-132H2.2	HOSPITAL - ENLARGED FURNITURE PLAN - SECOND FLOOR - AREA 112.2	07/06/12
F-132H2.3	HOSPITAL - ENLARGED FURNITURE PLAN - SECOND FLOOR - AREA H2.3	07/06/12
F-132H2.0	HOSPITAL - ENLARGED FURNITURE PLAN - SECOND FLOOR - AREA HZ.4	07/06/12
F-132H3.1	HOSPITAL - ENLARGED FURNITURE PLAN - SECTION FLOOR - AREA H3.1	07/06/12
F-132H3.2	HOSPITAL - ENLARGED FURNITURE PLAN - SECOND FLOOR - AREA H3,2	07/06/12
F-132H3.3	HOSPITAL - ENLARGED FURNITURE PLAN - SECOND FLOOR - AREA H3,3	07/06/12
F-132H3.4	HOSPITAL - ENLARGED FURNITURE PLAN - SECOND FLOOR - AREA H3.4	07/06/12
F-132H4.1	HOSPITAL - ENLARGED FURNITURE PLAN - SECOND FLOOR - AREA H4.1	07/06/12
F-132H4.2	HOSPITAL - ENLARGED FURNITURE PLAN - SECOND FLOOR - AREA H4.2	07/06/12
F-132H5.1	HOSPITAL - ENLARGED FURNITURE PLAN - SECOND FLOOR - AREA HS.1	09/28/12
F-132H5.2	HOSPITAL - ENLARGED FURNITURE PLAN - SECOND FLOOR - AREA HS.1	
F-132H5,3	HOSPITAL - ENLARGED FURNITURE PLAN - SECOND FLOOR - AREA HS.3	09/28/12
F-132H5.4	HOSPITAL - ENLARGED FURNITURE PLAN - SECOND FLOOR - AREA HS.4	09/28/12
F-132H6.1		09/28/12
	HOSPITAL - ENLARGED FURNITURE PLAN - SECOND FLOOR - AREA HE. I	09/28/12
F-132H6.3	HOSPITAL - ENLARGED FURNITURE PLAN - SECOND FLOOR - AREA H6.3	09/28/12
F-193H1.1	HOSPITAL - ENLARGED FURNITURE PLAN - THIRD FLOOR - AREA H1.1	07/06/12
F-133H1.2	HOSPITAL - ENLARGED FURNITURE PLAN - THIRD FLOOR - AREA H1:2	07/06/12
F-133H1.3	HOSPITAL - ENLARGED FURNITURE PLAN - THIRD FLOOR - AREA H1.3	07/06/12
F-133H1.4	HOSPITAL - ENLARGED FURNITURE PLAN - THIRD FLOOR - AREA H1.4	07/06/12

Consulting Agreement

EXC-34



IF-133H2.1	HOSPITAL - ENLARGED FURNITURE PLAN - THIRD FLOOR - AREA HZ.1	07/06/12
IF-133H2,2	HOSPITAL - ENLANGED FURNITURE PLAN - THIRD FLOOR - AREA H2.2	07/06/12
IF-133H2.3	HOSPITAL - ENLARGED FURNITURE PLAN - THIRD FLOOR - AREA 1/2.3	07/06/12
IF-133H2;4:	HOSPITAL - ENLANGED FURNITURE PLAN - THIRD PLOOF - AREA HZ.4	07/06/12
IF-133H3.1	HOSPITAL - ENLANGED FLIANITURE PLAN - THIRD FLOOR - AREA H3.1	07/06/12
IF-133H3.2	HOSPITAL - ENLARGED FURNITURE PLAN - THIRD FLOOR - AREA H3.2	07/06/12
F-133H3,3	HOSPITAL - ENLARGED FURNITURE PLAN - THIRD FLOOR - AREA H3.3	07/06/12
IF-133H3.4	HOSPITAL - ENLARGED FURNITURE PLAN - THIRD FLOOR - AREA H3,4	07/06/12
IF-133H4.2	HOSPITAL - ENLARGED FURNITURE PLAN - THIRD FLOOR - AREA H4.2	07/06/12
IF-133H5,9	HOSPITAL - ENLANGED FURNITURE PLAN - THIRD FLOOR - AREA HS.3	07/06/12
IF-1:33H5.4	HOSPITAL - ENLARGED FURNITURE PLAN - THIRD FLOOR: - AREA HS.4	07/06/12
IF-133H6.3	HOSPITAL - ENLARGED FURNITURE PLAN - THIRD FLOOR - AREA HS.3	07/06/12
IF-134H2.1	HOSPITAL - ENLARGED FURNITURE PLAN - FOURTH FLOOTS AREA HZ.1.	07/06/12
F-134HZ.2	HOSPITAL - ENLARGED FUNNITURE PLAN - FOURTH FLOOR - AREA H2.2	07/06/12
F-134H2.3	HOSPITAL - ENLARGED FURNITURE PLAN - FOUNTH FLOOR- AREA HZ.3	07/06/12
F-134H2.4	HOSPITAL - ENLARGED FURMITURE PLAN - POURTH FLOOR- AREA H2.4	07/06/12
F-135H1,1	HOSPITAL - ENLARGED FURNITURE PLAN - FIFTH FLOOR - AREA H1.1	07/06/12
F-135H1.2	HOSPITAL-ENLANGED FURNITURE PLAN-FIFTH FLOOR - AREA H1.2	07/06/12
F-135H1.3	HOSPITAL - ENLANGED FURNITURE PLAN - FIFTH FLOOR - AREA ML.3	07/06/12
F-135H1.4	HOSPITAL - ENLARGED FURNITURE PLAN - FIFTH FLOOR - AREA HILA	
IF-135H2.1	MOSPITAL - ENLARGED FUNNITURE PLAN - FIFTH PLOOR - AREA HZ.1	07/06/12
F-135H2.2	HOSPITAL - ENLANGED FURNITURE PLAN - FIFTH PLOOR - AREA H2.2	07/06/12
		07/06/12
IF-135H2.3	HOSPITAL - ENLARGED FURNITURE PLAN - FIFTH FLOOR - AREA H2.3	07/06/12
F-135H2.4	HOSPITAL - ENLARGED FURNITURE PLAN - FIFTH FLOOR: - AREA H2.4	07/06/12
F-135H3.1	HOSPITAL - ENLARGED FURNITURE PLAN - FIFTH FLOOR - AREA H3.1	07/05/12
F-135H3.2	HOSPITAL - ENLARGED FURNITURE PLAN - FIFTH FLOOR - AREA H3.2	07/06/12
IF-135H3.3	HOSPITAL - ENLARGED FURNITURE PLAN - FIFTH PLOOR - AREA H3.3	07/06/12
IF-135H3.4	HOSPITAL - ENLARGED FURMITUME PLAN - FIFTH FLOOR - AREA H3.4	07/06/12
F-135H5.4	HOSPITAL - ENLARGED FURNITURE PLAN - FIFTH FLOOR - AREA HS.4	07/06/12
F-135H6.3	ROSPITAL - ENLARGED FURNITURE PLAN - FIFTH FLOOK - ANEA HS.3	07/06/12
F-136H1.1	HOSPITAL - ENLARGED FURNITURE PLAN - SIXTH FLOOR - AREA HILE	07/06/12
F-136H1.2	HOSPITAL - ENLARGED FURNITURE PLAN - SIXTU FLOOR - AREA H1.2	07/06/12
F-136H1.3	HOSPITAL - ENLANGED FURNITURE PLAN - SIXTH FLOOR - AREA HILE	07/06/12
IF-136H1.4	HOSPITAL ENLARGED FURNITURE PLAN - SIXTH FLOOR - AREA HILA	07/06/12
F-135H2.1	INCSPITAL - ENLARGED FURNITURE PLAN - SIXTH FLOOR - AREA HZ.1	07/06/12
F-136H2.2	HOSPITAL - ENLARGED FURNITURE PLAN - SIXTH FLOOR - AREA H2.2	07/06/12
F-136H2:3	HOSPITAL - ENLARGED FLIHNITURE PLAN - SIXTH FLOOR - AREA H2.3	07/06/12
IF-136H2.4	HOSPITAL - ENLARGED FURNITURE PLAN - SIXTH FLOOR - AREA H2.4	07/06/12
F-136H3.1	HOSPITAL - ENLARGED FURNITURE PLAN - SIXTH FLOOR - AREA HELD	07/06/12
F-136H3.2	MOSPITAL- ENLARGED FURNITURE PLAN - SIXTH FLOOR - AREA H3.2	07/05/12
F-136H3.3	MOSPITAL - ENLARGED FURNITURE PLAN - SINTH FLOOR - AREA FLO.3	07/06/12
F-136H3,4	HOSPITAL - ENLARGED FURNITURE PLAN - SIXTH FLOOR - AREA H3.4	07/06/12
F-137H1.1	HOSPITAL - ENLARGED FURNITURE PLAN - SEVENTH PLOOR - AREA HILL	07/06/12
F-137H1.2	HOSPITAL - ENLARGED FURNITURE PLAN - SEVENTH FLOOR - AREA H1.2	07/06/12
F-137H1.3	HOSPITAL - ENLARGED PURNITURE PLAN - SEVENTH FLOOR - AREA HILB	07/06/12
F-137H1,4	HOSPITAL - ENLARGED FURNITURE PLAN - SEVENTH FLOOR - AREA H1.4	07/06/12
E-137H2.1	HOSPITAL - ENLARGED FURNITURE PLAN - SEVENTH FLOOR - AREA HZ. L	07/05/12
F-137H2.2	HOSPITAL-ENLARGED FURNITURE PLAN - SEVENTH FLOOR - AREA 1/2,/2	07/06/12
F-137H2.3	HOSPITAL -ENLARGED FURNITURE PLAN - SEVENTH FLOOR - AREA H2.3	07/06/12
F-137H2.4	H/JSPATAL ENLARGED FURNITURE PLAN - SEVENTH FLOOR - AREA H7.4	07/05/12
F-137H3.1	HOSPITAL ENLARGED FURNITURE PLAN - SEVENTH FLOOR - AREA H3.1	
F-137H3.2	HOSPITAL - ENLANGED FURNITURE PLAN - SEVENTH FLOOR - AREA H3.2	07/06/12
F-137H3,3:		07/05/12
	HOSPITAL ENLARGED FURNITURE PLANT SEVENTH FLOOR AREA HS.3	07/06/12
F-137H3.4	HOSPITAL - ENLARGED FURNITURE PLAN - SEVENTH FLOOR - AREA H3.4	07/05/12
VOLUME 3.4a		

G-00	COVER SHEET:	07/06/12
G-01	PACICAGE ORGANIZATION FLAN	07/06/12
G-02	PACKAGE 3 - HOSPITAL - DRAWING INDEX	07/06/12
G-03	PACKAGE 3 - HOSPITAL - DRAWING INDEX	07/06/12
G-04'	PACKAGE 3 - HOSPITAL - DRAWING INDEX	07/06/12
G-05	PACKAGE 3.4 ILDSPITAL + DRAWING INDEX	07/06/12
G-0 6	PACKAGE 3 - HOSPITAL - DRINWING INCEX	08/31/12
G-07	PACKAGE 3 - HOSPITAL - DRAWING INDEX	08/31/12
G-08	PACKAGE 3 - HOSPITAL - DBAWING INDEX	07/06/12
G-10	GENERALHOTES	07/06/12
G-11	ABBREVIATIONS & LEGENDS	08/31/12
G-12	ABBREVIATIONS & LEGENDS	07/06/12
EQUIPMENT		
Q-130B.4	HOSPITAL - ENLARGED EQUIPMENT PLAN - BASEMENT - AREA 8.4	07/06/12
Q-130H1.2	HOSPITAL - ENLARGED EQUIPMENT PLAN - BASEMENT - AREA H1.2	07/06/12
Q-130H1.4	HOSPITAL - ENLARGED EQUIPMENT PLAN - BASEMENT - AREA H1.4	07/06/12
Q-130H2,1	HOSPITAL - ENLARGED EQUIPMENT PLAN - BASEMENT - AREA HZ.1	07/06/22
Q-130H2.2	HOSPITAL - ENLARGED EQUIPMENT PLAN - BASEMENT - AREA H2.2	07/06/22
2-130H2.3	HOSPITAL - ENLARGED EQUIPMENT PLAN - BASEMENT - AREA H2.3	09/28/12
Q-130H2.4	HOSPITAL - ENLARGED EQUIPMENT PLAN - BASEMENT - AREA HZ.4	07/06/12
Q-130H3.1	HOSPITAL - ENLARGED EQUIPMENT PLAN - BASEMENT - AREA H3.1	07/06/12
C-130H3.3	HOSPITAL - ENLARGED EQUIPMENT PLAN - BASEMENT - AREA HE,3	07/06/12
Q-130H4:1	HOSPITAL - ENLARGED EQUIPMENT PLAN - BASEMENT - AREA H4.1	09/28/12
Q-130H4.2	HOSPITAL - ENLARGED EQUIPMENT PLAN - BASEMENT - AREA H4.2	09/28/12
Q-130H5.1	HOSPITAL - ENLARGED EQUIPMENT PLAN - BASEMENT - AREA.HS.1	09/28/12
Q-130H5.2	HOSPITAL - ENLANGED EQUIPMENT PLAN - BASEMENT - AREA HS.2	09/28/12
Q-130H5.3	HOSPITAL - ENLARGED EQUIPMENT PLAN - DASEMENT - AREA :15.3	07/06/12
Q-130H5.4	HOSPITAL - ENLARGED ECHAPMENT PLAN - BASEMENT - AREA HS.4	07/06/12
Q-130H6.1	HOSPITAL - ENLARGED EQUIPMENT PLAN - BASEMENT - AREA HE 1	07/06/12
Q-130H6,3	HOSPITAL - ENLARGED EQUIPMENT PLAN - BASEMENT - AREA H6.3	07/06/12
Q-130H7.2	HOSPITAL - ENLARGED EQUIPMENT PLAN - BASEMENT - AREA H7.2	07/06/12
Q-130H7.4	HOSPITAL - ENLARGED EQUIPMENT PLAN - BASEMENT - AREA H7.4	07/06/12
Q-131B.1.	HOSPITAL - ENLANGED EQUIPMENT PLAN - FIRST FLOOR - AREA 8,1	07/05/12
Q-131H1.1	HOSPITAL - ENLARGED EQUIPMENT PLAN - FIRST FLOOR - AREA H1.1	07/06/12
Q-131H1.2	HOSPITAL - ENLARGED EQUIPMENT PLAN - FIRST FLOOR - AREA H1.2	09/28/12
Q-131H1.3	HOSPITAL - ENLARGED EQUIPMENT PLAN - FIRST FLOOR - AREA H1.3	07/06/12
Q-131H1.4	HOSPITAL - ENLARGED EQUIPMENT PLAN - FIRST FLOOR - AREA HILA	09/28/12
Q-131H2.1	HOSPITAL - ENLARGED EQUIPMENT PLAN - FIRST FLOOR - AREA H2.1	07/06/12
Q-131H2.2	HOSPITAL-ENLANGED EQUIPMENT PLAN-FIRST FLOOR- AREA R2.2	07/06/12
Q-131H2.3	HOSPITAL - ENLANGED EQUIPMENT PLAN - FIRST FLOOR - AREA H2.3	07/06/12
Q-131H2.4	HOSPITAL - ENLARGED EQUIPMENT PLAN - FIRST FLOOR - ASEA HZ.4	07/06/12
Q-131H3.1	HOSPITAL - ENLARGED EQUIPMENT PLAN - FIRST FLOOR - AREA HELL	07/06/12
1-131H3.2	HOSPITAL - ENLARGED EQUIPMENT PLAN - FIRST FLOOR - AREA H3.2	07/06/12
Q-131H3.3	HOSPITAL - ENLANGED EQUIPMENT PLAN - FIRST FLOOR - AREA HE I	07/06/12
Q-131H3.4	HOSPITAL - ENLARGED EQUIPMENT PLAY - FIRST FLOOR - AREA HE 4	07/06/12
1-131H4.1	HOSPITAL - ENLARGED EQUIPMENT PLAN-FIRST FLOOR- AREA H4.1	07/06/12
Q-131H4.2	HOSPITAL - ENLARGED EQUIPMENT PLAN - FIRST FLOOR - AREA H4.2	09/28/12
2-131HS.1	HOSPITAL - ENLANGED EQUIPMENT PLAN - FIRST PLOOD - AREA HS L	07/06/12
Q-131H5.2	HOSPITAL - ENLARGED EQUIPMENT PLAN - FIRST FLOOR - AREA HS.2	07/06/12
2-131H5.3	HOSPITAL - ENLARGED EQUIPMENT PLAN - FIRST FLOOR - AREA H5,3	07/06/12
Q-131H5.4	HOSPITAL - ENLARGED EQUIPMENT PLAN - HAST FLOOR - AREA HS.4	07/06/12
2-131H6,1	HOSPITAL - ENLARGED EQUIPMENT PLAN - FIRST PLOOR - AREA H6.1	09/25/12
D-131H6.3	HOSPITAL - ENLARGED EQUIPMENT PLAN - FIRST FLOOR - AREA HE 3	07/06/12
1-131H7:1	HOSPITAL - ENLARGED COUIPMENT PLAN - FIRST FLOOR - AREA 117.1	07/06/12
Q-132H1,1.	HOSPITAL - ENLARGED EQUIPMENT PLAN - SECOND FLOOR - AREA HEJ	07/06/12
Q-132H1.2.	HOSPITAL ENLANGED EQUIPMENT PLAN - SECOND FLOOR - AREA HLZ	07/05/12

Consulting Agreement

EXC-36

02-12-2013 Fov



Q-132H1.3	HIDSPITAL - ENLARGED EQUIPMENT PLAN - SECOND FLOOR - AREA H1.3	07/06/12
Q-132H1.4	HOSPITAL - ENLANGED EQUIPMENT PLAN - SECOND FLOOR - AREA HJ. 4	09/28/12
Q-132H2:1	HOSPITAL - ENLARGED EQUIPMENT PLAN - SECOND PLOOT - AREA H2.1	07/05/12
Q-132H2.Z	HOSPITAL - ENLANGED EQUIPMENT PLAN - SECOND FLOOR - AREA H2.2.	07/06/12
0.132H2.9	HOSPITAL - ENLANGED EQUIPMENT PLAN - SECTIND FLOOR - AREA HZ.3	07/06/12
Q-132H2.4	HOSPITAL - ENLARGED EQUIPMENT PLAN - SECOND FLOOR - AREA H2.4	07/06/12
Q-132H3.1	HOSPITAL - ENLARGED EQUIPMENT PLAN - SECOND FLOOR - AFEA HOLD	07/06/12
Q-132H3.2	HOSPITAL - ENLARGED EQUIPMENT PLAN - SECOND FLOOR - AREA HS.Z	07/06/12
Q-132H3.3	HOSPITAL - ENLARGED EQUIPMENT PLAN - SECOND FLOOR - AREA H3.3	07/06/12
Q-132H3,4	HOSPITAL - ENLARGED EQUIPMENT PLAN - SECOND FLOOR - AREA RG.4	07/05/12
Q-132H4.1	HOSPITAL - ENLARGED EQUIPMENT PLAN - SECOND FLOOR - AREA HALL	07/06/12
Q-132H4.2	HOSPITAL - ENLARGED EQUIPMENT PLAN - SECOND FLOOR - AREA H4.2	1 07/05/12
Q-132H5.1	HOSPITAL - ENLARGED EQUIPMENT PLAN - SELONG FLOOR - AREA HS.1.	09/28/12
Q-132H5.2	MOSPITAL - ENLARGED EQUIPMENT PLAN - SECOND FLOOR - AREA HS.2	09/28/12
Q-132H5.3	HOSPITAL - ENLARGED EQUIPMENT PLAN - SECOND FLOOR - AREA H5.3	
Q-132H5.4	HOSPITAL - ENLANGED EQUIPMENT PLAN - SECOND FLOOR - AREA 115.4	09/28/12
Q-132H6.1	HOSPITAL - ENLARGED EQUIPMENT PLAN - SECOND FLOOR - AREA HS.4	06/28/12
Q-132H6;3		09/28/12
Q-133H1.1	HOSPITAL - ENLARGED EQUIPMENT PLAN - SECOND FLOOR - AREA HS. 3	09/29/12
Q-133H1.2	HOSPITAL ENLANGED EQUIPMENT FLAN - THIRD FLOOR - AREA H1.1	09/28/12
	HOSPITAL - ENLARGED EQUIPMENT PLAN - THIRD FLOOR - AREA H1.2	07/06/12
Q-133H1.3	HOSPITAL - ENLARGED EQUIPMENT PLAN - THIRD FLOOR - ATEA HE 3	19/28/12
Q-133H1.4	HOSMTAL - ENLASGED EQUIPMENT PLAN - THIRD FLOOR - AREA H1.4	09/28/12
Q-133H2.1	HOSPITAL - ENLARGED EQUIPMENT PLAN - THIRD FLOOR - AREA H2:1	07/06/12
Q-1E3H2.2	HOSPITAL - ENLARGED EQUIPMENT PLAN - THIRD FLOOR - AREA HZ.Z	09/24/12
Q-133H2.3	HOSPITAL - ENLARGED EQUITMENT PLAN' THIRD FLOOR - AREA H2.3	07/06/12
Q-133H2.4	HOSPITAL - ENLARGED EQUIPMENT PLAN - THIRD FLOOR - AREA HZ.4	07/05/12
Q-133H3.1	MOSPITAL - ENLARGED EQUIPMENT PLAN - THIRD FLOOR - MIEA H3.1	07/06/12
Q-133H3.2	HOSPITAL - ENLARGED EQUIPMENT PLAN - THIRD FLOOR - AREA H3.2	07/06/12
Q-133H3.3	HOSPITAL - ENLARGED EQUIPMENT PLAN - THIND FLOOR - AREA HE S	09/28/12
Q-133H3;4	HOSPITAL - ENLARGED EQUIPMENT PLAN - THIRD FLOOR - AIREA HEA	07/05/12
Q-133H4,2	HOSPITAL - ENLARGED EQUIPMENT PLAN - THIRD FLOOR - AREA H4.2	07/06/12
Q-133H5.3	HOSPITAL - ENLARGED EQUIPMENT PLAN - THIND FLOOR - AREA HS. 3	07/06/12
Q-133H5.4	HOSPITAL - ENLARGED EQUIPMENT PLAN - TURO FLOOR - AREA HS.4	09/28/12
Q-1.33H6.3	HOSPITAL - ENLARGED EQUIPMENT PLAN - THIRD FLOOR - AREA H6.3	09/28/12
Q-134H2.1	HOSPITAL - ENLARGED EQUIPMENT PLAN - FOURTH FLOOR - AREA HZ. L	07/06/12
Q-134H2.2	HOSPITAL - ENLARGED EQLIPMENT PLAN - FOURTH FLOOR - AREA H2.2	07/06/12
Q-134H2.3	HOSPITAL - ENLARGED EQUIPMENT PLAN - FOUNTH FLOUR - AREA HZ 3	07/06/12
Q-134H2.4	HOSPITAL - ENLARGED EQUIPMENT PLAN - FOURTH (LOOR - AREA HZ.4)	07/06/12
Q-135H1.1	HOSPITAL - ENLARGED EQUIPMENT PLAN - FIFTH FLOOR - AREA H1.1	07/06/12
CI-135H1.2	HOSPITAL - ENLARGED EQUIPMENT PLAN - FIFTH FLOOR - AREA H1.7	07/06/12
Q-135H1.3	HOSPITAL - ENLARGED EQUIPMENT PLAN - FIFTH FLOOR - AREA H1.3	07/06/12
Q-135H1.A	HOSPITAL - ENLARGED EQUIPMENT PLAN - FIFTH FLOOR - AFEA HEA	07/05/12
Q-135H2.1	HOSPITAL - ENLARGED EQUIPMENT PLAN - FIFTH FLOOR - AREA H2.1	07/06/12
Q-135H2,2	HOSPITAL - ENLARGED EQUIPMENT PLAN - FIFTH FLOOR - ASEA HZ Z	07/06/12
Q-135H2.3	HOSPITAL - ENLARGED EQUIPMENT PLAN - FIFTH FLOOR - AREA (42.3	09/28/12
Q-135H2,4	HOSPITAL - ENLARGED EQUIPMENT PLAN - FIFTH FLOOR - AREA M2.4	
2-135H3.1	HOSPITAL - ENLARGED EQUIPMENT PLAN - FIFTH FLOOR - AREA H3.1	07/06/12
2-135H3.2	HOSPITAL - ENGAGED EQUIPMENT PLAN - FIFTH PLOOR - AREA H3.1 HOSPITAL - ROOLF HTFIT - RATE THANKING DEBRAME	07/06/12
2-135H3.3		07/05/12
	HOSPITAL - ENLARGED EQUIPMENT PLAN - FIFTH FLOOR - AREA H.3.3	07/05/12
1-135H3.4	HOSPITAL - ENLARGED EQUIPMENT PLAN - FIFTH FLOOR - AREA H3.4	09/14/12
2-135H5.4	HOSPITAL - ENLARGED EQUIPMENT PLAN - FIFTH FLOOR - AREA HS,4	07/05/17
2-135H6.3	HOSPITAL - ENLANGED EQUIPMENT PLAN - FIFTH FLOOR - AREA H6.3	07/06/12
2-136H1.1	HOSPITAL - ENLARGED EQUIPMENT PLAN - SIXTH FLOGR - AREA HL.1	07/06/12
Q-136H1.2	HOSPITAL - ENLARGED EQUIPMENT PLAN - SIXTH FLOOR - AREA H1.2	07/06/12
Q-136H1.3	HOSPITAL - ENLARGED EQUIPMENT PLAN - SIXTH FLOOR - AREA HIL3	07/06/12
Q-136H1.4	HOSPITAL - ENLARGED EQUIPMENT PLAN - SIXTH FLOOR - AREA N.L.A	07/06/12

Q-136H2.1	HOSPITAL - ENLARGED EQUIPMENT PLAN - SIXTH FLOOR - AREA H2.1	07/06/12
Q-136H2.2	HOSPITAL - EVLANGED EQUIPMENT PLAN - SIXTH FLOOR - AREA H2,2	08/24/12
Q-136H2.3	HOSPITAL - ENLARGED EQUIPMENT PLAN -SIXTH FLOOR - AREA H2.3	07/06/12
Q-136H2.4	HOSPITAL - ENLARGED EQUIPMENT PLAN - SIXTH FLOOR - AREA H2.4	07/06/12
Q-136H3,1	HOSPITAL - ENLARGED EQUIPMENT PLAN - SIXTH FLOOR - AREA H3.1	07/06/12
Q-136H3.2	HOSPITAL - ENLARGED EQUIPMENT PLAN - SIXTH FLOOR - AREA H3.2	07/06/12
Q-136H3.3'	HOSPITAL - ENLARGED EQUIPMENT PLAN - SIXTH FLOOR - AREA H3.3	07/06/12
Q-136H3.4	HOSPITAL - ENLARGED EQUIPMENT PLAN - SIXTH FLOOR - AREA H3.4	07/06/12
Q-137H1.1	HOSPITAL - ENLARGED EQUIPMENT PLAN - SEVENTH FLOOR - AREA H1.1	07/06/12
Q-137H1.2	HOSPITAL - ENLARGED EQUIPMENT PLAN - SEVENTH FLOOR - AREA H1.2	09/28/12
Q-137H1/3	HOSPITAL - ENLARGED EQUIPMENT PLAN - SEVENTH FLOOR - AREA H1.3	07/06/12
Q-137H1.4	HOSPITAL - ENLARGED EQUIPMENT PLAN - SEVENTH FLOOR - AREA HIA	09/28/12
Q-137H2.1	HOSPITAL - ENLARGED EQUIPMENT PLAN - SEVENTH FLOOR - AREA H2.1	09/28/12
Q-137H2.2	HOSPITAL - ENLARGED EQUIPMENT PLAN - SEVENTH FLOOR - AREA H2.2	07/06/12
Q-137H2.3	HOSPITAL - ENLARGED EQUIPMENT PLAN - SEVENTH FLOOR - AREA H2.3	09/28/12
Q-137H2:4	HOSPITAL - ENLARGED EQUIPMENT PLAN - SEVENTH FLOOR - AREA H2.4	09/28/12
Q-137H3.1	HOSPITAL - ENLARGED EQUIPMENT PLAN - SEVENTH FLOOR - AREA H3.1	07/05/12
Q-137H3.2	HOSPITAL - ENLARGED EQUIPMENT PLAN - SEVENTH FLOOR - AREA H3.2	
Q-137H3.3	HOSPITAL - ENLARGED EQUIPMENT PLAN - SEVENTH FLOOR - AREA H3.2	07/06/12
		09/28/12
Q-137H3.4 VOLUME 3.45	HOSPITAL - ENLARGED EQUIPMENT PLAN - SEVENTH FLOOR - AREA H3.4	07/06/12
GENERAL	COVER SUPPL	
G-00	COVER SHEET	07/06/12
G-01	PACKAGE ORGANIZATION PLAN	07/06/12
G-02	PACKAGE 3 - HOSPITAL - DRAWING INDEX	07/06/12
G-03	PACKAGE 3 - HOSPITAL - DRAWING INDEX	07/06/12
G-04	PACKAGE 3 - HOSPITAL - DRAWING INDEX	07/06/12
G-05	PACKAGE 3 - HOSPITAL - DRAWING INDEX	07/05/12
G-06	PACKAGE 3 - HOSPITAL - DRAWING INDEX	08/31/12
G-07	PACKAGE 3 - HOSPITAL - DRAWING INDEX	08/31/12
G-08	PACKAGE 3 - HOSPITAL - DRAWING INDEX:	07/06/12
G-10	GENERAL NOTES	07/05/12
G-11	ABBREVIATIONS & LEGENDS	08/31/12
G-12	ABBREVIATIONS & LEGENDS	07/06/12
EQUIPMENT		100000
QF-100-H	HOSPITAL - FOOD SERVICE - OVERALL PLAN - BASEMENT	07/05/12
QF-110-H	HOSPITAL - FOOD SERVICE - PARTIAL EQUIPMENT PLAN - BASEMENT	07/06/12
QF-111-H	HOSPITAL - FOOD SERVICE - PARTIAL EQUIPMENT PLAN - BASEMENT	09/14/12
QF-112-H	HOSPITAL - FOOD SERVICE - PARTIAL EQUIPMENT PLAN - BASEMEN!	07/06/12
QF-113-H	HOSPITAL FOOD SERVICE - EQUIPMENT NOTES & SCHEDULE - BASEMENT	09/14/12
QF-114-H	HOSPITAL - FOOD SERVICE - EQUIPMENT PLAN - LEVEL 1	07/06/12
QF-115-H	HOSPITAL - FOOD SERVICE - EQUIPMENT PLAN AND SCHEDULE - LEVEL 3	07/06/12
QF-120-H	HOSPITAL - FOOD SERVICE - PARTIAL ELECTRICAL SPOT CONNECTION PLAN - BASEMENT	07/06/12
QF-121-H	HOSPITAL - FOOD SERVICE · PARTIAL ELECTRICAL SPOT CONNECTION PLAN - BASEMENT	07/06/12
QF-122-H	HOSPITAL - FOOD SERVICE - PARTIAL ELECTRICAL SPOT CONNECTION PLAN AND NOTES - BASEMENT	07/06/12
QF-123-H	HOSPITAL - FOOD SERVICE : ELECTRICAL SPOT CONNECTION SCHEDULE - BASEMENT	07/08/12
QF-124-H	HOSPITAL - FOOD SERVICE - ELECTRICAL SPOT CONNECTION SCHEDULE - BASEMENT	07/06/12
QF-125-H	HOSPITAL - FOOD SERVICE - ELECTRICAL SPOT CONNECTION PLAN AND SCHEDULE - LEVELS 1 AND 3	07/06/12
QF-130-H	HOSPITAL FOOD SERVICE - PARTIAL PLUMBING SPOT CONNECTION PLAN -	07/06/12
QF-131-H	HOSPITAL -FOOD SERVICE - PARTIAL PLUMBING SPOT CONNECTION PLAN - BASEMENT	07/06/12

Consulting Agreement

EXC-38



TAL - FOOD SERVICE - PLUMBING SPOT CONNECTION SCHEDULE - BASEMENT TAL - FOOD SERVICE - PLUMBING SPOT CONNECTION SCHEDULE - BASEMENT TAL - FOOD SERVICE - PLUMBING SPOT CONNECTION PLAN AND SCHEDULE -	07/05/12
TAL - FOOD SERVICE - PLUMBING SPOT CONNECTION PLAN AND SCHEDULE -	
	07/06/12
SIAND 3	07/06/12
TAL - FOOD SERVICE - PARTIAL VENTILATION SPOT CONNECTION PLAN - 1ENT `	07/06/12
TAL - FOOD SERVICE - PARTIAL VENTILATION SPOT CONNECTION PLAN - TENT	07/05/12
TAL-FOOD SERVICE - PARTIAL SPECIAL CONDITIONS PLAN - BASEMENT	07/06/12
TAL - FOOD SERVICE - PARTIAL SPECIAL CONDITIONS PLAN - BASEMENT	07/06/12
TAL - FOOD SERVICE - PARTIAL SPECIAL CONDITIONS PLAN - BASEMENT	07/05/12
TAL - FOOD SERVICE - SPECIAL CONDITIONS PLAN - LEVELS 1 AND 3	07/06/12
TAL - FOOD SERVICE - ELEVATIONS - BASEMENT	07/06/12
TAL - FOOD SERVICE - ELEVATIONS - BASEMENT	07/06/12
TAL - FOOD SERVICE - ELEVATIONS - BASEMENT	07/06/12
TAL - FOOD-SERVICE - ELEVATIONS - BASEMENT	07/06/12
TAL - FOOD SERVICE - ELEVATIONS - LEVELS 1 AND 3	07/05/12
TAL - PNEUMATIC CHUTES AND TUBES - BASEMENT - EAST	07/06/12
TAL - PNEUMATIC CHUTES AND TUBES - BASEMENT - WEST	07/06/12
TAL - PNEUMATIC CHUTES AND TUBES - FIRST FLOOR	07/06/12
TAL - PNEUMATIC CHUTES AND TUBES - SECOND FLOOR	07/06/12
TAL - PNEUMATIC CHUTES AND TUBES - THIRD FLOOR	07/06/12
TAL - PNEUMATIC CHUTES AND TUBES - FOURTH FLOOR	09/28/12
TAL - PNEUMATIC CHUTES AND TUBES - FIFTH FLOOR	07/06/12
TAL - PNEUMATIC CHUTES AND TUBES - SIXTH FLOOR	07/06/12
TAL - PNEUMATIC CHUTES AND TUBES - SEVENTH FLOOR	07/05/12
the the state of the tent actually seed	.07700712
	07/05/12
SHEET	07/06/12
GE ORGANIZATION PLAN	07/05/12
GE 3 - HOSPITAL-DRAWING INDEX	07/06/12
GE 3 - HOSPITAL - DRAWING INDEX	07/06/12
GE 3 - HOSPITAL - DRAWING INDEX	07/06/12
GE 3 - HOSPITAL - DRAWING INDEX:	07/06/12
GE 3 - HOSPITAL - DRAWING INDEX	08/31/12
IGE 3 - HOSPITAL - DRAWING INDEX	08/31/12
GE 3 - HOSPITAL - DRAWING INDEX	07/06/12
IAL NOTES	07/06/12
VIATIONS & LEGENDS	08/31/12
VIATIONS & LEGENDS	07/06/12
AMONO & ELOCHOS	07/00/12
TAL - SIGNAGE - ROOM/REGULATORY MESSAGE SCHEDULE - BASEMENT	07/06/12
TAL - SIGNAGE - ROOM/REGULATORY MESSAGE SCHEDULE - BASEMENT	07/06/12
TAL - SIGNAGE - ROOM/REGULATORY MESSAGE SCHEDULE - BASEMENT	07/06/12
TAL-SIGNAGE-ROOM/REGULATORY MESSAGE SCHEDULE-FIRST FLOOR	07/06/12
TAL - SIGNAGE - ROOM/REGULATORY MESSAGE SCHEDULE - FIRST FLOOR.	07/06/12
TAL - SIGNAGE - ROOM/REGULATORY MESSAGE SCHEDULE - FIRST FLOOR. TAL - SIGNAGE - ROOM/REGULATORY MESSAGE SCHEDULE - FIRST FLOOR.	07/06/12
	07/05/12
	07/05/12
	07/06/12
	07/06/12
	07/06/12
	07/06/12
	TAL - SIGNAGE - ROOM/REGULATORY MESSAGE SCHEDULE - FIRST FLOOR TAL - SIGNAGE - ROOM/REGULATORY MESSAGE SCHEDULE - SECOND FLOOR TAL - SIGNAGE - ROOM/REGULATORY MESSAGE SCHEDULE - SECOND FLOOR TAL - SIGNAGE - ROOM/REGULATORY MESSAGE SCHEDULE - SECOND FLOOR TAL - SIGNAGE - ROOM/REGULATORY MESSAGE SCHEDULE - SECOND FLOOR TAL - SIGNAGE - ROOM/REGULATORY MESSAGE SCHEDULE - THIRD FLOOR TAL - SIGNAGE - ROOM/REGULATORY MESSAGE SCHEDULE - THIRD FLOOR

X-603C-H	HOSPITAL - SIGNAGE - HOUNIMEGULATORY MESSAGE SCHEDULE - THIRD FLOOM	07/06/12
X-603D-H	HOSPITAL-BISNAGE - ROOM/REGULATORY MESSAGE SCHEDULE - THIRD FLOOR	07/06/12
X-604A-H	HOSPITAL - SIGNAGE - ROOM/REGULATORY MESSAGE SCHEDULE - FOURTH FLOOR	07/06/12
X-605A-H	HOSPITAL - EIGNAGE - ROOM/REGULATORY MESSAGE SCHEDULE - FIFTH FLOOR	07/06/12
X-605B-H	HOSPITAL - SIGNAGE - ROOM/REGULATORY MESSAGE SCHEDULE - FIFTH FLOOR (CONT)	
X-605C-H	HOSPITAL - SIGNAGE - ROOM/REGULATORY MESSAGE SCHEDULE - FIFTH FLOOR (CONT)	07/06/12
X-606A-H	HOSPITAL - SIGNAGE - ROOM/REGULATORY MESSAGE SCHEDULE - SIXTH FLOOR	07/06/12
х-6060-Н	HOSPITAL - SIGNAGE - ROOM/REGULATORY MESSAGE SCHEDULE - SIXTH FLOOR (CONT)	07/05/12
X-6C6C-H	HOSPITAL - SIGNAGE - ROOM/REGULATORY MESSAGE SCHEDULE - SIXTH FLOOR (CONT)	07/06/12
X-607A-H	HOSPITAL - SISNAGE - ROOM/REGULATORY MESSAGE SCHEDULE - SEVENTH PLOCA	09/28/12
х-607В-Н	HOSPITAL - SIGNAGE - ROOM/REGULATORY MESSAGE SCHEDULE - SEVENTH FLOOR (CONT) AND ROOF	07/06/12
X-507.C-H	HOSPITAL - SIGNAGE - ROOM/REGULATORY MESSAGE SCHEDULE - SEVENTH FLOOR (CONT) AND ROOF	07/06/12
X-620A-H	HOSPITAL - SIGNAGE - WAYPINDING MESSAGE SCHEDULE - HASEMENT	09/28/12
X-621A-H	HOSPITAL - SIGNAGE - WAYFINDING MESSAGE SCHEOULE - FIRST FLOOR	07/06/12
X-621B-H	HOSPITAL - SIGNAGE - WAYFINDING MESSAGE SCHEDULE - FIRST FLOOR	07/06/12
X-622A-H	HOSPITAL - SIGNAGE - WAYFINDING MESSAGE SCHEDULE - SECOND PLOCK	07/06/12
X-6228-H	HOSPITAL - SIGNAGE - WAYFINDING MESSAGE SCHEDULE - SECOND FLOOR	07/05/12
K-623A-H	HOSPITAL SIGNAGE - WAYFINDING MESSAGE SCHEDULE - THIRD FLOOR	07/06/12
X-624A-H	HOSPITAL - SIGNABE - WAYFINDING MESSAGE SCHEDULE - POURTH FLOOR	07/06/12
X-625A-H	HOSPITAL - SISTINGE - WAYFINDING MESSAGE SCHEDULE - FIFTH FLOOR	07/06/12
K-626A-H	HOSPITAL - SIGNAGE - WAYFINDING MESSAGE SCHEDULE -SIXTH FLOOR	07/06/12
X-627A-H:	HOSPITAL - SIGNAGE - WAYFINDING MESSAGE SCHEDULE - SEVENTH FLOOR.	07/06/12
Х-630-Н	HOSPITAL - SIGNAGE - LIFESAFETY MESSAGE SCHEDULE - BASEMENT AND FIRST FLOOR	07/06/12
X-631-H :	HOSPITAL - SIGNAGE - LIFESAFETY MESSAGE SCHEDULE - SECOND THIRD AND FOURTH	07/06/12
X-635-H	HOSPITAL - SIGNAGE - LIFESAFETY MESSAGE SCHEDULE - FLOCKS 5-7	07/06/12
XG-100-B	HOSPITAL - SIGNAGE - SPECIALTY GITAPHICS LOCATION PLAN - BASEMENT AREA B	07/06/12
XG-100-H2	HOSPITAL - SIGNAGE - SPECIALTY GRAPHICS LOCATION PLAN - BASEMENT AREA HZ	07/06/12
XG-101-B	HOSPITAL - SIGNAGE - SPECIALTY GRAPHICS LOCATION PLAN - FIRST FLOOR AREA 8	07/06/12
XG-101-H2	HOSPITAL - SIGNAGE - SPECIALTY GRAPHICS LOCATION PLAN - FIRST FLOOR AREA HZ	07/06/12
KG-101-H3	HOSPITAL-SIGNAGE - SPECIALTY GRAPHICS LOCATION PLAN - FIRST FLOOR AREA HE	07/06/12
XG-102-B	HOSPITAL - SIGNAGE - SPECIALTY GRAPHICS LOCATION PLAN - SECOND FLOOR AREA B	07/06/12
XG-102-H2	HOSPITAL - SIGNAGE - SPECIALTY GRAPHICS LOCATION PLAN - SECOND FLOOR AREA HZ	07/06/12.
XG-103-H2	HOSPITAL-SIGNAGE - SPECIALTY GRAPHICS LOCATION PLAN - THIRD FLOOR AREA H2	07/06/12
KG-105-H2	HOSPITAL - SIGNAGE - SPECIALTY GRAPHICS LOCATION PLAN - FIFTH FLOOR, AREA HZ	07/06/12
XG-106-H2	HOSPITAL - SIGNAGE - SPECIALTY GRAPHICS LOCATION PLAN - SIXTH FLOOR AREA HZ	07/06/12
XG-107-HZ	HOSPITAL - SIGNAGE - SPECIALTY GRAPHICS LOCATION PLAN -SEVENTH FLOOR AREA H2	07/06/12
XR-100-B	HOSPITAL - SIGNAGE - ROOM/REGULATORY LOCATION PLAN - BASEMENT AREA B	07/06/12
KR-100-H1	HOSPITAL - SIGNAGE - RODM/REGULATURY LOCATION FLAN - BASEMENT AREA H1	07/06/12
KR-100-H2	HOSPYTAL-DIGNAGE - HOOM/REGULATORY LOCATION PLAN - BASEMENT AREA H2	07/06/12
EH-001-9X	HOSPITAL - SIGNAGE - ROOM/REGULATORY LOCATION PLANT - BASEMENT AREA H3	07/06/12
KR-100-H4	HOSPITAL - SIGNAGE - RODAN/REGULATURY LOCATION PLAN - BASEMENT AREA H4	07/05/12
IR-100-H5	HOSPITAL - SIGNAGE - ROOM/REGULATORY LOCATION FLAN - BASEMENT AREA HS	07/05/12
XR-100-H6	HOSPITAL - SIGNAGE - HOOM/REGULATORY LOCATION PLAN - BASEMENT AREA HE	07/06/12
KR:100-H7	HOSPITAL - SIGNAGE - ROGAT/REGULATURY LOCATION PLAN - BASEMENT AREA H7	07/06/12
XR-100-H8	HOSPITAL - SIGNAGE - ROCK/REGULATORY LOCATION FLAN - BASEMENT AREA HIS	07/06/12
XR-100-H9	HOSPITAL - SIGNAGE - HOOM/REGULATORY LOCATION PLAN - DASEMENT AREA 19	07/06/12
X8-101-B	HOSPITAL - SIGNAGE - ROOM/REGULATORY LOCATION PLAN - FIRST FLOOR AREA B	07/05/12

Consulting Agreement

EXC-40



XR-101-H1	HOSPITAL - SIGNAGE - RODM/REGULATORY LOCATION PLAN - FIRST FLOOR AREA.H.1	07/06/12
X8-101-H2	HOSPITAL - SIGNAGE - ROOM/REGULATORY LOCATION PLAN - FIRST FLOOR AREA HZ	07/06/12
XR-101-H3	HOSPITAL - SIGNAGE - ROOM/REGULATORY LOCATION PLAN - FIRST FLOOR AREA H3	07/06/12
XR-101-H4	HOSPITAL - SIGNAGE - ROOM/HEGWLATORY LOCATION PLAN - FIRST FLOOR AREA HA	07/06/12
XR-101-H5	HOSPITAL - SIGNAGE - ROOM/REGULATORY LOCATION PLAN - FIRST FLOOR AREA HS	07/06/12
XII-101-H5	HOSPITAL - SIGNAGE - FLOOM/REGULATORY LOCATION PLAN - FIRST FLOOR AREA HG	07/06/17
XR-102-H1	HOSPITAL - SIGNAGE - ROOM/REGULATORY LOCATION PLAN - SECOND FLOOR AREA H1	07/06/12
XR-102-H2	HOSPITAL - SIGNAGE - ROOM/REGULATORY LOCATION PLAN - SECOND FLOOR AREA H2	07/06/12
XR-102-H3	HOSPITAL - SIGNAGE - ROOM/REGULATORY LOCATION PLAN - SECOND FLOOR AREA	07/06/12
XR-102-H4	HOSPITAL - SIGNAGE - ROOM/REGULATORY LOCATION PLAN - SECOND FLOOR AREA	07/06/12
XR-102-H5	HOSPITAL -SIGNAGE - ROOM/REGULATORY LOCATION PLAN -: SECOND FLOOR AREA HS	07/06/12
XR-102·H6·	HOSPITAL - SIGNAGE - ROOM/REGULATORY LOCATION PLAN - SECOND FLOOR AREA H6	07/06/12
XR-103-H1	HOSPITAL - SIGNAGE - ROOM/REGULATORY LOCATION FLAN - THIRD FLOOR AREA H1	07/06/12
XR 103-HZ	HOSPITAL - SIGNAGE - ROOM/REGULATORY LOCATION PLAN - THIRD FLOOR AREA H2	07/06/12
XR-103-H3	HOSPITAL - SIGNAGE - ROOM/REGULATORY LOCATION PLAN - THIRD FLOOR AREA HE	07/06/12
XR-103-H4	HOSPITAL - SIGNAGE - ROOM/REGULATORY LOCATION PLAN - THIRD FLOOR AREA H4	07/06/12
XR-103-HS	HOSPITAL - SIGNAGE - ROOM/REGULATORY LOCATION PLAN - THIRD FLOOR AREA HS	07/06/12
XR-103-H6	HOSPITAL - SIGNAGE - ROOM/REGULATORY LOCATION PLAN: - THIRD FLOOR AREA HS	07/06/12
XR-104-H1	HOSPITAL - SIGNAGE - ROOM/REGULATORY LOCATION PLAN - FOURTH FLOOR AREA	07/06/12
XR-104-H2	HOSPITAD- SIGNAGE - ROOM/REGULATORY LOCATION PLAN - FOURTH FLOOR AREA: HZ.	
XR-104-H3	HOSPITAL - SIGNAGE - ROOM/REGULATORY LOCATION PLAN - FOURTH FLOOR AREA	
XR-104-H4	HOSPITAL - SIGNAGE - ROOM/REGULATORY LOCATION PLAN - FOURTH FLOOR AREA H4	07/06/12
XR-104-H6	HOSPITAL - SIGNAGE - ROOM/REGULATORY LOCATION PLAN - FOURTH FLOOR AREA H6	07/06/12
XA-105-111	HOSPIFAL-SIGNAGE ROOM/REGULATORY LOCATION PLAN - FIFTH FLOOR AREA H1	07/06/32
XR-105-H2	HOSPITAL SIGNAGE - ROOM/REGULATORY LOCATION PLAN - FIFTH FLOOR AREA HZ	07/06/12
KR-105:H3:	HOSPITAL - SIGNAGE - ROOM/REGULATORY LOCATION PLAN - FIFTH FLOOR AREA, H3	09/28/12
XR-106-H1	HOSPITAL - SIGNAGE - ROOM/REGULATORY LOCATION PLAN - SIXTH FLOOR AREA H1	07/06/12
XR-106-H2:	SH ABRA FROM HTXLE - NAJF MOTRACOL YROTALUBARY MOOR - BRANGE - RATE OF THE STATE OF	07/06/12
XR-106-H3:	HOSPITAL - SIGNAGE - ROCKLYREGULATORY LOCATION PLAN - SIXTH FLOOR AREA H3	07/06/12
XR-107-H1.	HOSPITAL - SIGNAGE - ROOM/REGULATORY LOCATION PLAN - SEVENTH FLOOR AREA F11	07/06/12
XR-107-H2	HOSPITAL - SIGNAGE - ROOM/REGULATORY LOCATION PLAN - SEVENTH FLOOR AREA H2	07/06/12
XR-107-H3	HOSPITAL - SIGNAGE - ROOM/REGULATORY LOCATION PLAN - SEVENTH FLOOR AREA H3	07/05/12
XR-108-H2	HOSPITAL - SIGNAGE - DOOM/REGULATORY LOCATION PLAN - ROOF AREA HZ	07/06/12
KR-108-H3	TIOSPITAL - SIGNAGE - ROOM/REGULATORY LOCATION PLAN - ROOF AREA HS	07/05/12
VOLUME 3.5b		07/06/12
GENERAL		07/06/12
G-00	COVER SHEET	07/06/17
G-01	PACKAGE ORGANIZATION PLAN	07/06/12
G-02	PACKAGE 3 ~ HOSPITAL - DRAWING INDEX	07/06/12
G-03	PACKAGE 3 - HOSPITAL - DRAWING INDEX	07/06/12
G-04	PACKAGE 3 - HOSPITAL - DRAWING INDEX	07/06/12
G-05	PACKAGE 3 - HOSPITAL - DIRAWING INDEX	07/06/12

G-06	PACKAGE 3 - HOSPITAL - DRAWING INDEX	08/31/12
G-07	PACKAGE 3 - HOSPITAL - DRAWING INDEX	08/31/12
G-08	PACKAGE 3 - HOSPITAL - DRAWING INDEX	07/06/12
5-10	GENERAL NOTES	07/06/12
3-11	ABBREVIATIONS & LEGENDS	08/31/12
3-12	ABBREVIATIONS & LEGENDS	07/06/12
SIGNAGE & WAY	FINDING	07/06/12
(S-100-B	HOSPITAL - SIGNAGE - LIFE SAFETY LOCATION PLAN - BASEMENT AREA B	07/06/12
KS-100-H1	HOSPITAL SIGNAGE - LIFE SAFETY LOCATION PLAN - BASEMENT AREA H1	09/28/12
XS-100-H2	HOSPITAL - SIGNAGE - LIFE SAFETY LOCATION PLAN - BASEMENT AREA H2	07/06/12
KS-100-H3	HOSPITAL- SIGNAGE - LIFE SAFETY-LOCATION PLAN - BASEMENT AREA H3	09/28/12
KS-100-H4	HOSPITAL - SIGNAGE - LIFE SAFETY LOCATION PLAN - BASEMENT AREA H4	07/06/12
KS-100-H5	HOSPITAL - SIGNAGE - LIFE SAFETY LOCATION PLAN - BASEMENT AREA HS	07/06/12
(5-100-H6	HOSPITAL - SIGNAGE - LIFE SAFETY LOCATION PLAN - BASEMENT AREA HE	07/06/12
XS-100-H7	HOSPITAL - SIGNAGE - LIFE SAFETY LOCATION PLAN - BASEMENT AREA H7	07/06/12
(S-100-H8	HOSPITAL - SIGNAGE - LIFE SAFETY LOCATION PLAN - BASEMENT AREA HS	07/06/12
(S-100-H9	HOSPITAL - SIGNAGE - LIFE SAFETY LOCATION PLAN - BASEMENT AREA HS	
(S-101-B		07/06/12
(S-101-B	HOSPITAL - SIGNAGE - LIFE SAFETY LOCATION PLAN - FIRST FLOOR AREA B	07/06/12
	HOSPITAL & SIGNAGE - LIFE SAFETY LOCATION PLAN - FIRST FLOOR AREA H1	07/06/12
KS-101-H2	HOSPITAL - SIGNAGE - LICE SAFETY LOCATION PLAN - FIRST FLOOR AREA HZ	07/06/12
KS-101-H3	HOSPITAL - SIGNAGE - LIFE SAFETY LOCATION PLAN - FIRST FLOOR AREA H3	07/06/12
KS-101-H4	HOSPITAL - SIGNAGE - LIFE SAFETY LOCATION PLAN - FIRST FLOOR AREA HA	07/06/12
KS-101-H5	HOSPITAL -SIGNAGE - LIFE SAFETY LOCATION PLAN - FIRST FLOOR AREA HS	07/06/12
KS-101-H6	HOSPITAL - SIGNAGE - LIFE SAFETY LOCATION PLAN - FIRST FLOOR AREA HE	07/06/12
KS-101-H7	HOSPITAL - SIGNAGE - LIFE SAFETY LOCATION PLAN - FIRST FLOOR AREA H7	07/06/12
(W-102-H1	HOSPITAL - SIGNAGE - WAYFINDING LOCATION PLAN - SECOND FLOOR AREA H1	07/06/12
(W-102-H2	HOSPITAL - SIGNAGE - WAYFINDING LOCATION PLAN - SECOND FLOOR AREA H2	07/06/12
KW-102-H3	HOSPITAL - SIGNAGE - WAYFINDING LOCATION PLAN - SECOND FLOOR AREA H3	07/06/12
(W-102-H4	HOSPITAL - SIGNAGE - WAYFINDING LOCATION PLAN - SECOND FLOOR AREA HA	07/06/12
(W-102-H5	HOSPITAL - SIGNAGE - WAYFINDING LOCATION PLAN - SECOND FLOOR AREA HS	07/05/12
(W-1024H6	HOSPITAL - SIGNAGE - WAYFINDING LOCATION PLAN - SECOND FLOOR AREA HE	07/06/12
KW-103-H1	HOSPITAL - SIGNAGE - WAYFINDING LOCATION PLAN - THIRD FLOOR AREA HE	07/06/12
XW-103-HZ	HOSPITAL - SIGNAGE - WAYFINDING LOCATION PLAN - THIRD FLOOR AREA H2	07/06/12
XW-103-H3	HOSPITAL - SIGNAGE - WAYFINDING LOCATION PLAN - THIRD FLOOR AREA H3	07/06/12
XW-103-H4	HOSPITAL-SIGNAGE - WAYFINDING LOCATION PLAN - THIRD FLOOR AREA H4	07/06/12
(W-103-H5	HOSPITAL - SIGNAGE - WAYFINDING LOCATION PLAN - THIRD FLOOR AREA H5	07/06/12
(W-103-H6	HOSPITAL - SIGNAGE - WAYFINDING LOCATION PLAN - THIRD FLOOR AREA HE	07/06/12
XW-104-H1	HOSPITAL - SIGNAGE - WAYFINDING LOCATION PLAN - FOURTH FLOOR AREA H1	07/06/12
KW-104-H2	HOSPITAL - SIGNAGE - WAYFINDING LOCATION PLAN - FOURTH FLOOR AREA HZ	07/06/12
XW-104-H3	HOSPITAL - SIGNAGE - WAYFINDING LOCATION PLAN - FOURTH FLOOR AREA H3	07/06/12
KW-105-H1	HOSPITAL - SIGNAGE - WAYFINDING LOCATION PLAN - FIFTH FLOOR AREA H1	07/06/12
XW-105-H2	HOSPITAL - SIGNAGE - WAYFINDING LOCATION PLAN - FIFTH FLOOR AREA H2	07/06/12
XW-105-H3	HOSPITAL - SIGNAGE - WAYFINDING LOCATION PLAN - FIFTH FLOOR AREA H3	07/06/12
XVV-106-H1	HOSPITAL - SIGNAGE - WAYFINDING LOCATION PLAN - SIXTH FLOOR AREA H1.	07/06/12
XW-105-H2	HOSPITAL - SIGNAGE - WAYFINDING LOCATION PLAN - SIXTH FLOOR AREA H2	07/06/13
XW-106-H3	HOSPITAL - SIGNAGE - WAYFINDING LOCATION PLAN - SIXTH FLOOR AREA H3	07/06/12
KW-107-H1	HOSPITAL - SIGNAGE - WAYFINDING LOCATION PLAN - SEVENTH FLOOR AREA H1	07/06/12
(W-107-H2	HOSPITAL - SIGNAGE - WAYFINDING LOCATION PLAN - SEVENTH FLOOR AREA HZ	07/06/12
KW-107-H3	HOSPITAL - SIGNAGE - WAYFINDING LOCATION PLAN - SEVENTH FLOOR AREA H3	07/06/12
/OLUME 3.6a	HOST THE STREET STREET WINDS TOTAL TOTAL TOTAL STREET TOTAL STREET TO	OTTUOT IS
SENERAL		nation the
	COVER CUECT	D7/06/12
5-00	COVER SHEET	07/06/12
G-01	PACKAGE ORGANIZATION ALAN	07/06/12
G-02	PACKAGE 3- HOSPITAL-DRAWING INDEX	07/06/12
G-03	PACKAGE 3- HOSPITAL-DRAWING INDEX	07/06/12
G-04	PACKAGE 3- HOSPITAL-DRAWING INDEX	07/06/12

Consulting Agreement

EXC-42



G-05	PACKAGE 3- HOSPITAL-DRAWING INDEX	07/06/12
G-06:	PACKAGE 3- HOSPITAL-DRAWING INDEX	08/31/12
0-07	PACKAGE 3- HOSPITAL-DRAWING INDEX	08/31/12
G-08	PACKAGE 3- HOSPITAL-DRAWING INDEX	07/06/12
G÷10	GENERAL NOTES:	07/06/12
G-11	ABBREVIATIONS & LEGENDS	08/31/12
G-12	ABBREV A HONS & LEGENDS	07/06/12
MECHANICAL		
M-001-H	MECHANICAL SYMBOLS AND ABBREVIATIONS	07/06/12
M-002-H	CONTROL SYMBOLS AND ABBREVIATIONS	07/06/12
MH-100-H	HOSPITAL - HVAC PLAN - BASEMENT	07/06/12
MH-100-B	HOSPITAL - HVAC PLAN - BASEMENT - AREA B	07/06/12
MH-100-H1	HOSPITAL - HVAC PLAN - BASEMENT - AREA H1	07/06/12
MH-100-HZ	HOSPITAL - HVAC PLAN - BASEMENT - AREA H2	07/06/12
MH-100-H3	HOSPITAL - HVAC PLAN - BASEMENT - AREA H3	07/06/12
MH-100-H4	HOSPITAL - HVAC PLAN - BASEMENT - AREA HA	07/06/12
MH-100-H5	HOSPITAL - HVAC PLAN - BASEMENT - AREA H5	09/14/12
MH-100-H6	HOSPITAL - HVAC PLAN - BASEMENT - AREA HE	07/06/12
MH-100-H7	HOSPITAL - HVAC PLAN - BASEMENT - AREA H7	09/14/12
MH-100-H9	HOSPITAL - HVAC PLAN - BASEMENT - AREA H9	09/14/12
MH-101-H	HOSPITAL - HVAC PLAN - FIRST FLOOR	07/05/12
MH-101-B	HOSPITAL - HVAC PLAN' - FIRST FLOOR - AREA B	07/06/12
MH-101-H1	HOSPITAL - HVAC PLAN - FIRST FLOOR - AREA H1	07/06/12
MH-101-H2	HOSPITAL - HVAC PLAN - FIRST FLOOR - AREA H2	
MH-101-H3	HOSPITAL - HVAC PLAN - FIRST FLOOR - AREA H3	07/06/12 07/06/12
MH-101-H4	HOSPITAL - HVAC PLAN - FIRST FLOOR - AREA H4	
MH-101-H5		09/28/12
MH-101-H6.	HOSPITAL - HVAC PLAN: - FIRST FLOOR: - AREA/H5 'HOSPITAL - HVAC PLAN: - FIRST FLOOR - AREA H6	07/06/12
MH-101-H7		07/06/12
	HOSPITAL - HVAC PLAN - FIRST FLOOR - AREA H7	09/14/12
MH-101-H9	HOSPITAL - HVAC PLAN - FIRST FLOOR - AREA H9	07/06/12
MH-102-H	HOSPITAL- HVAC PLAN - SECOND FLOOR	07/06/12
MH-102-B	HOSPITAL-HVAC PLAN - SECOND FLOOR - AREA B	07/06/12
MH-102-H1	HOSPITAL - HVAC PLAN - SECOND FLOOR - AREA H1	07/06/12
MH-102-H2	HOSPITAL - HVAC PLAN' - SECOND FLOOR - AREA HZ	09/28/12
MH-102-H3	HOSPITAL - HVAC PLAN - SECOND FLOOR - AREA H3	09/14/12
MH-102-H4	HOSPITAL - HVAC PLAN - SECOND FLOOR - AREA H4	09/14/12
MH-102-H5	HOSPITAL - HVAC PLAN - SECOND FLOOR - AREA H5	07/06/12
MH-102-H6	HOSPITAL - HVAC PLAN - SECOND FLOOR - AREA H6	09/14/12
MH-103-H	HOSPITAL - HVAC PLAN - THIRD FLOOR	07/06/12
MH-103-B	HOSPITAL - HVAC PLAN - THIRD FLOOR - AREA B	07/06/12
MH-103-H1	HOSPITAL - HVAC PLAN - THIRD FLOOR - AREA H1.	07/06/12
MH-103-H2	HOSPITAL - HVAC PLAN - THIRD FLOOR - AREA H2	07/06/12
MH-103-H3	HOSPITAL - HVAG PLAN - THIRD FLOOR - AREA H3	07/06/12
MH-103-H4	HOSPITAL - HVAC PLAN - THIRD FLOOR - AREA H4	09/14/12
MH-103-H5	HOSPITAL - HVAC PLAN - THIRD FLOOR - AREA HS	07/06/12
MH-103-H6	HOSPITAL - HVAC PLAN - THIRD FLOOR - AREA H6	07/06/12
MH-104-H	HOSPITAL + HVAC PLAN + FOURTH FLOOR	07/06/12
MH-104-H1	HOSPITAL - HVAC PLAN - FOURTH FLOOR - AREA H1	09/28/12
MH-104-H2	HOSPITAL - HVAC PLAN - FOURTH FLOOR - AREA H2	09/28/12
MH-104-H3	HOSPITAL - HVAC PLAN - FOURTH FLOOR - AREA H3	09/28/12
MH-104-H4	HOSPITAL - HVAC PLAN - FOURTH FLOOR - AREA H4	09/28/12
MH-104-H5 [.]	HOSPITAL - HVAC PLAN - FOURTH FLOOR - AREA HS	09/28/12
MH-104-H6-	HOSPITAL - HVAC PLAN - FOURTH FLOOR - AREA H6	09/28/12
MH-105-H	MOSPITAL - HVAC PLAN - FIFTH FLOOR	07/06/12
MH-105-H1	HOSPITAL - HVAC PLAN - FIFTH FLOOR - AREA H1	07/06/12
MH-105-H2	HOSPITAL - HVAC PLAN - FIFTH FLOOR - AREA H2	09/14/12

MH-105-H3	HOSPITAL - HVACPLAN - FIFTH FLOOR - AREA H3	07/06/12
MH-106-H	HOSPITAL - HVAC PLAN - SIXTH FLOOR	07/06/12
MH-106-H1	HOSPITAL - HVACPLAN - SIXTH FLOOR - AREA H1	17/06/12
MH-106-H2	HOSPITAL - HVAC PLAN - SIXTH FLOOR - AREA H2	07/06/12
MH-106-H3	HOSPITAL - HVAC PLAN - SIXTH FLOOR - AREA H3	07/05/12
MH-107-H	HOSPITAL - HVAC PLAN - SEVENTH FLOOR	07/05/12
MH-107-H1	HOSPITAL - HVAC PLAN - SEVENTH FLOOR - AREA H1	07/05/12
MH-107-H2	HOSPITAL - HVAC PLAN - SEVENTH FLOOR - AREA H2	09/14/12
MH-107-H3	HOSPITAL - HVAC PLAN - SEVENTH FLOOR - AREA H3	09/28/12
MH-108-H1	HOSPITAL - HVAC PLAN - ROOF - AREA H1	U7/05/12
MH-108-H2	HOSPITAL-HVAC PLAN - ROOF - AREA HZ	00/24/12
MH-108-FI3	HOSPITAL-HVAC PLAN - ROOF - AREA H3	07/05/12
MP-100-B	HOSPITAL - PIPING PLAN - BASEMENT - AREA B	07/06/12
MP-100-H1	HOSPITAL - PIPING PLAN' - BASEMENT - AREA'H1	07/06/12
MP-100-HZ	HOSPITAL - PIPING PLAN - BASEMENT - AREA HZ	
MP-100-H3	HOSPITAL - PIPING PLAN - BASEMENT - AREA H3	07/05/12
VIP-100-H4	HOSPITAL - PIPING PLAN - BASEMENT - AREA H4	
VP-100-H5		09/20/12
VP-100-H5	HOSPITAL - PIPING PLAN - BASEMENT - AREA HS	19/14/12
VIP-100-H7	HOSPITAL - PIPING PLAN - BASEMENT - AREA HG	07/06/12
MP-100-H2	HOSPITAL - PIPING PLAN - BASEMENT - AREA H7	07/05/12
	HOSPITAL - PIPING PLAN - BASEMENT - AREA H9	09/14/17
MP-101-8	HOSPITAL - PIPING PLAN - FIRST FLOOR - AREA B	07/06/12
MP-101-H1	HOSPITAL - PIPING PLAN - FIRST FLOOR - AREA H1	07/06/12
MP 101 H2	HOSPITAL - PIPING PLAN - FIRST FLOOR - AREA HZ	07/06/12
WP-101-H3	HOSPITAL - PIPING PLAN - FIRST FLOOR - AREA H3	07/05/12
MP-101-H4	HOSPITAL - PIPING PLAN - FIRST FLOOR - AREA H4	07/96/12
MP-101-H5	HOSPITAL - PIPING PLAN - FIRST FLOOR - AREA HS	07/06/12
MP-101-H6	HOSPITAL - PIPING PLAN - FIRST FLOOR - AREA H6	07/06/13
MP-102-B	HOSPITAL - PIPING PLAN - SECOND FLOOR - AREA B	07/06/12
MP-102-H1	HOSPITAL - PIPING FLAN - SECOND FLOOR - AREA H1	09/14/12
MP-102-H2	MGSPITAL - PIRING FLAN > SECOND FLOOR - AREA H2	09/14/12
MP-102-H3	HOSPITAL - PIPING FLAN - SECOND FLOOR - AREA HE	09/14/12
MP-102-H4	HOSPITAL - PIPING PLAN - SECOND FLOOR - AREA H4	09/14/12
MP-102-H5	HOSPITAL - PIPING PLAN - SECOND FLOOR - AREA H5	07/06/12
WP-102-H6	HOSPITAL - PIPING PLAN - SECOND FLOOR - AREA H6	09/14/12
MP-103-B	HOSPITAL - PIPING PLAN - THIRD FLOOR - AREA B	07/06/17
MP-103-H1	HOSPITAL - PIPING PLAN - THIRD FLOOR - AREA HI	08/24/12
MP-103-H2	HOSPITAL - PIPING PLAN - THIRD FLOOR - AREA HZ	09/14/12
MP-103-H3	HOSPITAL - PIPING PLAN - THIRD FLOOR - AREA HE	09/14/12
MP-103-H4	HOSPITAL - PIPING PLAN - THIRD FLOOR - AREA H4	07/06/12
MP-103-H5	HOSPITAL - PIPING PLAN - THIRD FLOOR - AREA HS	07/06/12
MP-103-H6	HOSPITAL - PIPING PLAN - THIRD FLOOR - AREA H6	47/06/12
VIP-104-H1	HOSPITAL - PIPING PLAN - FOURTH FLOOR: - AREA H1	06/24/12
VP-104-H2	HOSPITAL - PIPING PLAN - FOURTH FLOOR - AREA H2	09/14/12
MP-104-H3	HOSPITAL - PIPING PLAN - FOURTH FLOOR - AREA H3	08/24/12
VP-104-H4	HOSPITAL - PIPING PLAN - FOURTH FLOOR - AREA 114	07/06/12
ир-104-H5	MOSPITAL - PIPING PLAN - FOURTH FLOOR - AREA HS	08/24/12
VP-104-H6	HOSPITAL PIPING PLAN - FOURTH FLOOR - AREA HE	07/06/12
MP-105-H1	HOSPITAL - PIPING PLAN - FIFTH FLOOR - AREA H1	07/06/12
MP-105-H2	HOSPITAL - PIPING PLAN - FIFTH FLOOR - AREA H2	09/1//13
√P-105-H3:	HOSPITAL - PIPING PLAN - FIFTH FLOOR - AREA H3	09/14/12
VP-106-H1	HOSPITAL - PIPING PLAN - SIXTH FLOOR - AREA H4	07/06/12
AP-106-112	HOSPITAL - PIPING PLAN - SIXTH FLOOR - AREA HZ	09/14/12
VIP-106-H3	HOSPITAL - PIPING PLAN - SIXTH FLOOR - AREA H3	09/14/17
MP-107-H1	HOSPITAL - PIPING PLAN - SEVENTH FLOOR - AREA HI	07/06/12
VP-107-H2	HOSPITAL - PIPING PLAN - SEVENTH FLOOR - AREA HZ	09/14/12

Consulting Agreement

EXC-44



MP-107-H3	HOSPITAL - PIPING PLAN - SEVENTH FLOOR - AREA H3	07/06/12
VOLUME 3'6P		
GENERAL		
G-00	COVER SHEET	07/05/12
S-01	PACKAGE ORGANIZATION PLAN	07/06/12
G-02	PACKAGE 3 - HOSPITAL - DRAWING INDEX	07/06/12
G-03	PACKAGE 3 - HOSPITAL - DRAWING INDEX	07/06/12
G-04	PACKAGE'3 - HOSPITAL - DRAWING INDEX	07/06/12
G-05	PACKAGE 3 - HOSPITAL - DRAWING INDEX	07/06/12
G-06	PACKAGE 3 - HOSPITAL - DRAWING INDEX	08/31/12
G-07	PACKAGE 3 - HOSPITAL - DRAWING INDEX	08/31/12:
G-08	PACKAGE 3 - HOSPITAL - DRAWING INDEX	07/06/12
G-10	GENERAL NOTES	07/06/12
G-11	ABBREVIATIONS & LEGENDS	08/31/12
6-12	ABBREVIATIONS & LEGENDS	07/06/12
MECHANICAL		31,00,122
M-301-H	HOSPITAL MECHANICAL SECTIONS	08/24/12
M-302-H	HOSPITAL MECHANICAL SECTIONS	08/24/12
M-303-H	HOSPITAL MECHANICAL SECTIONS	08/24/12
M-304-H	HOSPITAL MECHANICAL SECTIONS	08/24/12
M-305-H	HOSPITAL MECHANICAL SECTIONS	08/24/12
M-401-H	HOSPITAL MECHANICAL ENLARGED PLAN	09/14/12
M-402-H	HOSPITAL MECHANICAL ENLARGED PLAN	08/24/12
M-403-H	HOSPITAL MECHANICAL ENLANGED PLAN	
M-404-H	HOSPITAL MECHANICAL ENLARGED PLAN	08/24/12 08/24/12
M-405-H	HOSPITAL MECHANICAL ENLARGED PLAN	
M-406-H		09/14/12
M-407-H	HOSPITAL MECHANICAL ENLARGED PLAN	08/24/12
M-408-H	HOSPITAL MECHANICAL ENLARGED PLAN	08/24/12
	HOSPITAL MECHANICAL ENLARGED PLAN	08/24/12
M-409-H	HOSPITAL MECHANICAL ENLARGED PLAN	08/24/12
M-410-H	HOSPITAL MECHANICAL EMLARGED PLAN	08/24/12
M-501-H	HOSPITAL MECHANICAL DETAILS	07/06/12
M-502-F)	HOSPITAL MECHANICAL DETAILS	09/14/12
M-503-H	HOSPITAL MECHANICAL DETAILS	09/14/12
M-504-H	HOSPITAL MECHANICAL DETAILS	07/06/12
M-505-H	HOSPITAL MECHANICAL DETAILS	07/06/12
M-506-H:	HOSPITAL MECHANICAL DETAILS	07/06/12
M-507-H	HOSPITAL MECHANICAL DETAILS	07/06/12
M-508-H	HOSPITAL MECHANICAL DETAILS	07/06/12
M-601-H	HOSPITAL MECHANICAL FLOW DIAGRAMS	07/06/12
M-602-H	HOSPITAL MECHANICAL FLOW DIAGRAMS	07/06/12
M-603-H	HOSPITAL MECHANICAL FLOW DIAGRAMS	07/06/12
M-604-H:	HOSPITAL MECHANICAL FLOW DIAGRAMS	07/06/12
M-605-H	HOSPITAL MECHANICAL FLOW DIAGRAMS	07/06/12
M-606-H	HOSPITAL MECHANICAL FLOW DIAGRAMS	09/14/12
M-700A-H	HOSPITAL BMS ARCHITECTURE A 1 of 2	07/05/12
M-700B-H	HOSPITAL BMS ARCHITECTURE B 2 of 2	07/05/12
M-701-H	HOSPITAL CONTROL DIAGRAMS	07/06/12
MATRIZAN	HOSPITAL CONTROL DIAGRAMS	07/06/12
M-703-H	HOSPITAL CONTROL DIAGRAMS	07/06/12
M-704-H	HOSPITAL CONTROL DIAGRAMS	07/06/12
M-705-H	HOSPITAL CONTROL DIAGRAMS	07/06/12
M-706-H	HOSPITAL CONTROL DIAGRAMS	07/06/12
M-707-H	HOSPITAL CONTROL DIAGRAMS	07/06/12
M-708-H	HOSPITAL CONTROL DIAGRAMS	07/06/12
M-709·H	HOSPITAL CONTROL DIAGRAMS	07/06/12

M-710:H	HOSPITAL CONTROL DIAGRAMS	07/06/12
M-711-H	HOSPITAL CONTROL DIAGRAMS	07/05/12
M-712-H	HOSPITAL CONTROL DIAGRAMS	07/06/12.
M-713-H	HOSPITAL CONTROLIDIAGRAMS:	09/28/12
M-714-H	HOSPITAL CONTROL DIAGRAMS	07/06/12
VI-715-H	HOSPITAL CONTROL DIAGRAMS	07/06/12
W-716-H	HOSPITAL CONTROL DIAGRAMS	07/06/12
M-801-H	HOSPITAL MECHANICAL SCHEDULES	09/28/12
M-802-11	HOSPITAL MECHANICAL SCITEDULES	09/14/32
M-803-H	HOSPITAL MECHANICAL SCHEDULES	09/14/12
M-8D4-H	HOSPITAL MECHANICAL SCHEDULES	09/28/12
M-805-H	HOSPITAL MECHANICAL SCHEDULES	09/14/12
M-806-H	HOSPITAL MECHANICAL SCHEDULES	09/14/12
M-807-H	HOSPITAL MECHANICAL SCHEDULES	09/14/12
M-808-H	HOSPITAL MECHANICAL SCHEDULES	09/14/12
M-809-H	HOSPITAL MECHANICAL SCHEDULES	09/14/12
	HOSELIAN MEGHANICAN SCHEDOLES	03/.14/.12
VOLUME 3.7a		
GENERAL.	COVERSUSET	07/00/-0
G-00	COVER SHEET	07/06/12
G-01	PACKAGE ORGANIZATION PLAN.	07/06/12
G-02	PACKAGE 3- HOSPITAL-DRAWING INDEX	07/06/12
G-03	PACKAGE 3- HOSPITAL-DRAWING INDEX	07/06/12
G-04	PACKAGE 3- HOSPITAL - DRAWING INDEX	07/06/12
G-05	PACKAGE 3-HOSPITAL -DRAWING INDEX	07/06/12
6-06	PACKAGE 3- HOSPITAL-DRAWING INDEX	08/31/12
G-07 ⁻	PÄCKAGE 3- HOSPITAL+DRAWING INDEX	08/31/12
G-08	PACKAGE 3- HOSPITAL+DRAWING INDEX	07/06/12
G-10	GENERAL NOTES	07/06/12
G-11	ABBREVIATIONS & LEGENDS	08/31/12
G-12	ABBREVIATIONS & LEGENDS.	07/06/12
PLUMBING		
P-001-H	PLUMBING - PLUMBING SYMBOLS AND ABREVIATIONS	07/05/11
PR-100-H1	HOSPITAL - WATER PIPING PLAN - BASEMENT AREA H1	07/06/12
PR-100-H2	HOSPITAL - WATER PIPING PLAN - BASEMENT AREA H2	08/24/12
PR-100-H3	HOSPITAL - WATER PIPING PLAN - BASEMENT AREA HE	07/06/32
PR-100-H4	HOSPITAL - WATER PIPING PLAN - BASEMENT AREA H4	07/06/32
PR-100-H5	HOSPITAL - WATER PIPING PLAN - BASEMENT AREA H5	08/24/12
PR-100-H6	HOSPITAL - WATER PIPING PLAN - BASEMENT AREA 116	07/06/12
PR-100-H7	HOSPITAL - WATER PIPING PLAN - BASEMENT AREA.H7	07/06/12
PN-101-H1	HOSPITAL - WATER PIPING PLAN - FIRST FLOOR AREA H1	07/06/12
PR-101-H2	HOSPITAL - WATER PIPING PLAN - FIRST FLOOR AREA HZ	08/24/12
PR-101-H3	HOSPITAL - WATER PIPING PLAN - FIRST FLOOR AREA H3	07/06/12
PR-101-H4	HOSPITAL - WATER PIPING PLAN - FIRST FLOOR AREA H4	07/06/12
PR-101-H5	HOSPITAL - WATER PIPING PLAN - FIRST FLOOR AREA HS	07/06/12
PR-101-H6	HOSPITAL - WATER PIPING PLAN - FIRST FLOOR AREA HE	07/05/12
PR-101-H7	HOSPITAL - WATER PIPING PLAN - FIRST PLOOR AREA H7	07/06/12
	HOSPITAL - WATER PIPING PLAN - SECOND FLOOR AREA HI	07/06/12
PR-102-H1		
PR-102-H2	HOSPITAL - WATER PIPING PLAN - SECOND FLOOR AREA HZ	07/06/13
PR-102-H3	HOSPITAL - WATER PIPING PLAN - SECOND FLOOR AREA H3	07/05/17
PR-102-H4	HOSPITAL - WATER PIPING PLAN - SECOND FLOOR AREA H4	07/06/12
PR-102-H5	HOSPITAL - WATER PIPING PLAN - SECOND FLOOR AREA HS	07/06/13
PR-102-H6	HOSPITAL - WATER PIPING PLAN - SECOND FLOOR AREA H6	07/06/12
PR-103-H1	HOSPITAL - WATER PIPING PLAN - THIRD FLOOR AREA H1	07/06/12
PR-103-H2	HOSPITAL - WATER PIPING PLAN - THIRD FLOOR AREA H2	09/28/12
PR-103 ² H3	HOSPITAL WATER PIPING PLAN: THIRD FLOOR AREA HE	07/06/12
PR-103-H4	HOSPITAL - WATER PIPING PLAN - THIRD FLOOR AREA H4	07/06/12

Consulting Agreement

EXC-46



PK-103-H5	HOSPITAL - WATER FINING PLAN - THIRD FLOOR AREA US	07/06/12
PR-103-H6	HOSPITAL - WATER PIPING PLAN - THÍRD FLOOR AREA HÉ	07/06/12
PR-104-H1	HOSPITAL - WATER PIPING PLAN - FOURTH FLOOR AREA [H]	08/24/12
PR-104-H2	HOSPITAL - WATER PIPING PLAN - FOURTH FLOOR AREA H2	07/06/12
PR-104-H3	HOSPITAL - WATER PIPING PLAN - FOURTH FLOOR AREA H3	08/24/12
PR-104-H5	HOSPITAL - WATER PIPING PLAN - FOURTH FLOOR AREA HS	07/06/12
PR-105-H1	HOSPITAL - WATER PIPING PLAN - FIFTH FLOOR AREA H1	07/06/12
PR-105-H2	HOSPITAL - WATER PIPING PLAN - FIFTH FLOOR AREA H2	08/24/12
PR-105-H3	HOSPITAL - WATER PIPING PLAN - FIFTH FLOOR AREA H3	07/06/12
PR-106-J-11	HOSPITAL - WATER PIPING PLAN - SIXTH FLOOR AREA HI	07/06/12
PR-106-H2	HOSPITAL - WATER PIPING PLAN - SIXTH FLOOR AREA HZ	07/06/12
PR-105-H3	HOSPITAL - WATER PIPING PLAN - SIXTH FLOOR AREA, H3	07/06/12
PR-107-H1	HOSPITAL - WATER PIPING PLAN - SEVENTH FLOOR AREA H.1	07/06/12
PR-107-H2	HOSPITAL - WATER PIPING PLAN - SEVENTH FLOOR AREA H2	07/06/12
PR-107-H3	HOSPITAL - WATER PIPING PLAN - SEVENTH FLOOR AREA H3	07/06/12
W-10F-B	HOSPITAL - GRAVITY PIPING PLAN - FOUNDATION - AREA B	07/06/12
PW-10F-H1	HOSPITAL - GRAVITY PIPING PLAN - FOUNDATION - AREA H1	07/06/12
W-10F-H2	HOSPITAL - GRAVITY PIPING PLAN - FOUNDATION - AREA H2	07/06/12
W-10F-H3:	HOSPITAL - GRAVITY PIPING PLAN - FOUNDATION - AREA H3	07/06/12
W-10F-H4	HOSPITAL - GRAVITY PIPING PLAN - FOUNDATION - AREA H4	07/06/12
W-10F-H5	HOSPITAL - GRAVITY PIPING PLAN - FOUNDATION - AREA HS	07/06/12
W-10F-H6	HOSPITAL - GRAVITY PIPING PLAN - FOUNDATION - AREA H6	07/05/12
W-10F-H7	HOSPITAL - GRAVITY PIPING PLAN - FOUNDATION - AREA H7	07/06/12
W-10F-H9	HOSPITAL - GRAVITY PIPING PLAN - FOUNDATION - AREA H9	07/06/12
W-100-B	HOSPITAL - GRAVITY PIPING PLAN + BASEMENT - AREA B	07/06/12
W-100-H1	HOSPITAL - GRAVITY PIPING PLAN - BASEMENT - AREA H1	07/06/12
M-100-H5	HOSPITAL - GRAVITY PIPING PLAN - BASEMENT - AREA H2	08/24/12
W-100-H3	HOSPITAL - GRAVITY PIPING PLAN - BASEMENT - AREA H3	07/06/12
W-100-H4	HOSPITAL - GRAVITY PIPING PLAN - BASEMENT - AREA H4	07/06/12
W-100-H5	HOSPITAL - GRAVITY PIPING PLAN - BASEMENT - AREA HS	08/24/12
W-100-H6	HOSPITAL - GRAVITY PIPING PLAN - BASEMENT - AREA HG	07/06/12
W-100-H7	HOSPITAL - GRAVITY PIPING PLAN - BASEMENT - AREA H7	07/06/12
W-100-H9	HOSPITAL - GRAVITY PIPING PLAN - BASEMENT - AREA H9	07/06/12
W-101~B	HOSPITAL - GRAVITY PIPING PLAN - FIRST FLOOR - AREA B	07/06/12
W-1014H	HOSPITAL - GRAVITY MIFING PLAN - FIRST FLOOR - AREA HT	07/06/12
W-101-H2	HOSPITAL - GRAVITY PIPING PLAN - FIRST FLOOR - AREA HZ	07/06/12
W-101-H3	HOSPITAL ~ GRAVITY PIPING PLAN - FIRST FLOOR - AREA H3	07/06/12
W-101-H4	HOSPITAL - GRAVITY PIPING PLAN - FIRST FLOOR - AREA H4	07/06/12
W-101-H5	HOSPITAL - GRAVITY PIPING PLAN - FIRST FLOOR - AREA H5	08/24/12
W-101-H6	HOSPITAL - GRAVITY PIPING PLAN - FIRST FLOOR - AREA HE	07/06/12
W-101-H7	HOSPITAL - GRAVITY PIPING PLAN - FIRST FLOOR - AREA H7	07/06/12
W-101-H9	HOSPITAL - GRAVITY PIPING PLAN - FIRST FLOOR - AREA H9	07/06/12
W-102-B	HOSPITAL - GRAVITY PIPING PLAN - SECOND FLOOR - AREA B	07/06/12
W-102-H1	HOSPITAL - GRAVITY PIPING PLAN - SECOND FLOOR - AREA H1	07/06/12
W-102-H2	HOSPITAL - GRAVITY PIPING PLAN - SECOND FLOOR - AREA H2	09/28/12
W-102-H3	HOSPITAL - GRAVITY PIPING PLAN - SECOND FLOOR - AREA H3	08/24/12
W-102-H4	HOSPITAL - GRAVITY PIPING PLAN - SECOND FLOOR - AREA H4	08/24/12
W-102-H5	HOSPITAL - GRAVITY PIPING PLAN - SECOND FLOOR - AREA HS	08/24/12
W-102-H6	HOSPITAL - GRAVITY PIPING PLAN - SECOND FLOOR - AREA HE	08/24/12
W-102-H7	HOSPITAL - GRAVITY PIPING PLAN - SECOND FLOOR - AREA H7	07/06/12
W-103-B	HOSPITAL - GRAVITY FIRING PLAN - THIRD FLOOR - AREA B	07/06/12
W-103-H1	HOSPITAL - GRAVITY PIPING PLAN - THIRD FLOOR - AREA H1	07/06/12
W-103-H2	HOSPITAL - GRAVITY PIPING PLAN - THIRD FLOOR - AREA H2	09/28/12
W-103-H3	HOSPITAL - GRAVITY PIPING PLAN - THIRD FLOOR - AREA H3	07/05/12
W-103-H4	HOSPITAL - GRAVITY PIPING PLAN - THIRD FLOOR - AREA H4	07/06/12
W-103-H5	HOSPITAL - GRAVITY PIPING PLAN - THIRD FLOOR - AREA HS	07/06/12

PW-103-H6	HÖSPITAL - GITAVITY PIPING PLAN - THIRD FLOOR - AREA HE	07/06/12
PW-104-B	HOSPITAL - GRAVITY PIPING PLAN - FOURTH FLOOR - AREA'S	07/06/12
PW-104-H1	HOSPITAL - GRAVITY PIPING PLAN - FOURTH FLOOR - AREA H1	07/06/12
PW-104-H2	HOSPITAL - GRAVITY PIPING PLAN - FOURTH FLODA - AREA H2	09/28/12
PW-104-H3	HOSPITAL - GRAVITY PIPING PLAN - FOURTH FLOOR - AREA HE	08/24/12
PW-104-H4	HOSPITAL - GRAVITY PIPING PLAN - FOURTH FLOOR - AREA HA	07/06/12
PW-104-H5	HOSPITAL - GRAVITY PIPING PLAN - FOURTH FLOOR - AREA HS	07/06/12
PW-104-H6	HOSPITAL - GRAVITY PIPING PLAN - FOLIRTH FLOOR - AREA HE	07/06/12
PW-105-H1	HOSPITAL-GRAVITY PIPING PLAN - FIFTH FLOOR - AREA HIL	07/06/12
PW-105-H2	HOSPITAL-GRAVITY HIRING PLAN - FIFTH FLOOR - AREA HZ	08/24/12
PW-105-H3:	HOSPITAL - GRAVITY PIPING PLAN - FIFTH PLOOR - AREA HE	08/24/12
PW-105-H5	HOSPITAL - GRAVITY PIPING PLAN - FIFTH FLOOR - AREA HS	07/06/12
PW-105-H1	HOSPITAL - GRAVITY PIPING PLAN - SIXTH FLOOR - AREA HI	07/06/12
PW-106-H2	HOSPITAL - GRAVITY PIPING PLAN - SIXTH FLOOR - AREA HZ	07/06/12
PW-106-H3	HOSPITAL - GRAVITY PIPING PLAN - SIXTH FLOOR - AREA H3	07/06/12
PW-107-H1	HOSPITAL - GRAVITY PIPING PLAN - SEVENTH FLOOR - AREA HIL	07/06/12
PW-107-H2	HOSPITAL - GRAVITY PIPING PLAN - SEVENTH FLOCK - AREA HZ	07/06/12
PW-107-H3	HOSPITAL - GRAVILY PIPING PLAN - SEVENTH FLOOR - AREA H3	07/06/12
PW-108-H1	HOSPITAL - GRAVITY PIPING PLAN - ROOF - AREA HIL	07/06/12
PW-108-H2	HOSPITAL - GRAVITY PIPING PLAN - ROOF - AREA H2	07/06/12
PW-108-H3	HOSPITAL - GRAVITY MPING PLAN - GOOF - AREA H3	07/06/12
VOLUME 3.7b	The state of the s	07/00/12
GENERAL		
3-00	COVERSIDEET	07/06/12
3-01	PACKAGE ORGANIZATION PLAN	07/06/12
G-02	PACKAGE 3 - HOSPITAL - DRAWING INDEX	
3.03	PACKAGE 3 - HOSPITAL - DRAWING INDEX	07/06/12
5-04	PACKAGE T - HOSPITAL - DRAWING INDEX	07/06/12
3-05	PACKAGE 3 - HOSPITAL - DRAWNING INDEX	07/06/12
3-06	PACKAGE 3 - HOSPITAL - DRAWING INDEX	
5-07	PACKAGE 5 - HOSPITAL - DRAWING MIDEX	08/31/12
G-08,		08/31/12
3-10	PACKAGE 3 - HOSPITAL - DRAWING INDEX GENERAL NOTES	07/06/12
G-11	ABBREVIATIONS & LEGENDS	07/06/12
G-12	ABBREVIATIONS & LEGENDS	08/31/12
PLUMBING	ADDRESSAL STAND OF FEMALIANS	07/06/12
PG-100-H1	HOSPITAL-MEDICAL GAS PIPING PLAY-BASEMENT-ARES 141	07/05/112
G-100-H2	HOSPITAL - MEDICAL GAS PIPING PLAN - BASEMENT - AREA HZ	07/06/12
G-100-H3		07/06/12
PG-100-H4	HOSPITAL - MEDICAL GAS PIPING PLAN - BASEMENT - AREA HE HOSPITAL - MEDICAL GAS PIFING PLAN - BASEMENT - AREA HE	07/06/12
PG-100-H5	HOSPITAL - MEDICAL GAS PIPING PLAN - BASEMENT - JOER HO	07/06/12
'G-100-H7	HOSPITAL - MEDICAL GAS PIPING PLAN - BASEMENT - AREA HS	07/06/12
G-100-H1		09/14/12
G-101-H2	HOSPITAL - MEDICAL GAS PIPING PLAN - FIRST FLOOR - AREA HI	07/06/12
	HOSPITAL - MEDICAL GAS PIPING PLAN - FIRST FLOOR - AREA H2	07/06/12
PG-101-H3	UCCRITAL - MEDICAL GAS PIPING PLAN - FIRST FLOOR - AREA HA	07/06/12
PG-101-H4	HOSPITAL - MEDICAL GAS PIPING PLAN - FIRST FLOOR - AREA H4	07/06/12
PG-101-H5	HOSPITAL - MEDICAL GÁS FIFING PLÁN - FIRST FLOOR - AREA HS	07/06/12
G-101-H6	HOSPITAL - MEDICAL GAS PIPING PLAN - FIRST FLOOR - AREA HS	07/06/12
PG-102-H1	HOSPITAL - MEDICAL GAS PIPING PLAN - SECOND FLOOR - AREA H1	07/06/12
PG-102-H2'	HOSPITAL - MEDICAL GAS FIRING PLAN - SECOND FLOOR - AREA H2	07/06/12
G-102-H3	HOSPITAL - MEDICAL GAS PIPING PLAN - SECOND FLOOR - AREA H3	07/06/12
G-102-H4	HOSPITAL - MEDICAL GAS PIPING PLAN - SECOND FLOOR - AREA H4	07/06/12
PG-102-H5	HOSPITAL - MEDICAL GAS FIRING PLAN - SECOND FLOOR - AREA HS	08/24/12
PG-102-H6	HOSPITAL - MEDICAL GAS PIPING PLAN - SECOND HOOR - AREA HE	07/06/12
PG-103-H1	HOSPITAL - MEDICAL GAS PIPING PLAN - THIRD FLOOR - AREA HI	07/06/12
PG-103-H2	MOSFITAL - MEDICAL GAS FIPING PLAN - THIRD FLOOR - AREA HZ	09/28/12

Consulting Agreement

EXC-48



PG-103-H3	HOSPITAL - MEDICAL GAS PIPING PLAN - THIRD FLOOR - AREA H3	07/05/12
PG-103-H4	HOSPITAL - MEDICAL GAS PIPING PLAN - THIRD FLOOR - AREA HA	07/06/12
PG-103-H5	HOSPITAL - MEDICAL GAS PIPING PLAN - THIRD FLOOR - AREA H5	07/05/12
PG-103-H6	HOSPITAL - MEDICAL GAS PIPING PLAN - THIRD FLOOR - AREA H6	07/06/12
PG-104-H1	HOSPITAL - MEDICAL GAS PIPING PLAN - FOURTH FLOOR - AREA H1	07/06/12
PG-104-H2	HOSPITAL - MEDICAL GAS PIPING PLAN - FOURTH-FLOOR - AREA H2	07/06/12
PG-104-H3	HOSPITAL - MEDICAL GAS PIPING PLAN - FOURTH FLOOR - AREA H3	07/06/12
PG-105-H1	HOSPITAL - MEDICAL GAS PIPING PLAN - FIFTH FLOOR - AREA H1	07/06/12
PG-105-H2	HOSPITAL - MEDICAL GAS PIFING PLAN - FIFTH FLOOR - AREA H2	07/08/12
PG-105-H3	HOSPITAL - MEDICAL GAS PIPING PLAN - FIFTH FLOOR - AREA HE	07/06/12
PG-106-H1	HOSPITAL - MEDICAL GAS PIPING PLAN - SIXTH FLOOR - AREA H1	07/06/12
PG-106-H2	HOSPITAL - MEDICAL GAS PIPING PLAN - SIXTH FLOOR - AREA H2	07/06/12
PG-106-H3	HOSPITAL - MEDICAL GAS PIPING PLAN - SIXTH FLOOR - AREA, H3	07/06/12
PG-107-H1	HOSPITAL - MEDICAL GAS PIPING PLAN - SEVENTH FLOOR - AREA H1	07/06/12
PC-107-H2	HOSPITAL - MEDICAL GAS PIPING PLAN - SEVENTIH FLOOR - AREA H2	07/06/12
PG-107-H3	HOSPITAL - MEDICAL GAS PIPING PLAN - SEVENTH FLOOR - AREA H3	07/06/12
P-301-H	HOSPITAL - PLUMBING - SECTIONS	07/06/12
P-401-H	HOSPITAL - PLUMBING - ENLARGED SCALE PLANS	07/06/12
P-402-H	HOSPITAL - PLUMBING - ENLARGED SCALE PLANS	08/24/12
P-403-H	HOSPITAL - PLUMBING - ENLARGED SCALE PLANS	08/24/12
P-404-H	HOSPITAL - PLUMBING - ENLARGED SCALE PLANS	07/06/12
P-405-H	HOSPITAL - PLUMBING - ENLARGED SCALE PLANS.	07/05/12
P-501-H	HOSPITAL - PLUMBING - DETAILS	08/24/12
P-502-H	HOSPITAL - PLUMBING - DETAILS	09/14/12
P-503-H	HOSPITAL - PLUMBING - DETAILS	07/06/12
P-504-H	HOSPITAL - PLUMBING - DETAILS	07/06/12
P-505-H	HOSPITAL - MEDICAL GAS - DETAILS	07/06/12
P-506-H	HOSPITAL - MEDICAL GAS - DETAILS AND SCHEDULES	07/06/12
P-601-H	HOSPITAL - PLUMBING - WATER - RISER DIAGRAM	07/06/12
P-602-H	HOSPITAL - PLUMBING - WATER - RISER DIAGRAM	07/05/12
P-603-H	HOSPITAL - PLUMBING - WATER - RISER DIAGRAM	07/06/12
P-604-H	HOSPITAL - PLUMBING - WATER - RISER DIAGRAM	07/06/12
P-605-H	HOSPITAL - PLUMBING - WATER - RISER DIAGRAM	07/05/12
P-606-H	HOSPITAL - PLUMBING - WATER - RISER DIAGRAM	09/28/12
P-607-H	HOSPITAL - PLUMBING - WATER - RISER DIAGRAM	07/06/12
P-608-H	HOSPITAL - PLUMBING - WATER - RISER DIAGRAM	07/06/12
P-609-H	HOSPITAL - PLUMBING - WATER - RISER DIAGRAM	07/06/12
P-610-H	HOSPITAL - PLUMBING - FILTERED WATER AND NATURAL GAS DIAGRAMS	07/06/12
P-611-H	HOSPITAL - PLUMBING - WASTE AND VENT - RISER DIAGRAM	07/06/12
P-612-H	HOSPITAL - PLUMBING - WASTE AND VENT - RISER DIAGRAM	07/06/12
P-613-H	HOSPITAL -PLUMBING - WASTE AND VENT - RISER DIAGRAM	07/06/12
P-614-H	HOSPITAL - PLUMBING - WASTE AND VENT - RISER DIAGRAM	07/06/12
P-615-H	HOSPITAL - PLUMBING - WASTE AND VENT - RISER DIAGRAM	07/06/12
P-616-H	HOSPITAL - PLUMBING - WASTE AND VENT - RISER DIAGRAM	07/06/12
P-617-H	HOSPITAL - PLUMBING - WASTE AND VENT - RISER DIAGRAM	07/06/12
P-618-H	HOSPITAL - PLUMBING - WASTE AND VENT - RISER DIAGRAM	07/06/12
P-619-H	HOSPITAL - PLUMBING - WASTE AND VENT - RISER DIAGRAM	07/06/12
P-620-H	HOSPITAL - PLUMBING - WASTE AND VENT - RISER DIAGRAM	
2-62:1-H	HOSPITAL - PLUMBING - WASTE AND VENT - RISER DIAGRAM	07/06/12
2-622-H		07/06/12
	HOSPITAL - PLUMBING - WASTE AND VENT - RISER DIAGRAM	07/06/12
P-6Z3-H	HOSPITAL - PLUMBING - STORM - RISER DIAGRAM	07/06/12
P-624-H	HDSPITAL - PLUMBING - STORM - RISER DIAGRAM	07/06/12
7-625-H	HOSPITAL - PLUMBING - STORM - RISER DIAGRAM	07/06/12
P-626-H	HOSPITAL - PLUMBING - STORM - RISER DIAGRAM	07/05/12
P-627-H	HOSPITAL - MEDICAL GAS - DIAGRAM	07/06/12
P-628-H	HOSPITAL - MEDICAL GAS - DIAGRAM	07/06/12

P-629-H	HOSPITAL = MEDICAL GAS = DMGRAM	07/06/12
P-630-H	HOSPITAL - MEDICAL GAS - DIAGRAM	09/28/12
P-631-H	HOSPITAL - MEDICAL GAS - DIAGRAM	07/06/12
P-801-H	HOSPITAL-PLIMBING-SCHEDULES	07/06/12
P-802-H	HOSPITAL - PLUMBING - SCHEDULES	09/28/12
VOLUME 3.8a		
GENERAL		
G-0 0	COVERSKEET	07/06/12
G-01	PACKAGE ORGANIZATION PLAN	07/05/12
G-02.	PACKAGE 3 - HOSPITAL - DRAWING INDEX	07/06/12
15-03	PACKAGE 3 - HOSPITAL - DRAWING INDEX	07/06/12
G04	PACKAGE B - HOSPITAL - DRAWING INDEX	07/06/12
G-05	PACKAGE 3 - HOSPITAL - DRAWING INDEX	07/06/12
G-C6	PACKAGE 3 - HOEPITAL - DRAWING INDEX	08/31/12
G-07	PACKAGE 3 - HOSPITAL - DRAWING INDEX	08/31/12
G-08	PACKAGE 3 - HOSPITAL - DRAWING INDEX	07/06/12
G-10	GENERAL NOTES	
G-11.	ABBREVIATIONS & LEGENDS	07/06/12
G-12	ABBREVIATIONS & LEGENDS	08/31/12
ELECTRICAL	Legale Minimity of registron	07/06/12
	Upperital Experient contains and Appendiance	an factor
E-001-H	HOSPITAL - ELECTRICAL SYMBOLS AND ABBREVIATIONS	07/06/12
EG-100-H9	HOSPITAL - GROUNDING PLAN BASEMENT FLOOR AREA HI	07/06/12
EG-101-H1	HOSPITAL - GROUNDING PLAN FIRST FLOOR - AREA H1	07/06/12
EG-101-H2	HOSPITAL - GROUNDING PLAN FIRST PLOOR - AREA HZ	07/06/12
EG-101-H3	HOSPITAL - GROUNDING PLAN FIRST FLOOR - AREA H3	07/06/12
EG-107-HW	HOSPITAL - GROUNDING PLAN FIRST FLOOR - MEA HA	07/06/12
EG-101-H5	HOSPITAL - GROUNDING PLAN FIRST FLOOR - AREA HS	07/06/12
EG-101-NG	HOSPITAL- GROUNDING PLAN FIRST FLOOR - AREA HE	07/06/12
EG-101-H7	HOSPITAL - GROUNDING PLAN FIRST FLOOR - AREA H7	07/06/12
EG-101-H9	HOSPITAL - GROUNDING PLAN FIRST FLOOR - AREA H9	07/06/12
EG-103-H4	HOSPITAL - LIGHTNING PROTECTION PLAN THIRD FLOOR - AREA H4	07/06/12
EG-103-H5	HOSPITAL - LIGHTNING PROTECTION PLAN THIRD FLOOR - AREA HS	07/06/12
EG-103-H6	HOSPITAL -LIGHTWING PROTECTION PLAN THIRD FLOOR - AREA HE	07/06/12
EG-105-H1	HOSPITAL - LIGHTNING PROTECTION PLAN FIFTH FLOOR - AREA H1	07/06/12
EG-105-H3	HOSPITAL -LIGHTNING PROTECTION PLAN FIFTH FLOOR-AREA HE	07/06/12
eg-105-H5	HOSPITAL - LIGHTNING PROTECTION PLAN FIFTH FLOOR - AREA HS	07/06/12
EG-106-H3	HOSPITAL - LIGHTWING PROTECTION PLAN SIXTH FLOOR - AREA H.S.	07/06/12
EG-106-H7	HOSPITAL - LIGHTNING PROTECTION PLAN SIXTH FLOOR - AREA H7	07/06/12
EG-108-H1	HOSPITAL - LIGHTMING PROTECTION PLAN ROOF - AREA H1	07/05/12
EG-108-H2	HOSPITAL - LIGHTNING PROTECTION PLAN ROOF - AREA H2	07/06/12
EG-108-H3	HOSPITAL - LIGHTWING PROTECTION PLAN ROOF - AREA HS	07/06/12
EG-401-H	HOSPTIAL - ENLARGED SWITCHGEAR GROUNDING PLAN	07/06/12
E-500-H	HOSPITAL - DETAILS GROUNDING/LIGHTNING PROTECTION	07/06/12
EG-601-H	HOSPITAL - GROUNDING RISER DIAGRAM	07/06/12
EG-602-H	HOSPITAL- GROUNDING RISEA DIAGRAM	07/06/12
EG-603-H	HOSPITAL - GROUNDING BISER DIAGRAM	07/06/12
EL-120-8	HOSPITAL - LIGHTING FLOOR PLAN -BASEMENT - AREA B	07/06/12
EL-120-H1	HOSPITAL - LIGHTING FLOOR PLAN - BASEMENT - AREA H1	07/06/12
EL-120-H2	HOSPITAL - LIGHTING FLOOR PLAN - BASEMENT - AREA HZ	07/06/12
EL-120-H3	HOSPITAL - LIGHTING FLOOR PLAN - BASEMENT - AREA H3	07/06/12
EL-120-H4	HOSPITAL UGHTING FLOOR PLAN - BASEMENT - AREA HIS	
		07/06/12
EL-120-H5	HOSPITAL- LIGHTING FLOOR PLAN - BASEMENT - AREA HS	07/06/12
EL-120-H6	HOSPITAL - UGHTING FLOOR PLAN - BASEMENT - AREA HE	07/06/12
EL-120-H7	HOSPITAL - LIGHTING FLOOR PLAN - BASEMENT - AREA H7	07/06/12
EL-120-HB	HOSPITAL - LIGHTING FLOOR PLAN - MASEMENT - AREA H8	07/06/12

Consulting Agreement

EXC-50



G-00	COVER SHEET	07/06/12
GENERAL:		
VOLUME 3.8b		1,,00,42
EL-610-H	HOSPITAL / AREA B / SPINE / CLINICS /ADMIN - RISER LIGHTING CONTROL DIAGRAM	07/06/12
EL-603-H	HOSPITAL - LOW VOLTAGE LIGHTING CONTROL DIAGRAM	07/06/12
EL-501-H	HOSPITAL - LIGHTING FIXTURE MOUNTING DETAILS	07/06/12
L-423·H	HOSPITAL - LIGHTING ENLARGED FLOOR PLAN - TYPICAL - SHEET 9	07/06/12
L-422-H	HOSPITAL-LIGHTING ENLARGED FLOOR PLAN - TYPICAL - SHEET 8	07/06/12
L-421-H	HOSPITAL - UGHTING ENLARGED FLOOR PLAN - TYPICAL - SHEET 7	07/06/12
L-406-H	HOSPITAL - LIGHTING ENLARGED FLOOR PLAN - TYPICAL - SHEET 6	07/06/12
L-405-H	HOSPITAL - LIGHTING ENLARGED FLOOR PLAN - TYPICAL - SHEET 5	07/06/12
L-404-H	HOSPITAL - LIGHTING ENLARGED FLOOR PLAN - TYPICAL - SHEET 4	07/06/12
L-403-H	HOSPITAL - LIGHTING ENLARGED FLOOR PLAN - TYPICAL - SHEET 3	07/06/12
1-402-H	HOSPITAL - LIGHTING ENLARGED FLOOR PLAN - TYPICAL - SHEET 2	07/06/12
L-401-H	HOSPITAL - LIGHTING ENLARGED FLOOR PLAN - TYPICAL-SHEET 1	.07/06/12
L-128-H3	HOSPITAL - LIGHTING FLOOR PLAN - ROOF - AREA H3	07/06/12
L-128-H2	HOSPITAL- LIGHTING FLOOR PLAN - ROOF - AREA HZ	07/06/12
L-128-H1	HOSPITAL - LIGHTING FLOOR PLAN - SEVENTH FLOOR - AREA FIS	07/05/12
L-127-H3	HOSPITAL - DIGHTING FLOOR PLAN - SEVENTH FLOOR - AREA HZ	07/06/12
L-127-H2	HOSPITAL - LIGHTING FLOOR PLAN - SEVENTH FLOOR - AREA HI HOSPITAL - LIGHTING FLOOR PLAN - SEVENTH FLOOR - AREA HI	07/06/12
L-127-H1	HOSPITAL - DIGHTING FLOOR PLAN - SIXTH FLOOR: - AREA H3 HOSPITAL - LIGHTING FLOOR PLAN - SEVENTH FLOOR - AREA H1	07/06/12
L-126-H3	HOSPITAL - LIGHTING FLOOR PLAN - SIXTH FLOOR - AREA H2 HOSPITAL - UGHTING FLOOR PLAN - SIXTH FLOOR: - AREA H3	07/05/12
L-126-H2	HOSPITAL - LIGHTING FLOOR PLAN - SIXTH FLOOR - AREA HI	07/05/12
t-125-1/3 L-126-1/1	HOSPITAL - LIGHTING FLOOR PLAN - FIFTH FLOOR - AREA H3	07/06/12
L-125-H2	HOSPITAL - UGHTING FLOOR PLAN - FIFTH FLOOR - AREA H2	07/06/12
	HOSPITAL - LIGHTING FLOOR PLAN - FIFTH FLOOR - AREA HI	07/06/12
L-125-H1	HOSPITAL - LIGHTING FLOOR PLAN - FOURTH FLOOR - AREA HE	07/06/12
L-124-H5	HOSPITAL - LIGHTING FLOOR PLAN - FOURTH FLOOR - AREA HS	07/06/12
L-124-H4		07/05/12
L-124-H4	HOSPITAL - LIGHTING FLOOR PLAN - FOURTH FLOOR - AREA H3 HOSPITAL - LIGHTING FLOOR PLAN - FOURTH FLOOR - AREA H4	07/06/12
L-124-H3	HOSPITAL - UGHTING FLOOR PLAN - FOURTH FLOOR - AREA H2 HOSPITAL - UGHTING FLOOR PLAN - FOURTH FLOOR - AREA H3	07/06/12
L-124-H2	HOSPITAL - UGHTING FLOOR PLAN - FOURTH FLOOR - AREA H2	07/06/12
L-124-H1	HOSPITAL - LIGHTING FLOOR PLAN - FOURTH FLOOR - AREA H1	07/06/12
L-123-H6	HOSPITAL - LIGHTING FLOOR PLAN - THIRD FLOOR - AREA HS	07/06/12
L-123-H5	HOSPITAL - LIGHTING FLOOR PLAN - THIRD FLOOR - ÅREA H4 HOSPITAL - LIGHTING FLOOR PLAN - THIRD FLOOR - ÅREA H5	07/06/12
L-123-H4		07/06/12
1423-112	HOSPITAL - LIGHTING FLOOR PLAN - THIRD FLOOR - AREA H2 1005PITAL - LIGHTING FLOOR PLAN - THIRD FLOOR - AREA H3	07/06/12
L-123-H2	HOSPITAL - LIGHTING FLOOR PLAN - THIRD FLOOR - AREA HE HOSPITAL - LIGHTING FLOOR PLAN - THIRD FLOOR - AREA HE	07/05/12
L-123-H1	HOSPITAL - LIGHTING FLOOR PLAN - THIRD FLOOR - AREA B	07/06/12
L-123-13	HOSPITAL - LIGHTING FLOOR PLAN - SECOND FLOOR - AREA HG	07/06/12
EL-122-H6	HOSPITAL - LIGHTING FLOOR PLAN - SECOND FLOOR - AREA H5.	07/06/12
EL-122-H4 EL-122-H5	HOSPITAL - LIGHTING FLOOR PLAN - SECOND FLOOR - AREA HA	07/06/12
EL-122-H3 EL-122-H4	HOSPITAL - LIGHTING FLOOR PLAN - SECOND FLOOR - AREA H3	07/06/12
EL-122-H2	HOSPITAL LIGHTING FLOOR PLAN - SECOND FLOOR - AREA H2	07/06/12
EL-122-H1	HOSPITAL - LIGHTING FLOOR PLAN - SECOND FLOOR - AREA H1	07/06/12
EL-122-B	MOSPINAL - UCHTING FLOOR PLAN'-SECOND FLOOR - AREA B	07/06/12
EL-121-H7	HOSPITAL - LIGHTING FLOOR PLAN - FIRST FLOOR - AREA H7	07/0G/12
EL-121-H6	HOSPITAL - LIGHTING FLOOR PLAN - FIRST FLOOR - AREA HE	07/06/12
EL-121-H5	HOSPITAL - LIGHTING FLOOR PLAN - FIRST FLOOR - AREA HS	07/06/12
EL-121-H4	HOSPITAL - LIGHTING FLOOR PLAN - FIRST FLOOR - AREA H4	08/31/12
EL-121-H3	HOSPITAL - LIGHTING FLOOR PLAN - FIRST FLOOR - AREA H3	07/06/12
EL-121-H2	HOSPITAL - LIGHTING FLOOR PLAN - FIRST FLOOR - AREA H2	07/06/12
EL-121-H1	HOSPITAL - LIGHTLING FLOOR PLAN - MAST FLOOR - AREA HI	07/06/12
4 14 - 4 444	HOSPITAL -LIGHTING FLOOR PLAN - FIRST FLOOR - AREA.B	08/24/12

Consulting Agreement

EXC-51

G-02	PACKAGE 3 - HOSPITAL - DRAWING INDEX	07/06/12
G-03	PACKAGE 3 - HOSPITAL - DRAWING INDEX	07/06/12
G-04	PACKAGE 3 - HOSPITAL - DRAWING INDEX	07/06/12
G-05	PACKAGE 3 - HOSPITAL - DRAWING INDEX	07/06/12
G-06	PACKAGE 3 - HOSPITAL - DRAWING INDEX	08/31/12
G-07	PACKAGE 3 - HOSPITAL - DRAWING INDEX	08/31/12
G-08	PACKAGE 3 - HOSPITAL - DRAWING INDEX	07/06/12
G-10	GENERAL NOTES	07/06/12
G-11	ABBREVIATIONS & LEGENDS	08/31/12
6-12	ABBREVIATIONS & LEGENDS	07/06/12
ELECTRICAL	THE STATE OF THE S	07740742
EP-120-B	HOSPITAL - POWER FLOOR PLAN - BASEMENT - AREA B	07/06/12
EP-120-H1:	HOSPITAL - POWER FLOOR PLAN - BASEMENT - AREA HI	07/06/12
EP-120-H2	HOSPITAL - POWER FLOOR PLAN - BASEMENT - AREA H2	08/24/12
EP-120-H3	HOSPITAL - POWER FLOOR PLAN - BASEMENT - AREA H3	09/14/12
EP-120-H4	HOSPITAL - POWER FLOOR PLAN - BASEMENT - AREA H4	07/06/12
E0-130415	HOSPITAL - POWER FLOOR PLAN - BASEMENT - AREA HS	08/24/12
EP-120-H6	HOSPITAL - POWER FLOOR PLAN - BASEMENT - AREA HE	09/14/12
EP-120-617	HOSPITAL - POWER FLOOR PLAN - BASEMENT - AREA H7	09/14/12
EP-120-H8	HOSPITAL - POWER FLOOR PLAN - BASEMENT - AREA H8	07/05/12
EP-120-H9	HOSPITAL - POWER FLOOR PLAN - BASEMENT - AREA HO	09/14/12
FP-121-B	HOSPITAL - POWER FLOOR PLAN - FIRST FLOOR - AREA B	08/24/12
EP-121-H1	HOSPITAL - POWER FLOOR PLAN - FIRST FLOOR - AREA H1	08/24/12
EP-121-H2	HOSPITAL - POWER FLOOR PLAN - FIRST FLOOR - AREA H2	
E9:173:63	HOSPITAL - POWER FLOOR PLAN - FIRST FLOOR - AREA HE	08/24/12
EP-121-H4		08/24/12
	HOSPITAL - POWER FLOOR PLAN - FIRST FLOOR - AREA H4	09/14/12
EP-121-H5	HOSPITAL - POWER FLOOR PLAN - FIRST FLOOR - AREA HS	08/24/12
EP-121-H6	HOSPITAL - POWER FLOOR PLAN - FIRST FLOOR - AREA HE	07/06/12
EP-121-H7	HOSPITAL - POWER FLOOR PLAN - FIRST FLOOR - AREA H7	07/06/12
P-122-B	HOSPITAL - POWER FLOOR PLAN - SECOND FLOOR - AREA B	09/14/12
EP-122-H1	HOSPITAL - POWER FLOOR PLAN - SECOND FLOOR - AREA H1	08/24/12
P-122-H2	HOSPITAL - POWER FLOOR PLAN - SECOND FLOOR - AREA HZ.	08/24/12
EP-122-112	HOSPITAL - POWER FLOOR PLAN - SECOND FLOOR - AREA H3	08/24/12
EP-122-H4	HOSPITAL - POWER FLOOR PLAN - SECOND FLOOR - AREA H4	08/24/12
E7-122-H5	HOSPITAL - POWER FLOOR PLAN - SECOND FLOOR - AREA H5	08/24/12
EP-122-H6	HOSPITAL - POWER FLOOR PLAN - SECOND FLOOR - AREA HG	08/24/12
EP-123-B	HOSPITAL - POWER FLOOR PLAN - THIRD FLOOR - AREA B	07/06/12
P-123-H1	HOSPITAL - POWER FLOOR PLAN - THIRD FLOOR - AREA H1	08/24/12
EP-123-H2	HOSPITAL - POWER FLOOR PLAN - THIRD FLOOR - AREA H2	09/28/12
EP-123-H3	HOSPITAL - POWER FLOOR PLAN - THIRD FLOOR - AREA H3	09/28/12
EP-123-H4	HOSPITAL - POWER FLOOR PLAN - THIRD FLOOR - AREA H4	08/24/12
EP-173-N5	HOSPITAL - POWER FLOOR PLAN - THIRD FLOOR - AREA HS	08/24/12
EP-123-H6	HOSPITAL - POWER FLOOR PLAN - THIRD FLOOR - AREA H6	08/24/12
EP-124-41	HOSPITAL - POWER FLOOR PLAN - FOURTH FLOOR - AREA H1	09/14/12
EP-124-H2	HOSPITAL - POWER FLOOR PLAN - FOURTH FLOOR - AREA H2	09/14/12
EP-124-H3	HOSPITAL - POWER FLOOR PLAN - FOURTH FLOOR - AREA HE	09/14/12
EP-124-H4	HOSPITAL - POWER FLOOR PLAN - FOURTH FLOOR - AREA H4	08/24/12
EP-124-H5	HOSPITAL - POWER FLOOR PLAN - FOURTH FLOOR - AREA HS	09/14/12
EP-124-H6	HOSPITAL - POWER FLOOR PLAN - FOURTH FLOOR - AREA HE	07/06/12
EP-125-H1	HOSPITAL - POWER FLOOR PLAN - FIFTH FLOOR - AREA H1	08/24/12
EP-125 H2	HOSPITAL - POWER FLOOR PLAN - FIFTH FLOOR - AREA HZ	08/24/12
EP-125-H3	HOSPITAL - POWER FLOOR PLAN - FIFTH FLOOR - AREA H3	08/24/12
EP-126-H1	HOSPITAL - POWER FLOOR PLAN - SIXTH FLOOR - AREA H1	07/06/12
EP-126-H2	MOSPITAL - POWER FLOOR PLAN - SIXTH FLOOR - AREA HZ	08/24/12
EP-126-H3	HOSPITAL - POWER FLOOR PLAN - SIXTH FLOOR - AREA H3	08/24/12
EP-127-H1	HOSPITAL - POWER FLOOR PLAN - SEVENTH FLOOR - AREA HI	08/24/12

Consulting Agreement

EXC-52



EP-127-H2	HOSPITAL - POWER FLOOR PLAN - SEVENTH FLOOR - AREA H2	08/24/12
EP-127-H3:	HOSPITAL - POWER FLOOR PLAN - SEVENTH FLOOR - AKEA HE	07/06/12
EP-128-H1	HOSPITAL - POWER FLOOR PLAN - ROOF - AREA H1	08/24/12
EP-128-H2	HOSPITAL - POWER FLOOR PLAN - ROOF - AREA HZ	08/24/12
EP-128-H3	HOSPITAL - POWER FLOOR PLAN - ROOF - AREA H3	08/24/12
EP-401-H	HOSPITAL - LARGE/SCALE PLANS - POWER - SHEET 1	08/24/12
EP-402-H	HOSPITAL - LARGE SCALE PLANS - POWER - SHEET 2	08/24/12
EP-403-H	HOSPITAL - LARGE SCALE PLANS - POWER - SHEET 3	08/24/12
EP-404-H	HOSPITAL - LARGE SCALE PLANS - POWER - SHEET 4	08/24/12
EP-405-H	HOSPITAL-LARGE SCALE PLANS - POWER - SHEET 5	09/28/12
EP-4C6-H	HOSPITAL-LARGE SCALE PLANS - POWER - SHEET 6	08/24/12
EP-407-H	HOSPITAL - FOOD SERVICE PARTIAL BASEMENT - POWER	07/06/12
EP-408-H:	'HOSPITAL - FOOD SERVICE PARTIAL BASEMENT' - POWER:	08/24/12
EP-409-H	HOSPITAL - FOOD SERVICE PARTIAL BASEMENT - POWER	07/06/12
EP-410-H	HOSPITAL - ENLARGED FLOOR PLANS - SHEET 1	07/06/12
EP-411-H	HOSPITAL - ENLARGED FLOOR PLANS - SHEET 2	07/06/12
EP-417-H:	HOSPITAL - ENLARGED FLOOR PLANS - SHEET 3	07/06/12
EP-413-H	HOSPITAL - ENLARGED FLOOR PLANS - SHEET 4	09/14/12
EP-414-H	HOSPITAL - ENLARGED FLOOR PLANS - SHEET S	08/24/12
EP-415-H	HOSPITAL - ENLARGED FLOOR PLANS - SHEET 6	08/24/12
EP-41 6 -H	HOSPITAL - ENLARGED FLOOR PLANS - SHEET 7	07/06/12
EP-417-H.	HOSPITAL - ENLARGED FLOOR PLANS - SHEET 8	08/24/12
EP-418-H	HOSPITAL - ENLARGED FLOOR PLANS - SHEET 9	07/06/12
EP-419-H	HOSPITAL - ENLARGED FLOOR PLANS - SHEET 10	07/06/12
E-501-H	HOSPITAL- ELECTRICAL DETAILS	07/06/12
-601-H	HOSPITAL~ SINGLE LINE DIAGRAM	07/06/12
-60 2- H	HOSPITAL - SINGLE LINE DIAGRAM	07/06/12
E-603-H	HOSPITAL - POWER RISER DIAGRAM - SHEET 1.	07/05/12
E-604-H	HOSPITAL- POWER RISER DIAGRAM - SHEET 2	07/06/12
-605-H	HOSPITAL - POWER RISER DIAGRAM - SHEET 3	08/24/12
E-606-H	HOSPITAL - POWER: RISER DIAGRAM - SHEET 4	08/24/12
E-607-H	HOSPITAL - POWER RISER DIAGRAM - SHEET 5	08/24/12
E-608-H	HOSPITAL - POWER RISER DIAGRAM - SHEET 6	07/05/12
E-609-H	HOSPITAL - SINGLE LINE DIAGRAM - DATA CENTER UPS	07/06/12
F-800-H	HOSPITAL - FEEDER TRANSFORMER MOTOR: STARTER SCHEDULE	07/06/12
C-801-H:	HOSPITAL - ELECTRICAL LIGHTING FIXTURE SCHEDULE - SHEET 1	09/14/12
E-802-H	HOSPITAL - ELECTRICAL LIGHTING FIXTURE SCHEDULE - SHEET 2	09/14/12
E-803-H	HQSPITAL - KITCHEN EQUIPMENT SCHEDULE - SHEET I	07/06/12
E-804-H	HOSPITAL - KITCHEN EQUIPMENT SCHEDULE - SHEET 2	07/06/12
VOLUME 3.9		
SENERAL		07/06/12
S-00	COVER SHEET	07/06/12
3-01	PACKAGE ORGANIZATION PLAN	07/06/12
G-02	PACKAGE 3 - HOSPITAL - DRAWING INDEX	07/06/12
3-03	PACKAGE 3 - HOSPITAL - DRAWING INDEX	07/06/12
5-04	PACKAGE 3 - HOSPITAL - DRAWING INDEX	07/06/17
3-05	PACKAGE 3 - HOSPITAL - DRAWING INDEX	07/06/12
5-06	PACKAGE 3 - HOSPITAL - DRAWING INDEX	08/31/12
5-07	PACKAGE 3 - HOSPITAL - DRAWING INDEX	08/31/12
G-08	PACKAGE 3 - HOSPITAL - DRAWING INDEX	07/06/12
3-10	GENERAL NOTES	07/06/12
3-11	ABBREVIATIONS & LEGENDS	08/31/12
3-12	ABBREVIATIONS & LEGENDS	07/06/12
IRE PROTECTIO		
A-001	GENERAL NOTES, LEGEND, AND DETAILS	09/28/12
FA-002-H	HOSPITAL- HVAC INPUT DUTPUT MATRIX	07/06/12

FA-120-B	HOSPITAL - FIRE ALARM PLAN - BASEMENT - AREA B	09/28/12
FA-120-H1	HOSPITAL - FIRE ALARM PLAN - BASEMENT - AREA H1	07/06/12
FA-120-H2	HOSPITAL - FIRE ALARM PLAN - BASEMENT - AREA H2	07/05/12
A-120-H3	HOSPITAL - FIRE ALARM PLAN - BASEMENT - AREA H3	09/28/12
A-120-H4	HOSPITAL - FIRE ALARM PLAN - BASEMENT - AREA H4	07/06/12
A-120-H5	HOSPITAL - FIRE ALARM PLAN - BASEMENT - AREA HS	07/06/12
A-120-H6	HOSPITAL - FIRE ALARM PLAN BASEMENT - AREA HG	07/06/12
A-120-H7	HOSPITAL - FIRE ALARM PLAN - BASEMENT - AREA H7	07/06/12
A-120-H8	HOSPITAL - FIRE ALARM PLAN - BASEMENT - AREA H8	07/06/12
A-120-H9	HOSPITAL - FIRE ALARM PLAN - BASEMENT - AREA H9	07/06/12
A-121-B	HOSPITAL - FIRE ALARM PLAN - FIRST FLOOR - AREA B	09/28/12
A-121-H1	HOSPITAL - FIRE ALARM PLAN - FIRST FLOOR - AREA H1	07/06/12
A-121-H2	HOSPITAL - FIRE ALARM PLAN - FIRST FLOOR - AREA H2	07/06/12
A-121-H3	HOSPITAL - FIRE ALARM PLAN - FIRST FLOOR - AREA H3.	09/28/12
A-121-H4	HOSPITAL - FIRE ALARM PLAN - FIRST FLOOR - AREA HS	
A-121-H5		07/06/12
A-121-H5	HOSPITAL FIRE ALARM PLAN - FIRST FLOOR - AREA HS	07/06/12
	HOSPITAL - FIRE ALARM PLAN - FIRST FLOOR - AREA HO	07/06/12
A-121-H7	HOSPITAL - FIRE ALARM PLAN - FIRST FLOOR - AREA H7	07/06/12
A-122-B	HOSPITAL - FIRE ALARM PLAN - SECOND FLOOR - AREA B	09/28/12
A-122-H1 A-122-H2	HOSPITAL - FIRE ALARM PLAN - SECOND FLOOR - AREA H1	07/06/12
	HOSPITAL - FIRE ALARM PLAN - SECOND FLOOR - AREA HZ	07/05/12
A-122-113	HOSPITAL - FIRE ALARM PLAN - SECOND FLOOR - AREA H3	07/06/12
A-122-H4	HOSPITAL - FIRE ALARM PLAN - SECOND FLOOR - AREA H4	07/05/12
A-122-H5	HOSPITAL - FIRE ALARM PLAN - SECOND FLOOR - AREA HS	07/06/12
A-122-H6	HOSPITAL - FIRE ALARM PLAN - SECOND FLOOR - AREA HE	07/06/12
A-123-B	HOSPITAL - FIRE ALARM PLAN - THIRD FLOOR - AREA B	07/06/12
A-123-H1	HOSPITAL - FIRE ALARM PLAN - THIRD FLOOR - AREA H1	07/06/12
A-123-H2	HOSPITAL - FIRE ALARM PLAN - THIRD FLOOR - AREA H2	07/06/12
A-123-H3	HOSPITAL - FIRE ALARM PLAN - THIRD FLOOR - AREA H3	07/06/12
A-123-H4	HOSPITAL - FIRE ALARM PLAN - THIRD FLOOR - AREA H4	07/06/12
A-123-H5	HOSPITAL - FIRE ALARM PLAN - THIRD FLOOR - AREA HS	07/06/12
A-123-H6	HOSPITAL - FIRE ALARM PLAN - THIRD FLOOR - AREA H6	07/06/12
A-124-H1	HOSPITAL - FIRE ALARM PLAN - FOURTH FLOOR - AREA H1	07/06/12
A-124-H2	HOSPITAL - FIRE ALARM PLAN - FOURTH FLOOR - AREA H2	07/06/12
A-124-H3	HOSPITAL - FIRE ALARM PLAN - FOURTH FLOOR - AREA H3-	07/06/12
A-124-H4	HOSPITAL - FIRE ALARM PLAN - FOURTH FLOOR - AREA H4	07/06/12
A-124-H5	HOSPITAL - FIRE ALARM PLAN - FOURTH FLOOR - AREA HS	07/06/12
A-124-H6	HOSPITAL - FIRE ALARM PLAN - FOURTH FLOOR - AREA HE	07/06/12
A-125-B	HOSPITAL - FIRE ALARM PLAN - FIFTH FLOOR - AREA'B.	07/06/12
A-125-H1	HOSPITAL - FIRE ALARM PLAN - FIFTH FLOOR - AREA H1	07/06/12
A-125-H2	'HOSPITAL- FIRE ALARM PLAN - FIFTH FLOOR - AREA'H2	07/06/12
A-125-H3	HOSPITAL - FIRE ALARM PLAN - FIFTH FLOOR - AREA H3	07/06/12
A-126-H1	HOSPITAL - FIRE ALARM PLAN - SIXTH FLOOR- AREA H1	07/06/12
A-126-H2	HOSPITAL - FIRE ALARM PLAN - SIXTH FLOOR - AREA H2	07/06/12
A-126-H3	HOSPITAL - FIRE ALARM PLAN - SIXTH FLOOR - AREA H3	07/06/12
A-127-H1	HOSPITAL - FIRE ALARM PLAN - SEVENTH FLOOR - AREA H1	07/06/12
A-127-H2	HOSPITAL - FIRE ALARM PLAN - SEVENTH FLOOR - AREA H2	07/06/12
A-127-H3	HOSPITAL - FIRE ALARM FLAN - SEVENTH FLOOR - AREA H3	07/06/12
A-128-H1	HOSPITAL + FIRE ALARM PLAN - ROOF - AREA HI	07/06/12
A-128-H2	HOSPITAL - FIRE ALARM PLAN - ROOF - AREA H2	07/06/12
A-128-H3	HOSPITAL- FIRE ALARM PLAN - ROOF - AREA H3	07/06/12
A-501-B	HOSPITAL - FIRE ALARM DETAILS	07/06/12
A-501-H	HOSPITAL-FIRE ALARM DETAILS	07/06/12
A-601-B	HOSPITAL - FIRE ALARM RISER DIAGRAM	07/06/12
A-601-H	HOSPITAL - FIRE ALARM RISER DIAGRAM	07/06/12
A-602-H	HOSPITAL - FIRE ALARM RISER DIAGRAM	07/06/12

Consulting Agreement

EXC-54



H-E03-A7	HOSPITAL - FIRE ALARM RISER DIAGRAM	07/06/12
FX-001	GENERAL NOTES, LEGEND, AND DETAILS	09/28/12
FX-120-B	HEISFITAL - FIRE SUPPRESSION PLAN - BASEMENT - AREA B	07/06/32
FX-120-H1	HUSPITAL - FIRE SUPPRESSION PLAN - BASEMENT - AREA H1	07/06/12
FX-120-H2	HOSPITAL - FIRE SUPPRESSION PLAN - BASEMENT - AREA HZ	07/06/12
FX-120-H3	HOSPITAL - FIRE SUPPRESSION PLAN - BASEMENT - AREA H3	07/06/12
FX-120-H4	HOSPITAL - FIRE SUPPRESSION PLAN - BASEMENT - AREA H4	07/06/12
FX-120-H5	HOSPITAL - FIRE SUPPRESSION PLAN - BASEMENT - AREA HS	07/06/12
FX-120-H6	HOSPITAL - FIRE SUPPRESSION PLAN - BASEMENT - AREA HG	07/06/12
FX-120-H7	HOSPITAL - FIRE SUPPRESSION PLAN - BASEMENT - AREA H7	07/06/12
FX-120-H8	HOSPITAL - FIRE SUPPRESSION PLAN - BASEMENT - AREA H8	07/06/12
FX-120-H9	HOSPITAL - FIRE SUPPRESSION PLAN - BASEMENT - AREA H9	07/06/12
FX-121-B	HOSPITAL - FIRE SUPPRESSION PLAN - FIRST FLOOR - AREA B	07/06/12
FX-121-H1	HOSPITAL - FIRE SUPPRESSION PLAN - FIRST FLOOR - AREA H1	09/28/12
FX-121-H2	HOSPITAL - FIRE SUPPRESSION PLAN - FIRST FLOOR - AREA H2	07/06/12
FX-121-H3	HOSPITAL - FIRE SUPPRESSION PLAN - FIRST FLOOR - AREA HE	07/05/12
FX-121-H4	HOSPITAL - FIRE SUPPRESSION PLAN - FIRST FLOOR - AREA 114	07/06/12
FX-121-H5	HOSPITAL - FIRE SUPPRESSION PLAN - FIRST FLOOR - AREA HIS	
FX-121-H5 FX-121-H6		07/06/12
	HOSPITAL - FIRE SUPPRESSION PLAN - FIRST FLOOR - AREA HE	07/05/12
FX-121-H7	HOSPITAL - FIRE SUPPRESSION PLAN - FIRST FLOOR - AREA H7	07/06/12
FX-122-B	HOSPITAL - FIRE SUPPRESSION PLAN - SECOND FLOOR - AREA B	07/05/12
FX-122-HI	HOSPITAL - FIRE SUPPRESSION PLAN - SECOND FLOOR - AREA HI	07/06/12
FX-122-H2	HOSPITAL - FIRE SUPPRESSION PLAN - SECOND FLOOR - AREA HZ	07/05/12
FX-122-H3	HOSPITAL - FIRE SUPPRESSION PLAN - SECOND FLOOR - AREA H3	07/06/12
FX-122-H4	HOSPITAL - FIRE SUPPRESSION PLAN - SECOND FLOOR - AREA H4	07/06/12
FX-122-H5	HOSPITAL - FIRE SUPPRESSION PLAN - SECOND FLOOR - AREA HS	07/06/12
FX-122-H6	HOSPITAL - FIRE SUPPRESSION PLAN - SECOND FLOOR - AREAHS	07/06/12
FX-123-B	HOSPITAL - FIRE SUPPRESSION PLAN - THIRD FLOOR - AREA B	07/06/12
FX-123-H1	HOSPITAL - FIRE SUPPRESSION PLAN - THIRD FLOOR - AREA H1	07/06/12
FX-123-H2	HOSPITAL - FIRE SUPPRESSION PLAN - THIRD FLOOR - AREA H2	07/06/12
FX-123-H3	HOSPITAL - FIRE SUPPRESSION PLAN - THIRD FLOOR - AREA HE	07/06/12
FX-123-H4	HOSPITAL - FIRE SUPPRESSION PLAN - THIRD FLOOR - AREA H4	07/06/12
FX-123-H5	HOSPITAL - FIRE SUPPRESSION PLAN - THIRD FLOOR - AREA H5	07/06/12
FX-123-H6	HOSPITAL - FIRE SUPPRESSION PLAN - THIRD FLOOR - AREA HE	07/06/12
FX-124-H1	HOSPITAL - FIRE SUPPRESSION PLAN - FOURTH FLOOR - AREA H1	07/06/12
FX-124-H2	HOSPITAL - FIRE SUPPRESSION PLAN - FOURTH FLOOR - AREA H2	07/06/12
FX-124-H3	HOSPITAL - FIRE SUPPRESSION PLAN - FOURTH FLOOR - AREA H3	07/06/12
FX-124-H4	HOSPITAL - FIRE SUPPRESSION PLAN - FOURTH FLOOR - AREA H4	07/06/12
FX-124-H5	HOSPITAL - FIRE SUPPRESSION PLAN - FOURTH FLOOR - AREA HS	07/06/12
FX-124-H6	HOSPITAL - FIRE SUPPRESSION PLAN - FOURTH FLOOR - AREA H6	07/06/12
FX-125-B	HOSPITAL -FIRE SUPPRESSION PLAN - FIFTH FLOOR - AREA B	07/06/12
FX-125-H1	HOSPITAL - FIRE SUPPRESSION PLAN - FIFTH FLOOR - AREA H1	07/06/12
FX-125-H2	HOSPITAL - FIRE SUPPRESSION PLAN: - FIFTH FLOOR - AREA HZ	07/06/12
FX-125-H3	HOSPITAL - FIRE SUPPRESSION PLAN - FIFTH FLOOR - AREA HS	07/06/12
FX-126-H1	HOSPITAL - FIRE SUPPRESSION PLAN SIXTH FLOOR - AREA H1	07/05/12
FX-126·H2	HOSPITAL - FIRE SUPPRESSION PLAN - SIXTH FLOOR - AREA HZ	07/06/17
FX-126-H3	HOSPITAL - FIRE SUPPRESSION PLAN - SIXTH FLOOR - AREA H3	07/06/12
FX-127-H1	HOSPITAL - FIRE SUPPRESSION PLAN - SEVENTH FLOOR - AREA H1	07/06/17
FX-127-H2	HOSPITAL - FIRE SUPPRESSION PLAN - SEVENTH FLOOR - AREA HZ	07/06/12
FX-127-H3	HOSPITAL - FIRE SUPPRESSION PLAN - SEVENTH FLOOR - AREA H3	07/06/12
FX-128-H1	HOSPITAL - FIRE SUPPRESSION PLAN - ROOF - AREA H1	07/06/12
FX-128-H2	HOSPITAL - FIRE SUPPRESSION PLAN -ROOF - AREA H2	07/06/17
FX-128-H3	HOSPITAL - FIRE SUPPRESSION PLAN - ROOF - AREA H3	07/05/12
FX-501-H	HOSPITAL - FIRE SUPPRESSION DETAILS	07/06/17
VOLUME 3.10		

G-00	COVER SHEET	07/05/12
G-01	PACKAGE ORGANIZATION PLAN	07/06/12
G-02	PACKAGE 3 - HOSPITAL - DRAWING INDEX	07/05/12
G-03	PACKAGE 3 - HOSPITAL - DRAWING INDEX	07/06/12
G-C4	PACKAGE 3 - HOSPITAL - DRAWING INDEX	07/06/12
G-05	PACKAGE 3 - HOSPITAL - DRAWING INDEX	07/06/12
G-C6	PACKAGE 3 - HOSPITAL - DRAWING INDEX	08/31/12
G-07	PACKAGE 3 - HOSPITAL - DRAWING INDEX	08/31/12
G-C8	PACKAGE 3 - HOSPITAL - DRAWING INDEX	07/06/12
G-10	GENERAL NOTES	07/06/12
G-11	ABBREVIATIONS & LEGENDS	08/31/12
G-12	ABBREVIATIONS & LEGENTE	07/06/12
TELECOMM	Vicality ((O)) of profilms	07700742
TS-001-H	HOSPITAL - COMMUNICATIONS PLAN - GENERAL NOTES AND SYMBOLS LEGEND	07/06/12
TS-100-B	HOSPITAL - COMMUNICATIONS PLAN - BASEMENT - AREA B	07/06/12
FS-100-H1	HOSPITAL - COMMUNICATIONS PLAN - BASEMENT - AREA H1	
rs-100-H2	HOSPITAL - COMMUNICATIONS PLAN - BASEMENT - AREA H2	07/06/12
S-100-H3		
S-100-43	HOSPITAL - COMMUNICATIONS PLAN - BASEMENT - AREA H3 HOSPITAL - COMMUNICATIONS PLAN - BASEMENT - AREA H4	07/06/12
S-100-H5		07/06/12
S-100-H5	HOSPITAL COMMUNICATIONS PLAN - BASEMENT - AREA HS	07/06/12
5-100-H6	HOSPITAL - COMMUNICATIONS PLAN - BASEMENT - AREA HE	07/06/12
	HOSPITAL - COMMUNICATIONS PLAN - BASEMENT - AREA H7	07/06/12
rs-100-H9	HOSPITAL - COMMUNICATIONS PLAN - BASEMENT - AREA 149	07/06/12
5-101-B	HOSPITAL - COMMUNICATIONS PLAN - FIRST FLOOR - AREA B	07/06/12
3-101-H1	HOSPITAL - COMMUNICATIONS PLAN - FIRST FLOOR - AREA H.1	07/06/12
S-101-H2	HOSPITAL - COMMUNICATIONS PLAN - FIRST FLOOR - AREA HZ	07/06/12
5-101-H3	HOSPITAL - COMMUNICATIONS PLAN - FIRST FLOOR - AREA H3	07/06/12
S-101-H4	HOSPITAL - COMMUNICATIONS PLAN - FIRST FLOOR - AREA H4	07/06/12
S-101-H5	HOSPITAL - COMMUNICATIONS PLAN - FIRST FLOOR - AREA HS	07/06/12
S-101-H6	HOSPITAL - COMMUNICATIONS PLAN - FIRST/FLOOR - AREA H6	07/06/12
rs-101-H7	HOSPITAL - COMMUNICATIONS PLAN - FIRST FLOOR - AREA H7	07/06/12
S-101-H9	HOSPITAL - COMMUNICATIONS PLAN - FIRST: FLOOR - AREA H9	07/06/12
rs-102-b	HOSPITAL - COMMUNICATIONS PLAN - SECOND FLOOR - AREA B	07/06/12
rs-102-H1	HOSPITAL - COMMUNICATIONS PLAN - SECOND FLOOR - AREA H1	07/06/12
rs-102-H2	HOSPITAL - COMMUNICATIONS PLAN - SECOND FLOOR - AREA H2	07/05/12
S-102-H3	HOSPITAL - COMMUNICATIONS PLAN - SECOND FLOOR - AREA H3	07/06/12
S-102-H4	HOSPITAL - COMMUNICATIONS PLAN - SECOND FLOOR - AREA H4.	07/05/12
S-102-H5	HOSPITAL - COMMUNICATIONS PLAN - SECOND FLOOR - AREA:H5	07/05/12
IS-102-H6	HOSPITAL - COMMUNICATIONS PLAN - SECOND FLOOR - AREA HE	07/06/12
S-103-B	HOSPITAL - COMMUNICATIONS PLAN - THIRD FLOOR - AREA B	07/06/12
S-103-H1	HOSPITAL - COMMUNICATIONS PLAN - THIRD FLOOR - AREA H1	07/06/12
S-103-H2	HOSPITAL - COMMUNICATIONS PLAN - THIRD FLOOR - AREA H2	07/06/12
S-103-H3	HOSPITAL - COMMUNICATIONS PLAN - THIRD FLOOR - AREA H3	07/06/12
'S-103-H4	HOSPITAL - COMMUNICATIONS PLAN - THIRD FLOOR - AREA H4	07/06/12
TS-103-H5	HOSPITAL - COMMUNICATIONS PLAN - THIRD FLOOR - AREA HS	07/06/12
S-103-H6	HOSPITAL - COMMUNICATIONS PLAN - THIRD FLOOR - AREA HE	07/06/12
S-104-H1	HOSPITAL - COMMUNICATIONS PLAN - FOURTH FLOOR - AREA H1	07/06/12
S-104-H2	HOSPITAL - COMMUNICATIONS PLAN - FOURTH FLOOR - AREA HZ	07/06/12
5-104-H3	HOSPITAL - COMMUNICATIONS PLAN - FOURTH FLOOR - AREA H3	07/06/12
S-104-H4	HOSPITAL - COMMUNICATIONS PLAN - FOURTH FLOOR - AREA H4	07/06/12
S-104-H5	HOSPITAL - COMMUNICATIONS PLAN - FOURTH FLOOR - AREA HS	07/06/12
S-104-H6	HOSPITAL - COMMUNICATIONS PLAN - FOURTH FLOOR - AREA HS	07/06/12
S-105-H1		
S-105-H2	HOSPITAL - COMMUNICATIONS PLAN - FIFTH FLOOR - AREA HILL	07/06/12
	HOSPITAL COMMUNICATIONS PLAN - FIFTH FLOOR - AREA H2.	07/06/12
S-105-H3	HOSPITAL - COMMUNICATIONS PLAN - FIFTH FLOOR - AREA HS	07/06/12
TS-106-H1	HOSPITAL-COMMUNICATIONS PLAN - SITXH FLOOR - AREA H1	07/06/12

Consulting Agreement EXC-56 02-12-2013 Rev.



TS-106-H2	HOSPITAL - COMMUNICATIONS PLAN - SITXH FLOOR - AREA H2	07/06/12
TS-106-H3	HOSPITAL - COMMUNICATIONS PLAN - SITXH FLOOR - AREA HE	07/06/12
15-107-111	HOSPITAL - COMMUNICATIONS PLAN - SEVENTH FLOOR - AREA H1	07/06/12
TS-107-H2	HOSPITAL - COMMUNICATIONS PLAN - SEVENTH FLOOR - AREA H2	07/06/12
TS-107-H3	HOSPITAL - COMMUNICATIONS PLAN - SEVENTH FLOOR - AREA H3	07/06/12
TS-108-H1	HOSPITAL - COMMUNICATIONS PLAN - ROOF - AREA H1	07/06/12
TS-108-H2	HOSPITAL - COMMUNICATIONS PLAN - ROOF - AREA H2	07/06/12
TS-108-H3	HOSPITAL - COMMUNICATIONS PLAN - ROOF - AREA H3	07/06/12
T5-401-H	HOSPITAL - COMMUNICATIONS PLAN - ENLARGED PLANS	07/06/12.
TS-402-H	HOSPITAL - COMMUNICATIONS PLAN - ENLARGED PLANS	07/06/12
T5-403-H	HOSPITAL - COMMUNICATIONS PLAN - ENLARGED PLANS	07/06/12
TS-404-H	HOSPITAL - COMMUNICATIONS PLAN - ENLARGED PLANS	07/05/12
TS-601-H	HOSPITAL - COMMUNICATIONS PLAN - RISER DIAGRAMS	07/06/12
T5-602-H	HOSPITAL - COMMUNICATIONS PLAN - RISER DIAGRAMS	07/06/12
TS-603-H	HOSPITAL - COMMUNICATIONS PLAN - RISER DIAGRAMS	07/06/12
TS-604-H	HOSPITAL - COMMUNICATIONS PLAN - RISER DIAGRAMS	07/06/12
T5-605-H	HOSPITAL - COMMUNICATIONS PLAN - RISER DIAGRAMS	07/06/12
T5-606-H	HOSPITAL - COMMUNICATIONS PLAN - RISER DIAGRAMS	07/06/12
T5-60 7- Н.	HOSPITAL - COMMUNICATIONS PLAN - RISER DIAGRAMS	07/06/12
TS-608-H	HOSPITAL - COMMUNICATIONS PLAN - RISER DIAGRAMS	07/06/12
VOLUME 3.11		17.
GENERAL		07/06/12
G-00	COVER SHEET.	07/06/12
G-D1.	PACKAGE ORGANIZATION PLAN	07/05/12
G-02	PACKAGE 3 HOSPITAL - DRAWING INDEX	07/06/12
G-03	PACKAGE 3 - HOSPITAL - DRAWING INDEX	07/06/12
G-04	PACKAGE 3 - HOSPITAL - DRAWING INDEX	07/06/12
G-05	PACKAGE 3- HOSPITAL - DRAWING INDEX:	07/06/12
G-05	PACKAGE 3 - HOSPITAL - DRAWING INDEX	08/31/12
G-07	PACKAGE 3 - HOSPITAL - DRAWING INDEX	
G-08	PACKAGE 3 -: HOSPITAL - DRAWING INDEX.	08/31/12
G-10	GENERAL NOTES	07/06/12
G-11	ABBREVIATIONS & LEGENDS	
G-12	ABBREVIATIONS & LEGENDS	08/31/12
SECURITY	NDBUL MATIONS & CERTINES	07/06/12
EY-00H-1	HOSPITAL - SECURITY PLAN - GENERAL NOTES AND SYMBOLS LEGEND	00/24/12
EY-100-B	HOSPITAL - SECURITY PLAN - BASEMENT - AREA B	09/14/12
EY-100-H1	HOSPITAL - SECURITY PLAN - BASEMENT - AREA B	07/06/12
EY-100-H2		07/05/12
EY-100-H2	HOSPITAL - SECURITY PLAN - BASEMENT - AREA H2	07/06/12
EY-100-H3	HOSPITAL - SECURITY PLAN - BASEMENT - AREA H3 HOSPITAL - SECURITY PLAN - BASEMENT - AREA H4	07/05/12
EY-100-H4	HOSPITAL - SECURITY PLAN - BASEMENT - AREA HS	07/06/12
EV-100-H5		07/06/12
EV-100-HD	HOSPITAL - SECURITY PLAN - BASEMENT - AREA HE	07/06/12
EY-100-H7	HOSPITAL - SECURITY PLAN - BASEMENT - AREA H7	07/06/12
EY-100-H9	HOSPITAL - SECURITY PLAN - BASEMENT - AREA H9	07/06/12
EY-101-8	HOSPITAL - SECURITY PLAN - FIRST FLOOR - AREA B	07/06/12
	HOSPITAL SECURITY PLAN FIRST FLOOR - AREA HI	07/06/12
EY-101-H2	HOSPITAL - SECURITY PLAN - FIRST FLOOR - AREA H2	07/06/12
EY-101-H3	HOSPITAL - SECURITY PLAN - FIRST FLOOR - AREA H3	07/06/12
EY-101-H4	HOSPITAL - SECURITY PLAN - FIRST FLOOR - AREA H4	07/06/12
EY-101-H5	HOSPITAL - SECURITY PLAN - FIRST FLOOR - AREA HS	07/06/12
EY-101-H6	HOSPITAL - SECURITY PLAN - FIRST FLOOR - AREA HE	07/06/12
EY-101-H7	HOSPITAL - SECURITY PLAN - FIRST FLOOR - AREA H7	07/06/12
EY-101-H9	HOSPITAL - SECURITY PLAN - FIRST FLOOR - AREA HS	07/06/12
EY-102B	HOSPITAL - SECURITY PLAN - SECOND FLOOR - AREA B	07/06/12
E Y-102-H1	HOSPITAL - SECURITY PLAN - SECOND FLOOR - AREA H1	07/06/12

EY-102-H2	HOSPITAL - SECURITY PLAN - SECOND FLOOR - AREA.H2	07/06/12
EY-102-H3:	HOSPITAL-SECURITY FLAN-SECOND FLOOR-AREA RS	07/06/12
EY-102-H4	HOSPITAL - SECURITY PLAN - SECOND FLOOR - AREA H4	07/06/12
EY-102-H5	HOSPITAL-SECURITY PLAN-SECOND FLOOR - AREA H5	07/06/12
Y-102-H6	HOSPITAL - SECURITY PLAN - SECOND FLOOR - AREA HE	07/06/12
Y-103-8	HOSPITAL - SECURITY PLAN - THIRD FLOOR - AREA B	07/06/12
Y-103-H1	HOSPITAL - SECURITY PLAN - THIRD FLOOR - AREA XI	07/06/12
Y-103-H2	HOSPITAL - SECURITY PLAN- THISD FLOOR - AREA H2	07/06/12
Y-103-H3	HOSPITAL - SECURITY PLAN - THIRD FLOOR - AREA H3	07/06/12
Y-103-H4	HOSPITAL-SECURITY PLAN-THIRD FLOOR - AREA H4	07/06/12
EY-103-H5	HOSPITAL-SECURITY PLAN # THIND FLOOR # AREA HS	07/06/12
EY-103-H6	HOSPITAL - SECLIBITY PLAN - THIRD PLOOR - AREA HS	07/06/12
EY-104-H1	HOSPITAL - SECURITY PLAN - FOURTH FLOOR - AREA H1	07/06/12
EY-104:H2	HOSPITAL - SECURITY PLAN - FOLINTH FLOOR - AREA HZ	07/06/12
EY-104-H3	HOSPITAL - SECURITY ILAN - FOURTH FLOOR - AREA HE	07/06/12
EY-104-H4	HOSPITAL - SECURITY PLAN - FOURTH FLOOR - AREA H4	07/06/12
EV-104-H5	HOSPITAL - SECURITY PLAN - FOURTH FLOOR - AREA ILS	07/06/12
V~104÷H6	HOSPITAL - SECURITY PLAN - FOURTH FLOOR - AREA HE	07/06/12
Y-105-H1	HOSPITAL - SECLIBITY PLANT FIFTH FLOOR - AREA H1	07/06/12
Y-105-H2	HOSPITAL - SECURITY PLAN - NETH FLOOR - AREA HZ	07/06/12
Y-105-H3	HOSPITAL - SECURITY PLAM - FIFTH FLOOR - AREA H3	07/06/12
Y-106-H1	HOSPITAL - SECURITY PLAN - STROY FLOOR - AMEA ISI	07/06/12
Y-106-H2	HOSPITAL - SECURITY PLAN - SITXH FLOOR - AREA H2	07/06/12
Y-106-H3	HOSPITAL - SECURITY PLAN - SITXH FLOOR - AREA HE	07/05/12
Y-107-H1	HOSPITAL -SECURITY PLAN - SEVENTH FLOOR - AREA HIL	07/06/12
Y-107-H2	HOSPITAL - SECURITY PLAN - SEVENTH FLOOR - ATEA H2	07/06/12
Y-107-H3	HOSPITAL - SECURITY PLAN + SEVENTH FLOOR - AREA H3	07/06/12
Y-108-H1	HOSPITAL SECURITY PLAN-HOOF AREA HI	07/06/12
V-108-H2	HOSPITAL -SECURITY PLAN & ROOF - AREA HZ	07/06/12
Y-108-H3	HOSPITAL - SECURITY PLAN - BOOF - AREA HS	07/06/12
Y-401-H	HOSPITAL - SECURITY PLAN = ENLARGED PLANS:	07/06/12
Y-402-H	HOSPITAL - SECURITY PLAN - ENLARGED PLANS	07/06/12
Y-403·H	HOSPITAL - SECURITY PLAN + ENLARGED PLANS	07/06/12
Y-404-H	HOSPITAL - SECURITY PLAN - ENLARGED PLANS	07/06/12
Y-601-H	HOSPITAL - SECURITY PLAN - RISER DIAGRAMS	07/06/12
Y-602-H	HOSPITAL - SECURITY PLAN: - RISER DIAGRAMS	07/05/12
EV-603-H	HOSPITAL - SECURITY PLANT - RISER DIAGRAMS	07/06/12
Y-604-H	HOSPITAL - SECURITY PLAN - RISER DIAGRAMS	09/14/12
Y-605-H	HOSPITAL - SECURITY FLAN - INSER DIAGRAMS	09/14/12
EX-606-H;	HOSPITAL~SECURITY PLAN-RISER DIAGRAMS	07/06/12
PACKAGE # CE		
VOLUME 4.1-5	STRUCTURAL	
SENERAL.	Clarical Committee and Committ	07/06/12
3-00	PACKAGE 4 - CLINIC - CLIVEN SHET	07/06/22
G-01	PACKAGE ORGANIZATION PLAN	07/06/12
3-0Z	FACHAGE 4 - OUTPATIENT CLINIC - SHEET INDEX	07/06/12
5-03	PACKAGE 4 - OUTPATIENT OUNIC - SHEET INDEX	07/06/12
5-04	PACKAGE 4 - OUTPATIENT CLINIC - SHEET INDEX	07/06/12
G-05	PACKAGE 4 - QUIPATIENT CLINIC - SHEET INDEX	07/06/12
5-10	GENERAL NOTES	07/06/12
3-11	ADBREVIATIONS AND LEGENDS	08/31/12
3-12	AGBREVIATIONS AND LEGENDS	07/06/12
8-110-C	CLINICS - OVERALL PLAN - BASEMENT FOUNDATION	07/06/12
5-110-C	CLINICS - OVERALL PLAN - BASEMENT FLOOR	07/06/12
9:111-C	CUNICS - OVERALL PLAN - FIRST FLOOR FOUNDATION	07/06/12
5-111-C	CLINICS - OVERALL PLAN - FIRST FLOOR	07/06/12

Consulting Agreement

EXC-58



S-112-C	CLINICS - OVERALL PLAN - SECOND FLOOR	07/06/12
5-113-C	CLINICS - OVERALL FLAN - THIRD FLOOR	07/06/12
5-114-C	CLINICS - OVERALL PLAN - FOURTH FLOOR	07/06/12
S-115-C	CLINICS - OVERALL PLAN - FIFTH FLOOR	07/06/12
S-116-C	CLINICS - OVERALL PLAN - SIXTH FLOOR	07/06/12
S-117-C	CLINICS - OVERALL PLAN - ROOF	07/06/12
SB-120-E1	CLINIC EAST - PLAN - BASEMENT FOUNDATION - AREA EI	07/06/12
SI3-120-W1.	CLINIC WEST - PLAN - BASEMENT FOUNDATION - AREA W1	07/06/12
SB-120-W3	CLINIC EAST - PLAN - BASEMENT FOUNDATION - AREA W3	07/06/12
5-120-EI	CLINIC EAST - PLAN - BASEMENT - AREA EI	07/06/12
S-120-W1	CLINIC WEST - PLAN - BASEMENT - AREA W1	07/06/12
S-120-W3	CUNIC COURTYARD - PLAN - BASEMENT - AREA W3	07/06/12
58-121-E1	CLINIC EAST - PLAN - FIRST FLOOR FOUNDATION AREA EI	07/06/12
58-121-E2	CLINIC EAST - PLAN - FIRST FLOOR FOUNDATION - AREA E2	07/06/12
58-121-W1	CLINIC WEST - PLAN - FIRST FLOOR FOUNDATION - AREA W1	08/31/12
SB-121-W2	CLINIC WEST PLAN - FIRST FLOOR FOUNDATION - AREA W2	07/06/12
SB-121-W3	CLINIC WEST - PLAN - FIRST FLOOR FOUNDATION - AREA WE	08/24/12
S-121-E1	CLINIC EAST + PLAN - FIRST FLOOR - AREA EI	07/06/12
5-121-E2	CLINIC EAST - PLAN - FIRST FLOOR - AREA E2	07/06/12
S-121-W1	CLINIC WEST - PLAN + FIRST FLOOR - AREA W1	07/06/12
S-121-W2	CLINIC WEST - PLAN - FIRST FLOOR - AREA W2	07/06/12
S-121-W3	CUNIC COURTYARD - PLAN - FIRST FLOOR - AREA W3	137/06/12
S-122-E1	CLINIC EAST - PLAN - SECOND FLOOR - AREA EI	07/06/12
5-122-E2	CLINIC EAST - PLAN - SECOND FLOOR - AREA E2	07/06/12
S-122-W1	CLINIC WEST - PLAN - SECOND FLOOR - AREA W1	07/05/12
S-122-W2	CLINIC WEST - PLAN - SECOND FLOOR - AREA W2	07/06/12
S-122-W3	CLINIC COURTYARD - PLAN - SECOND FLOOR - AREA W3	07/06/12
5-123-E1.	CLINIC EAST - PLAN - THIRD FLOOR - AREA EI	07/06/12
S-123-E2	CLINIC EAST - PLAN - THIRD FLOOR - AREA E2	07/06/12
5-123-W1	CLINIC WEST - PLAN - THIRD FLOOR - AREALV1	07/05/12
S-123-W2	CLINIC WEST - PLAN - THIRD FLOOR: - AREA WZ.	07/05/12
S-123-W3	CUNIC COURTYARD - PLAN = THIRD FLOOR - AREA W3	07/06/12
5-124-E1	CUNIC EAST - PLAN - FOURTH FLOOR - AREA EI	07/06/12
S-1;24-E2	CLINIC EAST - PLAN - FOURTH FLOOR - AREA E2	07/06/12
S-124-W1	CLINIC WEST - PLAN - FOURTH FLOOR - AREA W1	08/24/12
S-124-W2	CLINIC WEST - PLAN - FOURTH FLOOR - AREA W2	07/06/12:
S-124-W3	CLINIC COURTYARD - PLAN - FOURTH FLOOR - AREA W3	07/06/12
S-125C-B	HOSPITAL-CLINIC BRIDGE - PLAN - FIFTH FLOOR - AREA B	09/14/12
S-125-E1	CLINIC EAST PLAN - FIFTH FLOOR - AREA E1	07/06/12
S-125-EZ	CLINIC EAST - PLAN - FIFTH FLOOR - AREA E2	07/06/12
5-125-W1.	CLINIC WEST - PLAN - FIFTH FLOOR - AREA WIL	07/06/12
S-125-W2	CLÍNIC WEST - PLAN - FIFTH FLOOR - AREA W2	07/06/12
S-125-W3	CLINIC COURTYARD - PLAN - FIFTH FLOOR:- AREA W3	07/06/12
5-126C-B	HOSPITAL-CLINIC BRIDGE - PLAN - SIXTH FLOOR - AREA 8	07/06/12
5-126-E1.	CLINIC EAST, - PLAN - SIXTH FLOOR - AREA EI	07/06/12
S-126-E2	CUNIC EAST - PLAN - SIXTH FLOOR - AREA EI	07/06/12
S-126-W1	CLINIC WEST - PLAN - SIXTH FLOOR - AREA W1	07/06/12
S-126-W2	CLINIC WEST - PLAN - SIXTH FLOOR - AREA WZ	07/05/12
S-126-W3	CLINIC COURYARD - PLAN - SIXTH FLOOR - AREA W3	07/06/12
S-127-EI	CLINIC EAST - PLAN - ROOF - AREA EI	09/28/12
S-127-E2	CLINIC EAST - PLAN - ROOF - AREA EZ	09/28/12
5-127-W1	CLÍNIC WEST - PLAN - ROOF - ÁREA W1	09/28/12
S-127-W2	CLINIC WEST - PLAN - ROOF - AREA W2	09/28/12
S-127-W3	CLINIC COURTYARD - PLAN = ROOF - AREA W3	07/06/12
5-131-C	CLINIC ENLARGED ELEVATOR PLANS	07/05/12
5-132-C	CLINICS - ENLARGED PLANS - PARTIAL OUTPATIENT ENTRANCE FRAMING	07/06/12

S-133-C	CLINICS - ENLARGED PLANS - STAIR 1	07/06/12
5-134-C	CLINICS - ENLARGED PLANS - STAIR 2	07/05/17
5-135-C	CLINICS - ENLARGED PLAYS - STAIR 3	07/06/12
3-136-C	CLINICS - ENLARGED PLANS - STAIR 4	07/06/12
S-200-E	CLINIC EAST - COLUMN SCHEDULE	07/06/12
5-201-E	CUNIC EAST - COLUMN SCHEDULE	07/06/12
S-200-E	CLINIC EAST - COLUMN SCHEDULE	
5-200-W	CLINIC WEST - COLUMN SCREDULE	07/05/12
5-201-W	CLINIC WEST - COLUMN SCHEDULE	07/06/12
S-202-W	CLINIC WEST - COLUMN SCHEDULE	07/06/12
S-210-C	CLINICS - ELEVATIONS - BRIDGES	07/06/12
S-210-E	CLINIC EAST - ELEVATIONS - FRAMES	07/06/12
S-211-E	CLINIC EAST - ELEVATIONS - POST, HANGER AND GIRT FRAMING	07/06/12
S-212-E	CUNIC EAST - ELEVATIONS - POST, HANGER AND GIRT FRAMING	07/06/12
S-210-W	CLINIC WEST - ELEVATIONS - FRAMES	07/06/12
5-211-W	CLIFFIC WEST - ELEVATIONS - FRANCES	07/06/12
5-212-W	CLINIC WEST - ELEVATIONS - POST, HANGER AND GIRT FRAMING	07/06/12
S-213-W	CLINIC WEST - ELEVATIONS - POST, HANGER AND GIRT FRAMING	07/05/12
	-ANCHITECTURE	01100702
GENERAL	- Paratit	
5-00	PACKAGE 4 - CLINIC - COVER SHET	07/06/12
G-01	PACKAGE ORGANIZATION PLAN	07/06/12.
G-02	PACKAGE 4 - OUTPATIENT CLINIC - SHEET INDEX	07/06/12
G-03	PACKAGE 4 - OUTPATIENT CLINIC - SHEET INDEX	07/06/12
G-D4	PACKAGE A - OUTPATIENT CLINIC - SHEET INDEX	07/06/12
G-05	FACIAGE 4 - DUTPATIENT CONIC - SHEET INDEX	07/06/12
6-10	GENERAL NOTES	07/06/12
G-11	ABBREVIATIONS AND LEGENDS	08/31/12
G-12	ABBREVIATIONS AND LEGENDS	07/06/12
4-110-C	CLINIC - FLOOR PLAN - BASEMENT	07/06/12
4-111-C	CLINIC - FLOOR PLAN - FIRST FLOOR	07/06/12
A-112-C	CLINIC - FLOOR PLAN - SECOND FLOOR	07/06/12
A-113-C	CLINIC - FLOOR PLAN - THIRD FLOOR	07/06/12
A-114-C	CLINIC - FLOOR PLAN - FOURTH FLOOR	07/06/12
A-115-C	CLINIC - FLOOR PLAN - FIFTH FLOOR	
A-115-C	CLINIC - FLOOR PLAN - SIXTH FLOOR	07/06/12
A-117-C	CLINIC - FLOOR PLAN - SOOF	07/06/12
A-118-C	CLINIC- FLOOR PLAN - PENTHOUSE ROOF	07/06/12
A-110-E1	CLINIC FACTOR FLAN - PENTHOUSE ROOF CLINIC FAST - EXTERIOR FLOOR FLAN - BASEMENT - AREA EI	07/06/12
A-120-W1	CLINIC WEST - EXTERIOR FLOOR PLAN - BASEMENT - AREA W1	07/06/12
A-121-ET	CLINIC EAST - EXTERIOR FLOOR PLAN - SIRST FLOOR - AREA EI	07/06/12
A-121-E2	CLINIC EAST - EXTERIOR FLOOR PLAN - FIRST FLOOR - AREA E2	
A-121-E2	CLINIC WEST - EXTERIOR FLOOR PLAN - FIRST FLOOR - AREA W1	07/06/12
A-121-WZ		07/06/12
A-121-V/2	CLINIC WEST - EXTERIOR FLOOR PLAN - FIRST FLOOR - AREA W2	
A-122-E2	CLINIC EAST - EXTERIOR FLOOR FLAN - SECOND FLOOR - AREA EI CLINIC EAST - EXTERIOR FLOOR PLAN - SECOND FLOOR - AREA E2	07/06/12
A-122-RZ A-122-W1	CLINIC EAST - EXTERIOR FLOOR PLAN - SECOND FLOOR - AREA EZ CLINIC WEST - EXTERIOR FLOOR PLAN - SECOND FLOOR - AREA W1	07/06/12
		07/06/12
A-122-W2	CLINIC WEST - EXTERIOR FLOOR PLAN - SECOND FLOOR - AREA W2	07/06/12
A-123-E1	CUNIC EAST - EXTERIOR FLOOR PLAN - THIRD FLOOR - AREA EI	07/06/12
A-123-E2	CLINIC EAST - EXTERIOR FLOOR PLAN - THIRD FLOOR - AREA E2	07/06/12
A-123-W1	CLINIC WEST - EXTENDED FLOOR PLAN - THIRD FLOOR + AREA WI	07/06/12
A-123-WZ	CLINIC WEST - EXTERIOR FLOOR PLAN - THIRD FLOOR - AREA W2	07/06/12
4-124-E1	CLINIC EAST - EXTERIOR FLOOR PLAN - FOURTH FLOOR - AREA EI	07/06/12
A-124-E2	CLINIC EAST - EXTERIOR FLOOR PLAN - FOURTH FLOOR - AREA E2	07/06/12
A-124-W1	CLINIC WEST - EXTERIOR FLOOR PLAN - FOURTH FLOOR ~ AREA W1	08/24/12
A-124-W2	CLINIC WEST - EXTERIOR FLOOR PLAN - FOURTH FLOOR - AREA W2	07/06/12

Consulling Agreement

EXC-60



A-125-8	CLINIC WEST - EXTERIOR FLOOR PLAN - FIFTH FLOOR - AREA B	07/06/12
A-125-E1	CLINIC EAST - EXTERIOR FLOOR PLAN - FIFTH FLOOR - AREA EI	09/28/12
A-125-E2	CLINIC EAST - EXTERIOR FLOOR PLAN - FIFTH FLOOR - AREA E2	07/06/12
4-125-W1	CLINIC WEST - EXTERIOR FLOOR PLAN - FIFTH FLOOR - AREA W.L	07/06/12
A-129-W2	CUNIC WEST - EXTERIOR FLOOR PLAN - FIFTH FLOOR - AREA W2	07/06/12
4-126-E1	CLINIC EAST - EXTERIOR FLOOR PLAN - SIXTH FLOOR - AREA EI	07/06/12
A-126-E2	CLINIC EAST - EXTERIOR FLOOR PLAN - SIXTH FLOOR - AREA E2	09/28/12
A-126-W1	CLINIC WEST - EXTERIOR FLOOR PLAN - SIXTH FLOOR - AREA W1	07/06/12
A-126-W2	CLINIC WEST - EXTERIOR FLOOR PLAN - SIXTH FLOOR - AREA W2	09/28/12
A-127-E1	CLINIC EAST - EXTERIOR FLOOR PLAN - ROOF PLAN - AREA EI	09/28/12
A-127-E2	CLINIC EAST - EXTERIOR FLOOR PLAN - ROOF PLAN - AREA E2.	07/06/12
A-127-W1	CLINIC WEST - EXTERIOR FLOOR PLAN - ROOF PLAN - AREA W1	09/28/12
A-127-W2	CLINIC WEST - EXTERIOR FLOOR PLAN - ROOF PLAN - AREA W2	07/06/12
A-128-E	CLINIC EAST - EXTERIOR FLOOR PLAN - PENTHOUSE ROOF PLAN	07/06/12
A-128-W	CLINIC WEST - EXTERIOR FLOOR PLAN - PENTHOUSE ROOF PLAN	09/28/12
A-130-E1	CLINIC EAST - FLOOR PLAN - BASEMENT FLOOR - AREA EI	07/06/12
A-130-W1	CLINIC WEST - FLOOR PLAN - BASEMENT FLOOR - AREA W1	09/28/12
A-131-E1	CLINIC EAST - FLOOR PLAN'- FIRST FLOOR - AREA EI	09/28/12
A-131-E2	CLINIC EAST - FLOOR PLAN' - FIRST FLOOR - AREA EZ	09/28/12
A-131-W1	CLINIC WEST - FLOOR PLAN - FIRST FLOOR - AREA W1	09/14/12
A-131-W2	CLINIC WEST - FLOOR PLAN - FIRST FLOOR - AREA W2	09/14/12
A-132-E1	CLINIC EAST - FLOOR PLAN - SECOND FLOOR - AREA EL	09/28/12
A-132-EZ	CLINIC EAST - FLOOR PLAN - SECOND FLOOR - AREA EZ	07/06/12
A-132-W1	CLÍNIC WEST - FLOOR PLAN - SECOND FLOOR - AREA W1	09/14/12
A-132-W2	CLINIC WEST - FLOOR PLAN - SECOND FLOOR - AREA W2	07/06/12
A-133-E1	CLINIC EAST - FLOOR PLAN - THIRD FLOOR - AREA EI	07/06/12
A-133-E2	CLINIC EAST - FLOOR PLAN: - THIRD FLOOR - AREA E2	09/14/12
A-133-W1	CLINIC WEST - FLOOR PLAN - THIRD FLOOR - AREA 1411	09/28/12.
A-133-W2	CLINIC WEST - FLOOR PLAN - THIRD FLOOR - AREA W2	07/06/12
A-134-E1	CLINIC EAST - FLOOR PLAN - FOURTH FLOOR - AREA EI	07/06/12
A-134-E2	CLINIC EAST - FLOOR PLAN - FOURTH FLOOR - AREA E2	09/14/12
A-134-W1	CLINIC WEST - FLOOR PLAN - FOURTH FLOOR - AREA WIL	09/28/12
A-134-W2	CLINIC WEST - FLOOR PLAN - FOURTH FLOOR - AREA: W2	07/06/12
A-135-B	HOSPITAL BRIDGE - FLOOR PLAN - FIFTH FLOOR - AREA B	07/05/12
A-135-E1	CLINIC EAST - FLOOR PLANT- FIFTH FLOOR - AREA EI	07/06/12
A-135-E2	CLINIC EAST - FLOOR PLAN:- FIFTH FLOOR - AREA E2	09/14/12
A-135-W1	CEINIC WEST - FLOOR PLAN - FIFTH FLOOR - AREA W1	09/28/12
A-135-W2	CLINIC WEST - FLOOR PLAN - FIFTH FLOOR - AREA W2	09/14/12
A-136-E1	CLINIC EAST - FLOOR PLAN-SIXTH FLOOR - AREA EI	07/06/12
A-136-E2	CLINIC EAST - FLOOR PLAN - SIXTH FLOOR - AREA EZ	09/14/12
A-136-W1	CLINIC WEST - FLOOR PLAN - SIXTH FLOOR: - AREA W1	09/28/12
A-136-W2	CLINIC WEST - FLOOR PLAN - SIXTH FLOOR - AREA W2	09/14/12
A-137-E1	CLINIC EAST - ROOF PLAN - AREA EI	07/06/12
A-137-E2	CLINIC EAST - ROOF PLAN - AREA E2	07/06/12
A-137-W1	CLINIC WEST - ROOF PLAN - AREA W1	07/06/12
A-137-W2	CLINIC WEST - ROOF PLAN - AREA W2	07/05/12
AC-110-C	CLINICS - REFLECTED CEILING PLAN - BASEMENT	07/06/12
AC-111-C	CLINICS - REFLECTED CEILING PLAN - FIRST FLOOR	07/06/12
AC-112-C	CLINICS - REFLECTED CEILING PLAN - SECOND FLOOR	07/06/12
AC-113-C	CLINICS - REFLECTED CEILING PLAN - THIRD FLOOR	07/06/12
AC-114-C	CLINICS - REFLECTED CEILING PLAN - FOURTH FLOOR	07/06/12
AC-1,15-C	CLINICS - REFLECTED CEILING PLAN - FIFTH FLOOR	07/06/12
AC-116-C	CLINICS - REFLECTED CEILING PLAN - SIXTH FLOOR	07/06/12
AC-170-E1	CLINIC EAST - REFLECTED CEILING PLAN - BASEMENT - AREA EI	07/06/12
AC-120-W1	CLINIC WEST - REFLECTED CEILING PLAN - BASEMENT - AREA W1.	07/06/12
AC-121-EI	CLINIC EAST - REFLECTED CEILING PLAN - FIRST FLOOR - AREA EI	07/06/12

AC-121-E2	CLINIC EAST - REFLECTED CELLING PLAN FIRST (LOOK - AREA 62	07/06/12
AC-121-W1	CLINIC WILST - REFLECTED CEILING PLAN - FIRST FLOOR - AREA WI	07/06/12
AC-121-W2	CLINIC WEST - REFLECTED CEILING PLAN - FIRST FLOOR - AREA WZ	07/06/12
AC-122-EI	CLINIC EAST - REFLECTED CEILING PLAN - SECOND FLOOR - AREA EI	07/06/12
AC-122-E2	CLINIC EAST - REFLECTED CEILING FLAN - SECOND FLOOR - AREA EZ	07/06/12
AC-122-W1	CUNIC WEST - REFLECTED CEILING PLAN - SECOND FLOOR - AREA W1	07/06/12
AC-122-W2	CUNIC WEST - REFLECTED CEILING PLAN - SECOND FLOOR : AREA WZ	07/06/12
4C-123-El	CLINIC EAST - REFLECTED CEILING PLAN - THIRD FLOOR - AREA EI	07/06/12
AC-123-E2	CLINIC EAST - REPLECTED CEILING PLAN - THIRD FLOOR - AREA E2	07/06/12
AC-123-W1	CLINIC WEST - REFLECTED CEILING FLAM - THIRD FLOOR - AREA WI	07/05/12
AC-123-W2	CLINIC WEST - REPLECTED CEILING PLAN - THIRD FLOOR - AREA V/2	07/06/12
AC-124-EI	CLINIC EAST - REPLECTED CEILING PLAN - FOURTH PLOOR - AREA EI	07/06/12
AG-124-EZ	CLINIC EAST - REPLECTED CEILING PLAN - FOURTH PLOCIE - AREA EX.	07/06/12
AC-124-WI	CLINIC WEST - REFLECTED CEILING PLAN - FOURTH FLOOR - AREA WI	07/06/12
AC-124-W2	CLINIC WEST - REFLECTED CEILING PLAN - FOURTH FLOOR - AREA WZ	07/06/12
AC-125-B	HOSPYTAL BRIDGE - REFLECTED LEWING PLAN - FIFTH FLOOR - AREA B.	07/06/12
AC-125-EI	CLINIC EAST - REFLECTED CEILING PLAN - RETH FLOOR - AREA EI	07/06/12
AC-125-E2	CLINIC EAST - REFLECTED CEILING PLAN - FIFTH FLOOR - AREA E2	07/05/12
C-125-W1	CLINIC WEST - REFLECTED CEILING PLAN - FIFTH FLOOR - AREA W1	07/06/12
C-125-W2	CLINIC WEST - REFLECTED CEILING PLAN - FIFTH FLOOR - AREA WZ	07/06/22
AC-126-EI	CLINIC BAST - REFLECTED CEILING PLAN - SIXTH FLOOR - AREA EI	07/06/12
AC-126-E2	CUNIC EAST - DEFLECTED CEILING PLAN - 5/XTH FLOOR - AREA E2	09/28/12
AC-126-W1	CLINIC WEST - REFLECTED CEILING PLAN - SIXTH FLOOR - AREA W1	07/06/12
AC-126-W2	CLINIC WEST - REFLECTED CEILING FLAN - SIXTH FLOOR - AREA WE	07/06/12
AC-127-E	CLINIC EAST - REFLECTED CEILING PLAN - ROOF - AREA EI	07/06/12
AC-127-E2	CUNIC EAST - REFLECTED CEILING PLAN - ROOF - AREA EZ	
4C-127-011	CLINIC WEST - REPLECTED CEILING FLAN - ROOF - AREA WI	07/06/12
AC-127-W2	CLINIC WEST - REFLECTED CEILING PLAN - ROOF - AREA WZ	07/05/12
		07/06/12
VOLUME 4.25 A	BURNIELIUNE	
GENERAL G-00	DACUNCE AL CUMIC COVER FUET	07/20/42
	PACKAGE 4'- CLINIC - COVER SHET	07/06/12
5-01 G-02	PACKAGE ORGANIZATION PLAN	07/06/12
G-03	PACKAGE A DUTPATIENT CLINIC SHEET INDEX	07/06/12
3-03	PACKAGE A - DUTPATIENT CLINIC - SHEET INDEX	07/06/12
	PACKAGE 4 - OUTPATIENT CUNIC - SHEET INDEX	07/06/12
G-05:	PACKAGE 4 - QUITPATIENT CLINIC - SHEET INDEX	07/06/12
G-10	GENERAL NOTES	07/06/12
G-11	AMBREVIATIONS AND LEGENIDS	08/31/12
5-12	ABBREVIATIONS AND LEGENDS	07/06/12
A-211⋅€	CLINIC - EXTERIOR BUILDING ELEVATIONS	07/06/12
A-Z12-C	CLINIC - EXTERIOR BUILDING ELEVATIONS	07/06/12
A-213-C	CLINIC - EXTERIOR BUILDING ELEVATIONS	09/28/12
A-214-C.	CLINIC - EXTERIOR BUILDING ELEVATIONS	09/28/12
A-215-C	CLINIC - EXTERIOR BUILDING ELEVATIONS	07/06/12
4-216-C	CLINIC - EXTERIOR BUILDING ELEVATIONS	07/06/12
V-313-C	CLINIC - BUILDING SECTIONS	07/06/12
4-312-C	DINIC-BUILDING SECTIONS	09/28/12
1-330-C	CLINIC - EXTERIOR WALL SECTIONS	07/06/12
4-331-C	CLINIC - EXTERIOR WALL SECTIONS	07/06/12
A-332-C	CHNIC- EXTERIOR WALL SECTIONS	09/14/12
4-340-C	CLIVIC - EXTERIOR WALL SECTIONS	07/06/12
4-341-C	CLINIC - EXTERIOR WALL SECTIONS	07/06/12
A-342-C	CUNIC - EXTERIOR WALL SECTIONS	07/06/12
A-343-C	CLINIC - EXTERIOR WALL SECTIONS	07/06/12
ジャンペープ・		
A-350-C	CUMIC - EXTERIOR WALL SECTIONS	07/06/12

Consulting Agreement

EXC-62



A-352-C	CLINIC - EXTERIOR WALL SECTIONS	07/06/12
A-353-C	CLINIC - EXTERIOR WALL SECTIONS	07/06/12
A-360-C	CLINIC - EXTERIOR WALL SECTIONS	09/14/12
4-361-C	CLINIC - EXTERIOR WALL SECTIONS	07/06/12
4-362-C	CLINIC - EXTERIOR WALL SECTIONS	07/06/12
A-363-C	CLINIC - EXTERIOR WALL SECTIONS	07/06/12
A-364-C	CLINIC - EXTERIOR WALL SECTIONS	07/06/12
A-365-C	CLINIC - EXTERIOR WALL SECTIONS	07/06/12
A-366-C	CLINIC - EXTERIOR WALL SECTIONS	07/06/12
4-420A-C	CLINIC - ENLARGED PLANS	07/06/12
4-4208-C	CLINIC - ENLARGED PLANS	07/06/12
4-421A-C	CLINIC - ENLARGED PLANS	07/06/12
A-4216-C	CLINIC - ENLARGED PLANS	07/06/12
A-421C-C	CLINIC - ENLARGED PLANS	07/06/12
A-421D-C	CLINIC - ENLARGED PLANS	07/06/12
4-421E-C	CLINIC - ENLARGED PLANS	07/06/12
A-421F-C	CLINIC - ENLARGED PLANS	07/06/12
4-421G-C	CLINIC-ENLARGED PLANS	07/06/12
A-421H-C	CLINIC-ENLARGED PLANS	07/06/12
A-4211-C	CLINIC-ENLARGED PLANS	07/06/12
A-421J-C	CLINIC-ENLARGED PLANS	07/06/12
A-421K-C	CLINIC - ENLARGED PLANS	07/06/12
A-421L-C	CUNIC - ENLARGED PLANS	07/06/12
A-422A-C	CLINIC - ENLARGED PLANS	07/05/12
4-4225-C	CLINIC - ENLARGED PLANS	07/06/12
A-422C-C	CLINIC-ENLARGED PLANS	07/05/12
A-422D-C	CLINIC-ENLARGED PLANS	07/06/12
A-422E-C.	CLINIC - ENLARGED PLANS	07/06/12
A-422F-C	CLINIC - ENLARGED PLANS	07/06/12
A-423A-C	CLINIC - ENLARGED PLANS	07/06/12
Λ-4236-C	CLINIC - ENLARGED PLANS	07/06/12
A-423C-C	CUNIC - ENLARGED PLANS	07/06/12
A-423D-C	CLINIC - ENLARGED PLANS	07/06/12
A-423E-C	CLINIC - ENLARGED PLANS	07/05/12
4-423F-C	CLINIC - ENLARGED PLANS	07/05/12
A-424A-C	CLINIC - ENLARGED PLANS	07/06/12
A-4246-C	CLINIC - ENLARGED PLANS	07/06/12
A-424C-C	CLINIC - ENLARGED PLANS	07/05/12
A-424D-C	CLINIC-ENLARGED PLANS	07/06/12
A-424E-C	CLINIC - ENLARGED PLANS	07/06/12
A-424F-C	CUNIC - ENLARGED PLANS	07/06/12
A-424G-C	CLINIC - ENLARGED PLANS	07/06/12
A-425A-C	CLINIC - ENLARGED PLANS	07/05/12
A-425B-C	CLINIC -ENLARGED PLANS	07/05/12
A-425C-C	CLINIC - ENLARGED PLANS	07/06/12
A-425D-C	CLINIC - ENLARGED PLANS	07/06/12
A-426A-C	CLINIC - ENLARGED PLANS	07/06/12
A-4266-C	CLINIC - ENLARGED PLANS	07/06/12
A-426C-C	CLINIC - ENLARGED PLANS	07/06/12
1-426D-C	CLINIC - ENLARGED PLANS	07/06/12
A-426E-C	CLINIC - ENLARGED PLANS	
A-426F-C	CLINIC - ENLARGED PLANS	07/06/12
4-430A-C		07/06/12
4-431A-C	CLINIC - INTERIOR ELEVATIONS CLINIC - INTERIOR ELEVATIONS	09/28/12
4-431A-C		09/28/12
-1-4*3×10*/	CLINIC - INTERIOR ELEVATIONS CLINIC - INTERIOR ELEVATIONS	09/28/12

Consulting Agreement

EXC-63"

A-431D-C	CLINIC - INTERIOR ELEVATIONS	07/06/12
A:432A-C	CLINIC - INTERIOR ELEVATIONS	09/28/12
A-432B-C	CLINIC- INTERIOR ELEVATIONS	09/28/12
1-433A-C.	CLINIC - INTERIOR ELEVATIONS	09/28/12
4-433B-C	CLINIC - INTERIOR ELEVATIONS	09/28/12
4-434A-C	CLINIC - INTERIOR ELEVATIONS	09/28/12
4-434B-C	CLINIC - INTERIOR ELEVATIONS	09/28/12
J-4261-A	CLINIC - INTERIOR ELEVATIONS	09/28/12
4-435B-C	CLINIC - INTERIOR ELEVATIONS	09/28/12
A-436A-C	CUNIC - INTERIOR ELEVATIONS:	09/28/12
A-436B-C	CLINIC - INTERIOR ELEVATIONS:	09/28/32
A-437A-C	CLINIC-OVERALL CORRIDGE INTERIOR ELEVATION	07/06/12
A-437B-C	CLINIC-OVERALL CORRIDOR INTERIOR ELEVATION	07/06/12
A-437C-C	CLINIC -OVERALL CORRIDOR INTERIOR ELEVATION	07/06/12
A-437D-C	CLINIC- ELEVATIONS AT FLOOR OPENINGS- MAIN CORRIDOR	07/06/12
A-437E-C	CLINIC-ELEVATIONS AT FLOOR OPENINGS- MAIN CORRIDOR	07/06/12
A-437F-C	CLINIC-ELEVATIONS AT FLOOR OPENINGS- MAIN CORRIDOR	07/06/12
4-4376-C	CLINIC- ELEVATIONS AT FLOOR OPENINGS- MAIN CORRIDOR	07/06/12
4-450A-E	CLINIC INTERIOR ELEVATIONS	07/06/12
A-WSLA-C	CUNIC - INTERIOR ELEVATIONS	07/06/12
A-4518-C	CLINIC - INTERIOR ELEVATIONS	07/06/12
A-451C-C	CLINIC-INTERIOR ELEVATIONS	07/06/12
A-4510-C	CLINIC - INTERIOR ELEVATIONS	07/06/12
A-451E-C	CLINIC - INTERIOR ELEVATIONS	07/06/12
A-451F-C	CLINIC - INTERIOR ELEVATIONS	07/06/12
A-451G-C	CLINIC - INTERIOR ELEVATIONS	07/06/12
A-451H-C	CLINIC -INTERIOR ELEVATIONS	07/06/12
A-4511-C	CLINIC - INTERIOR ELEVATIONS	07/06/12
A-452A-C	CLINIC - INTERIOR ELEVATIONS	
A-452A-C	CLINIC - INTERIOR ELEVATIONS CLINIC - INTERIOR ELEVATIONS	07/06/12
A-452C-C	CUNIC-INTERIOR ELEVATIONS CUNIC-INTERIOR ELEVATIONS	07/06/12
A-452D-C	CLINIC-INTERIOR ELEVATIONS	07/06/12
A-452E-C	CUNIC-INTERIOR ELEVATIONS	07/06/12
A-452F-C	CLINIC - INTERIOR ELEVATIONS CLINIC - INTERIOR ELEVATIONS	07/06/12
A-452G-C		07/06/17
A-453A-C	CLINIC -INTERIOR ELEVATIONS	07/06/12
4-453B-C	CUNIC INTERIOR ELEVATIONS	07/06/12
A-453C-C	CLINIC - INTERIOR ELEVATIONS	07/06/12
A-453D-C	CLINIC - INTERIOR ELEVATIONS	07/06/12
	CLINIC - INTERIOR ELEVATIONS	07/06/12
A-453E-C	CLINIC-INTERIOR ELEVATIONS	07/06/12
A-453F-C	CLINIC - INTERIOR ELEVATIONS	07/06/12
A-454A-C	CLINIC - INTERIOR ELEVATIONS	07/06/12
A-454B-C	CUNIC - INTERIOR ELEVATIONS	07/06/12
A-454C-C	CUNIC'- INTERIOR ELEVATIONS	07/05/12
A-454D-C	CLINIC - INTERIOR ELEVATIONS	07/06/12
A-454E-C	CLINIC - INTERIOR ELEVATIONS	07/05/12
A-454F-C	CLINIC-INTERIOR ELEVATIONS	07/06/12
11-454G-C	CLINIC - INTERIOR ELEVATIONS	07/06/12
4:455A-C	CLINIC - INTERIOR ELEVATIONS	07/06/12
A-4558-C	CLINIC- INTERIOR ELEVATIONS	07/06/12
A-455C-C	CLINIC- INTERIOR ELEVATIONS	07/06/12
A-456A-C	CLINIC - INTERIOR ELEVATIONS	07/06/12
A-4568-C	CLINIC'-INTERIOR ELEVATIONS	07/06/12
A-456C-C	CLINIC-INTERIOR ELEVATIONS	07/06/12
A-456D÷€	CLINIC-INTERIOR ELEVATIONS	07/06/12
A-456E-C	CLINIC - INTERIOR ELEVATIONS	07/06/12

Consulting Agreement

EXC-64

A-456F-C	CLINIC - INTERIOR ELEVATIONS	07/05/12
4-460-C	CLINIC - ENLARGED PLANS AND SECTIONS STAIR #1	07/06/12
4-461-C	CLINIC - ENLARGED PLANS AND SECTIONS - STAIR #1	07/00/12
N-462-C	CLINIC - ENLARGED PLANS AND SECTIONS STAIR #2	07/06/12
A=463-C	CLINIC = ENLARGED PLANS AND SECTIONS STAIR #3	07/06/12
1-964-C	CLINIC - ENLARGED PLANS AND SECTIONS STAIR #4	07/06/12
A-465-C	CUNIC - ENLARGED PLANS AND SECTIONS:STAIR #4	07/06/12
A-456-C	CLINIC - ENLARGED PLANS AND SECTIONS SPINE STAIR	07/06/12
4-467-C	CLINIC - ENLARGED PLANS AND SECTIONS SPINE STAIR	07/05/12
4-470-W	CLINIC WEST - ENLARGED PLANS AND SECTIONS - ELEVATORS 2 & 3	09/28/12
A-471-E	EAST CLINIC ENLARGED PLANS AND SECTIONS - ELEVATOR 6	07/06/12
4-471-W	WEST CUNIC - ENLARGED PLANS AND SECTIONS - ELEVATOR 1	07/06/12
4-472-W	CLINIC WEST - ENLARGED PLANS AND SECTIONS - PUBLIC ELEVATORS	09/28/12
4-473-W	CLINIC WEST - ENLARGED PLANS AND SECTIONS - PUBLIC ELEVATORS	07/06/12
A-600-E-W	CUNIC-E-W - DOOR SCHEDULE - BASEMENT	09/14/12
V-601-E	CLINIC EAST - DOOR SCHEDULE - FIRST FLOOR	09/14/12
4-601-W	CLINIC WEST - DOOR SCHEDULE - FIRST FLOOR	09/14/12
1-602-E	CLINIC EAST - DODR SCHEDULE - SECOND FLOOR	09/28/12
1-602-W	CUNIC WEST - DOOR SCHEDULE - SECOND FLOOR	09/14/12
4-603-E	CLINIC EAST - DOOR SCHEDULE - THIRD FLOOR	09/28/12
A-603-W	CLINIC WEST - DOOR SCHEDULE - THIRD FLOOR	09/28/12
7-604-E	CLINIC EAST - DOOR SCHEDULE - FOURTH FLOOR	09/14/12
4-604-W	CLINIC WEST - DOOR SCHEDULE' FOURTH FLOOR	07/06/12
N-605-€	CLINIC EAST - DOOR SCHEDULE + FIFTH FLOOR	09/14/12
1-605-W	CLINIC WEST - DOOR SCHEDULE - FIFTH FLOOR	09/14/12
1-805-E	CUNIC EAST - DOOR SCHEDULE ~ SIXTH FLOOR	09/14/12
4-606-W	CLINIC WEST - DOOR SCHEDULE - SIXTH FLOOR	09/28/12
1-607-E-W	CLINIC E-W - DOOR SCHEDULE - ROOF	09/14/12
A-610-E-W	CLINIC-E-W- WINDOW SCHEDULE	07/05/12
OLUME 4.3	CCHAIC-E-AA- (ANADOMA 2CHEDOCE	07/09/12
NTERIOR		
SENERAL		
3-00.	PACKAGE 4 - CLINIC - COVER SHET	07/06/12
3-00 3-01	PACKAGE ORGANIZATION PLAN	07/06/12
5-02	PACKAGE ONDARIZATION PLAN PACKAGE 4 - OUTPATIENT CLINIC - SHEET INDEX	07/06/12
3-02	PACKAGE 4 - OUTPATIENT CLINIC - SHEET INDEX	07/05/12
G-04	PACKAGE 4 - OUTPATIENT CLINIC - SHEET INDEX	07/06/12
		07/06/12
6-05 5-10	FACKAGE 4 - OUTPATIENT CLINIC - SHEET INDEX	
		07/06/12
5-11	ABBREVIATIONS AND LEGENDS	08/31/12
5-12	ABBREVIATIONS AND LEGENDS	07/06/12
Al-120-El:	CLINIC EAST - WALL PROTECTION PLAN - BASEMENT PLAN - AREA EL	09/14/12
41-120-W1	CLINIC WEST - WALL PROTECTION PLAN - BASEMENT PLAN - AREA WI	09/14/12
41-121-E1	CLINIC EAST - WALL PROTECTION PLAN - FIRST FLOOR PLAN - AREA EL	09/14/12
AI-121-E2	CLINIC EAST - WALL PROTECTION PLAN - FIRST FLOOR PLAN - AREA E2	09/14/12
AI-121-W1	CUNIC WEST - WALL PROTECTION PLAN - FIRST FLOOR PLAN - AREA W1	09/14/12
AI-121-W2	CUINIC WEST - WALL PROTECTION PLAN - FIRST FLOOR PLAN - AREA W3	09/14/12
Al-122-E1	CLINIC EAST- WALL PROTECTION PLAN - SECOND FLOOR PLAN - AREA ET	09/14/12
M-122-E2	CLINIC EAST - WALL PROTECTION PLAN - SECOND FLOOR PLAN - AREA EZ	09/14/12
41-122-W1	CUNIC WEST - WALL PROTECTION PLAN - SECOND FLOOR PLAN - AREA WI	09/14/12
N-122-W2	CLINIC WEST - WALL PROTECTION PLAN - SECOND FLOOR PLAN - AREA W2	09/14/12
AI-123-E1	CLINIC EAST - WALL PROTECTION PLAN - THIRD FLOOR PLAN - AREA E1	09/14/12
41-123-62	CLINIC EAST - WALL PROTECTION PLAN - THIRD FLOOR PLAN - AREA E2	09/14/12
4-123-W1	CLINIC WEST - WAIL PROTECTION PLAN - THIRD FLOOR PLAN - AREA WI	09/14/12
41-123-W2	CLINIC WEST - WALL PROTECTION PLAN - THIRD FLOOR PLAN - AREA W2	09/14/12
Al-124-E1	CLINIC FAST - WALL PROTECTION PLAN - FOURTH FLOOR PLAN - AREA EI	09/14/12

Consulting Agreement

EXC-65

02-12-2013 Rey,

AI-124-E2	CUNIC EAST - WALL MOTECTION PLAN - FOURTH FLOOR PLAN - AREA E2	09/14/12
41-124-W1	CLINIC WEST - WALL PROTECTION PLAN - FOURTH FLOOR PLAN - AREA W1	09/14/12
VI-124-W2	CLINIC WEST - WALL PROTECTION PLAN - FOURTH FLOOR PLAN - AREA WZ	09/14/12
AI-125-E1	CLINIC EAST - WALL PROTECTION PLAN - FIFTH FLOOR PLAN - AREA E1	09/14/12
\I-125-E2	CLINIC EAST - WALL PROTECTION PLAN - FIFTH PLOCK PLAN - AREA E2	09/14/12
\I-125-W1	CLINIC WEST - WALL PROTECTION PLAN - NETH FLOOR PLAN - AREA WI	09/14/12
AI-125-W2	CUNIC WEST - WALL PROTECTION PLAN - FIFTH FLOOR PLAN - AREA W2	09/14/12
AI-126-E1	CLINIC EAST - WALL PROTECTION PLAN - SIXTH FLOOR PLAN - AREA EI	09/14/12
AI-126-E2	CLINIC EAST - WALL PROTECTION PLAN - SIXTH FLOOR PLAN - AREA EZ	09/14/12
Al-126-W1	CLINIC WEST - WALL PROTECTION PLAN - SIXTH FLOOR PLAN - AREA W1	09/14/12
AI-126-W2	CUNIC WEST - WALL PROTECTION PLAN - SIXTH FLOOT, PLAN - AREA W2	09/14/12
F-130E1.1	CLINIC EAST - FURNITURE - BASEMENT FLOOR AREA E1.1	07/06/12
F-130W1.1	CLINIC EAST- FURNITURE - BASEMENT FLOOR AREA W1.1	07/06/12
F-130W1.3	CLINIC EAST-FURNITURE- HASEMENT FLOOR AREA WILE	07/06/12
F-131E1.1	CLINIC EAST - FURNITURE - FIRST FLOOR AREA E1.1	07/06/12
F-131E1.2	CLINIC EAST- FURNITURE - FIRST FLOOR AREA E1.2	07/05/12
F-131E1.3	CLINIC EAST - FUNNITURE - FIRST FLOOR MAEN E1.3	07/06/12
F-131E2.1	CLINIC EAST- FURNITURE - FIRST FLOOR AREA E2.1	
F-131E2.2	CLINIC EAST- FURNITURE - FIRST FLOOR AREA E2.1	07/06/12
F-131W1.1	CUNIC WEST - FURNITURE - FIRST FLOOR AREA W1.1	
F-I 31W1.2		07/06/12
	CUNIC WEST -FIRMTURE - FIRST FLOOR AREAVVI.2	07/06/12
F-131W1.3	CLINIC WEST - FURNITURE - FIRST FLOOR ANEA W1.3	07/06/12
F-131W1.4	CLINIC WEST - FURNITURE - FIRST FLOOR AREA W1,4	07/06/12
F-131W2.1:	CUMIC WEST - FURNITURE - FIRST PLOCIE AREA W2.1	07/06/12
F-131W2.2	CLINIC WEST - FURNITURE - FIRST PLOOR AREA W2.2	07/06/12
F-132E1.1	CLINIC EAST - FURNITURE - SECOND FLOOR AREA EL.I	07/06/12
F-132E1.2	CUNIC EAST - FURNITURE - SECOND FLOOR AREA EL 2	07/06/12
F-132E1.3	CLINIC EAST - FURNITURE - SECOND FLOOR AREA E1.3	07/06/12
F-132E2.1	CLINIC EAST - FURNITURE - SECOND FLOOR AREA E2.1	07/06/12
F-132E2.2	CLINIC EAST - FURNITURE - SECOND FLODR AREA E2.2	07/06/12
F-132W1.1	CLINIC WEST - FURNITURE - SECOND FLOOR AREA W1.1	07/06/12
F-132W1,2	CLINIC WEST - FURNITURE - SECOND FLOOR AREA W1.2	07/06/12
IF-132W1.3	CLINIC WEST - FURNITURE - SECOND FLOOR AREA W1.3	07/06/12
F-132W1.4	CLINIC WEST - FURNITURE - SECOND PLOOR AREA W1.4	09/28/12
F-132W2.1	CLINIC WEST - FURNITURE - SECOND FLOOR AREA W2,1	07/06/12
F-132W2.2	CLINIC WEST - FURNITURE - SECOND FLOOR AREA WZ:2	07/06/12
F-133E1.1	CLINIC EAST - FURNITURE - THIRD FLOGR AREA E1.1	07/06/12
F-133E1.2	CLINIC EAST - FURNITURE - THIRD FLOOR AREA E1,2	07/06/12
F-133E1.3	CLINIC EAST - FLIRNITURE - THIRD FLOOR AREA EL-S	07/06/12
F-133E2.1	TLINIC EAST - FURNITURE - THIRD FLOOR MREA EZ.I	07/06/12
F-133E2.2	CLINIC EAST - FURNITURE - THIRD FLOOR AREA 62:2	07/06/12
F-133W11	CLINIC WEST - FURMITURE - THIRD FLOOR AREA WILL	07/06/12
F-133W1.2	CLINIC WEST - FURNITURE - THIRD FLOOR AREA W1.2	07/06/12
F-133W1.3	CLINIC WEST - FURNITURE - THIRD FLOOR AREA WILLS	07/06/12
F-133W1.4	CLINIC WEST - FURNITURE - THIRD FLOOR AREA W1.4	07/06/12
F-133W2.1	CLINIC WEST - FURNITURE - THIRD FLOOR AREA WILL	07/06/12
F-133W2.2	CLINIC WEST - FLIRNITURE - THIRD FLOOR AREA W2.2	07/06/12
F-134E1,1	CLINIC EAST - FURNITURE - FOURTH FLOOR AREA E1.1	07/06/17
F-134E1:2	CLINIC EAST - FURNITURE - FOURTH FLOOR AREA F1,2	07/06/12
F-134E1,3	CUNIC EAST - FURNITURE - FOURTH FLOOR AREA EL.3	07/06/12
F-134E2.1	CLINIC EAST - FURNITURE - FOURTH FLOOR AREA EZ.1	07/06/12
F-134E2,2	CLINIC EAST - FURNITURE - FOURTH FLOOR AREA E2.2	07/06/12
F-134W1.1	CLINIC WEST - FURNITURE - FOURTH FLOOR AREA WILL	07/06/12
F-134W1.Z	CLINIC WEST - FURNITURE - FOURTH FLOOR AREA W1.2	07/05/12
F-134W1.3	CLINIC WEST - FURNITURE - FOURTH FLOOR AREA W1.3	07/06/12
F-134W1.4	CLINIC WEST - FURNITURE - POURTH FLOOR AREA W1.4	07/06/12

Consulting Agreement EXC-56 02-12-2013 Rev



IF-134W2.1	CLINIC WEST - FURNITURE - FOURTH FLOOR AREA W2.1	07/06/12
F-134W2.2	CLINIC WEST - FURNITURE - FOURTH FLOOR AREA W2.2	07/06/12
F-135E1,1	CLINIC EAST - FURNITURE - FIFTH FLOOR AREA E1.1	07/06/12
F-135E1,2.	CLINIC EAST - FURNITURE - FIFTH FLOOR AREA E1.2	07/06/12
F~135E1.3:	CLINIC.EAST - FURNITURE - FIFTH FLOOR AREA £1,3	07/06/12
F-135E2.1	CLINIC EAST - FURNITURE - FIFTH FLOOR AREA E2:1	09/28/12
F-135E2.2	CLINIC EAST - FURNITURE - FIFTH FLOOR AREA E2:2	07/06/12
F-135W1.1	CLINIC WEST - FURNITURE - FIFTH FLOOR AREA W1.1	07/06/12
IF-135W1,2	CLINIC WEST - FURNITURE - FIFTH FLOOR AREA W1.2	07/06/12
F-135W1.3	CLINIC WEST - FURNITURE - FIFTH FLOOR AREA W1.3	07/06/12
F-135W1.4	CLINIC WEST - FURNITURE'- FIFTH FLOOR: AREA W1.4	07/06/12
F-135W2.1	CLINIC WEST - FURNITURE - FIFTH FLOOR AREA W2.1.	07/05/12
IF-135W2.2	CLINIC WEST - FURNITURE - FIFTH FLOOR AREA W2.2	07/06/12
F-136E1.1	CLINIC EAST - FURNITURE - SIXTH FLOOR AREA E1.1	07/06/12
F-136E1.2	CLINIC EAST - FURNITURE - SIXTH FLOOR AREA E1.2	07/06/12
F-136E1.3	CLINIC EAST - FURNITURE - SIXTH FLOOR AREA E1.3	07/05/12
F-136E2.1	CLINIC EAST - FURNITURE - SIXTH FLOOR AREA E2.1	07/05/12
F-136E2.2	CLINIC EAST - FURNITURE - SIXTH FLOOR AREA E2.2	07/06/12
F-136W1.1.	CLINIC WEST - FURNITURE - SIXTH FLOOR AREA W1.1	07/06/12
IF-136W1.2:	CLINIC WEST - FURNITURE - SIXTH FLOOR AREA W1.Z	07/05/12
IF-136W1.3	CLINIC WEST - FURNITURE - SIXTH FLOOR AREA W1.3	07/06/12
IF-135W1.4	CLINIC WEST:- FURNITURE - SIXTH FLOOR AREA W1.4	07/06/12
F-136W2.1.	CLINIC WEST - FURNITURE - SIXTH FLOOR AREA W2.1	07/06/12
IF-136W2.2	CLINIC WEST- FURNITURE - SIXTH FLOOR AREA W2.2	07/06/12
N-120-El	CLINIC EAST-FLOOR PATTERN PLAN - BASEMENT PLAN - AREA EI	07/06/12
N-120-W1	CLINIC WEST - FLOOR PATTERN PLAN - BASEMENT PLAN - AREA W1	07/06/12
IN-121-EI	CLINIC EAST - FLOOR PATTERN PLAN - FIRST FLOOR PLAN - AREA EI	07/06/12
N-121-E2	CLINIC EAST - FLOOR PATTERN PLAN - FIRST FLOOR PLAN - AREA E2	07/06/12
N-121-W1	CLINIC WEST - FLOOR PATTERN PLAN - FIRST FLOOR PLAN - AREA WI	09/28/12
N-121-W2	CLINIC WEST - FLOOR PATTERN PLAN - FIRST FLOOR PLAN - AREA W2	07/06/12
N-122-E	CLINIC EAST - FLOOR PATTERN PLAN - SECOND FLOOR PLAN - AREA EI	07/06/12
IN-122-EZ	CLINIC EAST + FLOOR PATTERN PLAN - SECOND FLOOR PLAN - AREA E2:	.07/06/12
N-122-W1	CLINIC WEST - FLOOR PATTERN PLAN - SECOND FLOOR PLAN - AREA W1	07/06/12
N-122-W2	CLINIC WEST - FLOOR PATTERN PLAN - SECOND FLOOR PLAN - AREA WZ	07/06/12
IN-123-EI	CLINIC EAST - FLOOR PATTERN PLAN - THIRD FLOOR PLAN - AREA EI	09/28/12
N-123-E2	CLINIC EAST - FLOOR PATTERN PLAN - THIRD FLOOR PLAN - AREA EZ	07/06/12
IN-123-W1	CLINIC WEST - FLOOR PATTERN PLAN - THIRD FLOOR PLAN - AREA W1	07/06/12
N-123-WZ	CLINIC WEST - FLOOR PATTERN PLAN - THIRD FLOOR PLAN - AREA WZ	07/06/12
IN-124-EI	CLINIC EAST - FLOOR PATTERN PLAN - FOURTH FLOOR PLAN - AREA EI	07/06/12
IN-124-E2	CLINIC EAST - FLOOR PATTERN PLAN - FOURTH FLOOR PLAN - AREA E2	07/06/12
IN-124-W1	CLINIC EAST - FLOOR PATTERN PLAN - FOURTH FLOOR PLAN - AREA W1	07/06/12
IN-124-W2	CUNIC EAST - FLOOR PATTERN PLAN - FOURTH FLOOR PLAN - AREA W2	09/28/12
N-125-B	HOSPITAL BRIDGE - PATTERN PLAN - FIFTH FLOOR:- AREA B	07/06/12
N-125-El	CLINIC EAST - FLOOR PATTERN PLAN - FIFTH FLOOR PLAN - AREA EI	07/06/12
N-125-E2	CLINIC EAST - FLOOR PATTERN PLAN - FIFTH FLOOR PLAN - AREA E2	07/06/12
IN-1,25-W1	CLINIC EAST - FLOOR PATTERN PLAN - FIFTH FLOOR PLAN - AREA W1	07/05/12
IN-125-W2	CLINIC EAST - FLOOR PATTERN PLAN - FIFTH FLOOR PLAN - AREA W2	07/06/12
N-126-EI	CLINIC EAST - FLOOR PATTERN PLAN - SIXTH FLOOR PLAN - AREA EI	07/06/12
N-126-E2	CLINIC EAST - FLOOR PATTERN PLAN - SIXTH FLOOR PLAN - AREA EZ	07/06/12
N-126-W1	CLINIC EAST - FLOOR PATTERN PLAN - SIXTH FLOOR PLAN - AREA W1	07/06/12
N-126-W2	CLINIC EAST - FLOOR PATTERN PLAN - SIXTH FLOOR PLAN - AREA W2	07/05/12
N-600	CLINIC WEST - FINISH SCHEDULE - BASEMENT & FIRST FLOOR	09/28/12
N-601	CLINIC WEST - FINISH SCHEDULE - SECOND FLOOR	07/06/12
N-602	CLINIC WEST - PINISH SCHEDULE - THRID FLOOR	07/06/12
N-603	CLINIC WEST - FINISH SCHEDULE - FOURTH FLOOR	07/06/12
N-604	CLINIC WEST - FINISH SCHEDULE - FIFTH FLOOR	07/06/12
+ 447	PARTITION TO THE PROPERTY OF THE CONTROL OF THE CON	07/00/12

IN-605	CLINIC WEST - FINISH SCHEDULE - SIXTH FLOOR	09/28/12
N-606	CLINIC EAST - FINISH SCHEDULE - BASEMENT & FIRST FLOOR	09/28/12
N-607	CLINIC EAST - FINISH SCHEDULE - SECOND FLOOR	07/06/12
N-608	CUNIC EAST - FINISH SCHEDULE - THIRD FLOOR	09/28/12
N-609	CLINIC EAST - FINISH SCHEDULE - FOURTH FLOOR	07/06/12
N-610	CLINIC EAST - FINISH SCHEOLILE - FIFTH FLOOR	07/06/12
IN-611	CLINIC EAST - FINISH SCHEDULE - SIXTH FLOOR	09/28/12
VOLUME 4.4		GJIZGIZE
EQUIPMENT		-
GENERAL		
G-00	PACKAGE 4 - CLINIC - COVER SHET	07/06/12
G401	PACKAGE DRGANIZATION PLAN	07/06/12
G-02	PACKAGE 4 - OUTPATIENT OLINIC - SHEET INDEX	07/06/12
5-03	PACKAGE 4 - OUTPATIENT CLINIC - SHEET INDEX	07/06/12
G-04	PACKAGE 4 - OUTPATIENT CLINIC - SHEET INDEX	07/06/12
G-05	PACKAGE 4 - OUTPATIENT CLINIC - SHEET INDEX	07/06/12
3-10 3-10	GENERAL NOTES	
3-10 3-11	ABBREVIATIONS AND LEGENDS	07/06/12
3-11 3-12	ABBREVIATIONS AND LEGENDS ABBREVIATIONS AND LEGENDS	08/31/12
		07/06/12.
2-13061,1	CLINIC EAST - EQUIPMENT PLAN - BASEMENT AREA E1.1	07/06/12
Q-130W1.1	CLINIC WEST- EQUIPMENT PLAN - BASMENT AREA W1.2	07/06/12
Q-130W1,3	CLINIC WEST- EQUIPMENT PLAN - BASMENT AREA W1.3.	07/06/12
Q-131E1.1	CLINIC EAST - EQUIPMENT PLAN - FIRST FLOOR AREA E1.1	07/06/12
Q-131E1.2	CLINIC EAST - EQUIPMENT PLAN - FIRST FLOOR AREA E1.2	07/06/12
Q-131E1.3	CLINIC EAST- EQUIPMENT PLAN - FIRST FLOOR AREA E1.3	09/28/12
2-131EZ.1	CUNIC EAST- EQUIPMENT PLAN - FIRST FLOOR AREA E2.1	07/06/12
Q-131E2.2	CLINIC EAST- EQUIPMENT PLAN - FIRST FLOOR AREA E2.2	07/06/12
2-131W1,1	CLINIC WEST- EQUIPMENT PLAN - FIRST PLOOR AREA W1.1	07/06/12
2-131W1.2	CLINIC WEST- EQUIPMENT PLAN - FIRST FLOOR AREA W1.2	07/06/12
2-131W1.3	CLINIC WEST- EQUIPMENT PLÂN - FIRST FLOOR ÂREA W1.3	07/06/12
2-131W1:4	CLINIC WEST - EQUIPMENT PLAN - FIRST FLOOR AREA WIL4	07/06/12
1-131W2.1	CLINIC WEST - EQUIPMENT PLAN - FIRST FLOOR AREA 12.1	117/06/12
Q-131W2,2	CLINIC WEST - EQUIPMENT PLAN - FIRST FLOOR AREA W2,2	07/06/12
Q-132E1.1	CLINIC EAST - EQUIPMENT PLAN - SECOND FLOOR AREA ELL	07/06/12
Q-132E1.2	CLINIC EAST - EQUIPMENT PLAN - SECOND FLOOR AREA E1.2	07/06/12
Q-132E1.3	CLINIC EAST- EQUIPMENT PLAN - SECOND FLOORAREA E1.3	07/06/12
1-132E2:1	CLINIC EAST - EQUIPMENT PLAN - SECOND FLOOR AREA E2.1	07/06/12
Q-132E2,2	CLINIC EAST - EQUIPMENT PLAN - SECOND FLOOR AREA E2.2	07/.06/12-
Q-132W1.1	CLINIC WEST - EQUIPMENT PLAN - SECOND FLOOR AREA W1.1	07/06/12
Q-132W1,2	CLINIC WEST - EQUIPMENT PLAN - SECOND FLOOR AREA W1.2	07/06/12
Q-132W1.3	CLINIC WEST - EQUIPMENT PLAN - SECOND FLOOR AREA W1.3	07/06/12
Q-132W1.4	CLINIC WEST - EQUIPMENT PLAN - SECOND FLOOR AREA W1,4	07/06/12
Q-132W2.1	CLINIC WEST - EQUIPMENT PLAN - SECOND FLOOR AREA W2.1	07/06/12
D-132W2.2	CLINIC WEST - EQUIPMENT PLAN - SECOND FLOOR AREA W2.2	07/06/12
Q-133E1,1	CLINIC EAST - EQUIPMENT PLAN - THIRD FLOOR AREA E1.1	07/06/12
Q-133E1.2	CLINIC EAST - EQUIPMENT PLAN - THIRD FLOOR AREA £1.2	09/28/12
Q-133E1.3	CLINIC EAST - EQUIPMENT PLAN'- THIRD FLOOR AREA E1.3	07/06/12
0-133E2:1	CLINIC EAST - EQUIPMENT PLAN: - THIRD FLOOR AREA E2.1	07/06/12
Q-133E2.2	CLINIC EAST - EQUIPMENT PLAN - THIRD FLOOR AREA E2.2	07/06/12
2-133W1.1	CLINIC WEST - EQUIPMENT PLAN - THIRD FLOOR AREA W1,1	07/06/12
2-133W1.2	CLINIC WEST - EQUIPMENT PLAN - THIRD FLOOR AREA W1:2	07/06/12
2-133W1.2	CLINIC WEST - EQUIPMENT PLAN - THIRD FLOOR AREA W1.3	07/06/12
2-133W1.4	CLINIC WEST - EQUIPMENT PLAN - THIRD FLOOR AREA W1.4	07/06/12
2-133W2.1	CLINIC WEST - EQUIPMENT PLAN - THIRD FLOOR AREA W2.1	07/06/12
1-133W2.1		
1-133W2.2 1-134E1.1	CLINIC WEST - EQUIPMENT PLAN - THIRD FLOOR AREA WZ.2 CLINIC EAST - EQUIPMENT PLAN - FOURTH FLOOR AREA E1.1	07/06/12 07/06/12

Consulting Agreement

EXC-68



Q-134E1.2	CLINIC EAST - EQUIPMENT PLAN - FOURTH FLOOR AREA EL2	07/05/12
Q-134E1.3	CLINIC EAST - EQUIPMENT PLAN - FOURTH FLOOR AREA E3.3	07/06/12
Q-134E2.1	CLINIC EAST - EQUIPMENT PLAN - FOURTH FLOOR AREA ELL	07/06/12
Q-134E2:2	CLINIC EAST - EQUIPMENT PLAN - FOURTH FLOOR AREA E2.2	07/06/12
Q-134W1.1	CLINIC WEST - EQUIPMENT FLAN - FOURTH FLOOR AREA W1,1	07/06/12
Q-134W1;2	CLINIC WEST - EQUIPMENT PLAN - POURTH FLOOR AREA WI.2	07/06/12
Q-134W1.3	CLINIC WEST - EQUIPMENT PLAN - FOURTH FLOOR AREA W1 3	07/06/12
Q-134W1.4	CINICWEST - EQUIPMENT PLAN - FOURTH FLOOR AREA W1.4	07/06/12
Q-134W2.1	CUNIC WEST - EQUIPMENT PLAN - FOURTH FLOOR AREA WZ.1	07/06/12
Q-134W2.2	CLINIC WEST - EQUIPMENT PLAN - FOUNTH FLOOR AREA W2.2	07/06/12
Q-135E1.I	CLINIC EAST- EQUIPMENT PLAN - FIFTH FLOOR AREA EL 1	07/06/12
Q-135E1.2	CLINIC EAST - EQUIPMENT PLAN - FIFTH FLOOR AREA £1.2	07/06/32
Q-135E1.3	CLINIC EAST - EQUIFMENT PLAN - FIFTH FLOOR AREA EL.3	07/05/12
Q-135E2.1	CLINIC EAST - EQUIPMENT PLAN - FIFTH FLOOR AREA E2.1	07/06/12
Q-135E2.2	CUNIC EAST - EQUIPMENT FLAN - FIFTH FLOOR AREA E2.2	07/06/12
Q-135W1.1	CLINIC WEST - EQUIPMENT PLAN - FIFTH FLOOR AREA W1.1	07/06/12
0-135W1.2	CUNIC WEST - EQUIPMENT PLAN - SIFTY FLOOR AREA W.L.2	07/05/12
Q-135W1.3	CLINIC WEST - EQUIPMENT PLAN - FIFTH FLOOR AREA W1.3	07/05/12
Q-135W1.4	CLINIC WEST - EQUIPMENT PLAN - FIFTH FLOOR AREA WILA	07/06/12
Q-135W2.1	CLINIC WEST - EQUIPMENT PLAN - FIFTH FLOOR AREA WALL	07/06/12
Q-135W2.2	CLINIC WEST - EQUIPMENT PLAN - FIFTH FLOOR AREA W2.2	07/06/12
Q-136E1.1	CUNIC FAST - EQUIPMENT PLAN - SOUTH FLODRI AREA E1.1	07/05/12
Q-136£1.2	CLINIC EAST - EQUIPMENT FLAN - SIXTH FLOOR AREA E1.2	07/06/12
0-136E1.3	CLINIC EAST - EQUIPMENT PLAN - SIXTH FLOOR AREA E1.3	07/06/12
Q-136E2.1	CLINIC BAST - EQUIPMENT PLAN - SIXTH FLOOR AREA E2.1	07/06/12
0-136E2.2	CLINIC EAST - EQUIPMENT PLAN - SIXTH FLOOR AREA E2.2	07/06/12
Q-136W1.1	CLINIC WEST - EQUIPMENT PLAN - SIXTH FLOOR AREA W).1	07/06/12
Q-136W1.2	CLINIC WEST - EQUIPMENT PLAN - SIXTH FLOOR AREA V/1 2	07/06/12
0-136W1.3	CLINIC WEST - EQUIPMENT PLAN - SIXTH FLOOR AREA W1.3	07/05/12
Q-136W1.4	CLINIC WEST - EQUIPMENT PLAN - SIXTH FLOOR AREA W1.4	07/06/12
0-136W2.1	CLINIC WEST - EQUIPMENT PLAN - SIXTH FLOOR AREA W2.1	07/06/12
Q-136W2.2	CLINIC WEST - EQUIFMENT PLAN - SIXTH FLOOR AREA W2.2	07/06/12
OF-116-W	FIRST FLOOR FOOD SERVICE GRAD-AND-GO EQUIPMENT FLAN	07/06/12
OF-117-W.	CLINIC - FOOD SERVICE - EQUIPMENT FLAN AND SCHEDULE - LEVEL 2	07/06/12
OF-126-W	CLINIC - FOOD SERVICE - SLECTHICAL SHOT CONNECTION PLAN AND SCHEDULE	07/06/12
OF-136-W	CLINIC FOOD SERVICE - PLUMBING SPOT CONNECTION PLAN AND SCHEDULE	07/06/12
OF-154-W	CLINIC - FOOD SERVICE - SPECIAL CONDITIONS PLAN - LEVELS 1 AND 2	07/06/12
OF-205-W	CCHNC - FOOD SERVICE - BLEVATIONS - LEVELS 1 AND 2	07/06/12
QJ-110-C	PNEUMATIC CHUTES- DASEMENT- CLINIC	07/06/12
VOLUME 4.5		+
GENERAL G. DO.	PACKAGE A CLINIC CONCREMET	07/00/- 1
G-Q0	PACKAGE 4 - CLINIC - COVER SHET	07/06/12
G-01. G-02	PACKAGE ORGANIZATION PLAN	07/06/12
-	PACKAGE 4 - OUTPATIENT CUNIC - SHEET INDEX	07/05/12
G-03	PACKAGE 4 - OUTPATIENT CLINIC - SHEET INDEX	07/06/12
G-04	PACKAGE 4 - OUTPATIENT CLINIC - SHEET INDEX	07/05/12
G-05	PACKAGE 4 - OUTPATIENT CUNIC - SHEET INDEX	07/05/12
G-10	GENERAL NOTES	07/06/12
G-11	ABBREVIATIONS AND LEGENDS	08/31/12
G-12	ABBREVIATIONS AND LEGENDS	07/06/17
SIGNAGE & WA		1
X-600A-E	CLINIC EAST - SIGNAGE - NOOM / REGULATORY MESSAGE SCHEDULE - RASEMENT	07/06/12
X-600A-W	CLINIC WEST - SIGNAGE - ROOM / MEGULATORY MESSAGE SCHEDULE - BASEMENT	07/06/13
X-601A-E	CLINIC LAST - SIGNAGE - RODIM / REGULATORY MESSAGE SCHEDULE - FIRST FLOOR.	07/06/12
X-601A-W	CLINIC WEST - SIGNAGE - ROOM / REGULATORY MESSAGE SCHEDULE - FIRST FROOR	07/06/12
	CLINIC WEST - EIGNAGE - NOOM / REGULATORY MESSAGE SCHEDULE - FIRST FLOOR	07/06/12

Consulting Agreement

EXC-69

	[CONTINUED 6]	
X-602A-E	CUNIC EAST - SIGNAGE - POOM / REGULATORY MESSAGE SCHEDULE - SECOND FLOOR	07/06/12
X-602A-W	CLINIC WEST - SIGNAGE - ROOM/REGULATORY MESSAGE SCHEDULE - SECOND FLOOR	07/06/12
X-602B-E	CLINIC EAST - SIGNAGE - ROOM / REGULATORY MESSAGE SCHEDULE - SECOND FLOOR (CONTINUED B)	07/06/12
X-502B-W	CLINIC WEST - SIGNAGE - ROOM / REGULATORY MESSAGE SCHEDULE - SECOND FLOOR (CONTINUED B)	07/06/12
X-603A-E	CLUNC BASE - SIGNAGE - RUDM/REGULATORY MESSAGE SCHEDULE - THIRD PLOOP	07/06/12
X-603A-W	CLINIC WEST - SIGNAGE - ROOM / REGULATORY MESSAGE SCHEDULE - THIRD FLOOR	07/06/12
X-6038-E	CLINIC EAST - SIGNAGE - ROOM / REGULATORY MESSAGE SCHEDULE - THIRD FLOOR. (CONTINUED B)	07/06/12
X-603B-W	CLINIC WEST - SIGNAGE - ROOM / REGULATORY MESSAGE SCHEDULE - THIRD FLOOR (CONTINUED B)	07/06/12
X-604A-E	CUIN CEAST - SIGNAGE - ROOM / REGULATORY MESSAGE SCHEDULE - FOURTH FLOOR	07/06/12
X-604A-W	CLINIC WEST-SIGNAGE-ROOM / REGULATORY MESSAGE SCHEDULE-TOURTH FLOOR	07/06/12
X-5048-E	CLINIC EAST - SIGNAGE - ROOM / REGULATORY MESSAGE SCHEDULE - FOURTH FLOOR (CONTINUED B)	07/06/12
X-504B-W	CLINIC WEST - SIGNAGE - ROOM / REGULATORY MESSAGE SCHEDULE - FOURTH FLOOR (CONTINUED B)	07/06/12
X-605A-E	CLINIC EAST - SIGNAGE - ROOM / REGULATORY MESSAGE SCHEDULE - FIFTH FLOOR	07/06/12
X-605A-W	OXINIC WEST - SYSNAGE - INDOM / REGULATORY MESSAGE SCHEDULE - FIFTH FLOOR	07/06/12
X-6058-E	CLINIC EAST'- SIGNAGE - ROOM / REGULATORY MESSAGE SCHEDULE - FIFTH FLOOR (CONTINUED B)	07/06/12
X-6058-W	CLINIC WEST - SIGNAGE - ROOM / REGULATORY MESSAGE SCHEDULE - FIFTH FLOOR (CONTINUED B)	07/06/12
X-606A-E	CUNIC EAST—SIGNAGE - ROOM / REGULATORY MESSAGE SCHEDULE - SIXTH PLOOR	07/06/12
X-606A-W	CLINIC WEST - SIGNAGE - ROOM / REGULATORY MESSAGE SCHEDULE - SIXTH FLOOR	07/06/12
X-606B-E	CUNIC EAST - SIGNAGE - ROOM / REGULATORY MESSAGE SCHEDULE - SIXTH FLOOR (CONTINUED) AND ROOF	07/06/12
X-606B-W.	CLINIC FAST - SIGNAGE - ROOM / REGULATORY MESSAGE SCHEDULE - SIXTH FLOOR (CONTINUED) AND ROOF	07/06/12
X-615-EW	CUMIC EAST/WEST - SIGNAGE - SPECIALTY GRAPHICS MESSAGE SCHEDULE	07/06/12
X-650-EW	CLINIC EAST/WEST - SIGNAGE - WAYFINDING MESSAGE SCHEDULE - PLASEMENT	07/06/12
X-551-EW	CLINIC EAST/WEST - SIGNAGE - WAYFINDING MESSAGE SCHEDULE - FIRST FLOOR	07/06/12
X-652-EN	CLINIC EAST/WEST - SIGNAGE - WAYFINDING MESSAGE SCHEDULE - SECOND FLOOR	07/06/12
X-653-EW	CLINIC EAST/WEST - SIGNAGE - WAYFINDING MESSAGE SCHEDULE - THIND FLODA	07/06/12
X-654-EW	CLINIC EAST/WEST. SIGNAGE - WAYFINDING MESSAGE SCHEDULE - FOURTH FLOOR	07/06/12
X-655-EW	CLINIC EAST/WEST - SIGNAGE - WAYFINDING MESSAGE SCHEDULE - FIFTH FLOOR	07/06/12
X-656-EW	CLINIC EAST/WEST - SIGNAGE - WAYFINDING MESSAGE SCHEDULE - SIXTH FLOOR AND ROOF	07/06/12
X-670-E	CLINIC EAST - SIGNASE - LIFE SAFETY MESSAGE SONEDULE - ALL FLOORS	07/06/12
X-670-W	CLINIC WEST - SIGNAGE - LIFE SAFETY MESSAGE SCREDULE - ALL FLOORS	07/06/12
XG-101-EI	CLINIC EAST - SIGNAGE - SPECIALTY GRAPHICS LOCATION FLAN - FIRST FLOOR AREA EL	07/06/12
XG-101-E2	CLINIC EAST - SIGNAGE - SPECIALTY GRAPHICS LOCATION PLAN - FIRST FLOOR AREA E2	07/06/12
XG-101-W1	CLINIC WEST - SIGNAGE - SPECIALTY GRAPHICS LOCATION PLAN - FIRST FLOOR AREA	07/05/12
XG-101-W2	CLINIC WEST - SIGNAGE - SPECIALTY GRAPHICS LOCATION PLAN - FIRST FLOOR AREA W2	07/06/12
XG-102-E1	CLINIC EAST - SIGNAGE - SPECIALTY GRAPHICS LOCATION PLAN - SECOND FLOOR AREA	07/06/12
XG-102-E2	CLINIC EAST - SIGNAGE - SPÉCIALTY GRAPHICS LOCATION PLAN: - SECOND FLOOR AREA EZ.	07/06/12
XG-102-W1	CLINIC WEST - SIGNAGE - SPECIALTY GRAPHICS LOCATION PLAN - SECOND FLOOR. AREA VVI	07/06/12
XG-102-W2	CLINIC WEST - SIGNAGE - SPECIALTY GRAPHICS LOCATION PLAN = SECOND FLOOR AREA WZ	07/06/12
XG-103-E2	CLINIC EAST - SIGNAGE - SPECIALTY GRAPHICS LOCATION PLAN - THIRD FLOOR AREA	07/05/12

Consulting Agreement

EXC-70



XG-103-W1	CLINIC WEST - SIGNAGE - SPECIALTY GRAPHICS LOCATION PLAN - THIRD FLOOR AREA	07/06/12
XG-103-W2:	W1 CLINIC WEST - SIGNAGE - SPECIALTY GRAPHICS LOCATION PLAN - THIRD FLOOR AREA	07/06/12
	W2:	
XG-104-E)	CLINIC EAST SIGNAGE SPECIALTY GRAPHICS LOCATION PLAN:- FOURTH FLOOR AREA	07/06/12
XG-104-E2	CUNIC EAST - SIGNAGE - SPECIALTY GRAPHICS LOCATION PLAN - FOURTH FLOOR AREA E2	07/05/12
XG-105-EI	CLINIC EAST - SIGNAGE - SPECIALTY GRAPHICS LOCATION PLAN - FIFTH PLOCK AREA EL	07/06/12
XG-105-E2	CUINIC EAST - SIGNAGE - SPECIALTY GRAPHICS LOCATION PLAN - FIFTH FLOOR AREA E2	07/06/12
XG-106-E1	CLINIC EAST - SIGNAGE - SPECIALTY GRAPHICS LOCATION PLAN - SINTH FLOOR AREA EL	07/05/12
XG-106-E2	CLINIC EAST - SIGNAGE - SPECIALTY GRAPHICS LOCATION PLAN - SIXTH FLOOR AREA E2	07/06/12
VOLUME 4.5		07/06/12
XG-104-W1	CLINIC WEST - SIGNAGE - SPECIALTY GRAPHICS LOCATION PLAN - FOURTH FLOOR AREA W1	07/06/12
XG-104-W2	CLINIC WEST - SIGNAGE - SPECIALTY GRAPHICS LOCATION PLAN - FOURTH FLOOR AREA W2	07/06/12
XG-105-W2	CLINIC WEST - SIGNAGE - SPECIALTY GRAPHICS LOCATION PLAN - FIFTH FLOOR AREA W2:	07/06/12
XG-106-W1	CLINIC WEST - SIGNAGE - SPECIALTY GRAPHICS LOCATION PLAN - SIXTH FLOOR AREA W1	07/06/12
XG-105-W2	CLINIC WEST - SIGNAGE - SPECIALTY GRAPHICS LOCATION PLAN - SIXTH FLOOR AREA W2	07/06/12
KR-100-E1	CLINIC EAST - SIGNAGE - ROOM/REGULATORY LOGATION PLAN - BASEMENT AREA E1	07/05/12
XR-100-W1	CLINIC WEST - SIGNAGE - ROOM/REGULATORY LOCATION PLAN - BASEMENT AREA W1	07/06/12
KR-101-E1	CLINIC EAST - SIGNAGE - ROOM/REGULATORY LOCATION PLAN - FIRST NLOOP AREA EL	07/06/12
XR-101-E1		
	CLINIC EAST - SIGNAGE - ROOM/REGULATORY LOCATION PLAN - FIRST FLOOR AREA EX	07/06/12
XR-101-WÎ	CLINIC WEST - SIGNAGE - ROOM/REGULATORY LOCATION PLAN - FIRST FLOOR AREA W1	07/06/12
XR-101-W2	CLINIC WEST - SIGNAGE - ROOM/REGULATORY LOCATION PLAN - FIRST FLOOR AREA W2:	07/05/12
XR-102-EI	CLINIC EAST - SIGNAGE - ROOM/REGULATORY LOCATION PLAN = SECOND FLOOR AREA EI	07/05/12
XR-102-E2	CLINIC EAST - SIGNAGE'- ROOM/REGULATORY LOCATION PLAN - SECOND FLOOR AREA EZ	07/06/12
XR-102-W1	CLINIC WEST - SIGNAGE - ROOM/REGULATORY LOCATION PLAN - SECOND FLOOR AREA WIL	07/05/12
XR-102-W2	CLINIC WEST - SIGNAGE - ROOM/REGULATORY LOCATION PLAN - SECOND FLOOR AREA W2	07/05/12
XR-103-E1	CLINIC EAST - SIGNAGE - ROOM/REGULATORY LOCATION PLAN - THIRD FLOOR AREA	07/06/12
XR-103-E2	CLINIC EAST - SIGNAGE - ROOM/REGULATORY LOCATION PLAN - THIRD FLOOR AREA E2-	07/05/12
XR-103-1N1	CLINIC WEST - SIGNAGE - ROOM/REGULATORY LOCATION PLAN - THIRD FLOOR AREA W1	07/06/12
XR-103-W2	CLINIC WEST ~ SIGNAGE - ROOM/REGULATORY LOCATION PLAN - THIRD FLOOR AREA W2	07/06/17
XR-104-EI	CLINIC EAST - SIGNAGE - ROOM/REGULATORY LOCATION PLAN - FOURTH FLOOR AREA	07/06/12
XR-104-E2	CLINIC EAST - SIGNAGE - ROOM/REGULATORY LOCATION PLAN - FOURTH FLOOR AREA E2	07/06/12
XR-104-W1	CLINIC WEST ~ SIGNAGE ~ ROOM/REGULATORY LOCATION PLAN ~ FOURTH FLOOR AREA W1	07/05/12
XR-104-W2	CLINIC WEST - SIGNAGE - ROOM/REGULATORY LOCATION PLAN - FOURTH FLOOR AREA WZ	07/06/12
XR-105-E1	CLINIC EAST - SIENAGE - ROOM/REQUIATORY LOCATION PLAN' - FIFTH PLOOR AREA EL	07/06/17

Consulting Agreement

EXC-71

XA-105-E2	CLINIC EAST - SIGNAGE - ROOM/REGULATORY LOCATION PLAN - FIFTH FLOOR AREA E2	07/06/12
XR-105-W1	CUNIC WEST - SIGNAGE - ROOM/REGULATORY LOCATION PLAN - FIFTH FLOOR AREA W1	07/06/12
XR-105-W2	CLINIC WEST - SIGNAGE - ROOM/REGULATORY LOCATION PLAN - FIFTH FLOOR AREA W2	07/06/12
(R-106-E1	CLINIC EAST - SIGNAGE - ROOM/REGULATORY LOCATION PLAN - SIXTH FLOOR AREA E1	07/06/12
(R-106-E2	CLINIC EAST SIGNAGE - RODM/REGULATORY LOCATION PLAN - SIXTH FLOOR AREA E2	07/06/12
KR-106-WI	CLINIC WEST - SIGNAGE - ROOM/REGULATORY LOCATION PLAN - SIXTH FLOOR AREA W1	07/06/12
KR-106-W2	CLINIC WEST - SIGNAGE - ROOM/REGULATORY LOCATION PLAN - SIXTH FLOOR AREA W2	07/06/12
XR-107-E1	CLINIC EAST - SIGNAGE - ROOM/REGULATORY LOCATION PLAN - ROOF AREA EI	07/06/12
(R-107-E2	CLINIC EAST - SIGNAGE - RODM/REGULATORY LOCATION PLAN - ROOF AREA EQ	07/06/12
(R-107-W1	CLINIC WEST - SIGNAGE - ROOM/REGULATORY LOCATION PLAN - ROOF AREA W1	07/06/12
XR-107-W2	CLINIC WEST - SIGNAGE - ROOM/REGULATORY LOCATION PLAN - ROOF AREA W2	07/06/12
(S-100-EI	CLINIC EAST - SIGNAGE - LIFE SAFETY LOCATION PLAN - BASEMENT AREA EL	07/06/12
(S-100-W1	CLINIC WEST - SIGNAGE - LIFE SAFETY LOCATION PLAN - BASEMENT AREA W1	07/06/12
(S-101-EI	CLINIC EAST - SIGNAGE - LIFE SAFETY LOCATION PLAN - FIRST FLOOR AREA EI	07/06/12
(S-101-E2	CLINIC EAST - SIGNAGE - LIFE SAFETY LOCATION PLAN - FIRST FLOOR AREA EZ	07/06/12
(S-101-W1	CLINIC WEST - SIGNAGE - LIFE SAFETY LOCATION PLAN - FIRST FLOOR AREA W1	07/06/12
(S-101-W2	CLINIC WEST - SIGNAGE - LIFE SAFETY LOCATION PLAN - FIRST PLOOR AREA W2	07/06/12
(5-102-E)	CLINIC EAST - SIGNAGE - LIFE SAFETY LOCATION PLAN - SECOND FLOOR AREA ET	07/06/12
(S-102-E2	CLINIC EAST - SIGNAGE - LIFE SAFETY LOCATION PLAN - SECOND FLOOR AREA EZ	07/06/12
(S-102-W1	CLINIC WEST - SIGNAGE - LIFE SAFETY LOCATION PLAN - SECOND FLOOR AREA W1	07/06/12
(S-102-W2	CLINIC WEST - SIGNAGE - LIFE SAFETY LOCATION PLAN - SECOND FLOOR AREA W2	07/06/12
(5-103-E)	CLINIC EAST - SIGNAGE - LIFE SAFETY LOCATION PLAN - THIRD FLOOR AREA EI	
(S-103-E2	CLINIC EAST - SIGNAGE - LIFE SAFETY LOCATION PLAN - THIRD FLOOR AREA EZ	07/06/12
5-103-LZ		07/06/12
(5-103-W2	CLINIC WEST - SIGNAGE - LIFE SAFETY LOCATION PLAN - THIRD FLOOR AREA W1	07/06/12
(5-104-E)	CLINIC WEST - SIGNAGE - LIFE SAFETY LOCATION PLAN - THIRD FLOOR AREA W2	07/06/12
	CUNIC EAST - SIGNAGE - LIFE SAFETY LOCATION PLAN - FOURTH FLOOR AREA E1	07/05/12
(S-104-E2	CLINIC EAST - SIGNAGE - LIFE SAFETY LOCATION PLAN - FOURTH FLOOR AREA E2	07/06/12
(5-104-W1	CLINIC WEST - SIGNAGE - LIFE SAFETY LOCATION PLAN - FOURTH FLOOR AREA W1	07/06/12
(S-104-W2	CLINIC WEST - SIGNAGE - LIFE SAFETY LOCATION PLAN - FOURTH FLOOR AREA W2	07/06/12
(S-105-EI	CLINIC EAST SIGNAGE - LIFE SAFETY LOCATION PLAN - FIFTH FLOOR AREA EL	07/06/12
(S-105-E2	CLINIC EAST - SIGNAGE - LIFE SAFETY LOCATION PLAN - FIFTH FLOOR AREA E2	07/06/32
(S-105-W1	CLINIC WEST - SIGNAGE - LIFE SAFETY LOCATION PLAN - FIFTH FLOOR AREA WI	07/06/12
(S-105-W2	CLINIC WEST - SIGNAGE - LIFE SAFETY LOCATION PLAN - FIFTH FLOOR AREA WZ	07/06/12
(5-106-E)	CLINIC EAST - SIGNAGE - LIFE SAFETY LOCATION PLAN - SIXTH FLOOR AREA EL	07/06/12
S-106-E2	CLINIC EAST - SIGNAGE - LIFE SAFETY LOCATION PLAN - SIXTH FLOOR AREA E2	07/06/12
(S-106-W1	CLINIC WEST - SIGNAGE - LIFE SAFETY LOCATION PLAN - SIXTH FLOOR AREA W1	07/06/12
(S-106-W2	CLINIC WEST - SIGNAGE - LIFE SAFETY LOCATION PLAN - SIXTH FLOOR AREA WZ	07/06/12
(S-1.07-El	CLINIC EAST - SIGNAGE - LIFE SAFETY LOCATION PLAN - ROOF, AREA EI	07/06/12
(S-107-W1	CLINIC WEST - SIGNAGE - LIFE SAFETY LOCATION PLAN - ROOF AREA W1	07/06/12
(W-100-El	CLINIC EAST - SIGNAGE - WAYFINDING LOCATION PLAN - BASEMENT AREA EI	07/06/12
(W-100-W1	CLINIC WEST - SIGNAGE - WAYFINDING LOCATION PLAN - BASEMENT AREA W1.	07/06/12
(W-101-E1	CLINIC EAST - SIGNAGE - WAYFINDING LOCATION PLAN - FIRST FLOOR AREA EI	07/06/12
W-101-E2	CLINIC EAST - SIGNAGE - WAYFINDING LOCATION PLAN - FIRST FLODR AREA EZ	07/06/12
(W-101-W1	CLINIC WEST - SIGNAGE - WAYFINDING LOCATION PLAN - FIRST FLOOR AREA W1	07/06/12
W-101-W2	CLINIC WEST - SIGNAGE - WAYFINDING LOCATION PLAN - FIRST FLOOR AREA W2	07/06/12
(W-102-EI	CLINIC EAST - SIGNAGE - WAYFINDING LOCATION PLAN - SECOND FLOOR AREA E1	07/06/12
(W-102-E2	CLINIC EAST - SIGNAGE - WAYFINDING LOCATION PLAN - SECOND FLOOR AREA EZ	07/05/12
(W-102-W1	CLINIC WEST - SIGNAGE - WAYFINDING LOCATION PLAN - SECOND FLOOR AREA W1	07/06/12
(W-102-W2	CLINIC WEST - SIGNAGE - WAYFINDING LOCATION PLAN - SECOND FLOOR AREA WZ	07/06/12
W-103-E1	CLINIC EAST - SIGNAGE - WAYFINDING LOCATION PLAN - THIRD FLOOR AREA EL	07/06/12
(W-103-E2	CLINIC EAST - SIGNAGE - WAYFINDING LOCATION PLAN - THIRD FLOOR AREA E2	07/06/12
XW-103-W1	CLINIC WEST - SIGNAGE - WAYFINDING LOCATION PLAN - THIRD FLOOR AREA WI	07/06/12

Consulling Agreement

EXC-72



XW-103-W2	CLINIC WEST - SIGNAGE - WAYFINDING LOCATION PLAN - THIRD FLOOR AREA W2	07/06/12
XW-104-E1	CLINIC EAST - SIGNAGE - WAYFINDING LOCATION PLAN - FOURTH FLOOR AREA E1	07/06/12
XW-104-E2	CLINIC EAST - SIGNAGE - WAYFINDING LOCATION PLAN - FOURTH FLOOR AREA EZ	07/06/12
XW-104-W1	CLINIC WEST - SIGNAGE - WAYFINDING LOCATION PLAN - FOURTH FLOOR AREA W1	07/06/12
XW-104-W2	CLINIC WEST - SIGNAGE - WAYFINDING LOCATION PLAN - FOURTH FLOOR AREA WZ	07/06/12
XW-105-E1	CLINIC EAST - SIGNAGE - WAYFINDING LOCATION PLAN - FIFTH PLOOR AREA EL	07/06/12
XW-105-E2	CLINIC EAST - SIGNAGE - WAYFINDING LOCATION PLAN - FIFTH FLOOR AREA E2	07/06/12
XW-105-W1	CLINIC WEST - SIGNAGE - WAYFINDING LOCATION PLAN - FIFTH FLOOR AREA W1	07/06/12
XW-105-W2	CLINIC WEST - SIGNAGE - WAYFINDING LOCATION PLAN - FIFTH FLOOR AREA WZ	07/06/12
XW-106-E1	CLINIC EAST - SIGNAGE - WAYFINDING LOCATION PLAN - SOUTH FLOOR AREA ET	07/06/12
XW- 106-E2	CLINIC EAST - SIGNAGE - WAYFINDING LOCATION PLAN - SIXTH FLOOR AREA EZ	07/06/12
XW-106-W1	CLINIC WEST - SIGNAGE - WAYFINDING LOCATION PLAN - SIXTH FLOOR AREA WIL	07/05/17
XW-105-W2	CLINIC WEST - SIGNAGE - WAYFINDING LOCATION PLAN - SIXTH FLOOR AREA W2	07/06/12
XW=107-E1	CLINIC EAST - SIGNAGE - WAYFINDING LOCATION PLAN - ROOF AREA E1	07/06/12
XW-107-W1	CLINIC WEST - SIGNAGE - WAYFINDING LOCATION PLAN - ROOF AREA W1	07/06/12
VOLUME 4.6	The state of the s	07/05/12
GENERAL		07/06/12
G-00	PACKAGE 4 - CLINIC - COVER SHET	07/06/12
G-01	PACKAGE ORGANIZATION PLAN:	07/06/17
G-02	PACKAGE 4 - DUTPATIENT CLINIC - SHEET INDEX	07/06/12
G:03:	PACKAGE 4 - OUTPATIENT CLINIC - SHEET INDEX	07/06/12
G-04	PACKAGE 4 - OUTPATIENT CLINIC - SHEET INDEX	07/06/12
G-05	PACKAGE 4 - OUTPATIENT CUNIC - SHEET INDEX	07/06/12
G-10	GENERAL NOTES	07/06/12
6-11	ABBREVIATIONS AND LEGENDS	
G-12	ABBREVIATIONS AND LEGENDS ABBREVIATIONS AND LEGENDS	08/31/12
MECHANICAL	WORKENINI IONS WAS FEDERALS	07/06/12
M-001-E	MECHANICAL SYMBOLS AND ABBREVIATIONS	anneller.
M-001-W	MECHANICAL SYMBOLS AND ABBREVIATIONS	07/06/12
M-002-E		07/06/12
M-002-W	CLINIC EAST - CONTROL SYMBOLS AND ABBREVIATIONS	07/06/12
MH-100-E1	CLINIC WEST - CONTROL SYMBOLS AND ABBREVIATIONS	07/06/17
MH-100-W1	CLINIC EAST - HVAC PLAN - BASEMENT - AREA E1 CLINIC WEST - HVAC PLAN - BASEMENT - AREA W1	07/06/17
MH-101-E1		07/06/17
MH-101-E2	CUNIC EAST - HVAC PLAN - FIRST FLOOR - AREA E1	07/06/17
MH-101-W1	CLINIC EAST - HVAC PLAN - FIRST FLOOR - AREA E2	07/06/12
MH-101-W2	CUNIC WEST - HVAC PLAN - FIRST FLOOR - AREA W1	07/06/17
MH-102-F1	CLINIC WEST - HVAC PLAN - FIRST FLOOR: - AREA W2 ELINIC EAST - HVAC PLAN - SECOND FLOOR - AREA E1	07/06/12
		07/06/12
MH-102-E2 MH-102-W1	CLINIC EAST 4 HVAC PLAN - SECOND FLOOR - AREA EZ	07/06/12
MH-102-W2	CLINIC WEST - HVAC PLAN'- SECOND FLOOR - AREA WE	07/06/12
MN-103-E1	CLINIC WEST - HVAC PLAN - SECOND FLOOR - AREA W2 CLINIC EAST - HVAC PLAN - THIRD FLOOR - AREA E1	07/06/12
MH-103-E2	CLINIC EAST - HVAC PLAN - THIRD FLOOR - AREA E2	07/06/12
MH-103-65	CLINIC PAST - HVAC PLAN - THIRD FLOOR - AREA EZ CLINIC WEST - HVAC PLAN - THIRD FLOOR - AREA WI	07/06/13
MH-103-W2		07/05/17
MN-104-E1	CLINIC WEST - HVAC PLAN - THIRD FLOOR - AREA WZ	07/06/13
	CLINIC EAST - HVAC PLAN - FOURTH FLOOR - AREA E1	07/05/1
MH-104-E2	CLINIC EAST - HVAC PLAN - FOURTH FLOOR - AREA EZ	07/05/1
MN-104-W1	CLINIC WEST - HVAC PLAN - FOURTH FLOOR - AREA WI	07/06/13
MH-104-W2	CLINIC WEST - HVAC PLAN - FOURTH FLOOR - AREA WZ	07/06/1
MH-105-8	CLINIC WEST - HVAC PLAN - FIFTH FLOOR - AREA B	07/06/1
MN-105-E1	CLINIC EAST - HVAC PLAN - FIFTH FLOOR - AREA E1	07/06/1
MH-105-E2	CLINIC EAST - HVAC PLÂN - FIFTH FLOOR - AREA E2	07/06/1
MH-105-W1	CLINIC WEST - HVAC PLAM - FIFTH FLOOR - AREA W1	07/05/1
MH-205-W2	CLINIC WEST - HVAC PLAN - PIFTH FLOOR - AREA W2	07/06/1
MN-106-E1	CLINIC EAST - HVAC PLAN - SIXTH FLOOR - AREA E1	07/06/1
MH-106-E2	CLINIC EAST - HVAC PLAN - SIXTH FI OOR - AREA E2	07/06/12

MH-106-W1	CLINIC WEST - HVAC PLAN -SIXTH FLOOR - AREA W1	07/06/12
MH-106-W2	CLINIC WEST - HVAC PLAN-SIXTH FLOOR - AREA WZ	07/06/12
MN-107-E1	CLINIC EAST - HVAC PLAN - ROOF - AREA EL	07/06/12
MH-107-E2	CLINIC EAST - HVAC PLAN - ROOF - AREA EZ	07/06/12
MH-107-W1	CLINIC WEST - HVAC PLANI-ROOF - AREA W1	07/06/12
MH-107-W2	CLINIC WEST - HVAC PLAN - ROOF - AREA WZ	07/06/12
MP-100-61	CLINIC EAST - PIPING PLAN - BASEMENT - AREA E1	07/06/12
MP-100-W1	CLINIC WEST - PIPING PLAN - BASEMENT - AREA WI	07/06/12
MP-101-E1	CLINIC EAST - PIPING PLAN - FIRST FLOOR - AREA E1	07/06/12
MP-101-EZ	CLINIC EAST - PIPING PLAN - FIRST FLOOR - AREA EZ	07/06/12
MP-101-W1	CLINIC WEST - PIPING PLAN - FIRST FLOOR - AREA W1	-07/06/12
MP-101-W2	CLINIC WEST - PIPING PLAN - FIRST FLOOR - AREA W2	07/06/12
MP-102-E1	CLINIC EAST - PIPING PLAN - SECOND FLOOR - AREA EL	07/06/12
MP-102-E2	CLINIC EAST - PIPING PLAN - SECOND FLOOR - AREA EZ	07/06/12
MP-102-W1	CLINIC WEST - PIPING PLAN - SECOND FLOOR - AREA W1	07/06/12
MP-102-W2	CLINIC WEST - PIPING PLAN - SECOND FLOOR - AREA W2	07/06/12
MP-103-E1	CLINIC EAST - PIPING PLAN - THIRD FLOOR - AREA EL	07/06/12
MP-103-E2	CLINIC EAST - PIPING PLAN - THIRD FLOOR - AREA E2	07/06/12
MP-103-W1	CLINIC WEST - PIPING PLAN - THIRD FLOOR - AREA WI	07/06/12
MP-103-W2	CLINIC WEST - PIPING PLAN - THIRD FLOOR - AREA W2	07/06/12
MP-104-E1	CLINIC EAST - PIPING PLAN - FOURTH FLOOR - AREA EL	07/06/12
MP-104-E2	CLINIC EAST - PIPING PLAN - FOURTH FLOOR - AREA E2	07/06/32
MP-104-W1	CLINIC WEST - PIPING PLAN - FOURTH FLOOR - AREA WI	07/06/32
MP-104-W2	CLINIC WEST - PIPING PLAN - FOURTH FLOOR - AREA WZ	07/06/12
MP-105-B	CLINIC WEST - PIPING PLAN - FIFTH FLOOR - AREA B	07/06/12
MP-105-E1	CLINIC EAST - PIPING PLAN - FIFTH FLOOR - AREA E1	07/06/12
VP-105-E2	CLINIC EAST - PIPING PLAN - FIFTH FLOOR - AREA E2	
MP-105-W1	CLINIC WEST - PIPING PLAN - FIFTH FLOOR - AREA W1	07/06/12
MP-105-W2	CLINIC WEST - PIPING PLAN - FIFTH FLOOR - AREA WZ	
MP-105-W2	CLINIC EAST - PIPING PLAN - SIXTH FLOOR - AREA W2	07/06/12
MP-106-EZ		07/05/12
MP-106-W2	CLINIC EAST - PIPING PLAN - SIXTH FLOOR - AREA E2	07/06/12
VIP-103-972	CLINIC WEST - PIPING PLAN - SIXTH FLOOR - AREA WZ: CLINIC EAST - PIPING PLAN - ROOF - AREA EL	07/06/12
MP-107-E1	CLINIC EAST - PIPING PLAN - ROOF - AREA E2	
MP-107-W1		07/06/12
MP-107-W2	CLINIC WEST - PIPING PLAN - ROOF - AREA W1	07/06/12
	CLINIC WEST - PIPING PLAN - ROOF - AREA W2	07/06/12
M-301-E M-301-W	MECHANICAL SECTIONS	07/06/12
	MECHANICAL SECTIONS	07/05/12
M-501-E M-501-W	MECHANICAL DETAILS	07/06/12
	MECHANICAL DETAILS	07/05/12
M-502-E	MECHANICAL DETAILS	07/06/12
M-502-W	MECHANICAL DETAILS	07/06/12
M-503-E	MECHANICAL DETAILS	07/06/12
M-503-W	MECHANICAL DETAILS	07/06/12
VI-504-E	MECHANICAL DETAILS	09/28/12
M-504-W	MECHANICAL DETAILS	07/06/12
VI-601-E	MECHANICAL FLOW DIAGRAMS	07/06/12
M-601-W	MECHANICAL FLOW DIAGRAMS	07/06/12
M-602-E	MECHANICAL FLOW DIAGRAMS	07/06/12
M-602-W	MECHANICAL FLOW DIAGRAMS	07/06/12
M-603-E	MECHANICAL FLOW DIAGRAMS	07/06/12
M-603-W	MECHANICAL FLOW DIAGRAMS	07/06/12
M-700-E	CLINIC EAST - BMS ARCHITECTURE	07/06/12
M-700-W	CLINIC: WEST - BMS ARCHITECTURE	07/06/12
M-701-E	CLINIC EAST - CONTROL DIAGRAM AHU-E-1/2/3/4/5	07/06/12
M-701-W	CLINIC WEST - CONTROL DIAGRAM AHU-W-1/2/3/4/5	07/06/12

Consulting Agreement

EXC-74



M-702-E	CLINIC EAST - CONTROL DIAGRAM ROOM DETAILS	07/06/12
M-702-W	CLINIC WEST - CONTROL DIAGRAM ROOM DETAILS	07/06/12
M-703-€	CLINIC EAST - CONTROL DIAGRAM ROOM DETAILS	07/06/12
M-703-W	CLINIC WEST - CONTROL DIAGRAM HYDRONIC DETAILS	07/06/12
M-704-E	CLINIC EAST - CONTROL DIAGRAM HYDRONIC DETAILS	07/06/12
M-704-W	CLINIC WEST - CONTROL DIAGRAM GENERAL DETAILS	07/06/12
M-705-E	CLINIC EAST - CONTROL DIAGRAM GENERAL DETAILS	07/06/12
M-70S-W	CLINIC WEST - CONTROL DIAGRAM GENERAL DETAILS	07/06/12
M-706-E	CLINIC EAST - CONTROL DIAGRAM GENERAL DETAILS	07/06/12
M-801-E	MECHANICAL SCHEDULES	09/14/12
M-801-W	MECHANICAL SCHEDULES	09/14/12
M-802-E	MECHANICAL SCHEDULES	09/14/12
M-802-W	MECHANICAL SCHEDULES	09/14/12
M-803-E	MECHANICAL SCHEDULES	07/06/12
M-803-W	MECHANICAL SCHEDULES	07/06/12
M-804-E	MECHANICAL SCHEDULES	07/05/12
M-804-W	MECHANICAL SCHEDULES	07/05/17
M-805-E	MECHANICAL SCHEDULES	07/06/12
M-805-W	MECHANICAL SCHEDULES	07/06/12
M-806-E	MECHANICAL SCHEDULES	07/06/12
M-806-W	MECHANICAL SCHEDULES	07/06/12
VOLUME 4.7		
GENERAL		
G-00	PACKAGE 4 - CLINIC - COVER SHET*	07/06/12
6-01	PACKAGE ORGANIZATION PLAN	07/06/12
G-02	PACKAGE 4 - OUTPATIENT CLINIC - SHEET INDEX	07/06/12
G-03	PACKAGE 4 - OUTPATIENT CLINIC - SHEET INDEX	07/06/12
G-04	PACKAGE 4 - OUTPATIENT CLINIC - SHEET INDEX	07/06/12
G-05	PACKAGE 4 - OUTPATIENT CLINIC - SHEET INDEX	07/05/12
G-10	GENERAL NOTES	07/06/12
G-11	ABBREVIATIONS AND LEGENDS	08/31/12
G-12	ABBREVIATIONS AND LEGENDS	07/06/12
PLUMBING		
P-001-E	CLINIC PLUMBING SYMBOLS AND ABREVIATIONS	07/06/12
P-001-W	CLINIC PLUMBING SYMBOLS AND ABREVIATIONS	07/06/12
PR-100-E1	CLINIC EAST - WATER PIPING PLAN - BASEMENT - E1	07/05/12
PR-100-W1	CLINIC WEST - WATER PIPING PLAN - BASEMENT - W1	07/06/12
PR-101-E1	CLINIC EAST - WATER PIPING PLAN - FIRST FLOOR - E1	07/06/12
PR-101-E2	CLINIC EAST - WATER PIPING PLAN - FIRST FLOOR - E2	07/06/12
PR-101-W1	CLINIC WEST - WATER PIPING PLAN - FIRST FLOOR -W1	07/06/12
PR-101-W2	CLINIC WEST - WATER PIPING PLAN - FIRST FLOOR - W2	07/06/12
PR-102-E1	CLINIC EAST - WATER PIPING PLAN - SECOND FLOOR - E1	07/06/12
PR-102-E2	CLINIC EAST - WATER PIPING PLAN - SECOND FLOOR - E2	07/06/12
PR-102-W1	CLINIC WEST - WATER PIPING PLAN - SECOND FLOOR - W1	07/06/12
PR-102-W2	CUNIC WEST - WATER PIPING PLAN - SECOND FLOOR - W2	07/06/12
PR-103-E1	CLINIC EAST - WATER PIPING PLAN - THIRD FLOOR - E1	07/06/12
PR-103-E2	CLINIC EAST - WATER PIPING PLAN - THIRD FLOOR - EZ	07/05/12
PR-103-W1	CLINIC WEST - WATER PIPING PLAN - THIRD FLOOR - WE	07/06/12
PR-103-W2	CLINIC WEST - WATER PIPING PLAN - THIRD FLOOR - W2:	07/05/12
PR-104-E1	CLINIC EAST - WATER PIPING PLAN ~ FOURTH FLOOR ~ E1	07/06/12
PR-104-E2	CLINIC EAST - WATER PIPING PLAN - FOURTH FLOOR - E2	07/06/12
PR-104-W1	CLINIC WEST - WATER PIRING PLAN - FOURTH FLOOR - W1	07/06/12
PR-104-W2	CLÍNIC WEST - WATER PIRING PLAN - FOURTH FLOOR - W2	07/06/12
PR-105-E1	CLINIC EAST - WATER PIPING PLAN - FIFTH FLOOR: - E1	07/06/12
PR-105-E2	CLINIC EAST - WATER PIPING PLAN - FIFTH FLOOR - E2	.09/28/12
PR-105-W1	CLINIC WEST - WATER PIPING PLAN - FIFTH FLOOR - W1	07/06/12

PR-105-W2	CLINIC WEST - WATER PIPING PLAN - PIFTH FLOOR - WZ	07/06/12
PR-106-EI	CLINIC EAST - WATER PIPING PLAN - SIXTH FLOOR - E1	09/28/12
PR-106-E2	CLINIC EAST: WATER PIPING PLAN - SIXTH FLOOR - E2	09/28/12
PR-106-W1	CLINIC WEST - WATER PIPING PLAN ~ SIXTH FLOOR ~ W1	07/06/12
PR-106-W2	CLINIC WEST - WATER PIPING PLAN - SIXTH FLOOR - W2	07/06/12
W-10E-E1	CLINIC EAST - GRAVITY PIPING PLAN - FOUNDATION - E1	07/06/12
PW-10E-E2	CLINIC EAST - GRAVITY PIPING PLAN - FOUNDATION - E2	07/06/12
1N-10E-W1	CLINIC WEST - GRAVITY PIPING PLAN - FOUNDATION - WIL	07/06/1Z
W-10E-W2	CLINIC WEST - GRAVITY PIPING PLAN - FOUNDATION - W2	07/06/12
W-100-E1	CLINIC EAST - GRAVITY PIPING PLAN - BASEMENT - E1	07/06/12
W-100-W1	CLINIC WEST - GRAVITY PIPING PLAN - BASEMENT - W1	07/06/12
W-101-E1	CLINIC EAST - GRAVITY PIPING PLAN - FIRST FLOOR - E1	07/06/12
W-101-E2	CLINIC EAST - GRAVITY PIPING PLAN - FIRST FLOOR - E2	07/06/12
PW-101-W1	CLINIC WEST - GRAVITY PIPING PLAN - FIRST FLOOR - W1	07/06/12
N-101-W2	CLINIC WEST - GRAVITY PIPING PLAN - FIRST FLOOR - W2	07/06/12
W-102-E1	CLINIC EAST - GRAVITY PIPING PLAN - FIRST FLOOR - ET	07/06/12
N-102-E2	CLINIC/EAST - GRAVITY PIPING PLAN - FIRST FLOOR - E2	07/06/12
W-102-W1	CLINIC WEST - GRAVITY PIPING PLAN - FIRST FLOOR - W1	07/06/12
W-102-W2	CLINIC WEST - GRAVITY PIPING PLAN - FIRST FLOOR - W2	07/06/12
'W-103-E1	CLINIC EAST - GRAVITY PIPING PLAN - THIRD FLOOR - E1	07/06/12
W-103-E2	CLINIC EAST - GRAVITY PIPING PLAN - THIRD FLOOR - E2	07/06/12
W-103-W1	CLINIC WEST-GRAVITY PIPING PLAN - THIRD FLOOR - W1	07/06/12
W-103-W2	CLINIC WEST - GRAVITY PIPING-PLAN:-THIRD FLOOR - WZ	07/06/12
W-104-E1	CLINIC EAST - GRAVITY PIPING PLAN - FOURTH FLOOR - EL	07/06/12
W-104-E2	CLINIC EAST-GRAVITY PIPING PLAN - FOURTH FLOOR: - E2:	07/06/12
W-104-W1	CLINIC WEST - GRAVITY PIPING PLAN - FOURTH FLOOR - W1	07/06/12
W-104-W2	CLINIC WEST-GRAVITY PIPING PLAN - FOURTH FLOOR-WZ	07/06/12
W-105-E1	CLINIC EAST - GRAVITY PIPING PLAN - FIFTH FLOOR - E1	07/06/12
W-105-E2	CLINIC EAST - GRAVITY PIPING PLAN = FIFTH FLOOR - E2	07/06/12
W-105-W1	CLINIC WEST - GRAVITY PIPING PLAN - FIFTH FLOOR - W1	07/06/12
W-10S-W2	CLINIC WEST - GRAVITY PIPING PLAN - FIFTH FLOOR - W2	
W-106-E1	CLINIC EAST - GRAVITY PIPING PLAN - SIXTH FLOOR - E1	07/06/12
W-106-E2		07/06/12
W-106-W1	CLINIC EAST - GRAVITY PIPING PLAN - SIXTH FLOOR - E2 CUNIC WEST - GRAVITY PIPING PLAN - SIXTH FLOOR - W1	07/06/12
W-106-W2		07/06/12
	CLINIC WEST - GRAVITY PIPING-PLAN - SIXTH FLOOR - W2	07/06/12
W-107-E1	CLINIC EAST - GRAVITY PIPING PLAN - ROOF - E1	07/06/12
W-107-E2	CLINIC EAST - GRAVITY PIPING PLAN - ROOF - E2	07/05/12
W-107-W1 W-107-W2	CLINIC WEST - GRAVITY PIPING PLAN - ROOF - W1	07/06/12
	CLINIC WEST - GRAVITY PIPING PLAN - ROOF - WZ	07/06/12
2-401-E	CLINIC EAST - PLUMBING ENLARGED SCALE PLANS	07/06/12
-401-W	CLINIC WEST - PLUMBING ENLARGED SCALE PLANS	07/05/12
-402-E	CLINIC EAST - PLUMBING ENLARGED SCALE PLANS	07/06/12
2-402-W	CLINIC WEST - PLUMBING ENLARGED SCALE PLANS	07/06/12
2-403-E	CLINIC EAST - PLUMBING ENLARGED SCALE PLANS	07/06/12
-403-W	CLINIC WEST - PLUMBING ENLARGED SCALE PLANS	07/06/12
2-404-W	CLINIC WEST - PLUMBING ENLARGED SCALE PLANS	07/06/12
-501-E	CLINIC EAST PLUMBING DETAILS	07/06/12
-501-W	CLINIC WEST - PLUMBING DETAILS	07/06/12
-502-E	CLINIC EAST - PLUMBING DETAILS	07/06/12
-502-W	CLINIC WEST - PLUMBING DETAILS	07/06/12
-503-E	CLINIC EAST - PLUMBING DETAILS	07/06/12
?-503-W	CLINIC EAST - PLUMBING DETAILS	07/06/12
-601-E	CLINIC EAST - WATER RISER DIAGRAMS	07/05/12
-601-W	CLINIC WEST - WATER RISER DIAGRAMS	07/06/12
-602-E	CLINIC EAST - WASTE AND VENT RISER DIAGRAMS	07/06/12
-602-W	CLINIC WEST - WASTE AND VENT RISER DIAGRAMS	07/06/12

Consulting Agreement

EXC-76



P-603-E	CLINIC EAST – STORM RISER DIAGRAMS	07/05/12
P-603-W	CDINIC WEST - STORM RISER DIAGRAMS	07/06/12
P-604-E	CLINIC EAST - STORM RISER DIAGRAMS	07/06/12
P-604-W	CLINIC WEST - STORM RISER DIAGRAMS	07/06/12
P-801-E	CLINIC - PLUMBING SCHEDULES	09/28/12
P-801-W	CLINIC - PLUMBING SCHEDULES	09/28/12
VOLUME 4.8		
GENERAL		
G-00:	PACKAGE 4+ CLINIC -COVERSHET	07/06/12
G-01	PACKAGE ORGANIZATION PLAN	07/05/12
G-02	PACKAGE 4 - DUTPATIENT CLINIC - SHEET INDEN	07/06/12
G-03	PACKAGE 4 - OUTPATIENT CLANIC - SHEET WOEK	07/06/12
G-04	PACKAGE 4 - DUTI ATIENT CUINIC - SHEET INDEX	07/06/12:
G-05	PACKAGE 4 - OUTPATIENT CLINIC - SHEET INDEX	07/06/12
G-10	GENERAL NOTES	07/06/12
G-11.	ABBREVIATIONS AND LEGENDS	08/31/12
5-12	ABBREVIATIONS AND LEGENDS	07/06/12
ELECTRICAL.	HOURS AND LEGINOS	077007-12
E-001-E	SYMBOLS AND ABBREVIATIONS	07/06/12
EG-101-E1	CUINE EAST- GROUNDING PLAN - GROUND LEVEL - AREA EL	07/05/12
EG-101-E2	CLINIC EAST- GROUNDING PLAN - GROUND LEVEL - AREA EZ	
EG-101-E2	CUNIC WEST - GROUNDING PLAN - GROUND LEVEL - AREA WI	07/06/12 07/06/12
EG-101-W2	CLINIC WEST - GROUNDING FLAN - GROUND LEVEL - AREA W2	07/06/12
EG-107-E	CUNIC EAST - LIGHTNING PROTECTION PLAN - ROOF	07/05/12
EG-107-W	CLINIC WEST - LIGHTNING PROTECTION PLAN - ROOF	07/06/12
EG-401-E	CLINIC EAST - ENLARGED GROUNDING PLAN - GROUND LEVEL	07/05/12
EG-601-E	CLINIC EAST - GROUNDING RISER DIAGRAM	07/06/12
E1-100-E1	CLINIC EAST-LIGHTING PLAN BASEMENT - AREA EL	07/06/12
E1-100-W.1	CLINIC WEST - UGHTING PLAN - BASEMENT - AREA WIL	07/06/12
E1-101-E1	CLINIC EAST - LIGHTING PLAN - FIRST FLOOR - AREA E1	07/06/12
E1-101-E2	CLINIC EAST - LIGHTING PLAN - FIRST FLOOR - AREA EZ	07/06/12
E1-101-W1	CUNIC WEST - LIGHTING PLAN - FIRST FLOOR - AREA W.1	07/06/12
E1-101-W2	CLINIC WEST - LIGHTING PLAN - FIRST FLOOR - AREA WZ	07/06/12
E1-102-E1	CUNIC EAST - LIGHTIMS PLAN - SECOND FLOOR - AREA EX	07/05/12
E1-102-E2	CLINIC EAST - LIGHTING PLAN - SECOND FLOOR - AREA 82	07/06/12
E1-102-W1	CLINIC WEST - LIGHTING PLAN - SECOND FLOOR - AREA W1	07/06/12
E1-102-W2	GLINIC WEST - LIGHTING PLAN - SECOND FLOOR - AREA W2	07/06/12
F1-103-E1	CLINIC EAST - LIGHTING PLAN - THIRD PLOOF - AFFEA E1	07/06/12
E1-103-E2	CLINIC EAST - LIGHTING PLAN - THURD PLOOR × AREA E2	07/06/12
1W-E01-13	CLINIC WEST - LIGHTING PLAN - THIRD FLOOR - AREA W1	07/06/12
E1-103-W2	CLINIC WEST - DIGHTING PLAN - THIRD FLOOR - AREA W2	07/06/12
E1-104-B	CLINIC WEST - LIGHTING PLAN - FOURTH FLOOR - AREA B	07/06/12
E1-104-E1	CLINIC EAST - LIGHTING PLAN - FOURTH FLOOR + AREA E1	07/06/12
E1-104-E2	CLINIC EAST - LIGHTING PLAN - FOURTH FLOOR - AREA E2	07/06/12
E1-104-W1	CUNIC WEST - LIGHTING PLAN - FOURTH FLOOR - AREA WI	07/06/12
E1-104-W2	CLINIC:WEST - LIGHTING PLAN - FOURTH FLOOR - AREA WZ	07/06/12
E1-105-B	CLINIC WEST - LIGHTING FLAM - FIFTH FLOOR - AREA 8	07/06/12
E1-105-E1	CLINIC EAST - LIGHTING PLAN - FIFTH FLOOR - AREA EL	07/06/12
£1.105-E2	CLINIC FAST - LIGHTING PLAN - FIFTH FLOOR - AREA EZ	07/06/12
E1-105-W1	CLINIC WEST - LIGHTING PLAN - FIFTH FLOOR - AREA 1N1	07/06/12
E1-105-W2	CLINIC WEST - LIGHTING PLAN - FIFTH FLOOR - AREA W2	07/06/12
E1-106-E1	CLINIC EAST - LIGHTING PLAN - SIXTH FLOOR - AREA E1	07/06/12
E1-106-E2	CLINIC EAST - LIGHTING PLAN - SIXTH FLOOR - AREA EZ	07/06/12
E1-106-W1	CUNIC WEST - DIGHTING PLAN - SOTH PLOOR - AREA WI	07/06/12
E1-106-W2	CUNIC WEST - UGHTING PLAN - SIXTH FLOOR - AREA WZ	07/06/12

E1-107-E2	CLINIC EAST - LIGHTING PLAN - BOOF - AREA E2	07/06/12
E1-107-W1	CUNIC WEST - LIGHTING PLAN - ROOF - AREA W1	07/05/12
1-107-W2	CUNIC WEST - LIGHTING PLAN - ROOF - AREA W2.	07/06/12
1-401-E	CUNICS - ENLARGED FLOOR PLANS - LIGHTING	07/06/12
E1-402-E.	CLINICS - ENLARGED FLOOR: PLANS - LIGHTING	07/06/12
1-403-E	CLINICS - ENLARGED FLOOR PLANS - LIGHTING	07/06/12
1-404-E	CLINICS - ENLARGED FLOOR PLANS - LIGHTING	07/06/12
E1-405-E	CLINICS - ENLARGED FLOOR PLANS - LIGHTING	07/05/12
E1-501-E	CLINICS - ETECTRICAL LIEHTING DETAILS	07/05/12
E1-601-E	CLINIC EAST - LOW VOLTAGE LIGHTING CONTROL RISER DIAGRAM	07/05/12
E1-601-W	CLINIC WEST - LOW VOLTAGE LIGHTING CONTROL RISER DIAGRAM	07/06/12
E1-602-E	HOSPITAL/AREA B/CLINIC/ADMIN RISER LIGHTING CONTROL DIAGRAM	07/06/12
P-100-E1	CUINIC EAST - POWER PLAN - BASEMENT - AREA E1	07/06/12
EP-100-W1	CLINIC WEST - POWER PLAN - BASEMENT - AREA W1	09/28/17
EP-101-E1	CUNIC EAST - POWER PLAN - FIRST FLOOR - AREA E1	08/24/12
EP-101-E2	CLINIC EAST - POWER PLAN - FIRST FLOOR - AREA E2	07/05/12
P-101-W1	CLINIC WEST - POWER PLAN - FIRST FLOOR - AREA W1	07/05/12
EP-101-WZ EP-102-E1	CLINIC WEST - POWER PLAN - FIRST FLOOR - AREA WZ	09/28/12
P-102-E2	CLINIC EAST - POWER PLAN - SECOND FLOOR - AREA E1	07/06/12
	CLINIC EAST - POWER PLAN - SECOND FLOOR: - AREA EZ	07/06/12
EP-102-W1	CLINIC WEST - POWER PLAN - SECOND FLOOR - AREA W1	09/28/12
EP-102-W2	CLINIC WEST - POWER PLAN - SECOND FLOOR - AREA W2	07/06/12
EP-103-E1	CLÍNIC EAST - POWER PLAN - THÍRD FLOOR - AREA E1	07/06/12
EP-103-E2	CLINIC EAST - POWER PLAN - THIRD FLOOR - AREA EZ	07/06/12
EP-103-W1	CLINIC WEST - POWER PLAN - THIRD FLOOR - AREA W1	07/06/12
P-103-W2	CLINIC WEST - POWER PLAN - THIRD FLOOR - AREA WZ	07/06/12
EP-104-E1	CLINIC EAST - POWER PLAN - FOURTH FLOOR - AREA E1	07/06/12
EP-104-E2	CLINIC EAST - POWER PLAN - FOURTH FLOOR - AREA E2	07/06/12
P-104-W1	CLINIC WEST - POWER PLAN - FOURTH FLOOR - AREA W1	09/28/12
P-104-W2	CLINIC WEST - POWER PLAN - FOURTH FLOOR - AREA W2	07/06/12
EP-105-B	CLINIC WEST - POWER PLAN - FIFTH FLOOR - AREA B	07/06/12
EP-105-E1	CLINIC EAST - POWER PLAN - FIFTH FLOOR - AREA ET	07/06/12
EP-105-E2	CLINIC EAST - POWER PLAN - FIFTH FLOOR - AREA E2	07/06/12
EP-105-W1	CLINIC WEST - POWER PLAN - FIFTH FLOOR - AREA W1	07/06/12
EP-105-W2	CLINIC WEST - POWER PLAN - FIFTH FLOOR - AREA W2	09/28/12
EP-106-E1	CUNIC EAST - POWER PLAN - SIXTH FLOOR - AREA E1	07/06/12
EP-106-E2	CLINIC EAST - POWER PLAN - SIXTH PLOOR - AREA E2	07/06/12
EP-105-W1	CLINIC WEST - POWER PLAN - SIXTH FLOOR - AREA WIL	07/06/12
EP-106-WZ	CLINIC WEST -POWER PLAN - SIXTH FLOOR - AREA W2	09/28/12
EP-107-E1	CUNIC EAST - POWER PLAN - ROOF FLOOR - AREA E1	07/06/12
EP-107-EZ	CLINIC EAST - POWER PLAN - ROOF FLOOR - AREA E2	07/06/12
EP-107-W1	CLINICWEST - POWER PLAN - ROOF FLOOR - AREA W1	07/06/12
EP-107-W2	CLINIC WEST - POWER PLAN - ROOF FLOOR - AREA WZ	07/06/12
EP-401-E	CLINICS - ENLARGED FLOOR PLANS - POWER	07/06/12
ER-402-E	CLINICS - ENLARGED FLOOR PLANS - POWER	07/06/12
EP-403-E	CLINICS - ENLARGED FLOOR PLANS - POWER	09/28/12
EP-404-E	CLINICS - ENLARGED FLOOR PLANS - POWER	09/28/12
P-405-E	CLINICS - ENLARGED FLOOR PLANS - POWER	07/06/12
P-405-E		
	CLINICS - ENLARGED FLOOR PLANS - POWER	07/06/12
EP-407-E	CLINICS - ENLARGED FLOOR PLANS - POWER	09/28/12
-500-E	CLINICS - DETAILS - GROUNDING/LIGHTNING PROTECTION	07/06/12
E-501-E	CLINIC-E1ECTRICAL DETAILS	07/06/12
E-601-E	CLINIC EAST - SINGLE LINE DIAGRAM: - NORMAL POWER	07/06/12
E-601-W	CLINIC WEST - SINGLE LINE DIAGRAM - NORMAL POWER	09/28/17
E-602-E	GLINIC EAST - SINGLE LINE DIAGRAM - NORMAL POWER	07/06/12
E-602-W	CLÍNIC WEST - SINGLE UNE DIAGRAM - NORMAL POWER	07/06/12

Consulting Agreement

EXC-78



E-603-E	CLINIC EAST - SINGLE LINE DIAGRAM	07/06/12
E-603-W	CUNIC WEST - SINGLE LINE DIAGRAM - LS POVIER	07/06/12
E-604-E	CLINIC EAST -SINGLE LINE DIAGRAM	07/06/12
E-604-W	WEST CLINIC - SINGLE LINE DIAGRAM - CRITICAL POWER	07/06/12
E-605-E	EAST CLINIC - SINGLE LINE DIAGRAM	07/05/12
E-605-W	WEST CLINIC - SINGLE LINE DIAGRAM - EQUIPMENT POWER	07/06/12
E-800-E	CLINIC CAST FEEDER, TRANSFORMER, MOTORS STARTER SCHEDULE	07/06/12
E-801-E	CLINIC EAST - LIGHTING FIXTURE SCHEDULE 1	09/14/12
E-802-E	CLINIC CAST -LIGHTING FIXTURE SCHEDULE Z	09/14/12
VOLUME 4.9	and the second of the section of the second	GJIZWAZ
GENERAL		
G-00	PACKAGE 4'- CUNIC - COVER SHET	07/06/12
G-01	PACKAGE DRGANIZATION PLAN	07/06/12
G-02	PACKAGE 4 - OUTPATIENT CLINIC SHEET INDEX	07/06/12
G-03	PACKAGE 4 - OUTPATIENT CUNIC - SHEET INDEX	07/06/12
5-04	PACICAGE 4 - OUTPATIENT CLIMIC - SHEET INDEX	07/06/12
3-05	PACKAGE 4 - DUTPATIENT CLINIC - SHEET INDEX	07/06/12
3-10	GENERAL NOTES	
5-11	ABBREVIATIONS AND LEGENDS	07/06/12
G-12	ABBIEVIATIONS AND LEGENDS	08/31/12
FIRE PROTECTIO	The second secon	07/06/12
		no inclus
FA-001	FIRE ALAXM - GENERAL NOTES, LEGEND, AND DETAILS	09/28/12
FA-120-E1	CLINIC EAST - FIRE MARIM PLAN - BASEMENT - AREA E1	07/05/12
FA-120-W1	CLINIC WEST - FIRE ALARM FLAN - BASEMENT - AREA WI	07/06/12
FA-121-E1	CLINIC EAST - FIRE ALARM PLAN - FIRST FLOOR - AREA E1	09/28/12
FA-121-E2	CLINIC EAST - FIRE ALARM PLAN - FIRST FLOOR - AREA E2	09/28/12
FA-121-W1	CLINIC WEST - FIRE ALARM PLAN - FIRST FLOOR - AREA W1	09/28/12
FA-121-W2	CLINIC WEST - FIRE ALARM PLAN - FIRET FLOOR - AREA W2	09/28/12
FA-122-E1	CLINIC EAST - FIRE ALAHM PLAN - SECOND FLOOR - AHEA EL	09/28/12
FA-122-E2	CLINIC EAST - FIRE ALARM FLAN - SECOND FLOOR - AREA EZ	09/28/12
FA-122-W1	CUNIC WEST - FIRE ALARM-PLAM - SECOND FLOOR - AREA W1	09/28/12
FA-122-W2	CLINIC WEST - FIRE ALARM PLAN - SECOND FLOOR - AREA WZ	09/28/12
FA-123-E1	CLINIC EAST - FIRE ALARM PLAN - THIRD FLOOR - AREA EL	09/28/12
FA-123-E2	CLINIC EAST - FIRE ALARM PLAN - THIRD FLOOR - AREA E2	09/28/12
FA-123-W1	CLINIC WEST - FREADARM PLAY - THIRD FLOOR - AREA W1	09/28/12
FA-123-W2:	CLINIC WEST - FIRE ALARM PLAN - THIRD FLOOR - AREA W2	09/28/12
FA-124- <u>F</u> 1	CLINIC EAST - FIRE ALARM PLAN - FOURTH PLOOR - AREA EL	09/28/12
FA-124-E2	CLINIC EAST-FIRE ALARM PLAN - FOURTH FLOOR - AREA EZ	09/28/12
FA-124-W1	CLINIC WEST - TRIE MARIM PLAN - FOURTH FLOOR - AREA W1	09/28/12
FA-124-W2:	CLINIC WEST-PINE ALARM FLAN - FOURTH FLOOR - AREA WZ	09/28/12
FA-125-E1	CLINIC EAST - FIRE ALARM PLAN - FIFTH FLOOR - AREA E1.	09/28/12
FA-125-E2	CLINIC EAST - FIRE ALARM PLAN - FIFTH FLOOR - AREA E2	09/28/12
FA-125-W1	CLINIC WEST - FIRE ALARM PLAN - FIFTH FLOOR - AREA WI	09/28/12
FA-125-W2	CUNIC WEST - FIRE ALAIM PLAN - FIFTH FLOOR - AREA W2	09/28/12
FA-126-E1	CLINIC EAST - FIRE ALARM PLAN - SIXTH FLOOR - AREA EL	09/28/12
FA-126-E2	CUINIC EAST - FIRE ALARM PLAN - SIXTH FLOOR - AREA E2	09/20/12
FA-126-W1	CLINIC WEST - FIRE ALARM PLAN - SIXTH FLOOR - AREA W1	09/28/12
A-126-W2.	CLINIC WEST - FIRE ALAHM FLAN - SIXTH FLODR - AREA W2	09/28/12
FA-127-E1	CUNIC EAST - FIRE ALARM PLAN - ROOF - AREA EL	07/06/12
FA-127-E2	CLINIC EAST - FIRE ALARM PLAN - ROOF - AREA EZ	07/06/12
A-127-W1	CLINIC WEST - FINE ALARM PLAN - ROOF - AREA WI	07/06/12
FA-127=W2	CLINIC WEST - FIRE ALARM PLAN - ROOF - AREA W2	07/06/12
FA-501-E	CLINIC EAST - FIRE ALARM - DETAILS	
FA-501-W		07/05/12
FA-501-VV	CUNIC WEST - FIRE ALARM - DETAILS	07/05/12
FA-601-E	CLINIC EAST - FIRE ALARM - RISER DIAGRAM CLINIC WEST - FIRE ALARM - RISER DIAGRAM	07/06/12 07/06/12

FX-001	FIRE SUPPRESSION - GENERAL NOTES, LEGEND, AND DETAILS	09/28/12
FX-120-E1	CLINIC EAST - FIRE SUPPRESSION PLAN - BASEMENT - AREA EL	09/28/12
X-120-W1	CLINIC WEST - FIRE SUPPRESSION PLAN - BASEMENT - AREA W1	07/06/12
X-121-E1	CLINIC EAST - FIRE SUPPRESSION PLAN - FIRST FLOOR - AREA E1	07/06/12
X-121-E2	CLINIC EAST - FIRE SUPPRESSION PLAN - FIRST FLOOR - AREA E2	07/06/12
X-121-W1	CLINIC WEST - FIRE SUPPRESSION PLAN - FIRST FLOOR - AREA W1	07/06/12
X-121-W2	CLINIC WEST - FIRE SUPPRESSION PLAN - FIRST FLOOR - AREA W2	07/06/12
X-122-E1	CLINIC EAST - FIRE SUPPRESSION PLAN - SECOND FLOOR - AREA E1	07/06/12
X-122-E2	CLINIC EAST - FIRE SUPPRESSION PLAN - SECOND FLOOR - AREA E2	07/06/12
X-122-W1	CLINIC WEST - FIRE SUPPRESSION PLAN - SECOND FLOOR - AREA W1.	.07/06/12
X-122-W2	CLINIC WEST - FIRE SUPPRESSION PLAN - SECOND FLOOR - AREA W2	07/06/12
X-123-E1	CLINIC EAST - FIRE SUPPRESSION PLAN - THIRD FLOOR - AREA E1	07/06/12
X-123-E2	CLINIC EAST - FIRE SUPPRESSION PLAN - THIRD FLOOR - AREA E2	07/05/12
X-123-W1	CLINIC WEST - FIRE SUPPRESSION PLAN - THIRD FLOOR - AREA W1	07/06/12
X-123-W2	CLINIC WEST - FIRE SUPPRESSION PLAN - THIRD FLOOR - AREA WZ.	07/06/12
X-124-E1	CLINIC EAST - FIRE SUPPRESSION PLAN - FOURTH FLOOR - AREA E1	07/05/12
X-124-E2	CLINIC EAST - FIRE SUPPRESSION PLAN - FOURTH FLOOR - AREA EZ	07/06/12
X-124-W1	CLINIC WEST - FIRE SUPPRESSION PLAN - FOURTH FLOOR - AREA W1	07/06/12
X-124-W2.	CLINIC WEST - FIRE SUPPRESSION PLAN - FOURTH FLOOR - AREA WZ	07/06/12
X-125-E1	CLINIC EAST - FIRE SUPPRESSION PLAN - FIFTH FLOOR - AREA EL	07/06/12
X-125-E2	CLINIC EAST - FIRE SUPPRESSION PLAN - FIFTH FLOOR - AREA E2	07/06/12
X-125-W1	CLINIC WEST - FIRE SUPPRESSION PLAN - FIFTH FLOOR - AREA W1	07/06/12
X-125-W2	CLINIC WEST - FIRE SUPPRESSION PLAN - FIFTH FLOOR - AREA W2	07/06/12
X-126-E1	CLINIC EAST - FIRE SUPPRESSION PLAN - SIXTH FLOOR - AREA E1	07/06/12
X-126-E2	CLINIC EAST - FIRE SUPPRESSION PLAN SIXTH FLOOR AREA E2	07/06/12
X-126-W1	CLINIC WEST - FIRE SUPPRESSION PLAN - SIXTH FLOOR - AREA W1	07/06/12
X-126-W2	CLINIC WEST - FIRE SUPPRESSION PLAN - SIXTH FLOOR - AREA W2	07/06/12
X-127-E1	CLINIC EAST - FIRE SUPPRESSION PLAN - ROOF - AREA E1	07/06/12
X-127-E2	CLINIC EAST - FIRE SUPPRESSION PLAN - ROOF - AREA E2	07/08/12
X-127-W1	CLINIC WEST - FIRE SUPPRESSION PLAN - ROOF - AREA WI	07/06/12
X-127-W2	GLINIC WEST - FIRE SUPPRESSION PLAN - ROOF - AREA WZ	07/06/12
X-501-E	CLINIC EAST - FIRE SUPPRESSION - DETAILS	07/06/12
X-501-W	CLINIC WEST - FIRE SUPPRESSION - DETAILS	07/06/12
VOLUME 4.10		
SENERAL		
5-00	PACKAGE 4 - CLINIC - COVER SHET	07/06/12
3-01	PACKAGE ORGANIZATION PLAN	07/06/12
5-02	PACKAGE 4 - OUTPATIENT CLINIC - SHEET INDEX	07/05/12
5-03	PACKAGE 4:- OUTPATIENT CLINIC - SHEET INDEX	07/06/12
5-04	PACKAGE 4 - OUTPATIENT CLINIC - SHEET INDEX	07/06/12
3-05	PACKAGE 4 - OUTPATIENT CLINIC - SHEET INDEX	07/06/12
3-10	GENERAL NOTES	07/06/12
5-11	ABBREVIATIONS AND LEGENDS	08/31/12
3-12	ABBREVIATIONS AND LEGENDS	07/06/12
TELECOMM, & S		07/05/12
TS-001-C	CLINICS - COMMUNICATIONS - GENERAL NOTES AND SYMBOLS LEGEND	07/05/12
S-100-E1	CLINIC EAST - COMMUNICATIONS - BASEMENT PLAN - AREA EL	07/06/12
S-100-W1	CLINIC WEST - COMMUNICATIONS - BASEMENT PLAN - AREA W1	07/06/12
S-101-E1	CLINIC EAST - COMMUNICATIONS - FIRST FLOOR PLAN - AREA ET	07/06/12
S-101-E2	CLINIC EAST - COMMUNICATIONS - FIRST FLOOR PLAN - AREA E2	07/06/12
FS-101-W1	CLINIC WEST - COMMUNICATIONS - FIRST FLOOR PLAN - AREA W1	07/06/12
rs-101-W2	CLINIC WEST - COMMUNICATIONS - FIRST FLOOR PLAN - AREA WZ	07/05/12
TS-102-E1	CLINIC EAST - COMMUNICATIONS - SECOND FLOOR PLAN - AREA EL	07/06/12
TS-102-E2	CUNIC EAST - COMMUNICATIONS - SECOND FLOOR PLAN - AREA EZ	07/06/12
T5-102-W1	CLINIC WEST - COMMUNICATIONS - SECOND FLOOR PLAN - AREA W1	07/06/12

Consulling Agreement

EXC-80



TS-103-E1	CLINIC EAST - COMMUNICATIONS - THIRD FLOOR PLAN - AREA E1	07/06/12
TS-103-E2	CUNIC EAST - COMMUNICATIONS - THIRD FLOOR PLAN - AREA EZ	07/06/12
TS-103-W1	CLINIC WEST - COMMUNICATIONS - THIRD FLOOR PLAN - AREA WIL	07/06/12.
TS-103-W2	CLINIC WEST - COMMUNICATIONS - THIRD FLOOR PLAN - AREA WZ	07/06/12
TS-104-E1	CLINIC EAST - COMMUNICATIONS - FOURTH FLOOR PLAN - AREA E1	07/06/12
TS-104-E2	CUNIC EAST - COMMUNICATIONS - FOURTH FLOOR PLAN - AREA EZ	07/06/12
TS-104-W1	CLINIC WEST - COMMUNICATIONS - FOURTH FLOOR PLAN - AREA W1	07/06/12
TS-104-W2	CLINIC WEST - COMMUNICATIONS - FOURTH FLOOR PLAN - AREA WZ	07/06/12
TS-105-E1	CLINIC EAST - COMMUNICATIONS - FIFTH FLOOR PLAN - AREA E1	07/06/12
TS-105-E2	CLÍNIC EAST - COMMUNICATIONS - FIFTH FLOOR PLAN - AREA E2	07/06/12
TS-105-W1	CLINIC WEST - COMMUNICATIONS - FIFTH FLOOR PLAN - AREA WI'	07/06/12
TS-105-W2	CUNIC WEST - COMMUNICATIONS - FIFTH FLOOR PLAN - AREA W2	07/06/12
TS-106-E1	CLINIC EAST - COMMUNICATIONS - SIXTH FLOOR PLAN - AREA E1.	07/06/12
TS-106-EZ	CUNIC EAST - COMMUNICATIONS - SIXTH FLOOR PLAN - AREA EZ	07/06/12
TS-106-W1	CUNIC WEST - COMMUNICATIONS - SIXTH-FLOOR PLAN - AREA W1	07/06/12
75-106-W2	CLINIC WEST - COMMUNICATIONS - SIXTH FLOOR PLAN - AREA W2	07/06/12
75-107-E1	CLINIC EAST - COMMUNICATIONS - ROOF FLOOR PLAN - AREA E1	
TS-107-E2	CLINIC EAST - COMMUNICATIONS - ROOF FLOOR PLAN - AREA EZ	07/06/12
T5-107-W1		07/06/12
TS-107-W2	CLINIC WEST - COMMUNICATIONS - ROOF FLOOR PLAN - AREA W1	07/05/12
T5-401-E	CLINIC WEST - COMMUNICATIONS - ROOF FLOOR PLAN - AREA W2	07/06/12
	CLINIC EAST - COMMUNICATIONS - ENLANGED PLANS	07/06/12
TS-401-W	CLINC WEST - COMMUNICATIONS - ENLARGED PLANS	07/06/12
TS-601-E	CLINIC EAST - COMMUNICATIONS - RISER DIAGRAMS	07/06/12
TS-601-W	CLINIC WEST - COMMUNICATIONS - RISER DIAGRAMS	07/06/12
EY-001-C	CLINICS - SECURITY - GENERAL NOTES AND SYMBOLS LEGEND	07/06/12
EY-100-E1	CLINIC EAST - SECURITY - BASEMENT PLAN - AREA E1	07/06/12
EY-100-W1	CLINIC WEST - SECURITY - BASEMENT PLAN - AREA W1	07/06/12
EY-101-E1	CLINIC EAST - SECURITY - FIRST FLOOR PLAN - AREA E1	07/06/12
EY-101-E2	CLINIC EAST - SECURITY - FIRST FLOOR PLAN - AREA EZ	07/05/12
EY-101-W1	CLINIC WEST:- SECURITY - FIRST FLOOR PLAN - AREA W1	07/06/12
EY-101-W2	CUNIC WEST - SECURITY - FIRST FLOOR PLAN - AREA W2	07/06/12
EY-102-E1	CLINIC EAST - SECURITY - SECOND FLOOR PLAN - AREA E1	07/06/12
EY-102-E2	CLINIC EAST - SECURITY - SECOND FLOOR PLAN - AREA E2	07/06/12
EY-102-W1	CLINIC WEST - SECURITY - SECOND FLOOR PLAN - AREA W1	07/06/12
EY-102-W2	CLINIC WEST - SECURITY - SECOND FLOOR PLAN - AREA W2	07/06/12
EY-103-E1	CLINIC EAST - SECURITY - THIRD FLOOR PLAN - AREA E1	07/05/12
EY-103-E2	CLINIC EAST - SECURITY - THIRD FLOOR PLAN - AREA EZ	07/06/12
EY-103-W1	CLINIC WEST - SECURITY - THIRD FLOOR PLAN - AREA W1	07/06/12
EY-103-W2	CLINIC WEST - SECURITY - THIRD FLOOR PLAN - AREA WZ	07/06/12
EV-104-E1	CLINIC EAST - SECURITY - FOURTH FLOOR PLAN - AREA E1	07/06/12
EY-104-EZ	CLINIC EAST - SECURITY - FOURTH FLOOR PLAN - AREA E2	07/06/12
EY-104-W1	CLINIC WEST - SECURITY + FOURTH FLOOR PLAN - AREA W1	07/06/12
EY-104-W2	CLINIC WEST - SECURITY - FOURTH FLOOR PLAN - AREA WZ	07/06/12
EY-105-E1	CUNIC EAST - SECURITY - FIFTH FLOOR PLAN - AREA E1	07/06/12
EY-105-E2	CLINIC EAST - SECURITY - FIFTH FLOOR PLAN - AREA E2	07/06/12
EY-105-W1	CLINIC WEST - SECURITY - FIFTH FLOOR PLAN - AREA W1	07/05/12
EY-105-W2	CUNIC WEST - SECURITY - FIFTH FLOOR PLAN - AREA W2	07/06/12
EY-106-E1	CLINIC EAST - SECURITY - SIXTH FLOOR PLAN - AREA E1	07/05/12
EY-106-E2	CLINIC EAST - SECURITY - SIXTH FLOOR PLAN - AREA EZ	07/06/12
EY-106-W1	CLINIC WEST - SECURITY - SIXTH FLOOR PLAN - AREA W1.	07/06/12
EY-106-W2	CLINIC WEST - SECURITY - SIXTH FLOOR PLAN - AREA W2	07/06/12
EY-107-E1	CLINIC EAST - SECURITY - ROOF FLOOR PLAN - AREA E1	07/06/12
EY-107-E2	CLINIC EAST - SECURITY - ROOF FLOOR PLAN - AREA EZ	07/06/12
EY-107-W1		
#1-TO GAAAT	CLINIC WEST - SECURITY - ROOF FLOOR PLAN - AREA W1	07/06/12
EY-107-W2	CLINIC WEST - SECURITY - ROOF FLOOR PLAN - AREA W2	07/06/12

EY-401-W	CLINC WEST - SECURITY - ENLARGED PLANS	07/06/12
Y-601-E	CLINIC EAST - SECURITY - RISER DIAGRAMS	07/06/12
EY-601-W	CLINIC WEST - SECURITY - RISER DIAGRAMS	07/06/12
PACKAGE 5- ADMI	NISTRATION	
VOLUME 5.1		
GENERAL		07/08/12
G-01	PACKAGE ORGANIZATION PLAN	07/06/12
G-02	PACKAGE 5 - ADMIN BLDG - DRAWING INDEX	09/14/12
G-03	PACKAGE 5 - ADMIN BLDG - DRAWING INDEX	07/06/12
G-10	GENERAL NOTES	07/06/12
G-11	ABBREVIATIONS & LEGENDS	08/31/12
G-12	ABBREVIATIONS & LEGENDS	07/06/12
STRUCTURAL		
S-112-A	ADMIN - SLAB REINFORCING PLAN - SECOND FLOOR	07/06/12
S-113-A	ADMIN - SLÁB REINFORCING PLAN - THIRD FLOOR	07/06/12
5-114-A	ADMIN - SLAB REINFORCING PLAN - FOURTH FLOOR	07/06/12
5-115-A	ADMIN - SLAB REINFORCING PLAN - ROOF	07/06/12
SB-121-A1	ADMIN:- FOUNDATION PLAN - AREA A1	07/06/12
SE-121-A2	ADMIN - FOUNDATION PLAN - AREA A2	07/06/12
S-121-A1	ADMIN - FLOOR PLAN - FIRST FLOOR - AREA AI	07/06/12
S-121-A2	ADMIN' - FLOOR PLAN - FIRST FLOOR - AREA A2	07/06/12
S-122-A1	ADMIN - FLOOR FRAMING PLAN - SECOND FLOOR - AREA A1	07/06/12
S-122-A2	ADMIN - FLOOR FRAMING PLAN - SECOND FLOOR - AREA AZ	07/06/12
5-123-A1	ADMIN - FLOOR FRAMING PLAN - THIRD FLOOR - AREA A1	07/06/12
5-123-A2	ADMIN'-FLOOR FRAMING PLAN-THIRD FLOOR - AREA AZ	07/05/12
5-124-A1	ADMINI - FLOOR FRAMING PLAN - FOURTH FLOOR - AREA A1	07/06/12
5-124-A2	ADMIN - FLOOR FRAMING PLAN - FOURTH FLOOR - AREA'A2	07/06/12
S-125-AI	ADMIN - ROOF FRAMING PLAN - AREA A1	07/06/12
5-125-A2	ADMIN'-ROOF FRAMING PLAN - AREA A2	07/06/12
S-126-A	ADMIN - PENTHOUSE ROOF FRAMING PLANS	07/06/12
S-127-A	ADMIN - PARTIAL AND ENLARGED PLANS.	07/06/12
S-201-A		
S-202-A	ADMIN - COLUMN SCHEDULE ADMIN - COLUMN SCHEDULE	07/05/12
5-203-A		07/06/12
	ADMIN - COLUMN SCHEDULE	07/06/12
S-211-A	ADMIN - POST AND GIRT FRAMING ELEVATIONS	07/06/12
S-212-A	ADMIN - POST AND GIRT FRAMING ELEVATIONS	07/05/12
S-221-A	ADMIN - BRACE FRAME ELEVATIONS	07/06/12
ARCHITECTURAL	ADAIN MAGRINAN DACCARRIC	an inches
A-110-A	ADMIN - FLOOR PLAN - BASEMENT	07/06/12
A-111-A	ADMIN - FLOOR PLAN - FIRST FLOOR	07/05/12
A-112-A	ADMIN - FLOOR PLAN - SECOND FLOOR:	07/06/12
A-113-A	ADMIN - FLOOR PLAN - THIRD FLOOR	07/06/12
A-114-A	ADMIN - FLOOR PLAN - FOURTH FLOOR	07/06/12
A-115-A	ADMIN - FLOOR PLAN - ROOF	07/06/12
A-120-A2	ADMIN - EXTERIOR FLOOR PLAN - BASEMENT - AREA A2	09/14/12
A-121-A1	AUMIN - EXTERIOR FLOOR PLAN-FIRST FLOOR - AREA AL	07/06/12
A-121-A2	ADMIN - EXTERIOR FLOOR PLAN - FIRST FLOOR - AREA A2	09/14/12
A-122-A1	ADMIN - EXTERIOR FLOOR PLAN - SECOND FLOOR - AREA A1	09/14/12
4-122-A2	ADMIN - EXTERIOR FLOOR PLAN - SECOND FLOOR - AREA A2	09/14/12
1-123-A1	ADMIN - EXTERIOR FLOOR PLAN - THIRD FLOOR - AREA A1	09/14/12
A-123-A2	ADMIN - EXTERIOR FLOOR PLAN - THIRD FLOOR - AREA A2	09/14/12
A-124-A1	ADMIN - EXTERIOR FLOOR PLAN - FOURTH FLOOR - AREA A1	09/14/12
A-124-A2	ADMIN - EXTERIOR FLOOR PLAN - FOURTH FLOOR - AREA A2	09/14/12
A-125-A1	ADMIN - EXTERIOR FLOOR PLAN - BOOF - AREA A1	09/28/12
A-125-A2	ADMIN - EXTERIOR FLOOR PLAN - ROOF - AREA A2	09/28/12
A-13C-AZ	ADMIN - INTERIOR FLOOR PLAN - BASEMENT - AREA A2	09/28/12

Consulting Agreement

EXC-82



A-131-A1	ADMIN - INTERIOR FLOOR PLAN - FIRST - AREA A1	09/28/12
A-131-A2	ADMIN - INTERIOR FLOOR PLAN - FIRST - AREA AZ	09/28/12
A-132-A1	AOMIN - INTERIOR FLOOR PLAN - SECOND - AREA A1	09/28/12
4-132-A2	ADMIN - INTERIOR FLOOR PLAN - SECOND - AREA AZ	09/28/12
A-133-A1	ADMIN - INTERIOR FLOOR PLAN - THIRD - AREA A1	09/28/12
4-133-A2	ADMIN - INTERIOR FLOOR PLAN - THIRD - AREA AZ	09/28/12
A-134-A1	ADMIN - INTERIOR FLOOR PLAN - FOURTH - AREA A1	09/28/12
A-134-A2	ADMIN - INTERIOR FLOOR PLAN - FOURTH - AREA AZ	09/28/12
AC-121-A1	ADMIN - REFLECTED CEILING PLAN FIRST FLOOR - AREA A1	09/28/12
AC-121-A2	ADMIN - REFLECTED CEILING PLAN FIRST FLOOR - AREA AZ	09/28/12
AC-122-A1	ADMIN - REFLECTED CEILING PLAN SECOND FLOOR - AREA A1	09/28/12
AC-122-A2	ADMIN - REPLECTED CEILING PLAN SECOND FLOOR - AREA AZ	09/28/12
AC-123-A1	ADMIN - REFLECTED CEILING PLAN THIRD FLOOR - AREA A1	09/28/12
AC-123-A2:	ADMIN - REFLECTED CEILING PLAN THIRD FLOOR - AREA AZ	09/28/12
AC-124-A1	ADMIN - REFLECTED CEILING PLAN FOURTH FLOOR - AREA A1	09/28/12
AC-124-A2	ADMIN - REFLECTED CEILING PLAN FOURTH FLOOR - AREA AZ	09/28/12
1-210-A	ADMIN - EXTERIOR BUILDING ELEVATIONS	07/06/12
4-211-A	ADMIN - EXTERIOR BUILDING ELEVATIONS	
1-211-A	ADMIN - EXTERIOR BUILDING ELEVATIONS:	07/06/12
1-212-A 1-310-A	ADMIN - BUILDING SECTIONS	
1-310-A 1-330-A		07/06/12
4-330-A 4-331-A	ADMIN - EXTERIOR WALL SECTIONS	07/06/12
	. ADMIN - EXTERIOR WALL SECTIONS	07/06/12
4-332-A	ADMIN- EXTERIOR WALL SECTIONS	07/06/12
A-333-A	ADMIN - EXTERIOR WALL SECTIONS	07/06/12
1-334-A	ADMIN - EXTERIOR WALL SECTIONS	07/06/12
4-335-A	ADMIN - EXTERIOR WALL SECTIONS	07/06/12
4-421A-A	ADMIN - ENLARGED PLANS	09/14/12
1-422A-A	ADMIN - ENLARGED PLANS	09/14/12
4-422B-A	ADMIN - ENLARGED PLANS	07/06/12
4-423A-A	ADMIN - ENLARGED PLANS	09/14/12
4-424A-A	ADMIN - ENLARGED PLANS	09/14/12
4-431A-A	ADMIN - INTERIOR ELEVATIONS	07/05/12
4-4318-A	ADMIN - INTERIOR ELEVATIONS	.07/06/12
4-431C-A	ADMIN - INTERIOR ELEVATIONS	07/06/12
4-431D-A	ADMIN - INTERIOR ELEVATIONS	07/06/12
4-431E-A	ADMIN - INTERIOR ELEVATIONS	07/06/12
4-431F-A	ADMIN - INTERIOR ELEVATIONS	07/06/12
4-431G-A	ADMIN-INTERIOR ELEVATIONS	07/06/12
4-4311-1-A.	ADMIN-INTERIOR ELEVATIONS	07/06/12
4-431J-A	ADMIN - INTERIOR ELEVATIONS	09/28/12
A-41E4-P	ADMIN- INTERIOR ELEVATIONS	07/06/12
1-431L-A	ADMIN-INTERIOR ELEVATIONS	07/06/12
4-431M-A	ADMIN-INTERIOR ELEVATIONS	09/28/12
A-431N-A	ADMIN-INTERIOR ELEVATIONS	07/06/12
4-432A-A	ADMIN-INTERIOR ELEVATIONS	07/06/12
A-4328-A	ADMIN-INTERIOR ELEVATIONS	07/06/12
4-432C-A	ADMIN - INTERIOR ELEVATIONS	07/06/12
1-432D-A	ADMIN - INTERIOR ELEVATIONS	07/06/12
4-432E-A	ADMIN - INTERIOR ELEVATIONS	07/06/12
4-432F-A	ADMIN-INTERIOR ELEVATIONS	07/06/12
1-432G-A	ADMIN - INTERIOR ELEVATIONS	07/06/12
4-432H-A	ADMIN-INTERIOR ELEVATIONS	07/06/12
1-432J-A	ADMIN- INTERIOR ELEVATIONS	07/06/12
4-432K-A	ADMIN-INTERIOR ELEVATIONS	07/05/12
4-432L-A	ADMIN-INTERIOR ELEVATIONS	07/05/12
4-432M-A	ADMIN-INTERIOR ELEVATIONS	07/06/12

Consulting Agreement

EXC-83

A-433A-A	ADMIN- INTERIOR ELEVATIONS	07/06/12
A-433B A	ADMIN-INTERIOR ELEVATIONS	07/06/12.
A-433C-A	ADMIN-INTERIOR ELEVATIONS	07/05/12
A-433D-A	AOMIN-INTERIOR ELEVATIONS	07/06/12
A-433E-A	ADMIN - INTERIOR ELEVATIONS.	07/06/12
A-433F-A	ADMIN- INTERIOR ELEVATIONS	07/06/12
A-433G-A	ADMIN-INTERIOR ELEVATIONS	07/06/12
A-435H-A	ADMIN-INTERIOR ELEVATIONS	07/06/12
A-434A-A.	ADMIN - INTERIOR ELEVATIONS	07/06/12
A-434B-A	ADMIN - INTERIOR ELEVATIONS	07/06/12
A-434C-A	ADMIN-INTERIOR ELEVATIONS	07/06/12
A-461A-A	ADMIN-ENLARGED PLANS & SECTION - STAIR 1.	07/06/12
A-462A-A	ADMIN - ENLARGED PLANS - STAIR 2	07/06/12
A-462B-A	ADMIN - SECTION - STAIR 2	07/06/12
A:463A-A	ADMIN - ENLARGED PLANS & SECTION - STAIR 3	07/06/12
A-464A-A.	ADMIN - ENLARGED PLANS & SECTION ~ STAIR 4	07/05/12
A-473A-A	ADMIN - ENLARGED PLANS & SECTION - ELEVATORS 1, 2 & 3	07/06/12
A-474A-A.	ADMIN - ENLARGED PLANS & SECTION - ELEVATOR 4	07/06/12
A-601-A	ADMIN - DOOR AND FRAME SCHEDULE - BASEMENT AND FIRST FLOOR	07/06/32
A-602-A	ADMIN - DOOR AND FRAME SCHEDULE - SECOND FLOOR	07/06/12
A-603-A	ADMIN - DOOR AND FRAME SCHEDULE-THIRD FLOOR	07/06/12
A-604-A	ADMIN - DOOR AND FRAME SCHEDULE - FOURTH FLOOR & ROOF - AND INTERIOR, WINDOW SCHEDULE	07/06/12
VOLUME 5.2		
GENERAL		
G-01	PACKAGE ORGANIZATION PLAN	07/06/12
G-02	PACKAGE 5 - ADMIN BLDG - DRAWING INDEX	119/14/12
G-03	PACKAGE 5 - ADMIN BLDG - DRAWING INDEX	07/06/12
G-10	GENERAL NOTES	07/06/12
G-11	ABBREVIATIONS & LEGENDS	08/31/12
წ-12	ABBREVIATIONS & LEGENDS	07/06/12
ARCHITELTURA	INTERIOR	
AI-120-AZ	ADMIN - WALL PROTECTION - BASEMENT AREA A2	07/06/12
AI-121-A1	ADMIN - WALL PROTECTION - FIRST FLOOR AREA A1	07/06/12
AI-121-A2	ADMIN - WALL PROTECTION - FIRST FLOOR-AREA A2	07/06/12
AI-122-A1	ADMIN - WALL PROTECTION - SECOND FLOOR AREA A1	07/06/12
AI-122-A2	ADMIN - WALL PROTECTION - SECOND FLOOR AREA A2	07/06/12
AI-123-A1	ADMIN - WALL PROTECTION - THIRD FLOOR AREA A1	07/06/12
AI-123-A2	ADMIN- WALL PROTECTION - THIRD FLOOR AREA A2	07/06/12
AI-124-A1	AOMIN - WALL PROTECTION - FOURTH FLOOR AREA A1	07/05/12
Al-124-A2	ADMIN - WALL PROTECTION - FOURTH FLOOR AREA AT:	07/06/12
IF-131A1.1	ADMIN - FURNITURE ~FIRST FLOOR AREA A1.1	07/05/12
F-131A1.2	ADMIN - FURNITURE - FIRST FLOOR AREA A1.2	07/06/12
F-131A1.3	ADMIN - FURNITURE - FIRST FLOOR AREA ALC	07/05/12
IF-131A1.4	ADMIN - FURNITURE - FIRST FLOOR AREA A1.4	07/05/12
IF-131A2.T	ADMIN - FURNITURE - FIRST FLOOR AREA AZ.1	07/06/12
IF-131A2.2	ADMIN - FURNITURE - FIRST FLOOR AREA A2.2	07/06/12
F-131A2.3	ADMIN - FURNITURE - FIRST FLOOR AREA A2.3	07/06/12
F-131A2.4	ADMIN - FURNITURE - FIRST FLOOR AREA A2.4	07/06/17
F-132A1.1	ADMIN - FURNITURE -SECOND FLOOR AREA A1.1	07/06/12
F-132A1.Z	ADMIN FURNITURE - SECOND FLOOR AREA A1.2	07/05/12
F-13ZA1.3	ADMIN - FURNITURE - SECOND FLOOR AREA A1.3	07/06/12
IF-132A1.4	ADMIN - FURNITURE - SECOND FLOOR AREA A1.4	07/06/17
IF-132A2.1	ADMIN - FURNITURE - SECOND FLOOR AREA A21	07/06/12
IF-132A2.2	ADMIN - FURNITURE - SECOND FLOOR AREA A22	07/06/17
IF-132A2.3	ADMIN - FURNITURE - SECOND FLOOR AREA A23	07/06/12

Consulling Agreement

EXC-84

02-12-2013 Rév



IF-132A2.4	ADMIN - FURNITURE - SECOND FLOOR AREA A24	07/06/12
1,1AEE1-71	ADMIN - FURNITURE - THIRD FLOOR AREA A1.1	07/06/12
F-133A1,2	ADMIN - FURNITURE - THIRD FLOOR AREA A1.2	07/05/12
IF-133A2.3	AOMIN - FURNITURE - THIRD FLOOR AREA A1.3	07/05/12
IF-133∧1.4	ADMIN - FURNITURE - THIRD FLOOR AREA A1.4	07/06/12
F-133A2.1	ADMIN - FURNITURE - THIRD FLOOR AREA A2.1	07/06/12
F-133A2.2	ADMIN - FURNITURE - THIRD FLOOR AREA A2,2	07/05/12
IF-133A2.3	ADMIN - FURNITURE - THIRD FLOOR AREA A2:3	07/06/12
F-133A2.4	ADMIN - FURNITURE - THIRD FLOOR AREA A2.4	07/06/12
IF-134A1.1	ADMIN - FURNITURE - FOURTH FLOOR AREA A1.1	07/06/12
F-134A1.2	ADMIN - FURNITURE : FOURTH FLOOR AREA A1.2	07/06/12
F-134A1.3	ADMIN - FURNITURE - FOURTH FLOOR AREA A1.3	07/06/12
IF-134A1.4	ADMIN - FURNITURE - FOURTH FLOOR AREA A1.4	07/06/12
IF-134A2.1	ADMIN - FURNITURE - FOURTH FLOOR AREA A2.1	07/06/12
F-134A2.2	ADMIN - FURNITURE - FOURTH FLOOR AREA A2.2	07/06/12
IF-134A2.3	ADMIN - FURNITURE - FOURTH FLOOR AREA A2.3	07/06/12
F-134A2.4	ADMIN - FURNITURE - FOURTH FLOOR AREA A2.4	07/06/12
N-121-A1	ADMIN - FLOOR PATTERN PLAN - FIRST FLOOR AREA A1	07/06/12
N-121-A2	ADMIN - FLOOR PATTERN PLAN - FIRST FLOOR AREA A2	07/05/12
N-122-A1	ADMIN - FLOOR PATTERN PLAN - SECOND FLOOR AREA A1	07/06/12
N-122-A2	ADMIN - FLOOR PATTERN PLAN - SECOND FLOOR AREA AZ	07/06/12
IN-123-A1	ADMIN - FLOOR PATTERN PLAN - THIRD FLOOR AREA A1	07/06/12
N-123-A2	ADMIN - FLOOR PATTERN PLAN - THIRD FLOOR AREA AZ	07/05/12
N-124-A1	ADMIN - FLOOR PATTERN PLAN - FOURTH FLOOR AREA A1	07/06/12
N-124-A2	ADMIN - FLOOR PATTERN PLAN - FOURTH FLOOR AREA A2	07/05/12
N-500-A	ADMIN - FINISH SCHEDULE - BASEMENT	09/28/12
N-601-A	ADMIN- FINISH SCHEDULE- FIRST FLOOR	
IN-602-A	ADMIN - FINISH SCHEDULE - SECOND FLOOR	09/28/12 09/28/12
N-603-A	ADMIN - FINISH SCHEDULE- THIRD FLOOR.	
IN-604-A	ADMIN' - FINISH SCHEDULE - FOURTH FLOOR	09/28/12
EQUIPMENT	ADMIN - FINISH SCHEDOLE - FOUNTH FEOOR	09/28/12
Q-131A1.1	ADMIN - ENLARGED EQUIPMENT PLAN - FIRST FLOOR AREA A1.1	07/05/42
Q-131A1.2	ADMIN - ENLARGED EQUIPMENT PLAN - FIRST FLOOR AREA A1.1	07/06/12
Q-131A1.3	ADMIN - ENLARGED EQUIPMENT PLAN - FIRST FLOOR AREA A1,3	07/06/12
Q-131A1.4	ADMIN - ENLARGED EQUIPMENT PLAN - FIRST FLOOR AREA A1.4	07/06/12
Q-131A1.4 Q-131A2.1		07/05/12
Q-131A2.1	ADMIN - ENLARGED EQUIPMENT PLAN - FIRST FLOOR AREA AZ.1	07/05/12
E.SAIEI-D	ADMIN - ENLARGED EQUIPMENT PLAN - FIRST FLOOR AREA A2.2	07/06/12
	ADMIN - ENLARGED EQUIPMENT PLAN - FIRST FLOOR AREA A2.3	07/06/12
Q-131A2.4	ADMIN - ENLARGED EQUIPMENT PLAN - FIRST FLOOR AREA A2.4	07/06/12
Q-132A1,1	ADMIN - ENLARGED EQUIPMENT PLAN - SECOND FLOOR AREA A1.1	07/06/12
Q-132A1.2	ADMIN - ENLARGED EQUIPMENT PLAN - SECOND FLOOR AREA A1.2	07/05/12
Q-132A1.3	AOMIN - ENLARGED EQUIPMENT PLAN - SECOND FLOOR AREA A1.3	07/06/12
Q-132A1.4	ADMIN - ENLARGED EQUIPMENT PLAN - SECOND FLOOR AREA A1.4	07/06/12
Q-132A2.1	ADMIN - ENLARGED EQUIPMENT PLAN - SECOND FLOOR AREA A2.1	07/06/12
Q-132A2.2	ADMIN - ENLARGED EQUIPMENT PLAN - SECOND FLOOR AREA A2.2	07/06/12
Q-132A2.3	ADMIN - ENLARGED EQUIPMENT PLAN - SECOND FLOOR AREA A2.3	07/05/12
Q-132A2.4	ADMÍN - ENLARGED EQUIPMENT PLAN - SECOND FLOOR AREA A2.4	07/06/12
Q-133A1.1	ADMIN - ENLARGED EQUIPMENT PLAN - THIRD FLOOR AREA A1.1	07/06/12
Q-133A1.2	ADMIN - ENLARGED EQUIPMENT PLAN - THIRD FLOOR AREA A1.2	07/06/12
Q-133A1.3	ADMIN - ENLARGED EQUIPMENT PLAN - THIRD FLOOR AREA A1.3	07/06/12
Q-133A1.4	ADMIN - ENLARGED EQUIPMENT PLAN - THIRD FLOOR AREA A1.4	07/06/12
Q-133A2.1	ADMIN - ENLARGED EQUIPMENT PLAN - THIRD FLOOR AREA A2.1	07/06/12
Q-193A2.2	ADMIN - ENLARGED EQUIPMENT PLAN - THIRD FLOOR AREA A2:2	07/06/12
Q-133A2,3	ADMIN - ENLARGED EQUIPMENT PLAN - THIRD FLOOR AREA AZ.3	07/06/12
Q-133A2.4	ADMIN - ENLARGED EQUIPMENT PLAN - THIRD FLOOR AREA AZ.4	07/06/12
2-134A1.1	ADMIN - ENLARGED EQUIPMENT PLAN - FOURTH FLOOR AREA A1.1	07/06/12

Q-134A1.2	ADMIN - ENLARGED EQUIPMENT PLAN - FOURTH FLOOR AREA A1,2	07/05/12
)-134A1.3	ADMIN - ENLARGED EQUIPMENT PLAN - FOURTH FLOOR AREA A1.3	07/06/12
0-134A1.4	ADMIN - ENLARGED EQUIPMENT FLAN - FOURTH FLOOR AREA A1.4	07/06/12
0-134A2.1	ADMIN - ENLARGED EQUIPMENT PLAN - FOURTH FLOOR AREA A2.1	07/06/12
0-134A2.2	ADMIN - ENLARGED EQUIPMENT PLAN - FOURTH FLOOR AREA A2.2	07/06/12
0-134A2.3	ADMIN - ENLARGED EQUIPMENT PLAN - FOURTH FLOOR AREA A2.3	07/06/12
0-134A2.4	ADMIN - ENLARGED EQUIPMENT PLAN - FOURTH FLOOR AREA A2.4	07/06/12
QJ-110-A	PNEUMATIC CHUTES-BASEMENT- ADMIN	07/06/12
0J-111-A	PNEUMATIC CHUTES FIRST FLOOR- ADMIN	07/06/12
QJ-112-A	PNEUMATIC CHUTES- SECOND FLOOR- ADMIN	07/06/12
QJ-113-A	PNEUMATIC CHUTES-THIRD FLOOR- ADMIN	07/06/12
OJ-114-C	PNEUMATIC CHUTES-FOURTH FLOOR- ADMIN	07/06/12
0J-115-C	PNEUMATIC CHUTES-ROOF LEVEL- ADMIN	07/06/12
SIGNAGE:	THEORIES HOUSE ELVEL ADMIN	01/00/12
XG-101-A2	ADMIN - SIGNAGE - SPECIALTY GRAPHICS LOCATION PLAN - FIRST FLOOR AREA A2	07/06/12
XR-100-A2	ADMIN-SIGNAGE-ROOM REGULATORY LOCATION PLAN-BASEMENT FLOOR AREA AZ	
XR-101-A1	ADMIN' - SIGNAGE - ROOM REGULATORY LOCATION PLAN - FIRST FLOOR AREA AZ	07/06/12
		07/06/12
XR-101-A2	ADMIN - SIGNAGE - ROOM REGULATORY LOCATION PLAN - FIRST FLOOR AREA AZ	07/06/12
XR-102-A1	ADMIN- SIGNAGE- ROOM REGULATORY LOCATION PLAN- SECOND FLOOR AREA AL	07/06/12
XR-102-A2	ADMIN- SIGNAGE- ROOM REGULATORY LOCATION PLAN- SECOND FLOOR AREA AZ	07/06/12
XR-103-A1	ADMIN - SIGNAGE - ROOM REGULATORY LOCATION PLAN - THIRD FLOOR AREA A1	07/06/12
XR-103-A2	ADMIN - SIGNAGE - ROOM REGULATORY LOCATION PLAN - THIRD FLOOR AREA AZ	07/06/12
XR-104-A1	ADMIN - SIGNAGE - ROOM REGULATORY LOCATION PLAN - FOURTH FLOOR AREA A1	07/06/12
XR-104-A2	ADMIN - SIGNAGE - ROOM REGULATORY LOCATION PLAN - FOURTH FLOOR AREA AZ	07/06/12
XR-105-A1	ADMIN - SIGNAGE - ROOM REGULATORY LOCATION PLAN - ROOF AREA A1	07/06/12
XR-105-A2	ADMIN - SIGNAGE - ROOM REGULATORY LOCATION PLAN - ROOF AREA A2	07/06/12
XS-100-A2	ADMIN - SIGNAGE- LIFE SAFETY LOCATION PLAN - BASEMENT FLOOR AREA A2	107/05/12
X5-101-A1	ADMIN - SIGNAGE- LIFE SAFETY LOCATION PLAN - FIRST FLOOR AREA A1	07/06/12
XS-101-A2	ADMIN - SIGNAGE- LIFE SAFETY LOCATION PLAN - FIRST FLOOR AREA A2	07/06/12
XS-102-A1	ADMIN - SIGNAGE - LIFE SAFETY LOCATION PLAN - SECOND FLOOR AREA A1	07/06/12
XS-102-A2	ADMIN - SIGNAGE - LIFE SAFETY LOCATION PLAN - SECOND FLOOR AREA A2	07/06/12
XS-103-A1	ADMIN - SIGNAGE- LIFE SAFETY LOCATION PLAN - THIRD FLOOR AREA A1	07/06/12
XS-103-AZ	ADMIN - SIGNAGE- LIFE SAFETY LOCATION PLAN - THIRD FLOOR AREA A2	07/06/12
X5-104-A1	ADMIN - SIGNAGE - LIFE SAFETY LOCATION PLAN - FOURTH FLOOR AREA A1	07/05/12
VS-104-A2	ADMIN - SIGNAGE - LIFE SAFETY LOCATION PLAN - FOURTH FLOOR AREA AX	07/06/12
XS-105-A1	ADMIN - SIGNAGE- LIFE SAFETY LOCATION PLAN - ROOF FLOOR AREA AL	07/06/12
XS-105-A2	ADMIN - SIGNAGE- LIFE SAFETY LOCATION PLAN - ROOF FLOOR AREA AZ	07/06/12
XW-100-A2	ADMIN - SIGNAGE - WAYFINDING LOCATION PLAN - BASEMENT FLOOR AREA AZ	07/06/12
XW-101-A1	ADMIN - SIGNAGE - WAYFINDING LOCATION PLAN - FIRST FLOOR AREA A1	07/06/12
XW-101-A2	ADMIN - SIGNAGE - WAYFINDING LOCATION PLAN - FIRST FLOOR AREA A2	09/28/12
XW-102-A1	ADMIN - SIGNAGE - WAYFINDING LOCATION PLAN - SECOND FLOOR AREA A1	07/06/12
XW-102-A2	ADMIN - SIGNAGE - WAYFINDING LOCATION PLAN - SECOND FLOOR AREA A2	09/28/12
XW-103-A1	ADMIN - SIGNAGE - WAYFINDING LOCATION PLAN - THIRD FLOOR AREA A1	07/06/12
XW-103-A2	ADMIN - SIGNAGE - WAYFINDING LOCATION PLAN - THIND FLOOR AREA A2	09/28/12
XW-104-A1	ADMIN - SIGNAGE - WAYFINDING LOCATION PLAN - FOURTH FLOOR AREA A1	07/06/12
XW-104-A2	ADMIN - SIGNAGE - WAYFINDING LOCATION PLAN - FOURTH FLOOR AREA A2	09/28/17
XW-105-A2	ADMIN - SIGNAGE - WAYFINDING LOCATION PLAN - ROOF AREA A2	
	ADMIN - SIGNAGE - WAI FINDING LOCATION FOAN - ROOF AREA AZ ADMIN - SIGNAGE - ROOM REGULATORY MESSAGE SCHEDULE - BASEMENT	07/06/12
X-600A-A		07/05/12
X-601A-A	ADMIN - SIGNAGE - ROOM REGULATORY MESSAGE SCHEDULE- FIRST FLOOR.	07/06/17
X-6018:A	ADMIN SIGNAGE - ROOM RESULATORY MESSAGE SCHEDULE-FIRST PLOCE (CON'T)	07/05/1
X-502A-A	ADMIN - SIGNAGE - ROOM REGULATORY MESSAGE SCHEDULE-SECOND FLOOR	07/06/13
X-6028-A	ADMIN - SIGNAGE- ROOM REGULATORY MESSAGE SCHEDUI.E- SECOND FLOOR (CON'T)	07/06/12
X-603A-A	ADMIN - SIGNAGE- ROOM REGULATORY MESSAGE SCHEDULE- THIRD FLOOR	07/06/12
X-603B-A	ADMIN - SIGNAGE- ROOM REGULATORY MESSAGE SCHEDULE-THIRD FLOOR (CON'T B)	07/06/12
X-604A-A	ADMIN - SIGNAGE - ROOM REGULATORY MESSAGE SCHEDULE-FOURTH FLOOR	07/06/13

Consulting Agreement

EXC-86



X-604B-A	ADMIN - SIGNAGE - ROOM REGULATORY MESSAGE SCHEDULE - FOURTH FLOOR (CON'T)	07/06/12
X-605-A	ADMIN - SIGNAGE- ROOM REGULATORY MESSAGE SCHEDULE- ROOF	07/06/12
X-506-A	ADMIN - SIGNAGE - LIFE SAFETY MESSAGE SCHEDULE - ALL FLOORS	07/06/12
X-607A-A	ADMIN - SIGNAGE- WAYFINDING MESSAGE SCHEDULE - BASEMENT, FIRST, SECOND. FLOORS	09/28/12
X-607B-A	ADMIN - SIGNAGE - WAYFINDING MESSAGE SCHEDULE - THIRD, FOURTH, ROOF FLOORS	07/06/12
VOLUME 5.3		100
GENERAL		
G-01	PACKAGE ORGANIZATION PLAN	07/06/12
G-02	PACKAGE 5 - ADMIN BLDG - DRAWING INDEX	09/14/12
G-03	PACKAGE 5 - ADMIN BLDG - DRAWING INDEX	07/06/12
G-1D	GENERALNOTES	07/06/12
G-11	ABBREVIATIONS:& LEGENDS	08/31/12
G-12	ABBREVIATIONS & LEGENDS	07/06/12
MECHANICAL		11700711
M-001-A	ADMIN - MECHANICAL SYMBOLS & ABBREVIATIONS	07/06/12
M-002-A	ADMIN- CONTROL SYMBOLS AND ABBREVIATIONS	07/06/12
MH-100-A2	ADMIN : HVAC FLOOR PLAN - BASEMENT - AREA AZ	07/06/12
MH-101-A1	ADMIN - HVAC FLOOR PLAN - FIRST FLOOR - AREA A1	07/06/12
MH-101-A2	ADMIN - HVAC FLOOR PLAN - FIRST FLOOR - AREA A2	07/06/12
MH-102-A1	ADMIN- HVAC FLOOR PLAN - SECOND FLOOR- AREA A1	07/06/12
MH-102-A2	ADMIN - HVAC FLOOR PLAN - SECOND FLOOR - AREA AZ	07/06/12
MH-103-A1	ADMIN - HVAC FLOOR PLAN - THIRD FLOOR - AREA A1	07/06/12
MH-103-A2	ADMIN - HVAC FLOOR PLAN-THIRD FLOOR - AREA A2	07/06/12
MH-104-A1	ADMIN - HVAC FLOOR PLAN - FOURTH FLOOR - AREA A1	07/06/12
MH-104-A2	ADMIN - HVAC FLOOR PLAN - FOURTH FLOOR - AREA AZ	07/06/12
MH-105-A1	ADMIN - HVAC FLOOR PLAN - FIFTH-FLOOR - AREA A1	09/28/12
MH-105-AZ	ADMIN - HVAC FLOOR PLAN - FIFTH FLOOR - AREA AZ	07/06/12
MP-100-A2	ADMIN - MISC PIPING FLOOR PLAN, BASEMENT - AREA AZ	07/06/12
MP-101-A1	ADMIN - MISC PIPING FLOOR PLAN - FIRST FLOOR - AREA A1	07/06/12
MP-101-A2	ADMIN - MISC PIPING FLOOR PLAN - FIRST FLOOR - AREA A2	07/05/12
MP-102-A1	ADMIN - MISC PIPING FLOOR PLAN - SECOND FLOOR - AREA A1	09/28/12
MP-102-AE	ADMIN - MISC PIPING FLODR PLAN - SECOND FLOOR - AREA A2	07/06/12
MP-103-A1	ADMIN - MISC PIPING FLOOR PLAN - THIRD FLOOR - AREA A1	09/28/12
MP-103-A2	ADMIN - MISC PIPING FLOOR PLAN - THIRD FLOOR - AREA A2	07/06/17
MP-104-A1	ADMIN - MISC PIPING FLOOR PLAN - FOURTH FLOOR - AREA A1	09/28/12
MP-104-A2	ADMIN - MISC PIPING FLOOR PLAN - FOURTH FLOOR - AREA AZ	09/28/12
M-401-A	ADMIN - ENLARGED MISC PIPING FLOOR PLAN - FIRST FLOOR - AREA A1	09/28/12
M-501-A	ADMIN - MECHANICAL DETAILS	07/05/17
M-601-A	ADMIN: HEATING WATER RISER DIAGRAM	09/14/17
M-602.A	ADMIN - CHILLED WATER RISER DIAGRAM	07/06/17
M-603-A	ADMIN - MECHANICAL AIR FLOW DIAGRAMS	07/06/12
M-700-A	ADMIN - BMS ARCHITECTURE	07/06/12
M-701-A	ADMIN - CONTROL DIAGRAM	07/06/17
M-702-A	ADMIN- CONTROL DIAGRAM	07/06/13
M-703-A	ADMIN-CONTROL DIAGRAM	07/06/1
M-704-A	ADMIN-CONTROL DIAGRAM	07/06/1
M-705-A	ADMIN-CONTROL DIAGRAM	07/06/1
M-706-A	ADMIN-CONTROL DIAGRAM	07/06/1
M-801-A	ADMIN- MECHANICAL SCHEDULES	09/28/1
M-802-A	ADMIN- MECHANICAL SCHEDULES	09/28/12
ELECTRICAL	tionitie the Husione secretores	03) 40(.1.
E-001-A	ADMIN- ELECTRICAL SYMBOLS AND ABBREVIATIONS	07/06/12
EG-101:A1	ADMIN - GROUNDING PLAN - GROUND LEVEL - AREA A1	07/06/12
WO-THY WAT	1 SERVIN - CUMPAIND LOWIN - CHOPONY CONERS WILL WIT	0//00/12

EG-101-A2	ADMIN - FROUNDING PLAN - GROUND LEVEL - AREA AZ	07/06/12
EG-105-A1	ADMIN - LIGHTNING PROTECTION PLAN - ROOF - AREA AL	07/06/12
EG-105-A2	ADMIN - LIGHTNING PROTECTION PLAN - ROOF - AREA A2	07/06/12
EG-601-A	ADMIN - GROUNDING RISER DIAGRAM	07/06/12
EP-100-A2	ADMIN - POWER PLAN - BASEMENT - AREA A2	07/06/12
EP-101-A1	ADMIN - POWER PLAN- SIRST FLOOR- AREA A1	07/06/12
EP-101-A2	ADMIN - FOWER FLAN - FIRST FLOOR - AREA AZ	07/06/12
EP-102-A1	ADMIN - POWER PLAN - SECOND FLOOR - AREA A1	07/06/12
EP-102-A2	ADMIN - POWER PLAN - SECOND FLOOR - AREA AZ	07/06/12
EP-103-A1	ADMIN - POWER FLAN - THIRD FLOOR - AREA AL	07/06/12
FA-E01-43	ADMIN - POWER PLAN - THRID FLOOR - AREA AZ	07/06/12
EP-104-A1	ADMIN - POWER PLAN - FOURTH FLOOR - AREA A1	07/06/12
EP-1Q4-A2	ADMÍN - POWER PLAN - FOURTH FLOOR - AREA AZ	07/06/12
EP-105-A1	ADMIN - POWEN PLAN - ROOF - AREA AL	07/06/32
EP-105-A2	AOMIN - POWER PLAN - ROOF - AREA A2.	07/06/12
EP-401-A	ADMIN- ENLARGED FLOOR PLANS- FOWER	07/06/12
P-402-A	AGMIN - ENLARGED FLOOR PLANS- POWER	
EL-100-A2	ADMIN- LIGHTING PLAN - BASEMENT- AREA AZ	07/06/12
L-101-A1	ADMIN - LIGHTING PLAN - FIRST FLOOR - AREA A1	
L-101-A2		09/14/12
1-102-A1	ADMIN - LIGHTING PLAN - FIRST FLOOR - AREA A2 ADMIN - LIGHTING PLAN - SECOND FLOOR - AREA A2	09/14/12
L-102-A2	ADMIN - LIGHTING PLAN - SECOND FLOOR - AREA A2	09/14/12
L-103-A1		09/14/12
	ADMIN-LIGHTING PLAN - THEO FLOOR- AREA A1	09/14/12
L-103-A2	AOMIN - UGHTING PLAN - THIRD FLOOR - AREA A2	09/14/12
L-104-A1	AGMIN - UESTING PLAN - FOURTH FLOOR - AREA A1	09/14/12
L-104-AZ	ADMIN - LIGHTING PLAN - POURTH FLOOR - AREA AZ	09/14/12
L-105-A1	ADMIN - LIGHTING PLAN - ROOF - AREA A1	07/06/12
L-105-A2	ADMIN - LIGHTING PLAN - ROOF - AREA A2	07/06/12
1-401-A	ADMIN- ENLARGED FLOOR PLANS-LIGHTING	09/14/12
L-402-A	ADMIN - ENLARGED FLOOR PLANS - LIGHTING	07/06/12
L-403-A	ADMIN - ENLARGED FLOOR PLANS - LIGHTING	07/06/12
L-501-A	AGMIN - UGHTING FIXTURE MOUNTING GETAILS	07/06/12
L-601-A	ADMIN - LOW VOLTAGE IGHTING CONTROL RISER DIAGRAM	07/06/12
L-610-A	HOSPITAL/AREA B / SPINE / CLINICS / ADMIN RISER LIGHTING CONTROL DIAGRAM	07/06/12
-500-A	ADMIN - DETAILS - GROUNDING LIGHTING PROTECTION	07/06/12
-501-A	ADMIN - ELECTRICAL DETAIL	07/06/12
-601-A	ADMIN-SINGLE LINE DIAGRAM	07/06/12
A-008-	ADMIN - FEEDER TRANSFORMER MOTOR STARTER SCHEDULE	07/06/12
-801-A	ADMIN - ELECTRICAL LIGHTING FIXTURE SCHEDULE SHEET 1	09/14/12
-802-A	ADMIN - ELECTRICAL LIGHTING FOOTURE SCHEDULE SHEET 2	09/14/12
EUMBING		
7-001-A	ADMIN - PLUMBING SYMBOLS AND ABBREVIATIONS	07/06/12
G-100-A2	ADMIN - MEDGAS PIPING - BASEMENT - AREA AZ	07/06/12
5-103-A2	ADMIN - MEDGAS PIPING - FIRST FLOOR - AREA AZ	07/06/12
G-102-A1	ADMIN - MEDGAS PIPING - SECOND FLOOR - AREA A1	07/05/12
G-102-A2	ADMIN - MEDGAS PIPING - SECOND FLOOR - AREA A2	07/05/12
G-103-A2	ADMIN - MEDGAS PIPING - THIRD FLOOR - AREA AZ	07/06/12
G-104-A2	ADMIN - MEDGAS PIPING - FOURTH FLOOR - AREA A2	07/06/12
R-100-A2	ADMIN - WATER PIPING - BASEMENT - AREA A2	07/06/12
'R-101-A1	ADMIN - WATER PIPING - FIRST FLOOR - AREA A1	07/06/12
R-101-A2	ADMIN - WATER PIPING - FIRST FLOOR - AREA AZ	07/06/12
R-102-A1	ADMIN - WATCH PIPING - SECOND FLOOR - AREA AL	09/14/12
R-102-A2	ADMIN - WATER FIPING - SECOND FLOOR - AREA AZ	
R-102-A2		07/06/12
	ADMIN - WATER PIPING - THIRD FLOOR - AREA A1	09/14/12
R-103-A2	ADMIN - WATER RIPING - THIRD FLODR - AREA-AZ	07/06/12
R-104-A1	AUMIN - WATER PIPING - FOURTH FLOOR - AREA A1	07/06/12

Consulting Agreement

EXC-88



PR-104-A2	ADMIN - WATER PIPING - FOURTH FLOOR - AREA A2	07/06/12
PR-105-A1	ADMIN'- WATER PIPING - ROOF - AREA A1	07/05/12
PR-105-A2	ADMIN - WATER PIPING - ROOF - AREA AZ	07/06/12
PW-100-A1	ADMIN - GRAVITY PIPING - BASEMENT- AREA A1	07/06/12
PW-100-A2	ADMIN - GRAVITY PIPING - BASEMENT- AREA A2	07/06/12
PW-101-A1	ADMIN - GRAVITY PIPING - FIRST FLOOR - AREA A1	07/06/12
PW-101-A2	ADMIN - GRAVITY PIPING - FIRST FLOOR - AREA AZ	07/06/12
PW-102-A1	ADMIN - GRAVITY PIPING SECOND FLOOR - AREA A1	07/06/12
PW-102-A2	ADMIN - GRAVITY PIPING - SECOND FLOOR - AREA AZ	07/05/12
PW-103-A1	ADMIN - GRAVITY FIRING -THIRD FLOOR - AREA A1	07/06/12
PW-103-A2	ADMIN - GRAVITY PIPING - THIRD FLOOR - AREA AZ	07/06/12
PW-104-A1	ADMIN - GRAVITY PIPING - FOURTH FLOOR - AREA A1	07/06/12
PW-104-A2	ADMIN - GRAVITY PIPING - FOURTH FLOOR - AREA AZ	07/05/12
PW-105-A1	ADMIN - GRAVITY PIPING - ROOF - AREA A1	07/06/12
PW-105-A2	ADMIN - GRAVITY PIPING - ROOF - AREA A2	07/06/12
P-401-A	ADMIN - GNAVIT FIFTING TROOF - AREA AZ	07/06/12
P-501-A		
P-601-A	ADMIN - PLUMBING DETAILS	07/06/12
	ADMIN - PLUMBING WATER RISER DIAGRAM	07/06/12
P-602-A	ADMIN - PLUMBING SANITARY SEWER RISER DIAGRAM	07/06/12
P-603-A	ADMIN - PLUMBING STORM WATER RISER DIAGRAM.	07/06/12
P-604-A	ADMIN - PLUMBING MEDGAS RISER DIAGRAM	07/06/.12
P-801-A	ADMIN - PLUMBING SCHEDULES	07/06/12
FIRE PROTECTIO		
FA-001	FIRE ALARM GENERAL NOTES, LEGEND AND DETAILS	09/28/12
FA-120-A2	ADMIN - FIRE ALARM PLAN - BASEMENT + AREA A2	07/06/12
FA-121-A1	ADMIN - FIRE ALARM PLAN - FIRST FLOOR - AREA A1.	07/05/12
FA-121-A2	ADMIN - FIRE ALARM PLAN - FIRST FLOOR: - AREA A2	07/06/12
FA-122-A1	ADMIN – FIRE ALARM PLAN – SECOND FLOOR – AREA A1	07/06/12
FA-122-A2	ADMIN - FIRE ALARM PLAN - SECOND FLOOR - AREA A2	07/06/12
FA-123-A1.	ADMIN - FIRE ALARM PLAN - THIRD FLOOR - AREA A1.	07/06/12
FA-123-A2	ADMIN - FIRE ALARM PLAN - THIRD FLOOR - AREA AZ	07/06/12
FA-124-A1	ADMIN - FIRE ALARM PLAN - FOURTH FLOOR - AREA A1	07/06/12
FA-124-AZ	ADMIN - FIRE ALARM PLAN - FOURTH FLOOR - AREA A2	07/05/12
FA-125-A1	ADMIN - FIRE ALARM PLAN - ROOF - AREA A1	07/06/12
FA-125+A2	ADMIN - FIRE ALARM PLAN - ROOF - AREA AZ	07/05/12
FA-501-A	ADMIN - FIRE ALARM DETAILS	07/06/12
FA-601-A	ADMIN - FIRE ALARM RISER DIAGRAM	07/05/12
FX-001	FIRE SUPRESSION GENERAL NOTES, LEGEND AND DETAILS	09/28/12
FX-120-A2	ADMIN - FIRE SUPPRESSION PLAN - BASEMENT-AREA AZ	07/06/12
FX-121-A1	ADMIN - FIRE SUPPRESSION PLAN - FIRST FLOOR - AREA A1	07/06/12
FX-121-A2	ADMIN - FIRE SUPPRESSION PLAN - FIRST FLOOR - AREA AZ	07/06/12
FX-122-A1	ADMIN - FIRE SUPPRESSION PLAN - SECOND FLOOR - AREA A1	07/06/12
-X-122-A2	ADMIN - FIRE SUPPRESSION PLAN - SECOND FLOOR - AREA A2	07/06/12
FX-173-A1	ADMIN - FIRE SUPPRESSION PLAN - THIRD FLOOR - AREA A1	07/06/12
FX-123-A2	ADMIN - FIRE SUPPRESSION PLAN - THIRD FLOOR - AREA A2	07/06/12
FX-124-A1	ADMIN - FIRE SUPPRESSION PLAN - FOURTH FLOOR - AREA A1	07/06/12
FA-124-A2	ADMIN - FIRE ALARM PLAN - FOURTH FLOOR - AREA AZ	07/06/12
A-125-A1	ADMIN - FIRE ALARM PLAN - ROOF - AREA A1	07/06/12
A-125-A2	ADMIN - FIRE ALARM PLAN - ROOF - AREA AZ	07/06/12
A-501-A	ADMIN - FIRE ALARM DETAILS	07/06/12
FA-601-A	ADMIN - FIRE ALARM RIŞER DIAGRAM	07/06/12
FX-001	FIRE SUPRESSION GENERAL NOTES, LEGEND AND DETAILS	07/06/12
FX-120-A2.	ADMIN - FIRE SUPPRESSION PLAN - BASEMENT- AREA A2	07/06/12
FX-121-A1	ADMIN - FIRE SUPPRESSION PLAN - FIRST FLOOR - AREA A1	07/06/12
FX-121-A2	ADMIN - FIRE SUPPRESSION PLAN - FIRST FLOOR - AREA AZ	07/06/12
FX-122-A1	ADMIN - FIRE SUPPRESSION PLAN - SECOND FLOOR - AREA A1	07/06/12

FX-122-A2	ADMÍN - FIRE SUPPRESSION PLAN - SECOND FLOOR - ÁREA Á2	07/05/12
FX-123-A1	ADMIN - FIRE SUPPRESSION PLAN - THIRD FLOOR - AREA A1	07/06/12
FX-123-A2	ADMIN - FIRE SUPPRESSION PLAN - THIRD FLOOR - AREA AZ	07/06/12
FX-124-A1.	ADMIN - FIRE SUPPRESSION PLAN - FOURTH FLOOR - AREA A1	07/06/12
FX-124-A2	AOMIN - FIRE SUPPRESSION PLAN - FOURTH FLOOR - AREA AZ	07/06/12
FX-125-A1	ADMIN - FIRE SUPPRESSION PLAN - ROOF - AREA A1	07/06/12
FX-125-A2	ADMIN - FIRE SUPPRESSION PLAN - ROOF - AREA AZ	07/08/12
FX-501-A	ADMIN - FIRE SUPPRESSION DETAILS	07/06/12
TELECOMM		47,150,22
TS-001-A	ADMIN - COMMUNICATIONS PLAN - GENERAL NOTES AND SYMBOLS LEGEND	07/06/12
rs-100-A2	ADMIN - COMMUNICATIONS PLAN - BASEMENT - AREA AZ	07/06/12
rs-101-A1	ADMIN - COMMUNICATIONS PLAN - FIRST FLOOR - AREA A1	07/05/12
TS-101-A2	ADMIN - COMMUNICATIONS PLAN - FIRST FLOOR - AREA AZ	07/06/12
75-102-A1	ADMIN - COMMUNICATIONS PLAN SECOND FLOOR - AREA A1	07/06/12
TS-102-A2	ADMIN - COMMUNICATIONS PLAN - SECOND FLOOR - AREA A2	07/06/12
rs-103-A1	ADMIN - COMMUNICATIONS PLAN - THIRD FLOOR - AREA AL	07/05/12
ГS-103-A2	ADMIN - COMMUNICATIONS PLAN - THIRD FLOOR - AREA A2	07/06/12
5-104-A1	ADMIN - COMMUNICATIONS PLAN - FOURTH PLOOR - AREA A1	07/06/12
TS-104-A2	ADMIN - COMMUNICATIONS PLAN - FOURTH FLOOR - AREA AZ	07/06/12
TS-105-A1	ADMIN - COMMUNICATIONS PLAN - ROOF - AREA A1.	07/06/12
TS-105-A2	ADMIN - COMMUNICATIONS PLAN - ROOF - AREA A2	07/06/12
TS-401-A	ADMIN - COMMUNICATIONS PLAN - ENLARGED PLANS	07/06/12
TS-601-A	AOMIN - COMMUNICATIONS PLAN - RISER DIAGRAMS:	07/06/12
TS-602-A	ADMIN'- COMMUNICATIONS PLAN - RISER DIAGRAMS	07/06/12
SECURITY	ANNUA COMMONICATIONS FOR THE MANUANT	077007.12
EY-001-A	ADMIN - SECURITY PLAN - GENERAL NOTES AND SYMBOLS LEGEND	07/06/12
EY-100-A2	ADMIN - SECURITY PLAN - BASEMENT - AREA AZ	07/06/12
EY-101-A1	AOMIN - SECURITY PLAN - FIRST FLOOR - AREA A1	07/06/12
EY-101-A2	ADMIN - SECURITY PLAN: FIRST FLOOR - AREA A2	07/06/12
EY-102-A1	ADMIN - SECURITY PLAN - SECOND FLOOR - AREA A1	07/06/12
EY-102-A2	ADMIN - SECURITY PLAN - SECOND FLOOR - AREA A2	07/06/12
EV-103-A1	ADMIN - SECURITY PLAN - THIRD FLOOR - AREA AL	07/06/12
EY-103-A2	ADMIN - SECURITY PLAN - THIRD FLOOR - AREA A2	07/06/12
EY-104-A1	ADMIN - SECURITY PLAN - FOURTH FLOOR - AREA A1	07/06/12
EY-104-AZ	ADMIN - SECURITY PLAN - FOURTH FLOOR - AREA AZ	07/06/12
EY-105-A1	ADMIN - SECURITY PLAN - ROOF - AREA A1	07/06/12
EY-105-A2	ADMIN - SECURITY PLAN - ROOF - AREA A2	07/06/12
EY-401-A	ADMIN - SECURITY PLAN - ENLARGED PLANS	07/06/12
EY-601-A	ADMIN - SECURITY PLAN - RISER DIAGRAMS	07/05/12
	MICAL INVESTIGATION BUILDING	01700/12
VOLUME 6.1	THE PROPERTY OF MAINTAIN	1
GENERAL		+
G-00	COVERSHEET	07/05/12
6-01	PACKAGE ORGANIZATION PLAN	07/06/12
G-02	PACKAGE 6 - CLINICAL INVESTIGATION BUILDING - DRAWING INDEX	07/06/12
G-10	GENERAL NOTES	07/06/12
G-11	ABBREVIATIONS & LEGENDS	08/31/12
3-12	ABBREVIATIONS & LEGENOS	07/06/12
STRUCTURAL	HAMILYINGING & LEGGIOS	07/00/12
5B-110-CB	CLINICAL INVESTIGATION BUILDING-BASEMENT FOUNDATION AND PARTIAL FIRST FLOOR FRAMING PLAN	07/06/12
88-120-CB	CLÍNICAL INVESTIGATION BUILDING - FOUNDATION PLAN -EIRST FLOOR	07/06/12
S-121-C8	CLINICAL INVESTIGATION BUILDING - FRAMING PLANFIRST FLOOR	07/06/12
5-122-CB	CLINICAL INVESTIGATION BUILDING - FRAMING PLAN - SECOND FLOOR AND ROOF	07/06/12
S-123-CB	CUNICAL INVESTIGATION BUILDING - FRAMING PLANS	09/28/12
S-124-CB	CLINICAL INVESTIGATION BUILDING - FRAMING PLANS CLINICAL INVESTIGATION BUILDING-TOPPING SLAB PLANS	09/14/12

Consulling Agreement

EXC-80



5-201-CB	CLINICAL INVESTIGATION BUILDING -COLUMN SCHEDULE-	07/06/12
5-202-CB	CLINICAL INVESTIGATION BUILDING-BRACED FRAME. POST AND GIRT ELEVATIONS	07/06/12
5-203-CB	CLINICAL INVESTIGATION BUILDING-BRACING AND WIND GIRT ELEVATIONS	09/28/12
ARCHITECTURAL		1 12
4-120-CB	CLINICAL INVESTIGATION BUILDING - FLOOR PLAN-BASEMENT	07/06/12
A-121-CB.	CLINICAL INVESTIGATION BUILDING FLOOR PLAN - FIRST FLOOR	09/28/12
A-122-C8	CLINICAL INVESTIGATION BUILDING - FLOOR PLAN - SECOND FLOOR	09/28/12
A-223-CB	CLINICAL INVESTIGATION BUILDING - FLOOR PLAN-ROOF	07/05/12
AC-120-CB	CLINICAL INVESTIGATION BUILDING REFLECTED CEILING PLAN-BASEMENT	07/06/12
AC-121-CB	CLINICAL INVESTIGATION BUILDING-REFLECTED CEILING PLAN- FIRST FLOOR	07/06/12
AC-122-C8	CUNICAL INVESTIGATION BUILDING - REFLECTED CEILING FLAN-SECOND FLOOR	07/05/12
AG-123-08	CLINICAL INVESTIGATION BUILDING - REFLECTED CEILING PLAN - ROOF	07/06/12
A-220-CB	CLINICAL INVESTIGATION BUILDING-EXTERIOR BUILDING ELEVATIONS	07/06/12
A-221-CB	CLINICAL INVESTIGATION BUILDING-EXTERIOR BUILDING ELEVATIONS	09/14/12
A-222-CB	CLINICAL INVESTIGATION BUILDING- EXTERIOR BUILDING ELEVATIONS	07/06/12
A-320-CB	CUNICAL INVESTIGATION BUILDING -BUILDING SECTIONS	07/06/12
A-330-CB	CLINICAL INVESTIGATION BUILDING - EXTERIOR WALL SECTIONS	07/06/12
A-331-CB	CLINICAL INVESTIGATION BUILDING - EXTERIOR WALL SECTIONS	07/06/12
A-332-CB	CLINICAL INVESTIGATION BUILDING - EXTERIOR WALL SECTIONS	07/06/12
A-333-CB	CLINICAL INVESTIGATION BUILDING - EXTERIOR WALL SECTIONS:	09/28/12
A-334-CB	CLINICAL INVESTIGATION BUILDING - EXTERIOR WALL SECTIONS	09/14/12
A-335-CB	CLINICAL INVESTIGATION BUILDING- EXTERIOR WALL SECTIONS	07/06/12
A-336-CB:	CLINICAL INVESTIGATION BUILDING - EXTERIOR WALL SECTIONS	09/28/12
A-420-CB	CLINICAL INVESTIGATION BUILDING - ENLARGED PLANS	07/05/12
A-421-CB	CLINICAL INVESTIGATION BUILDING - ENLARGED PLANS	07/06/12
A-430-C8	CLINICAL INVESTIGATION BUILDING -INTERIOR ELEVATIONS - PUBLIC AREAS	07/06/12
A-431-CB	CLINICAL INVESTIGATION BUILDING -INTERIOR ELEVATIONS - PUBLIC AREAS	07/06/12
A-432-CB	CLINICAL INVESTIGATION BUILDING-INTERIOR ELEVATIONS - PUBLIC AREAS	07/05/12
A-433-CB	CLINICAL INVESTIGATION BUILDING -INTERIOR ELEVATIONS - PUBLIC AREAS	09/28/12
A-450-CB	CLINICAL INVESTIGATION BUILDING-INTERIOR ELEVATIONS	07/06/12
A-4ST-CB	CLINICAL INVESTIGATION BUILDING-INTERIOR ELEVATIONS	07/08/12
A452-CB	CLINICAL INVESTIGATION BUILDING -INTERIOR ELEVATIONS	07/06/12
A-453-CB	CLINICAL INVESTIGATION BUILDING -INTERIOR ELEVATIONS	07/05/12
A-454-CB	CLINICAL INVESTIGATION BUILDING-INTERIOR ELEVATIONS	07/06/12
A-455-CB	CLINICAL INVESTIGATION BUILDING -INTERIOR ELEVATIONS	07/06/12
A-456-GB	CLINICAL INVESTIGATION BUILDING-INTERIOR ELEVATIONS	07/06/12
A-460-CB	CLINICAL INVESTIGATION BUILDING-ENLARGED PLANS AND SECTIONS STAIR	09/28/12
A-461-CB	CLINICAL INVESTIGATION BUILDING-ENLARGED PLANS AND SECTIONS STAIR	07/06/12
A-462-CB	CLINICAL INVESTIGATION BUILDING- ENLARGED PLANS AND SECTIONS STAIR	07/06/12
A-463-EB	CLINICAL INVESTIGATION BUILDING-ENLARGED PLANS AND SECTIONS STAIR	07/06/12
А-470-СВ	CLINICAL INVESTIGATION BUILDING-ENLARGED PLANS AND SECTIONS VERTICAL TRANSPORTATION	07/06/12
A-601-CB	CLINICAL INVESTIGATION BUILDING - BUILDING DOOR SCHEDULES	09/14/12
INTERIORS		N. Carrie
AI-121CB	CLINICAL INVESTIGATION BUILDING WALL PROTECTION PLAN FIRST FLOOR	07/06/12
Al-122CB	CLINICAL INVESTIGATION BUILDING WALL PROTECTION PLAN SECOND FLOOR	07/06/17
IF-131CI3.1	CLINICAL INVESTIGATION BUILDING FURNITURE PLAN FIRST FLOOR AREA CB.1	07/06/12
F-131FR2	CLINICAL INVESTIGATION BUILDING FURNITURE PLAN FIRST FLOOR AREA CB.2	07/06/17
IF-132CB.1	CLINICAL INVESTIGATION BUILDING FURNITURE PLAN SECOND FLOOR AREA CB.1	07/06/17
F-13268-Z	CLINICAL INVESTIGATION BUILDING FURNI PURE PLAN SECOND FLOOR: AREA CB.2	07/06/12
IN-120CB	CLINICAL INVESTIGATION BUILDING PATTERN PLAN BASEMENT FLOOR	07/06/12
IN-121CB	CLINICAL INVESTIGATION BUILDING PATTERN PLAN FIRST FLOOR	07/06/12
IN-122CB	CLINICAL INVESTIGATION BUILDING PATTERN PLAN SECOND FLOOR	07/05/12
IN-131C6.1	CUNICAL INVESTIGATION BUILDING PATTERN PLAN FIRST FLOOR AREA CO.1	07/05/17
IN-131C13.2	CLINICAL INVESTIGATION BUILDING PATTERN PLAN FIRST FLOOR AREA CB.2	07/06/13
IN-132CB.1	CLINICAL INVESTIGATION BUILDING PATTERN PLAN SECOND FLOOR AREA CB.1.	07/06/12

Consulting Agreement

EXC-91

(N-132CB.2	CLINICAL INVESTIGATION BUILDING PATTERN PLAN SECOND FLOOR AREA CB.2	07/06/12
IN-141CB.1	CLINICAL INVESTIGATION BUILDING DIMENSIONED PATTERN PLAN FIRST FLOOR AREA CB.1	07/06/12
IN-141CB.2	CLINICAL INVESTIGATION BUILDING DIMENSIONED PATTERN PLAN FIRST FLOOR AREA CB.Z	07/06/12
N-142C13,1.	CLINICAL INVESTIGATION BUILDING DIMENSIONED PATTERN PLAN SECOND FLOOR AREA CB.1	07/06/12
N-147CB,2	CUNICAL INVESTIGATION BUILDING DIMENSIONED PATTERN PLAN SECOND FLOOR AREA C8.2	07/06/12
IN-600CB	CLINICAL INVESTIGATION BUILDING FINISH SCHEDULE-BASEMENT AND FIRST FLOOR	09/28/12
N-E01CB	CLINICAL INVESTIGATION BUILDING FINISH SCHEDULE-SECOND FLOOR AND ROOF	09/28/12
EQUIPMENT		,
Q-131CB,1	CLINICAL INVESTIGATION BUILDING-ENLARGED EQUIPMENT PLAN-FIRST FLOOR-AREA CB:1	07/06/12
Q-131CB:2	CUNICAL INVESTIGATION BUILDING-ENLARGED EQUIPMENT PLAN-FIRST FLOOR-AREA CB;2	07/06/12
Q-132C8.1	CLINICAL INVESTIGATION BUILDING-ENLARGED EQUIPMENT PLAN -SECOND FLOOR - AREA CB. 1:	07/06/12
0-132-CB.2	CLINICAL INVESTIGATION BUILDING- ENLARGED EQUIPMENT PLAN-SECOND FLOOR- AREA CB.2	07/06/12
SIGNAGE & WAY		
X-600-CB	CLINICAL INVESTIGATION BUILDING - SIGNAGE -ROOM / REGULATORY MESSAGE SCHLDULE - BASEMENT AND FIRST FLOOR	07/06/12
X-601-CB	CLINICAL INVESTIGATION BUILDING - SIGNAGE - ROOM / REGULATORY MESSAGE SCHEDULE - SECOND FLOOR: AND ROOF	07/06/12
X-602-CB	CLINICAL INVESTIGATION BUILDING - SIGNAGE -LIFE SÄFETY MESSAGE SCHEOULE -ALL FLOORS	07/06/12
(R-100-CB	CLINICAL INVESTIGATION BUILDING - SIGNAGE - ROOM / REGULATORY LOCATION PLAN-BASEMENT	07/06/12
XR-101-CB	CLINICAL INVESTIGATION BUILDING - SIGNAGE - ROOM / RESULATORY LOCATION PLAN - FIRST FLOOR.	07/06/12
XR-102-CB	CLINICAL INVESTIGATION BUILDING - SIGNAGE-ROOM / REGULATORY LOCATION PLAN - SECOND FLOOR	07/06/12
kR-103-CB	CLINICAL INVESTIGATION BUILDING-SIGNAGE-ROOM! REGULATORY LOCATION PLAN- ROOF	07/06/12
XS-100C8	CLINICAL INVESTIGATION BUILDING - SIGNAGE-LIFE SAFETY LOCATION PLAN- BASEMENT	07/06/12
KS-101-C13	CLINICAL INVESTIGATION BUILDING - SIGNAGE - LI F E SAFETY LOCATION PLAN-FIRST FLOOR	07/05/12
X5:102-CB	CLINICAL INVESTIGATION BUILDING: - SIGNAGE - LIFE SAFETY LOCATION PLAN-SECOND FLOOR	07/06/12
(5-103-CB	CLINICAL INVESTIGATION BUILDING-SIGNAGE - LIFE SAFETY LOCATION PLAN-ROOF	07/06/12
VOLUME 6.2	The state of the s	
GENERAL		+
3-00	COVER SHEET	07/06/12
5-01	PACKAGE ORGANIZATION PLAN	07/06/12
G-02	PACKAGE 6 -CLINICAL INVESTIGATION BUILDING - DRAWING INDEX	07/06/12
2-10	GENERAL NOTES	07/06/12
5-4T	ABBREVIATIONS & LEGENDS	08/31/12
)-i2	ABBREVIATIONS & LEGENDS	07/06/12
MECHANICAL		
M-OD)-CB	CLINICAL INVESTIGATION BUILDING - MECHANICAL SYMBOLS AND ABBREVIATIONS	07/06/12
M-002-CB	CLINICAL INVESTIGATION BUILDING - CONTROL SYMBOLS AND ABBREVIATIOINS	07/06/12
VH-100-CB1	CLINICAL INVESTIGATION BUILDING - HVAC PLAN - BASEMENT-AREA CBI	09/28/12
VH-101-CB1	CLINICAL INVESTIGATION BUILDING - HVAC PLAN - FIRST FLOOR -AREA CB1	09/28/12
MH-101-CB2	CLINICAL INVESTIGATION BUILDING + HVAC PLAN - FIRST FLOOR - AREA CB2	09/14/12
MH-102-CB1	CLINICAL INVESTIGATION BUILDING-HVAC PLAN-SECOND FLOON - AREA CB1	09/14/12

Consulting Agreement

EXC-92



MH-102-CB2	CLINICAL INVESTIGATION BUILDING HVAC PLAN - SECOND FLOOR - AREA CEL	07/06/12
MH-103-CB1	CLINICAL INVESTIGATION BUILDING - HVAC PLAN - ROOF - AREA CB1	07/06/12
MH-103-CB2	CLINICAL INVESTIGATION BUILDING - HVAC PLAN - ROOF - AREA CB2	07/06/12
MP-100-CB1	CLIMICAL INVESTIGATION BUILDING - PIPING PLAN - RASEMENT - AREA CB1	09/28/17
MP-101-CB1	CUMICAL INVESTIGATION BUILDING - PIPING PLANT - FIRST FLOOR - AHEA CRI	09/28/12
MP-101-CB2	CLIMICAL INVESTIGATION BUILDING - PIPING FLAN-FIRST FLOOR - AREA CB2	09/28/12
MP-102-CB1	CLIMICAL INVESTIGATION BUILDING - PIFING PLAY! - SECOND FLOOR - AREA CB1	09/14/12
MP-102-CB2	CLINICAL INVESTIGATION BUILDING - PIPING PLANT- SECOND FLOOR-AREA CB2	09/14/12
MP-103-CB1	C) INICAL INVESTIGATION BUILDING-PIPING PLAN - ROOF - AREA CB1	09/14/12
MP-103-CB2	CLINICAL INVESTIGATION BUILDING - PIPING PUNI - ROOF - AREA CB2	09/14/12
M-301-CB	CLINICAL INVESTIGATION BUILDING - SECTIONS	07/06/12
M-302-CB	CLINICAL INVESTIGATION BUILDING - SECTIONS	07/06/12
M-501-CB	CLINICAL INVESTIGATION BUILDING - MECHANICAL DETAILS	09/14/12
M-502-CB	CLINICAL INVESTIGATION BUILDING - MECHANICAL DETAILS	07/06/12
M-503-CB	CLINICAL INVESTIGATION BUILDING - MECHANICAL DETAILS	09/14/12
M-504-CB	CUNICAL INVESTIGATION BUILDING - MECHANICAL DETAILS	07/06/12
M-601-CB	CLINICAL INVESTIGATION BUILDING - MECHANICAL FLOW DIAGRAMS	09/14/12
M-602-CB:	CLINICAL INVESTIGATION BUILDING - MECHANICAL FLOW DIAGRAMS	07/06/12
M-700-CB	CLINICAL INVESTIGATION BUILDING - BMS AKCHITECTURE	07/05/12
M-701-CB	CLINICAL INVESTIGATION BUILDING-CONTROL DIAGRAM	07/06/12
M-702-CB	CLINICAL INVESTIGATION BUILDING-CONTROL DIAGRAM	07/06/12
M-703-CB	CLIMICAL INVESTIGATION BUILDING -CONTROL DIAGRAM	07/06/12
M-704-CB	CLINICAL INVESTIGATION BUILDING - CONTROL DIAGRAM	07/06/12
M-705-CB	CLINICAL INVESTIGATION BUILDING - CONTROL DIAGRAM	
M-705-EB		07/06/12
M-707-CB	CLINICAL INVESTIGATION BUILDING - CONTROL DIAGRAM	09/20/17
M-708-CB	CLINICAL INVESTIGATION BUILDING-DONTROL DIAGRAM	07/06/12
M-709-CB	CLINICAL INVESTIGATION BUILDING - CONTROL DIAGRAM	07/05/12
M-301-CB	CLINICAL INVESTIGATION BUILDING - CONTROL DIAGRAM	07/05/12
	CUINICAL INVESTIGATION BUILDING - MECHANICAL SCHEDULES	09/28/12
M-802-CB	CLINICAL INVESTIGATION BUILDING - MECHANICAL SCHEDILES	09/28/12
M-803-CB	CLINICAL INVESTIGATION BUILDING - MECHANICAL SCHEDULES	08/31/12
PLUMBING	Paradial and the second second	-
P-001-CB	PLUMBING SYMBOLS AND ABBREVIATIONS	07/06/12
PW-10F-CB:	PLUMBING GRAVITY PIPING PLAN - FOUNDATION	07/06/12
PW-100-CB	PLUMBING - GRAVITY PIPING PLAN - BASEMENT	07/06/12
PW-100M-CB	PLUMBING -GRAVITY PIPING PLAN - MEZZAMINE	07/05/12
PW-101-CB	PLUMEING - FRAVITY PIPING PLAN - PRIST FLOOR	09/28/12
PW-102-CB	PLUMBING -GRAVITY PIPING PLAN - SECOND FLOOR	09/14/12
PR-100-CB	PLUMBING -WATER FIFING PLAN - BASEMENT	07/06/12
PR-100M-CB	PLUMBING -WATER PIPING PLAN - MEZZANINE	07/06/12
PR-101-CB	PLUMDING - SVATER PRING PLAN-FIRST FLOOR	09/14/12
PR-102-C8	PLUMBING -WATER PIPING PLAN - SECOND FLODR	07/06/12
PG-100M-CB	PLUMBING - MEDICAL & LABORATORY GAS PIPING PLAN - MEZZANINE	07/05/12
PG-101-CB	PLUMBING - MEDICAL & LABORATORY GAS PIPING FLAN - FIRST FLOOR	09/28/12
PG-102-CB	PLUMBING - MEDICAL & LABORATORY GAS PIPING PLAN - SECOND FLODS	09/28/12
P-103-CB	PI UMBING -PIPING PLAN - ROOF	07/06/12
P-201-CB	CUNICAL INVESTIGATIONS BUILDING-FLUMBING SECTIONS	07/06/12
P-501-CB	CUNICAL INVESTIGATIONS BUILDING PLUMBING DETAILS	07/05/12
P-502-08	CLINICAL INVESTIGATIONS BUILDING-FLUMBING DETAILS	09/14/17
P-503-CB	CLINICAL INVESTIGATIONS BUILDING-PLUMBING DETAILS	07/06/17
P-601-C8	CLINICAL INVESTIGATIONS BUILDING-PLUMBING RISER DIAGRAMS-DOMESTIC, WATER RISER DIAGRAM	09/14/12
P-60Z-CB	CLINICAL INVESTIGATIONS BUILDING-PLUMBING RISER DIAGRAMS-LAB WATER RISER DIAGRAM:	07/06/12
Р-603-СВ	CLINICAL INVESTIGATIONS BUILDING-PLUMBING RISER DIAGRAMS-SANITARY AND	07/06/12

P-604-CB	CLINICAL INVEST IGA1 IONS BUILDING-PLUMBING RISER DIAGRAMS-STORM DRAINAGE RISER DIAGRAM	09/14/12
P=605-CB	CLINICAL INVESTIGATIONS BUILDING-PLUMBING RISER DIAGRAMS - MEDICAL & LABORATORY GASES RISER DIAGRAM	09/28/12
P-6 06- C8	CLINICAL INVESTIGATIONS BUILDING-PLUMBING RISER DIAGRAMS-ANIMAL WATERING SYSTEM RISER DIAGRAM	07/06/12
P-801-CB:	CLINICAL INVESTIGATIONS BUILDING-PLUMBING SCHEDULES	07/06/12
ELECTRICAL		47700742
F-001-CB	CLINICAL INVESTIGATION BUR DING - ELECTRICAL SYMBOLS AND ABBREVIATIONS	07/06/12
EG-101-CB	CLINICAL INVESTIGATION BUILDING GROUNDING PLAN GROUND LEVEL	07/05/12
FG-102-CB	CLINICAL INVESTIGATION BUILDING -LIGHTING PROTECTION PLAN- ROOF	07/06/12
EG-401-CB	CLINICAL INVESTIGATION BUILDING - ENLARGED GROUNDING PLAN	07/06/12
EG-601-CB	CLINICAL INVESTIGATION BUILDING - GROUNDING RISER DEAGRAM	07/06/12
EL-120-CB	CLINICAL INVESTIGATION BUILDING BASEMENT FLOOR PLAN - LIGHTING	
EL-12I-CB	CLINICAL INVESTIGATION BUILDING - FIRST FLOOR PLAN - LIGHTING	07/06/12
EL-122-CB	CLINICAL INVESTIGATION BUILDING SECOND FLOOR PLAN - LIGHTING	07/06/12
EL-123-CB		
	CLINICAL INVESTIGATION BUILDING -ROOF PLAN -LIGHTING	07/06/12
EL-501-CB EL-602-CB	CLINICAL INVESTIGATION BUILDING - LIGHTING FIXTURE MOUNTING DETAILS	07/06/12
LL-OUZ-CD.	CLINICAL INVESTIGATION BUILDING - LOW VOLTAGE LIGHTING CONTROL RISER	07/06/12
EP-120:C8	DIAGRAM CLIMICAL INVESTIGATION BLILL BIAGE BASSASSITE DOOD OLAN BONNED	07/05/4-
	CLINICAL INVESTIGATION BUILDING -BASEMENT FLOOR PLAN -POWER	07/06/12
EP-12I-CB	CLINICAL INVESTIGATION BUILDING - FIRST FLOOR PLAN -POWER	07/06/12
EP-122-CB	CLINICAL INVESTIGATION BUILDING -SECOND FLOOR PLAN -POWER	07/06/12
EP-123-CB	CLINICAL INVESTIGATION BUILDING - ROOF PLAN - POWER:	07/06/12
E-401-CB	CUNICAL INVESTIGATION BUILDING -LARGE SCALE PLANS-POWER -SHEET 1.	07/06/12
E-402-CB	CLINICAL INVESTIGATION BUILDING -LARGE SCALE PLANS-POWER -SHEET 2	07/06/12
E-500-CB	CLINICAL INVESTIGATION BUILDING-GROUNDING/LIGHTING PROTECTION DETAILS	07/06/12
E-501-CB	CLINICAL INVESTIGATION BUILDING - ELECTRICAL - DETAILS	07/06/12
E-601-CB	CLINICAL INVESTIGATION BUILDING -SINGLE LINE DIAGRAM	07/06/12
E-502-CB	CLINICAL INVESTIGATION BUILDING-POWER RISER DIAGRAM	07/06/12
€-80 0- CB:	CLINICAL INVESTIGATION BUILDING - FEEDER TRANSFORMER MOTOR STARTER SCHEDULE	07/05/12
E-801-CB	CLINICAL INVESTIGATION BUILDING -LIGHTING FIXTURE SCHEDULE - SHEET 1	09/14/17
E-802-CB:	CLINICAL INVESTIGATION BUILDING-LIGHTING FIXTURE SCHEDULE - SHEET 2	09/14/12
FIRE PROTECTIO		
FA-001	GENERAL NOTES, LEGEND, AND DETAILS	09/28/12
FA-120-CB	CLINICAL INVESTIGATION BUILDING - FIRE ALARM PLAN - BASEMENT AND MEZZANINE	07/06/12
FA-121-CB	CLINICAL INVESTIGATION BUILDING - FIRE ALARM PLAN - FIRST FLOOR	07/06/12
FA-122-CB	CLINICAL INVESTIGATION BUILDING - FIRE ALARM PLAN - SECOND FLOOR	07/06/12
FA-123-03	CLINICAL INVESTIGATION BUILDING - FIRE ALARM PLAN - ROOF	07/06/12
FA-501-CB	CLINICAL INVESTIGATION BUILDING - FIRE ALARM DETAILS	07/06/12
FA-601-CB	CLINICAL INVESTIGATION BUILDING - FIRE ALARM RISER DIAGRAM	07/06/32
FX:-001	GENERAL NOTES. LEGEND. AND DETAILS	09/28/12
FX-120-CB	CLINICAL INVESTIGATION BUILDING FIRE SUPPRESSION PLAN - BASEMENT	09/28/12
FX-121-03	CLINICAL INVESTIGATION BUILDING - FIRE SUPPRESSION PLAN - FIRST FLOOR	07/06/12
FX-122-CB	CLINICAL INVESTIGATION BUILDING - FIRE SUPPRESSION PLAN - SECOND FLOOR	
FX-123-CB	CLINICAL INVESTIGATION BUILDING -PINE SUPPRESSION PLAN -ROOF	07/06/12
FX-501-CB		07/06/12
TELECOMMUNI	CLINICAL INVESTIGATION BUILDING - FIRE SUPPRESSION DETAILS	07/06/12
rs-001-CB	CLINICAL INVESTIGATION BUILDING -COMMUNICATIONS PLAN -GENERAL NOTES AND SYMBOLS LEGEND	07/06/12
TS-100-CB		07/00/40
	CLINICAL INVESTIGATION BUILDING -COMMUNICATIONS PLAN -BASEMENT	07/06/12
TS-101-CB	CLINICAL INVESTIGATION BUILDING -COMMUNICATIONS.PLAN -FIRST LEVEL	07/06/12
TS-102-CB	CLINICAL INVESTIGATION BUILDING -COMMUNICATIONS PLAN -SECOND LEVEL CLINICAL INVESTIGATION BUILDING:-COMMUNICATIONS PLAN - ROOF	07/05/12
TS-103-CB		07/06/12

Consulting Agreement

EXC-94



SECURITY	Piski(An) Itilizenia antika perilipiska	on toritan
EY-001-CB	CLINICAL INVESTIGATION BUILDING. SECURITY PLAN -GENERAL NOTES AND SYMBOLIC LEGEND	07/06/12
EY-100-C8	CLINICAL INVESTIGATION BUILDING - SECURITY PLAN - BASEMENT	07/06/12
EY-101-CB	CLINICAL INVESTIGATION BUILDING -SECURITY PLAN -FIRST FLOOR	07/06/12
EY-102-CB	CLINICAL INVESTIGATION BUILDING -SECURITY PLAN -SECOND FLOOR	07/06/12
EY-103-CB:	CLINICAL INVESTIGATION BUILDING -SECURITY PLAN -ROOF	07/06/12
EY-401-CB	CLINICAL INVESTIGATION BUILDING -SECURITY PLAN -ENLARGED PLANS	07/06/12
PACKAGE 7-CENT	TRAL UTILITY PLANT & UTILITY TUNNEL	
VOLUME 7,1		
GENERAL		
G-00	COVERSHEET	07/06/12
G-01	PACKAGE ORGANIZATION PLAN	07/06/12
G-02	PACKAGE 7- CENTRAL UTILITY PLANT & UTILITY TUNNEL - DRAWING INDEX	07/06/12
G-10	GENERAL NOTES	07/06/12
G-11	ABBREVIATIONS & LEGENDS	08/31/12
G-12	ABBREVIATIONS & LEGENDS	07/06/12
STRUCTURAL		
S-111-T	CENTRAL UTILITY PLANT-UTILITY TUNNEL- FOUNDATION PLAN AND DETAILS	07/06/12
S-112-T	CENTRAL UTILITY PLANT-UTILITY TUNNEL - ROOF PLAN AND DETAILS	07/06/12
58-121-UI	CENTRAL UTILITY PLANT-FOUNDATION PLAN-FIRST FLOOR AREA U1	07/06/12
58-121-U2	CENTRAL UTILITY PLANT-FOUNDATION PLAN - FIRST FLOOR AREA UZ	07/06/12
S9-121-U3	CENTRAL UTILITY PLANT-FOUNDATION PLAN-FIRST FLOOR AREA US	07/06/17
S-121-U1	CENTRAL LITILITY PLANT-FLOOR PLAN . FIRST FLOOR AREA UI	07/06/12
S-121-U2	CENTRAL U.T. IL ITY PEANT—FLOOR FLAN-FIRST FLOOR AREA U2:	07/06/12
S-121-U3	CENTRAL UTILITY PEANT-FEOOR PLAN . FIRST FLOOR AREA US	07/05/17
5-121-03	CENTRAL UTILITY PLANT-COOLING TOWER -PLAN AND DETAILS	07/06/12
3-121-05	CENTRAL UTILITY PLANT - FUEL TANK - PLAN AND DETAILS	07/06/12
S-122-U	CENTRAL UTILITY PLANT-FRAMING PLANT-SECOND FLOOR AND MEZZANINE FLOOR	
3-12%-0	AREA U1 AND U2	07/06/12
5-123-01	CENTRAL UTILITY PLANT-FRAMING PLAN - ROOF-AREA UI	07/06/12
5-123-U2	CENTRAL UTILITY PLANT-FRAMING PLAN - ROOF-AREA U2	07/06/12
S-123-U3	CENTRAL UTILITY PLANT-FRAMING PLAN - ROOF-AREA U3	07/06/17
5-201-U	CENTRAL UTILITY PLANT-COLUMN SCHEDULE	07/05/12
S-202-U	CENTRAL ÚTILITY PLANT-COLUMN SCHEDULE	07/06/17
S-203-N	CENTRAL UTILITY PLANT-BRACED FRAME ELEVATIONS	07/06/12
5-204-U	CENTRAL UTILITY PLANT-BRACED FRAME SECTIONS AND DETAILS	07/06/13
S-205-U	CENTRAL UTILITY PLANT-BRACED FRAME SECTIONS AND DETAILS	07/06/1:
5-206-U	CENTRAL UTILITY PLANT-PRECAST PANEL ELEVATIONS	07/06/13
S-207-U	CENTRAL UTILITY PLANT-CMU ELEVATIONS	07/06/17
S-208-U	CENTRAL UTILITY PLANT -CAW ELEVATIONS	07/06/13
S-209-U	CENTRAL UTILITY PLANT-LOUVER SUPPORT FRAME ELEVATIONS AND DETAILS	07/06/1
ARCHITECTURAL	The second secon	471 001 00
A-111-U	CENTRAL UTILITY PLANT- FLOOR PLAN - FIRST FLOOR	07/06/12
A-112-U	CENTRAL LITILITY PLANT- FLOOR PLAN - SECOND FLOOR	07/06/1
A-113-U	CENTRAL UTILITY PLANT - FLOOR PLAN - ROOF	07/06/1
A-121-T	UTILITY TUNNEL-FLOOR PLAN	07/06/1
A-121-U1	CENTRAL UTILITY PLANT, PLOOR PLAN - FIRST FLOR-REA U.1	07/06/1
A-121-U2	CENTRAL UTILITY PLANT - FLOOR PLAN - PIRST FLOOR -AREA U2	07/06/1
A-121-UZ	CENTRAL UTILITY PLANT - FLOOR PLAN - PIRST FLOOR - AREA 02 CENTRAL UTILITY PLANT - FLOOR PLAN - FIRST FLOOR-AREA U3	07/06/1
	CENTRAL UTILITY PLANT - FLOOR PLAN - SIRST FLOOR-AREA U3	07/05/1
A-12Z-U		
A-123-Ú	CENTRAL UTILITY PLANT - FLOOR PLAN - ROOF - AREA U1	07/06/1
A-123-U2	CENTRAL UTILITY PLANT - FLOOR PLAN - ROOF - AREA UZ	07/06/1
A-123-U3	CENTRAL UTII IIY PLANT - FLOOR PLAN - ROOF - AREA US	07/06/1
AC-121-U	CENTRAL UTILITY PLANT, REFLECTED CEILING PLANS, FIRST FLOOR	07/06/1
AC-122-U1	CENTRAL UTILITY PLANT - REFLECTED CEILING PLAN - SECOND FLOOR- AREA U1	07/05/13

A-210-U	CENTRAL UTILITY PLANT- EXTERIOR BUILDING ELEVATIONS	09/28/12
A-211-U	CENTRAL UTILITY PLANT, EXTERIOR BUILDING ELEVATIONS	07/05/12
A-320-U	CENTRAL UTILITY PLANT-BUILDING SECTIONS	07/06/12
A-321-U	CENTRAL UTILITY PLANT - BUILDING SECTIONS	07/06/12
A-322-U	CENTRAL UTILITY PLANT - BUILDING SECTIONS	07/06/12
A-323-U	CENTRAL UTILITY PLANT - BUILDING SECTIONS	07/06/12
A-330-U	CENTRAL UTILITY PLANT - EXTERIOR WALL SECTIONS	08/24/12
A-331-U	CENTRAL UTILITY PLANT - EXTERIOR WALL SECTIONS	07/06/12
A-421A-U	CENTRAL UTILITY PLANT - ENLARGED PLANS	07/06/12
A-422A-U	CENTRAL UTILITY PLANT - ENLARGED PLANS	07/06/12
A-431A-U	CENTRAL UTILITY PLANT • ENLARGED ELEVATIONS	07/06/12
A-451A-U	CENTRAL LITILITY PLANT - INTERIOR ELEVATIONS	07/06/12
A-451B-U	CENTRAL UTILITY PLANT • INTERIOR ELEVATIONS	07/06/12
A-451C-U	CENTRAL UT ILII Y PLANT - INTERIOR ELEVATIONS	07/06/12
4-451D-U	CENTRAL UTILITY PLANT - INTERIOR ELEVATIONS	07/06/12
A-451E-U	CENTRAL UTILITY PLANT INTERIOR ELEVATIONS	07/06/12
A-451F-U	CENTRAL UTILITY PLANT - INTERIOR ELEVATIONS	07/06/12
A-451G-U	CENTRAL UTILITY PLANT- INTERIOR ELEVATIONS	07/06/12
A-451H-U	CENTRAL UTILITY PLANT - INTERIOR ELEVATIONS	07/06/12
A-452A-U	CENTRAL UTILITY PLANT - INTERIOR ÉLEVATIONS	07/06/12
4-4528-U	CENTRAL UTILITY PLANT * INTERIOR ELEVATIONS	07/06/12
A-452C-U	CENTRAL U ILLI Y PLANT - INTERIOR ELEVATIONS	
		07/06/12
A-452D-U	CENTRAL UTILITY PLANT & INTERIOR ELEVATIONS	07/06/12
A-460-U	CENTRAL UTILITY PLANT • ENLARGED PLANS AND SECTIONS-LOBBY STAIR	07/06/12
A-461-U	CENTRAL UTILITY PLANT - ENLARGED PLANS AND SECTIONS -STAIR 1 AND 2	07/06/12
A-471-U	CENTRAL UTILITY PLANT • ENLARGED PLANS AND SECTIONS-VERTICAL TRANSPORTATION	07/06/12
A-601-U	CENTRAL U T JL 1 1 Y PLANT - DOOR SCHEDULE-FIRST FLOOR	09/28/12
A-602-U	CENTRAL, UTILITY PLANT - DOOR SCHEDULE - SECOND FLOOR	07/06/12
AI-610-U	CENTRAL UTILITY PLANT - INTERIOR WINDOW: SCHEDULE	07/06/12
INTERIORS		
IN-121-U1	CENTRAL UTILITY PLANT - FLOOR PATTERN PLAN - FIRST FLOOR - AREA L1	07/06/12
IN-421A-U1	CENTRAL UTILITY PLANT - ENLARGED FLOOR PATTERN PLAN -FIRST FLOOR	07/06/12
IN-421B-U1	CENTRAL UTILITY PLANT-ENLARGED FLOOR PATTERN PLAN-FIRST FLOOR	07/06/12
IN-600-U:	CENTRAL UTILITY PLANT - FINISH SCHEDULE	09/28/12
IF-131-U1.1	CENTRAL UTILITY PLANT - FURNITURE - FIRST FLOOR -AREA U1:1	07/06/12
IF-131-U1.2	CENTRAL UTILITY PLANT - FURNITURE - FRST FLOOR-AREA U1.2	07/06/12
IF-132-U1.1	CENTRAL UTILITY PLANT - FURNITURE - SECOND FLOOR - AREA U1.1	07/06/12
IF-132-U1.2	CENTRAL UTILITY PLANT - FURNITURE- SECOND FLOOR-AREA U1.2	07/05/12
EQUIPMENT'		
Q-131-U1.1	CENTRAL UTILITY PLANT - ENLARGED EQUIPMENT PLAN, FIRST FLOOR AREA U1.1	07/06/12
Q-131-U1.2	CENTRAL UTILITY PLANT- ENLARGED EQUIPMENT PLAN - FIRST FLOOR - AREA U1.2	07/06/12
Q-131-U2.4	CENTRAL UTILITY PLANT - ENLARGED EQUIPMENT PLAN - FIRST FLOOR - AREA U2.4	07/06/12
Q-132-U1.1	CENTRAL UTILITY FLANT - ENLARGED EQUIPMENT PLAN - SECOND FLODR, AREA U.L.	07/09/13
Q-132-U1.2	CENTRAL UTILITY PLANT - ENLARGED EQUIPMENT PLAN - SECOND FLOOR - AREA U1.2	07/06/12
SIGNAGE	The state of the s	
X-600-U	CENTRAL UTILITY PLANT - SIGNAGE - ROOM I REGULATORY MESSAGE SCHEDULE-FIRST	07/06/12
	FLOOR	
X-601-U.	CENTRAL UTILITY PLANT - SIGNAGE - ROOM / REGULATORY MESSAGE SCHEDULE-FIRST FLOOR (CONTINUED)	07/06/12
X-602-U	CENTRAL UTILITY PLANT - SIGNAGE - NOOM I REGULATORY MESSAGE SCHEDULE -	07/06/12
V 600 H	SECOND FLOOR	AT Inc lea
X-603-U XR-101-U1	CENTRAL UTILITY PLANT • SIGNAGE • LIFE SAFETY MESSAGE SCHEDULE-ALL FLOORS CENTRAL UTILITY PLANT - SIGNAGE - REGULATORY LOCATION PLAN - FIRST FLOOR	07/06/12 07/06/12
	AREA U1 CENTRAL UTILITY PLANT - SIGNAGE • REGULATORY LOCATION PLAN-FIRST FLOOR	07/06/12

Consulting Agreement

EXC-96



	AREA UZ	
XR-101-U3	CENTRAL UTILITY PLANT - SIGNAGE REGULATORY LOCATION PLAN -FIRST FLOOR AREA U3	07/06/12
XR-102-U1	CENTRAL UTILITY PLANT - SIGNAGE - REGULATORY LOCATION PLAN - SECOND FLOOR	07/06/12
XS-101-U1	CENTRAL UTILITY PLANT-SIGNAGE- LIFE SAFETY LOCATION PLAN- FIRST FLOOR AREA U1.	07/06/12
XS-101-U2	CENTRAL UTILITY PLANT -SIGNAGE - LIFE SAFETY LOCATION PLAN - FIRST FLOOR AREA UZ	07/06/12
XS-101-U3	CENTRAL UTILITY PLANT -SIGNAGE - LIFE SAFETY LOCATION PLAN- FIRST FLOOR AREA U3:	07/06/12
XS-102-U1	CENTRAL UTILITY PLANT - SEMAGE - LIFE SAFETY LOCATION PLAN - SECOND FLOOR	07/06/12
VOLUME 7.2		113.00
GENERAL		
G-00	COVER SHEET	07/06/12
G-01	PACKAGE ORGANIZATION PLAN	07/06/12
G-02	FACKAGE 7 -CENTRAL UTILITY PLANT & UTILITY TUNNEL - CRAWKIG MIDEX.	07/06/12
G-10	GENERAL NOTES	07/08/12
G-11	ABBREVIATIONS & LEGENDS	08/31/12
G-12	ABBREVIATIONS & LEGENDS	07/05/12
FIRE ALARM	The Art Art Control of the Control o	1
FA-001	HITE ALAIM - GENERAL NOTES: LEGEND, AND DETAILS.	09/28/12
FA-100-T	UTILITY TUNNEL - FIRE ALARM PLAN	07/06/12
FA-121-U1	CENTRAL UTILITY PLANT-FINE ALAHM PLANT - FIRST FLOOR - AREA U1	07/06/12
FA-121-U2	CENTRAL UTILITY PLANT - FIRE ALARM PLAN - FIRST FLOOR - AREA UZ	07/06/12
FA-122-U	CENTRAL UTILITY PLANT - FIRE ALARM FLAN - SECOND FLOOR -AREA U	07/05/12
FA-501-U	CENTRAL UTILITY PLANT - FIRE ALARIM DETAILS	07/06/12
FA-601-U	CENTRAL UTILITY PLANT-FIRE ALARM RISER DIAGRAM	07/06/12
PIRE SUPPLESSION		
FX-001	FIRE SUPPRESSION-GENERAL NOTES, LEGEND, AND DETAILS	09/28/12
FX-100-T	UTILITY TUNNEL-FIRE SUPRESSION PLAN	07/06/12
FX-121-U1	CENTRAL UTILITY PLANT FIRE SUPPLISSION PLANT FIRST FLOOR-AREA U1	09/28/12
FX-121-U2	CENTRAL UTILITY PLANT - FIRE SUPRESSION PLAN - FIRST FLOOR - AREA U2	07/05/12
FX-122-U	CENTRAL UTILITY PLANT - FIRE SUPPRESSION PLAN - SECOND FLOOR - AREA U	07/06/12
FX-301-U	CENTRAL UTILITY PLANT-FIRE SUPRESSION SECTIONS	09/28/12
FX-501-U	CEN I RAL UTILITY PLANT HINE SUPTIESSION DETAILS	07/06/12
MECHANICAL		
M-001-U	MECHANICAL SYMBOLS & ABBREVIATIONS	07/06/12
M-002-U	CONTROL SYMBOLS & ABBREVIATIONS	07/06/12
M-101-T	UTILTY TUNNEL - HVAC AND PIPING PLAN- BASEMENT AND FRIST FLOCIR -AREA T	07/06/12
MH-101-U1	CENTRAL UTILITY PLANT -HVAC PLAN - FIRST FLOOR -AREA UT	09/14/12
MH-101-U2	CENTRAL UTILITY PLANT - HVAC PLAN - FIRST FLOOR -AREA U2	07/05/12
MH-101-U3	CENTRAL UTILITY PLANT-HVAC PLAN - FIRST FLOOR -AREA US	07/05/12
MH-102-U	CENTRAL UTILITY PLANT -HVAC PLAN - SECOND FLOOR - AREA UL & MEEZAMINE	07/06/12
MH-103-U1:	CENTRAL UTILITY PLANT - NIVAC AND PIPING PLAN - ROOF -AREA UI	07/06/12
MH-103-UZ	CENTRAL UTILITY PLANT-HVAC AND PIFING PLANT ROCK-AREA UZ	07/06/12
MH-103-U3	CENTRAL UTILITY PLANT-HVAC AND PIPING PLAN- NODE -AREA U3	07/06/12
MP-101-U1	CENTRAL UTILITY PLANT-PIPING PLAN - FIRST FLOOR -AREA U1	07/06/17
MP-101-U2	CENTRAL UTILITY PLANT - PIPING PLAN - FIRST FLOOR -AREA LIZ	07/06/12
MP-101-U3	CENTRAL UTILITY PLANT - PIPING PLAN - FIRST FLOOR -AREA US	07/06/12
MP-101-U4	CENTRIAL UTILITY PLANT - PIPING PLAN - FIRST FLOOR - AREA UM	07/06/12
MP-102-U	CENTRAL UTILITY PLANT - PIPING FLAN - SECOND FLOOR - AREA UL & MEZZANINE	07/05/12
M-301-T	UTILITY TUNNEL - MECHANICAL SECTIONS	07/06/12
M-301-U	CENTRAL UTILITY PLANT - MECHANICAL SECTIONS	07/06/12
M-302-U	CENTRAL UTILITY PLANT-MECHANICAL SECTIONS	07/05/12
M-303-U.	CENTRAL UTILITY PLANT-MECHANICAL SECTIONS	07/06/12
M-304-U	CENTRAL UTILITY PLANT - MECHANICAL SECTIONS	07/06/12

M-305-U	CENTRAL UTILITY PLANT - MECHANICAL SECTIONS	07/06/12
M-306-U	CENTRAL UTILITY PLANT - MECHANICAL SECTIONS	07/06/12
M-307-U	CENTRAL UTILITY PLANT - MECHANICAL SECTIONS	07/05/12
M-308-U	CENTRAL UTILITY PLANT - MECHANICAL SECTIONS	07/05/12
M-401-U	CENTRAL UTILITY FLANT -ENLARGED PIPING PLAN - FIRST FLOOR	07/06/12
M-402-U	CENTRAL UTILITY PLANT - ENLARGED PIPING PLAN - FIRST FLOOR	09/28/12
M-403-U	CENTRAL LITILITY PLANT-ENLARGED (IPING PLAN - FIRST FLOOR	07/06/12
M-404-U	CENTRAL UTILITY PLANT - ENLARGED PIPING PLAN - FIRST FLOOR	07/06/12
M-405-U	CENTRAL UTILITY PLANT-EMLARGED HVAC PLAN-SECOND FLOOR	07/06/12
M-406-U	CENTRAL UTILITY PLANT - ENLARGED HVAC PLAN - SECOND FLOOR	07/05/12
M-501-U	CENTRAL UTILITY PLANT- MECHANICAL DETAILS	07/06/12
M-502-U	CENTRAL UTILITY PLANT - MECHANICAL DETAILS	07/06/12
M-503-U	CENTRAL UTILITY PLANT - MECHANICAL DETAILS	07/06/12
M-504-U	CENTRAL UTILITY PLANT - MECHANICAL DETAILS	07/06/12
M-505-U	CENTRAL UTILITY PLANT - MECHANICAL DETAILS	07/06/12
M-506-U	CENTRAL UTILITY PLANT-MECHANICAL DETAILS	
M-507-U	CENTRAL DTILLTY PLANT - MECHANICAL DETAILS	07/06/12
M-601-U		07/06/12
M-805-A	CENTRAL UTILITY PLANT-MECHANICAL FLOW DIAGRAMS	09/28/12
	CENTRAL UTILITY PLANT-MECHANICAL FLOW DIAGRAMS:	07/06/12
M-605-U	CENTRAL UTILITY PLANT-MECHANICAL FLOW DIAGRAMS	07/06/12
M-505-U	CENTRAL UTILITY PLANT - MECHANICAL FLOW DIAGRAMS	07/06/12
M-607-U	CENTRAL UTILITY PLANT - MECHANICAL FLOW DIAGRAMS	07/06/12
M-700-U	CENTRAL UTILITY PLANT:-BMS ARCHITECTURE	07/06/12
M-701-U	CENTRAL UTILITY FLANT-CONTROL DIAGRAM	07/06/12
M-702-U	CENTRAL UTILITY PLANT - CONTROL DIAGRAM	07/06/12
M-703-U	CENTRAL UTILITY PLANT -CONTROL DIAGRAM	07/06/12
VI-704-U.	CENTRAL LITILITY PLANT-CONTROL DIAGRAM	07/06/12
M-705-U	CENTRAL UTILITY FLANT-CONTROL DIAGRAM	07/06/12
M-705-U	CENTRAL UTILITY PLANT -CONTROL DIAGRAM	07/06/12
M-707-U	CENTRAL UTILITY PLANT -CONTROL DIAGRAM	07/06/12
M-708-U	CENTRAL UTILITY, PLANT-CONTROL DIAGRAM	07/06/12
M-709-U	CENTRAL UTILITY FLANT- CONTROL DIAGRAM	07/06/12
M-710-Ü	CENTRAL UTILITY PLANT-CONTROL DIAGRAM	07/06/12
M-711-U	CENTRAL UTILITY PLANT -CONTROL DIAGRAMS	07/06/12
M-801-U	CENTRAL UTILITY FLANT - MECHANICAL SCHEDULES	09/28/12
M 202-U	CENTRAL UTILITY PLANT- MECHANICAL SCHEDULES	09/14/12
U-E08-N	CENTRAL UTILITY PLANT - MECHANICAL SCHEDULES	09/14/12
M-804-U	CENTRAL UTILITY PLANT - MECHANICAL SCHEDULES	09/28/12
PLUMBING		
P-001-U	SYMBOLLEGEND & ABBREVIATIONS & NOTES	07/06/12
PO-101-U2	CENTRAL UTILITY PLANT - FUEL OIL PIPING PLAN - FOUNDATION - AREA UZ	07/06/12
PO-101-U3	CENTRAL UTILITY PLANT - FUEL OIL PIPING PLAN - FOUNDATION - AREA US	07/06/12
PO-101-UZ	CENTRAL LITILITY PLANT - PUEL OIL PIPING PLAN - FIRST FLOOR - AREA V2	07/06/12
PO-101-U3	CENTRAL UNLITY PLANT - FUEL OIL PIPING PLAN - FIRST FLOOR - AREA US	07/06/12
PO-101-U5	CENTRAL UTILITY PLANT - FUEL TANK - AREA US	07/06/12
PR-101-U2	CENTRAL UTILITY PLANT - UTILITY PIPING PLAN - FOUNDATION - AREA UZ	07/05/12
PR-101-U3	CENTRAL UTILITY PLANT - INTILITY PIPING PLAN - FOUNDATION -AREA US	07/06/12
PR-101-U4	CENTRAL UTILITY PLANT - UTILITY PIPING PLAN - FOUNDATION - AREA U4	07/06/12
PR-101-U1	CENTRAL UTILITY PLANT - UTILITY PIPING PLAN - FIRST FLOOR -AREA U1	09/14/12
R-101-U2	CENTRAL UTILITY PLANT-UTILITY PIPING PLAN-PIRST FLOOR -AREA UZ	09/28/12
R-101-U3	CENTRAL UTILITY PLANT - UTILITY PIPING PLAN - FIRST FLOOR -AREA US	
PR-102-U1	CENTRAL UTILITY PLANT - UTILITY PIPING PLAN - SECOND FLOOR -AREA U1	09/14/12
PR-102-U2		07/06/12
P-401-U3.2	CENTRAL UTILITY PLANT- UTILITY PIPING PLAN- SECOND FLOOR -AREA U2	07/05/12
P-402-U2,3	CENTRAL UTILITY PLANT ENLARGED PIPING PLAN FIRST FLOOR-AREA US.2	07/06/12
r-4U2*U2,\$	CENTRAL UTILITY PLANT: ENLARGED FIFTING PLAN - FIRST FLOOR-AREA UZ-5	09/28/12

Consulting Agreement

EXC-98



PW-101-U2	CENTRAL UTILETY FLANT - GRAVITY PIPING PLAN - FOUNDATION - AREA UZ	07/06/12
PW-101-U3	CENTRAL UTILITY PLANT- GRAVITY PIPING PLAN - FOUNDATION -AREA 13	07/06/12
PW-101-U1	CENTRAL UTILITY PLANT - GRAVITY PIPING PLAN-FIRST FLOOR - AREA U.L.	07/06/12
PW-101-U2	CENTRAL UTILITY PLANT- GRAVITY PIPING PLAN - FIRST FLOOR-AREA UZ	07/05/12
PW-101-U3	CENTRAL UTILITY PLANT - GRAVITY PIPING PLAN - FIRST FLOOR AREA U.S.	07/06/12
PW-102-U1	CENTRAL UTILITY PLANT-GRAVITY PIPING PLAN - SECOND FLOOR-AREA U1	07/06/12
PW-102-UZ	CENTRAL UTILITY PLANT-SHAVITY PIPING PLAN-SECOND FLOOR-AREA U2:	07/06/12
PW-103-U1	CENTRAL UTILITY PLANT - GRAVITY PIPING PLAN - ROOF -AREA U1	07/06/12
PW-103-U2	CENTRAL UTILITY PLANT-GRAVITY PIFING PLAN - HOOF -AREA UZ	07/06/12
PW-103-1J3	CENTRAL UTILITY PLANT-GRAVITY PIPING PLANT-HODE-AREA US	07/06/12
P-501-U	CENTRAL UTILITY FLANT - PLUMBING DETAILS	07/06/12
P-502-U	CENTRAL UTILITY PLANT- PLUMBING DETAILS	07/06/12
P-503-U	CENTRAL UTILITY PLANT - PLUMBING DETAILS	07/06/12
P-504-U	CENTRAL UTILITY PLANT - PLUMBING DETAILS	07/06/12
P-505-U	CENTRAL UTILITY PLANT- PLUMBING DETAILS	09/28/12
P-601-U	CENTRAL UTILITY PLANT-PLUMBING DIAGRAMS	09/28/12
P-602-U	CENTRAL UTILITY PLANT - PLUMBING DIAGRAMS	09/28/12
P-603-U	CENTRAL UTILITY PLANT- PLUMBING WATER RISER DIAGRAM	09/28/12
P-60/I-U	CENTRAL UTILITY PLANT- PLUMBING STORM DRAIN LINE SOMETRIC	07/06/12
P-505-U	CENTRAL UTILITY PLANT - PLUMRING WASTE & VENT TOILET GROUP 150 METALC	07/06/12
P-609-U	CENTRAL UTILITY PLANT - PLUMBING DIAGRAMS	07/06/12
P-801-U	CENTRAL UTILITY PLANT- PLUMDING SCHEDULES	09/14/12
P-802-U	CENTRAL UTILITY PLANT - PLUMBING SCHEDULES	
	CENTRAL OTILITY PLANT - PLUMBING SCHEDULES	09/14/12
VOLUME 7.3	<u> </u>	_
GENERAL	POWER PURCE.	
6.00	COVERSHEET	07/06/12
G-01	PACKAGE ORGANIZATION PLAN	07/06/12
G-02	PACKAGE 7 - CENTICAL LITILITY PLANT & UTILITY TURNEL -DRAWING PROFE	07/06/12
G-10	GENERAL NOTES	07/06/12
G-11	ABBREVIATIONS & LEGENDS	08/31/12
G-12	ABBREVIATIONS & LEGENDS	07/06/12
ELECTRICAL		
E-001-U	CENTRAL UTILITY PLANT - ELECTRICAL SYMBOLS AND ABBREVIATIONS	07/06/12
EG-101-U1	CENTRAL UTILITY PLANT - GROUNDING PLAN -FIRST FLOOR-AREA U.I	07/06/12
EG-101-U2	CEMTRAL LITILITY PLANT - GROUNDING PLAN-FIRST FLOOR-AREA UZ	07/06/12
EG-101-U3	CENTRAL UTILITY PLANT - SROUNDING PLAN - FIRST FLOOR - AREA UB	07/05/12
EC-103-U1	CENTRAL UTILITY PLANT: DEHTNING PROTECTION PLAN - ROOF - AREA U.S.	07/06/12
EC-103-U2	CENTRAL UTILITY PLANT - LIGHTNING PROTECTION PLAN - ROOF - APEA U2	07/06/12
EG-103-U3	CENTRAL UTILITY PLANT -LIGHTNING PROTECTION PLAN -ROOF - AREA US	07/05/12
EG-601:-U	CENTRAL UTILITY PLANT-GROUNDING RISER DIABRAM	07/06/12
EL-101-T	UT(UTY TUNNEL-LIGHTING PLAN	07/06/12
EL-101-U1	CENTRAL UTILITY PLANT, LIGHTING PLAN-FIRST FLOOR - AREA US	07/06/12
FL-101-U2'	CENTRAL UTILITY PLANT. LIGHTING PLAN -FIRST FLOOR-AREA UZ	07/06/12
EL-101-U3:	CENTIFIAL LITTLITY PLANT- LIGHTING PAN-CIRST FLOOD-AIREA US	07/06/17
EL-101-U4	CENTRAL LITILITY PLANT - LIGHTING PLAN - FIRST FLOOR - AREA U4	07/06/12
EL-101-U5	CENTRAL UTILITY PLANT -LIGHTING PLAN-FUEL DANK-AREA US	07/06/12
EL-102-U	CENTRAL UTILITY PLANT- LIGHTING PLAN -SECOND FLOOR-AREA UL & MEZZANINE	07/06/12
EL-103-U1	CENTRAL UTILITY PLANT'- LIGHTING PLAN - ROOF - AREA U1	07/06/17
EL-103-U2	CENTRAL UTILITY PLANT - LIGHTING FLAN - ROOF - AREA UZ	07/05/17
T-103-U3	CENTRAL UTILITY PLANT - LIGHTING PLAN - ROOF - AREA U3:	07/06/17
EL-401-IJ	CENTRAL UTILITY PLANT- ENLARGED LIGHTING PLANS	07/06/17
EL-501-U	CENTRAL UTILITY FLANT- LIGHTING DETAILS	
EL-502-U	CENTRAL UTILITY PLANT-LIGHTING DETAILS	07/06/12
EL-605-U		07/06/17
P-101-T	GENTRAL UTILITY PLANT - LOW YOLTAGE IGHTING CONTROL RISER DIAGRAM UTILITY TUNNEL - POWER PLAN	07/06/12
	TOTALLY COMBECT ACTIONS REPLAND	09/28/17

EP-101-U2	CENTRAL UTILITY PLANT-POWER PLAN- FIRST FLOOR: AREA U2	09/28/12
EP-101-U3	CENTRAL UTILITY PLANT- POWER PLAN- FIRST FLOOR-AREA UB	09/28/12
EP-101-U5	CENTRAL UTILITY PLANT- POWER PLAN- FUEL TANK-AREA US	07/06/12
EP-102-U	CENTRAL UTILITY PLANT- POWER PLAN- SECOND FLOOR-AREA U1 & MEZZANINE	07/06/12
EP-401-U	CENTRAL UTILITY PLANT - ENLARGED POWER PLANS	07/06/12
EP-402-U	CENTRAL UTILITY PLANT - ENLARGED POWER PLANS	07/06/12
E-500-U'	CENTRAL UTILITY PLANT - DETAILS - GROUNDINILIGHTNING PROTECTION	07/06/12
E-601-U	CENTRAL UTILITY PLANT - SINGLE LINE DIAGRAM	07/06/12
E-602-U	CENTRAL UTILITY PLANT - SINGLE UNE DIAGRAM	07/06/12
E-603-U	CENTRAL UTILITY PLANT - SINGLE LINE DIAGRAM	07/06/12
E-604-U	CENTRAL UTILITY PLANT - SINGLE LINE DIAGRAM	09/28/12
É-605-U	CENTRAL UTILITY PLANT - SINGLE LINE DIAGRAM	07/06/12
E-605-U	CENTRAL UTILITY PLANT = ESSENTIAL ELECTRICAL SYSTEM CONTROL SINGLE LINE. DIAGRAM	07/06/12
E-800-U	CENTRAL UTILITY PLANT - FEEDER TRANSFORMER MOTOR STARTER SCHEDULES	07/06/12
E-801-U	CENTRAL UTILITY PLANT - ELECTRICAL LIGHTING FIXTURE SCHEDULE - SHEET-1	09/14/12
E-802-U	CENTRAL UTILITY PLANT - ELECTRICAL LIGHTING FIXTURE SCHEDULE - SHEET -2'	09/14/12
TELECOMMUNIC: ATION	The state of the s	
TS-001-U	CENTRAL UTILITY PLANT - COMMUNICATIONS PLAN - GENERAL NOTES AND SYMBOLS LEGEND	07/06/12
TS-101-U1	CENTRAL UTILITY PLANT- COMMUNICATIONS PLAN - FIRST FLOOR -AREA U1	07/06/12
T5-101-U2	CENTRAL UTILITY PLANT- COMMUNICATIONS PLAN - FIRST FLOOR -AREA U2	07/06/12
TS-101-U3	CENTRAL UTILITY PLANT - COMMUNICATIONS PLAN - FIRST FLOOR - AREA UB	07/06/32
TS-102-U	CENTRAL UTILITY PLANT-COMMUNICATIONS PLAN - SECOND FLOOR-AREA U1 & MEZZANINE	07/06/12
TS-401-U	CENTRAL UTILITY PLANT- COMMUNICATIONS PLAN- ENLARGED PLANS	07/06/12
SECURITY.		
EY-001-U	CENTRAL UTILITY PLANT - SECURITY PLAN- GENERAL NOTES AND SYMBOLS LEGEND	07/06/12
EY-101-U1	CENTRAL UTILITY PLANT - SECURITY PLAN- FIRST FLOOR-AREA U1	07/06/12
EY-101-U2	CENTRAL UTILITY PLANT- SECURITY PLAN- FIRST FLOOR -AREA UZ	07/06/12
EY-101-U3	CENTRAL UTILITY PLANT - SECURITY PLAN- FIRST FLOOR - AREA U3	07/06/12
EY-102-U1	CENTRAL UTILITY PLANT-SECURITY PLAN-SECOND FLOOR-AREA U1	07/06/12
EY-10Z-UZ	CENTRAL UTILITY PLANT - SECURITY PLAN- SECOND FLOOR -AREA UZ	07/06/12
EY-102-U3	CENTRAL UTILITY PLANT-SECURITY PLAN- SECOND FLOOR -AREA UB	07/06/12
EY-401-U	CENTRAL UTILITY PLANT- SECURITY PLANT ENLARGED PLANS	07/06/12
EY-601-U	CENTRAL UTILITY PLANT - SECURITY PLAN-RISER DIAGRAMS	07/06/12
PACKAGE 8 - SHAR		
VOLUMĖ 8.1a		
GENERAL		
G-00	COVER SHEET	07/06/12
G-01	PACKAGE ORGANIZATION PLAN	07/06/12
G-02	PACKAGE 8 -SHARED PACKAGE -DRAWING INDEX	09/28/12
G-03	PACKAGE 8-SHARED PACKAGE -DRAWING INDEX	09/28/12
G-10	GENERAL NOTES	07/06/12
G-11	ABBREVIATIONS'& LEGENDS	08/31/12
G-12	A8BREVIATIONS & LEGENDS	07/06/12
ARCHITECTURAL D	ETAILS.	
A-100	CAMPUS - ORIENTATION PLAN - BASEMENT	07/06/12
A-101	CAMPUS -ORIENTATION PLAN - FIRST FLOOR	07/06/12
A-102	CAMPUS - ORIENTATION PLAN -SECOND FLOOR	07/06/12
A-103	CAMPUS - ORIENT/CTION FLAN - THIRD FLOOR	07/06/17
A-104	CAMPUS -ORIENTATION PLAN - FOURTH FLOOR	07/06/12
A-105	CAMPUS - ORIENTATION PLAN - FIFTH FLOOR	07/06/12
A-106	CAMPUS -ORIENTATION PLAN + SIXTH FLOOR	07/06/12
A-107	CAMPUS-ORIENTATION CONTROL SEVENTH FLOOR	07/06/12

Consulting Agreement

EXC:100



A-108	CAMPUS -ORIENTATION PLAN -ROOF	07/06/12
4-200	OVERALL EXTERIOR ELEVATIONS	07/06/12
A-200-3D	OVERALL AERIAL VIEWS	07/06/12
4-500	EXTERIOR PLAN DETAILS - TERRA COTTA	07/06/12
4-508	EXTERIOR PLAN DETAILS - TERRA COTTA	07/06/12
A-509	EXTERIOR PLAN DETAILS - TERRA EDITA	07/06/12
4-510 ⁻	EXTERIOR PLAN DETAILS - STONE	08/24/12
4-511	EXTERIOR PLAN DETAILS - STONE	07/06/12
4-512	EXTERIOR PLAN DETAILS - STONE	09/28/12
A-513	EXTERIOR PLAN DETAILS - STONE	07/06/12
A-514	EXTERIOR PLAN DETAILS - STONE	07/06/12
A-518	EXTERIOR PLAN DETAILS - STONE	09/14/12
A-519	EXTERIOR PLAN DETAILS - STONE AND METAL PANEL	07/06/12
A-520	EXTERIOR PLAN DETAILS - METAL PANEL	07/06/12
A-522	EXTERIOR PLAN DETAILS - METAL PANEL	07/06/12
A-523	EXTERIOR PLAN DETAILS- METAL PANEL	07/06/12
A-5 24	EXTERIOR PLAN DETAILS -METAL PANEL	07/06/12
A-530	EXTERIOR SECTION DETAILS - TERRA COTTA	08/24/12
A-538	EXTERIOR SECTION DETAILS - TERRA COTTA	07/08/12
A-539	EXTERIOR SECTION DETAILS - TERRA COTTA	09/14/12
A-540	EXTERIOR SECTION DETAILS - STONE	08/24/12
A-541	EXTERIOR SECTION DETAILS - STONE	07/06/12
A-542	EXTERIOR SECTION DETAILS - STONE	09/28/12
A-543	EXTERIOR SECTION DETAILS - STONE	09/28/12
A-5/4	EXTERIOR SECTION DETAILS - STONE	09/14/12
A-548	EXTERIOR SECTION DETAILS - STONE	07/06/12
A-549	EXTERIOR SECTION DETAILS- STONE AND METAL PANEL	09/28/12
A-550	EXTERIOR SECTION DETAILS: METAL PANEL	09/28/12
A-551	EXTERIOR SECTION DETAILS - METAL PANEL	07/06/12
A-552	EXTERIOR SECTION DETAILS - METAL PANEL	07/06/12
Λ-553	EXTERIOR SECTION DETAILS - METAL PANEL	07/05/12
A-55A	EXTERIOR SECTION DETAILS - METAL PANEL	07/06/12
A-560	EXTERIOR CONCRETE MASONRY DETAILS	08/24/12
A-561	EXTERIOR SECTION / PLAN DETAILS ~ AMBULANCE SHELTER	07/06/12
A-562	EXTERIOR SECTION / PLAN DETAILS - AMBULANCE SHELTER	07/06/12
A-563	EXTÉRIOR SECTION / PLAN DETAILS:- CHAPEL	07/06/12
A-564	EXTERIOR SECTION / PLAN DETAILS - CHAPEL	07/06/12
A-565	EXTERIOR SECTION / PLAN DETAILS - CHAPEL	07/06/12
A-566	EXTERIOR SECTION / PLAN - ROTUNDA SKYLIGHT.	07/05/12
A-569	EXTERIOR PENETRATION DETAILS	07/06/12
A-570	ROOF DETAILS / SKYLIGHT DETAILS	07/06/12
A-571	ROOF DETAILS / SKYLIGHT DETAILS	09/14/12
A-572	ROOF DETAILS / SKYLIGHT DETAILS	08/24/12
A-573	ROOF DETAILS	07/06/12
A-575	EXTERIOR TYPICAL REVEAL ALIGNMENT- STONE	07/06/12
A-576	EXTERIOR TYPICAL REVEAL ALIGNMENT -TERRA COTTA	07/06/12
A-577	EXTERIOR TYPICAL REVEAL ALIGNMENT -METAL RAINSCREEN	07/06/12
A-578	EXTERIOR TYPICAL REVEAL ALIGNMENT-METAL PANEL	07/06/12
A-579	EXTERIOR MOCK-UP PANELELEVATIONS	07/06/12
A-580	EXPANSION JOINTS	09/28/12
A-581	EXPANSION JOINTS	07/05/12
A-582	EXPANSION JOINTS	09/28/12
A-583	EXPANSION JOINTS	09/28/12
A-584	EXPANSION JOINTS	07/06/12
A-585	EXPANSION JOINT AND TUNNEL DETAILS	09/28/12
A-590	STAIR DETAIL-CONC. PAN METAL STAIRS	07/06/12

Consulting Arreement

EXC-101

02-12-2013 Rey:

A-591	STAIR DETAIL CONC. PAN METAL STAIRS	07/06/12
A-592	STAIR DETAIL -CONC: PAN METAL STAIRS	07/06/12
A-593	STAIR DETAIL CONC. PAN METAL STAIRS	07/06/12
A-594	STAIR DETAIL - TERRAZZO STAIRS	07/06/12
4-596	ELEVATIOR DETAILS	09/28/12
1-597	ELEVATOR DETAILS	09/28/12
A-598	ELEVATOR DETAILS	09/28/12
4-599A	ELEVATOR EQUIPMENT DETAILS	09/29/12
A-599B	ELEVATOR EQUIPMENT DETAILS	09/28/12
A-599C	ELEVATOR EQUIPMENT DETAILS	09/28/12
4-599D	ELEVATOR EQUIPMENT DETAILS	09/28/12
4-599E	ELEVATOR EQUIPMENT -PASSANGER	09/28/12
A-599F	ELEVATOR EQUIPMENT - SERVICE.	09/28/12
A-599G	ELEVATOR EQUIPMENT DETAILS	09/28/12
4-599H	ELEVATOR EQUIPMENT DETAILS	
\-599J	CLINIC BUILDING EAST FLEVATORS OF BLOS, FLANS AND SECTIONS	09/28/12
4-599K	CLINIC BULDING WEST ELEVATORS CZ & CZ, PLANS AND SECTIONS	09/28/12
1-599L	CLINIC BUILDING EAST ELEVATORS CO, PLANS AND SELTIONS CLINIC BUILDING EAST ELEVATORS CO, PLANS AND SELTIONS	09/28/12
1-599L 1-599M	CLINIC BUILDING WEST ELEVATORS C1, PLANS AND SECTIONS	09/28/12
1-599N		09/28/12
	CLINIC BULDING WEST GLEVATORS (7 & CLZ, PLANS AND SECTIONS	09/28/12
1-600 1-605	EXTERIOR DOOR TYPES	07/05/12
\-605 [,]	EXTERIOR DOOR DETAILS	09/28/12
N-606	EXTERIOR DOOR DETAILS	09/28/12
1-607	EXTERIOR DOOR DETAILS:	07/06/12
1-608	EXTERIOR DOOR DETAILS	09/28/12
-610	EXTERIOR WINDOW TYPES	09/28/12
4-615	EXTERIOR WINDOW DETAILS	09/14/12
\-616 ⁶	EXTERIOR WINDOW DETAILS	08/24/12
N-620	EXTERIOR CURTAINWALL SYSTEMS ELEVATIONS- HOSPITAL	07/05/12
-621	EXTERIOR CURTAINWAIL SYSTEMS ELEVATIONS-HOSPITAL	07/06/12
V-622	EXTERIOR CURTAINWALL SYSTEMS ELEVATIONS-HOSPITAL	07/06/12
\-623	EXTERIOR CURT MINWALL SYSTEMS ELEVATIONS-HOSPITAL	07/06/12
1-627	EXTERIOR CURTAINWALL SYSTEMS ELEVATIONS -CLINICS	07/06/12
1-628 :	EXTERIOR CURTAINWALL SYSTEMS ELEVATIONS CLINICS	07/05/12
1-629	EXTERIOR CURTAINWALL SYSTEMS ELEVATIONS -CLINICS	07/06/12
V-630.	EXTERIOR CURTAINWALL SYSTEMS ELEVATIONS -CLINICS	08/31/12
N-631	EXTERNOR CURTAINWALL SYSTEMS ELEVATIONS -CLINICS	07/06/12
1-635	EXTERIOR CURTAINWALL SYSTEMS ELEVATIONS-ADMIN	07/06/12
\-636.	EXTERIOR CURTAINWALL SYSTEMS ELEVATIONS-ADMIN	07/06/12
¥640	EXTERIOR CURTAINWALL BYSTEMS ELEVATIONS - CIB:	07/05/12
A-643 ⁻	EX TERIOR CURIAINWVALL SYSTEMS ELEVAIIONS -CENTRAL UTILITY PLANT	07/06/12
1-645	EXTERIOR CURTAINWALL SYSTEMS DETAILS	09/28/12
N-646	EXTERIOR CURTAINWALL SYSTEMS DETAILS	09/28/12
1-648	EXTERIOR CURTAINWALL SYSTEMS DETAILS	09/28/12
V-649	EXTERIOR CURTAINWALL SYSTEMS DETAILS	
V-650		07/06/12
V-651	EXTERIOR CURTAINWALL SYSTEMS DETAILS EXTERIOR CURTAINWALL SYSTEMS DETAILS	07/06/12
		07/06/12
V-652	EXTERIOR CURTAINWALL SYSTEMS DETAILS	09/28/12
V-654	EXTERIOR CURTAINWALL SYSTEMS DETAILS	07/06/12
V-655	EXTERIOR STRUCTURAL GLAZING SYSTEMS DETAILS	07/06/12
\-656	EXTERIOR STRUCTURAL GLAZING SYSTEMS DETAILS	07/06/12
\-657	ENTERIOR STRUCTURAL GLAZING SYSTEMS DETAILS	09/28/12
V-660	EXTERIOR SUN CONTROL DEVICE ELEVATIONS - HOSPITAL	08/24/12
V-664	EXTERIOR SUN CONTROL DEVICE BLEVATIONS - CLINICS	07/05/12
1-665	EXTERIOR SUN CONTROL DEVICE ELEVATIONS - CUNICS	07/06/12
4-66 6	EXTERIOR SUN CONTROL DEVICE ELEVATIONS - CLINICS	09/28/12

Consulting Agreement

EXC-102

A-667	EXTERIOR SUN CONTROL DEVICE ELEVATIONS - CLINICS	08/24/12
A-669	EXTERIOR SUN CONTROL DEVICE ÉLEVATIONS - ADMIN	07/06/12
A-670	EXTERIOR SUN CONTROL DEVICE ELEVATIONS - ADMIN	07/05/12
A-674	EXTERIOR SUN SHADE DEVICE ELEVATIONS - CENTRAL UTILITY PLANT	07/06/12
A-675	EXTERIOR SUN CONTROL DEVICE DETAILS	07/06/12
A-676	EXTERIOR SUN CONTROL DEVICE DETAILS	09/18/12
A-680	EXTERIOR LOUVER TYPES	09/28/12
A-681	EXTERIOR LOUVER DETAILS	09/28/12
A-682	'EXTERIOR LOUVER DETAILS	07/05/12
VOLUME 8.16		Ul/locy az
GENERAL.		
G-00.	COVERSHEET	07/06/12
G-01.	PACKAGE ORGANIZATION PLAN	07/05/12
G-02	PACKAGE 8-SHARED PACKAGE-DRAWING INDEX	09/28/12
G-03	PACKAGE 8-SHARED PACKAGE-DRAWING INDEX	09/28/12
G-10	GENERAL NOTES	07/06/12
G-11	ABBREVIATIONS & LEGENDS	08/31/12
6-12	ABBREVIATIONS & LEGENDS	
ARCHITECTURAL		07/06/12
A-780	CANOPY KEY PLAN	American
A-781A	MAIN ENTRANCE CANOPY FIRST FLOOR AND ROOF PLANS	08/24/12
A-781B	MAIN ENTRANCE CANOPY PIRST PLOOR AND ROOF PLANS	08/31/12
A-781C		08/24/17
A-781D	CLINIC ENTRANCE CANOPY E.R., WALK-IN ENTRANCE CANOPY FIRST FLOOR PLANS	09/28/12
A-781E	CLINIC ENTHANCE CANOPY E.R. WALK-IN ENTRANCE CANOPY ROOF PLANS	08/31/12
W-19TC	CLINIC ENTRANCE CANOPY AND E.R., WALK-IN ENTRANCE CANOPY REFLECTED SOFFIT	08/24/12
A-781E-01:	CLINIC ENTRANCE CANOPY REFLECTED SOFFIT PLANS (UPPER)	08/31/11
A-781F	MISCELLANEOUS CANOPIES FIRST FLOOR AND ROOF PLANS	09/14/12
A-781G	PEDESTRIAN CAMOPY A, B	07/05/12
A-781H	PEDESTRIAN CANOPY C,D,E,F,G.H	07/06/12
A-781J:	STAFF PARKING ENTRANCE CANOPY	08/24/12
A-781K	ENLARGED PEDESTRIAN CANOPY PLANS	09/28/12
A-781L	ENLARGED PEDESTRIAN CANOPY PLANS	09/28/12
A-781M	ENLARGED PEDESTRIAN CANOPY PLANS	09/28/12
A-781N	ENLARGED PEDESTRIAN CANOPY PLANS	09/28/12
A-781P	ENLARGED PEDESTRIAN CANOPY PLANS	09/28/12
A-781Q	ENLARGED PEDESTRIAN CANOPY PLANS	09/28/12
A-781R	ENLARGED PEDESTRIAN CANOPY PLANS	09/28/12
A-7815	ENLARGED PEDESTRIAN CANOPY PLANS	09/28/12
A-781T	ENLARGED PEDESTRIAN CANOPY PLANS	09/28/12
A-791V	ENLARGED PEDESTRIAN CANOPY PLANS	09/28/12
A-781W	ENLARGED PEDESTRIAN CANOPY PLANS	09/28/12
A-781X	ENLARGED CIB CANOPY PLAN & DETAILS	09/28/12
A-782A	HOSPITAL MAIN ENTRANCE AND CLINIC ENTRANCE CANOPY ELEVATIONS	07/05/12
A-782B	HOSPITAL E.R. WALK-IN ENTRANCE AND AMBULANCE ENTRANCE CANOPY	09/14/12
	ELEVATIONS	1
A-782C	PEDESTRIAN CANDRY ELEVATIONS	08/24/12
A-782D	PEDESTRIAN CANOPY ELEVATIONS	08/24/12
A-782E	PEDESTRIAN CANOPY ELEVATIONS	09/14/17
A-782F	PEDESTRIAN CANOPY ELEVATIONS	08/14/12
A-782G	PEDESTRIAN CANOPY ELEVATIONS	09/24/12
A-782H	PEDESTRIAN CANOPY ELEVATIONS.	08/24/12
A+782J	PEDESTRIAN CANOPY ELEVATIONS	_
A-782K		08/24/12
A-783A	PEDESTRIAN CANOPY ELEVATIONS HOSPITAL AND CLINIC ENTRANCE CANOPIES SECTIONS	08/24/12

A-783C	PEDESTRIAN CANOPY SECTIONS	09/28/12
A-783E	CANOPY SECTIONS	09/28/12
A-784A	CANOPY DETAILS	08/24/12
A-784B	CANOPY PLAN DETAILS	08/24/12
A-784C	WINDSCREEN AND BENCH-DETAILS	09/28/12
A-784D	PEDESTRIAN CANOPY DETAILS	09/28/12
A-784E	WINDSCREEN AND BENCH DETAILS	09/14/12
A-784H	CANOPY DETAILS	08/31/12
A-784Q	CANOPY DETAILS	09/14/12
A-101-BS	BUS SHELTER FLOOR FLAN	07/06/12
A-102-B5	BUS SHELTER ROOF AND REFLECTED CEILING PLANS	07/06/12
A-20155	BUS SHELTER ELEVATIONS	07/05/12
A-301-13S	BUS SHELTER SECTIONS	07/06/12
A-501-BS	BUS SHELTER DETAILS	07/06/12
E-101-BS	BUS SHELTER FLOOR PLANS-ELECTRICAL	07/06/12
S-101-BS	STRUCTURAL BUS SHELTER PLANS AND ELEVATIONS	07/06/12
S-601-BS	STRUCTURAL BUS SHELTER SECTIONS	07/06/12
AI-500	TYPICAL CEILING DETAILS.	07/06/12
AI-501	TYPICAL CEILING DETAILS	07/06/12
AI-502	METAL PANEL CEILING DETAILS	07/06/12
AI-503	WOOD SPINE CEILING DETAILS	07/06/22
AI-504	CEIUNG DETAILS	07/06/12
Al-505	CEILING DETAILS	07/06/12
AI-506	CHAPEL CEILING DETAILS	
Al-507	CEILING: DETAILS	07/06/12
AI-508	CEILING DETAILS	
Al-50a	CEILING MOUNTED EQUIPMENT SUPPORT DETAILS	07/06/12
AI-510 AI-520A		07/06/12
	INTERIOR PLAN DETAILS	08/24/12
AJ-5208	INTERIOR PLAN DETAILS	07/GS/12
AI-520C	INTERIOR PLAN DETAILS	09/14/12
A1-5200	INTERIOR PLAN DETAILS	09/14/12
AJ-520E	INTERIOR: PLAN DETAILS	09/28/12
AI-521A	INTERIOR PLAN DETAILS	07/06/12
AI-521B	INTERIOR PLAN DETAILS	07/06/12
AI-521C	INTERIOR PLAN DETAILS	07/06/12
Ai-521D	INTERIOR PLAN DETAILS	07/06/12
AI-521E	INTERIOR PLAN DETAILS:	07/06/12
AI-521F	INTERIOR PLAN DETAILS	07/06/12
AI-524A	INTERIOR PLAN DETAILS	07/06/12
Ai-524B	INTERIOR PLAN DETAILS	07/06/12
AI-524C	INTERIOR PLAN DETAILS	07/06/12
AI-525A	INTERIOR PLAN DETAILS	07/06/12
AI-527A	INTERIOR PLAN DETAILS	07/05/12
AI-528A	INTERIOR PLAN DETAILS	07/06/12
A1-9288	INTERIOR PLAN DETAILS	07/05/12
AI-550:	INTERIOR PARTITION TYPES	07/05/12
AI-551	INTERIOR PARTITION TYPES	07/05/12
A)-552	INTERIOR PARTITION TYPES	07/06/12
AI-553	INTERIOR PARTITION TYPES	07/06/12
A)-560	INTERIOR WALL DETAILS	07/06/12
AI-561	INTERIOR WALL DETAILS	07/06/17
Al-562	INTERIOR WALL DETAILS	07/06/12
AI-563	INTERIOR WALL DETAILS	07/06/12
AI-570	CLINIC-BRIDGE SECTIONS AND DETAILS	07/06/12
AI-571	CLINIC-BRIDGE SECTIONS	07/06/12
AI-572	INTERIOR SECTION DETAILS	07/06/12

Consulting Agreement EXC-104 02-12-2013 Rev.



AI-573	INTERIOR SECTION DETAILS	07/06/12
Ai-574	INTERIOR SECTION DETAILS	07/06/12
AI-575	INTERIOR, SECTION DETAILS	07/06/12
AI-576	INTERIOR SECTION DETAILS	07/06/12
AJ-577	ROTUNDA COLUMN COURSING	07/06/12
AI-577A	INTERIOR SECTION DETAILS	07/06/12
41-578	INTERIOR SECTION DETAILS	07/06/12
41-579	INTERIOR SECTION DETAILS	09/14/12
AI-580	MRI DETAILS	07/06/12
Al-581	MRI DETAILS	07/05/12
AI-582	MRI DETAILS	07/06/12
AI-590	MOUNTING HEIGHTS	07/06/12
AI-591	STANDARD TOILET LAYOUTS AND ACCESSORIES	07/06/12
AI-630	INTERIOR DOOR TYPES	07/06/12
AI-635	INTERIOR WINDOW TYPES	07/06/12
41-640	DOOR, WINDOWS, AND FRAME DETAILS	07/06/12
AI-641	DOOR, WINDOWS, AND FRAME DETAILS	
AI-642		07/05/12
41-643	DOOR, WINDOWS; AND FRAME DETAILS DOOR, WINDOWS. AND FRAME DETAILS	07/06/12
		07/06/12
AI-65D	EQUIPMENT MOUNTING DETAILS	07/06/12
41-661	EQUIPMENT DETAILS	07/06/12
AI-662	EQUIPMENT DETAILS	07/06/12
AI-700	INTERIOR DETAILS	07/05/12
AI-701	WOOD WALL PANEL DETAILS	07/06/12
41-702	INTERIOR DETAILS	07/06/12
41-710	WALL PROTECTION & CORNER GUARD DETAILS	07/06/12
41-720	FLOOR FINISH DETAILS	07/05/12
At-721	FLOOR FINISH DETAILS	07/06/12
AI-600	CUSTOM CASEWORK DETAILS	07/06/12
AI-801	CUSTOM CASEWORK DETAILS	07/06/12
AI-802	HEADWALL/ FOOTWALL MILLWORK DETAILS	07/06/12
E08-1A	CUSTOM CASEWORK DETAILS	07/06/12
VOLUME 8:2		
GENERAL		
G-00	COVER SHEET	07/06/12
G- 01	PACKAGE ORGANIZATION PLAN	07/06/12
G-02	PACKAGE 8 - SHARED PACKAGE - DRAWING INDEX	09/28/12
G-03	PACKAGE 8- SHARED PACKAGE - DRAWING INDEX	09/28/12
G-10	GENERAL NOTES	07/05/12
G-11	ABBREVIATIONS & LEGENDS	08/31/12
G-12	ABBREVIATIONS & LEGENDS	07/06/12
STRUCTURAL		
5-001	GENERAL STRUCTURAL NOTES	09/28/12
S-002	GENERAL STRUCTURAL NOTES	09/28/12
5-003	STATEMENT OF SPECIAL INSPECTIONS	07/06/12
5-301	CONCRETE - TYPICAL DETAILS	07/06/12
5-302	CONCRETE-TYPICAL DETAILS	07/06/12
5-303	CONCRETE - TYPICAL DETAILS	07/06/12
5-304	CONCRETE-TYPICAL DRILLED PIER, PIER CAP AND SPREAD FOOTING DETAILS	07/06/12
5-305	CONCRETE - TYPICAL GRADE BEAM AND TIE BEAM DETAILS	07/06/12
5-306	CONCRETE - TYPICAL ELEVATOR PITS - SECTIONS AND DETAILS	08/31/12
5-310	CONCRETE - VALVE VALUE PLANS AND DETAILS	08/24/12
5-321	CONCRETE - BASEMENT WALL - SECTIONS AND DETAILS	07/06/12
5-322	CONCRETE - BASEMENT WALL - SECTIONS AND DETAILS CONCRETE - BASEMENT WALL - SECTIONS AND DETAILS	08/31/12
5-323 5-324	CONCRE I E - COLUMN ENCASEMEN I DE TAILS CONCRETE - LOADING DOCK AND ELECTRICAL ROOM - SECTIONS AND DETAILS	08/31/12

5-325	CONCRETE -ROTUNDA - BELOW GRADE TRENCHES	08/31/12
5-326	CONCRETE - SLAB ON GRADE DETAILS	09/14/12
5- 327	CONCRETE -DETAILS	07/06/12
5-331	CONCRETE + WASTE MANAGEMENT BUILDING -SECTIONS AND DETAILS	07/05/12
5-332	CONCARTE-WASTE MANAGEMENT BUILDING -SECTIONS AND DETA LS	07/06/12
8-333	CONCRETE - AMBULANCE SHELTER - SECTIONS AND DETAILS	07/06/12
S-334	CONCRETE - SECTION AND DETAILS	07/06/12
5-340	CLINICS - CONCRETE DETAILS	07/06/12
5-341	CLINICS -CONCRETE DETAILS	07/06/12
\$4342	CUNICS -CONCRETE DETAILS	07/06/12
5+343	CLINICS -CONCRETE DETAILS	07/06/12
5-344	CLINICS -CONCRETE DETAILS	07/06/12
5-345	CUNICS -CONCRETE DETAILS	07/06/12
5-360	FOUNDATION SECTIONS AND DETAILS	07/05/12
S-361	FOUNDATION SECTIONS AND DETAILS	07/06/12
5-380	CONCRETE - SECTIONS AND DETAILS	07/06/12
5-381	CONCRETE - SECTIONS AND DETAILS	07/06/12
5-391	CONCRETE - SECTIONS AND DETAILS	07/06/12
-392	CONCRETE - SECTIONS AND DETAILS	07/06/12
-393	CONCRETE - SECTIONS AND DETAILS	07/06/12
3-394	CONCRETE - SECTIONS AND DETAILS	07/06/12
5-395	CONCRETE - SECTIONS AND DETAILS	09/28/12
5-401	MASONRY - TYPICAL DETAILS	07/06/12
-421	MASONRY - DETAILS	
-491	MASONRY - SECTIONS AND DETAILS	07/06/12
.501	STEEL -TYPICAL DETAILS	
-502	STEEL-TYPICAL DETAILS	07/06/12
·503	STEEL-TYPICAL DETAILS	07/06/12
3-504	STEEL - TYPICAL DETAILS	08/24/12
3-505	STEEL TYPICAL DETAILS	07/06/12
-506	STEEL - BLAST FRAMING: SECTIONS AND DETAILS	09/28/12
-507	STEEL- BLAST FRAMING - SECTIONS AND DETAILS	08/24/12
-508	STEEL - BLAST FRAMING - SECTIONS AND DETAILS STEEL - BLAST FRAMING - SECTIONS AND DETAILS	07/06/12
5-511	STEEL - BLEVATOR - SECTIONS AND DETAILS	08/24/12
5-512	STEEL- SHEAR LUG AND DOUBLER PLATE-SECTIONS AND DETAILS	07/06/12
5-513		07/06/12
i-514	STEEL- SLAB TIE REINFORCING-SECTIONS AND DETAILS	07/06/12
5-515	STEEL - SECTIONS AND DETAILS	07/06/12
5-516	STEEL - SECTIONS AND DETAILS	09/14/12
5-520	STEEL - SECTIONS AND DETAILS	07/06/12
-521	STEEL - DINING ROOF - DETAILS	07/06/12
-522	STEEL - ROTUNDA-DETAILS	07/06/12
-523	STEEL - ROTUNDA -SECTION AND DETAILS	07/06/12
-524	STEEL - ROTUNDA - DETAILS	08/24/12
	STEEL - ROTUNDA - DETAILS	08/24/12
-525	STEEL - SECTIONS AND DETAILS	07/06/12
-526	STEEL - STAIR ROOF - SECTIONS AND DETAILS	07/06/32
5-527	STEEL - SECTIONS AND DETAILS	07/06/12
-528	STEEL - ELEVATOR MACHINE ROOMS -SECTIONS AND DETAILS	07/06/12
-529	STEEL - AMBULANCE SHELTER - SECTIONS AND DETAILS	08/24/12
-530	STEEL - STEEL FRAMING - SECTIONS AND DETAILS	07/06/12
-531	STEEL - CANOPY -SECTIONS AND DETAILS	09/14/12
-532	STEEL - CANOPY -SECTIONS AND DETAILS	07/06/12
-533	STEEL - CANOPY -SECTIONS AND DETAILS	07/05/12
-534	STEEL- FOURTH FLOOR LOUVER-SUPPORT FRAME DETAILS	07/06/12
-535	STEEL - CANOPY - SECTIONS AND DETAILS	08/24/12
-536	STEEL - CANQPY - SECTIONS AND DETAILS	09/14/12

Consulting Agreement

EXC-106

S-537	STEEL - CANOPY - SECTIONS AND DETAILS	09/14/12
5-540	CLINICS -STEEL DETAILS	07/06/12
S-541	CUNICS -STEEL DETAILS	07/06/12
S-542	CLINICS -STEEL DETAILS	07/06/12
S-543	CLINICS -STEEL DETAILS	07/06/12
S-544	CLINICS -STEEL DETAILS	07/06/12
S-545	CLINICS -STEEL DETAILS	07/06/12
5-546	CLINICS -STEEL DETAILS	07/06/12
S-547 ²	CLINICSSTEEL DETAILS	07/06/12
S-548-	CLINICS -STEEL DETAILS	07/06/12
5-549	CLINICS - STEEL DETAILS	08/24/12
S-550	CLINICS -STEEK DETAILS	07/06/12
S-551	CUNICS -STEEL DETAILS	07/06/12
S-552 ⁻	CLINICS-STEEL DETAILS	07/06/12
S-553.	CLINICS-STEEL DETAILS	08/31/12
S-560	SUPERSTRUCTURE SECTIONS AND DETAILS	07/05/12
S-561	SUPERSTRUCTURE SECTIONS AND DETAILS	07/06/12
5-562	SUPERSTRUCTURE SECTIONS AND DETAILS	07/06/12
S-563	SUPERSTRUCTURE SECTIONS AND DETAILS	07/06/12
S-564	SUPERSTRUCTURE SECTIONS AND DETAILS	
S-58C	STEEL - SECTIONS AND DETAILS	07/06/12
S-581	STEEL - SECTIONS AND DETAILS	07/06/12
5-582		07/06/12
3-502 S-591	STEEL-BRIDGE CORRIDOR PLANS, SECTIONS, AND DETAILS	07/06/12
5-592	STEEL - SECTIONS AND DETAILS	07/06/12
	STEEL - SECTIONS AND DETAILS	07/06/12
5-593 \$-594	STEEL - SECTIONS AND DETAILS	09/28/12
	STEEL - SECTIONS AND DETAILS	07/05/12
SP-100	SIPEPLATE GENERAL NOTES (1 of 2)	07/06/12
SP-101	SIPEPLATE GENERAL NOTES (2 of 2)	07/05/12
SP-102	SIDEPLATE A TYPE & B TYPE TYPICAL DETAILS	07/06/12
SP-103	A.& B SCHEDULE	08/24/12
SP-104	SIDEPLATE C TYPE TYPICAL DETAILS	07/06/12
SP-105	SIDEPLATE TYP BEAM DETAILS	07/06/12
SP-106	SIDEPLATE MISC DETAILS (1 OF 2)	08/24/12
SP-107	SIDEPLATE MISC DETAILS (1 OF 2)	07/06/12
VOLUME 8.3		
GENERAL		
6-00	COVER SHEET	07/06/12
G-01	PACKAGE ORGANIZATION PLAN	07/06/12
G-02	PACKAGE 8 - SHARED PACKAGE - DRAWING INDEX:	09/28/12
G-03	PACKAGE 8- SHARED PACKAGE - DRAWING INDEX	09/28/12
G-10	GENERAL NOTES	07/06/12
G-11	ABBREVIATIONS & LEGENDS:	08/31/12
G-12	ABBREVIATIONS & LEGENDS	07/06/12
FIRE PROTECTIO	N	
FA-001	GENERAL NOTES, LEGEND, AND DETAILS	09/28/12
FA-002	MAIN COMPLEX- FIRE ALARM AND MASS NOTIFICATION INPUT OUTPUT MATRIX	07/05/12
FA-100	MAIN COMPLEX - FIRE ALARM ZONES -BASEMENT	07/05/12
FA-101	MAIN COMPLEX- FIRE ALARM ZONES - FIRST FLOOR	07/06/12
FA-102	MAIN COMPLEX - FIRE ALARM ZONES -SECOND FLOOR	07/06/12
FA-103	MAIN COMPLEX - FIRE ALARM ZONES -THIRD FLOOR	07/06/12
FA-104	MAIN COMPLEX - FIRE ALARM ZONES - FOURTH FLOOR	07/06/12
FA-105	MAIN COMPLEX-FIRE ALARM ZONES-FIFTH FLOOR	07/06/13
FA-105	MAIN COMPLEX - FIRE ALARM ZONES - SIXTH FLOOR	
	MAIN COMPLEX - FIRE ALARM ZONES - SIXTH FLOOR MAIN COMPLEX - FIRE ALARM ZONES - SEVENTH FLOOR	07/06/12
FA-107 TELECOMMUNIC		07/06/12

TS-501	COMMUNICATIONS FLAN - DETAILS	07/06/12
T5-502	COMMUNICATIONS PLAN - DETAILS	09/28/12
rs-503:	COMMUNICATIONS PLAN - DETAILS	07/05/12
rs-504	COMMUNICATIONS PLAN - DETAILS	07/06/12
15-505	COMMUNICATIONS PLAN - DETAILS	07/05/12
rs-506	COMMUNICATIONS PLAN - DETAILS	07/05/12
TS-507	COMMUNICATIONS PLAN - DETAILS	07/05/12
SECURITY'		
EY-501	SECURITY PLAN- DETAILS	07/05/12
EY-502	SECURITY PLAN- DETAILS	07/06/12
EY-503	SECURITY PLAN- DETAILS	07/06/12
EV-504	SECURITY PLAN-DETAILS	07/06/12
Y-505	SECURITY PLAN= DETAILS	09/14/12
EY-506	SECURITY PLAN- DETAILS	07/06/12
SIGNAGE & W.	AYFINDING	
(I-100	SIGNAGE - INTERIOR-TYPOGRAPHY	07/05/12
(I-101	SIGNAGE - INTERIOR - PICTOGRAMS AND SYMBOLS	07/06/12
(I-102	SIGNAGE - INTERIOR - COLORS AND MATERIALS	07/06/12
(i-103	SIGNAGE-INTERIOR - (RID)(RIDB) ROOM I.D. (RNM)(RNMB) ROOM I.D. NUMBER.	07/06/12
KI-104	SIGNAGE- INTERIOR - (RRA) RESTROOM I.D. (RRAB) RESTROOM I.D. BOH (RRBV) RESTROOMS I.D. BOH VARIATION	07/06/12
G-102	SIGNAGE-INTERIOR - (MRIL)(MRIS) MAJOR ROOM LD_LG, SM (CRID) CONFERENCE ROOM LD.	07/06/12
4-106	SIGNAGE - INTERIOR - (PRID) PATIENT ROOM ID (PRIW) PATIENT ROOM I.D. w/ WIZARD	07/06/12
(1-107	SIGNAGE - INTERIOR - (01D) OFFICE LD: (01DB) OFFICE 1,D.BOH	07/06/12
(I-108	SIGNAGE - INTERIOR - (SID) STAIR I.D. (SIDE) STAIR I a_EXTERIOR. (RIDE) ROOM 1.0_EXTERIOR	07/06/12
(I-109	SIGNAGE-INTERIOR - (WSID) WORKSTATION I.D. SIGN INSERT TEMPLATES	07/06/12
KI-110	SIGNAGE - INTERIOR - (HIPA) HIPAA - HEALTH INSURANCE PORTABILITY and ACCOUNTABILITY ACT (FAC) FACILITIES TAG	07/06/12
XI-111	SIGNAGE - INTERIOR - (EXIT) ADA EXIT I.D. (SEG) FLOOR ID/STAIR EGRESS	07/06/12
KI-112	SIGNAGE - INTERIOR - (FEC) FIRE EXTINGUISHER CABINET, (EVAC) EVACUATION PLAN HOLDER, (FIRE) IN CASE OF FIRE,	07/06/12
KI-113	SIGNAGE - INTERIOR - (IPLXIPM)(IPS) INFORMATION PLAQUE LARGE, MEDIUM, SMALL	07/06/12
(I-1 <u>14</u>	SIGNAGE - INTERIOR - (REG.) REGULATORY SYMBOL (EWS) EYE WASH STATIONS (EWST) EYE WASH STATIONS T-MOUNT	07/06/12
KI-115	SIGNAGE-INTERIOR - (CDR) DIRECTORY_CAMPUS	07/05/12
XI-116	SIGNAGE - INTERIOR - (EDX)(EDL)(EDLB) DIRECTORY_ELEVATOR XL LG, LG BACK OF HOUSE	07/06/12
XI-117	SIGNAGE - INTERIOR - (EDM)(EDMB) DIRECTORY ELEVATOR_MED (EDS)(EDSG) DIRECTORY_ELEVATOR SMALL	07/06/12
(1-118 .	SIGNAGE INTERIOR (EDC) DIRECTORY ELEVATOR CAB	07/06/12
(1-119	SIGNAGE - INTERIOR - (DWL)(DWM)(DWS) DIRECTIONAL_WALL LG-MED-SM.	07/06/12
(1-120)	SIGNAGE - INTERIOR - (DWLB)(DWMB)(DWSB) DIRECTIONAL WALL LG-MED-SM BOH	07/06/12
⟨I-121	SIGNAGE - INTERIOR - (DOE) DIRECTIONAL_OVERHEAD LG (DOM) DIRECTIONAL_OVERHEAD MED	07/06/12
KI-122	SIGNAGE - INTERIOR - (DOS) DIRECTIONAL OVERHEAD SMALL	07/06/12
0-123	SIGNAGE - INTERIOR - (OTRI) DIRECTIONAL OVERHEAD TRI	07/06/12
KI-124	SIGNAGE - INTERIOR - (PTML) PROJECTING ID_LARGE (PTMM) PROJECTING ID MEDIUM	07/06/12
(1-125	SIGNAGE-INTERIOR - (BID) BED NUMBER ID CEILING	07/06/12
KI-126	SIGNAGE - INTERIOR - (VGR) VINYL GRAPHICS (VGRE) VINYL GRAPHICS at ELEVATORS	07/06/12
()-127	SIGNAGE - INTERIOR- (VGRG) VINYL GRAPHICS on GLASS	07/06/12
(1-128	SIGNAGE - INTERIOR - (VGRG) VINYE GRAPHICS on GLASS (CON'T)	07/06/12

Consulting Agreement

EXC-108

02-12-2013 Rev.

02-12-2013 Rev.

XI-129	SIGNAGE - INTERIOR - (VGRG) VINYL GRAPHICS on GLASS (CON'T) (DLL) DIMENSIONAL LETTERS	07/06/12
VI-130	SIGNAGE - INTERIOR - TYPICAL MOUNTING HEIGHTS ROOM/REGULATORY SIGNAGE	07/06/12
XI-131	SIGNAGE - INTERIOR = 1 YPICAL MOUNTING HEIGHTS WAYFINDING SIGNAGE	07/06/12
XI-1.32	SIGNAGE - INTERIOR - TYPICAL MOUNTING HEIGHTS WAYFINDING SIGNAGE (CONTINUED)	07/05/12
XI-133	SIGNAGE - INTERIOR - (SGOL) ADMINISTRATION BLDG. WALL AT CLINIC ENTRANCE	07/06/12
XI-134_	SIGNAGE - INTERIOR - (SG02) ASSEMBLY HALL DISPLAY	07/06/12
XI-135	SIGNAGE - INTERIOR - (SG03) CLINIC WEST - ENTRY PORTAL FIRST and SECOND FLOCIT	07/06/12
XI-136	SIGNAGE - INTERIOR - (SG04) CLINIC ENTRY PORTAL UPPER FLOORS	07/06/12
XI-137	SIGNAGE - INTERIOR - (SGOS) CLINIC RECEPTION GRAPHICS.	07/05/12
XI-138	SIGNAGE - INTERIOR - (SG05) CLINIC RECEPTION GRAPHICS (CONTINUED)	07/06/12
XI-139	SIGNAGE - INTERIOR - (SG06) LABOR AND DELIVERY ROOMS and PEDIATRIC WALLS	07/06/12
X(~140	SIGNAGE - INTERIOR - (SG07) HOSPITAL ELEVATOR LOBBY - FIRST FLOOR	07/06/12
XI-141	SIGNAGE - INTERIOR - (SGOR) FT. BUSS LEGACY DISPLAY BASEMENT AREA B	07/06/12
XI-142	SIGNAGE - INTERIOR- (5010) SERVERY SIGNAGE ELEVATIONS	07/05/12
XI-143	SIGNAGE -INTERIOR - (SG1 0) FAMILY AND COUNTRY DISPLAY FIRST FLOOR AREA H2	07/06/12
XI-144	SIGNAGE - INTERIOR - (SG11) ROTUNDA LETTERING (SG12) HOSPITAL IDENTIFICATION	07/06/12
XI-145	SIGNAGE - INTERIOR: - (SG09) CLINIC ELEVATORS ENTRY PORTAL (SG13) HOSPITAL RECEPTION DESK GLASS	07/06/12
XI-146	SIGNAGE - INTERIOR - SPECIALTY GRAPHICS MESSAGE SCHEDULE	07/05/12

E. ADDENDA

- Titled: Amendment 0001 to Solicitation W9126G-12-R-0054 Prepared by: US Army Engineer District, Fort Worth Dated: 14-Aug-2012
- Titled: Ameridment 0002 to Solicilation W9126G-12-R-0054 Prepared by: US Army Engineer District, Fort Worth Dated: 29-Aug-2012
- Titled: Amendment 0003 to Solicitation W9126G-12-R-0054 Prepared by: US Army Engineer District, Fort Worth Dated: 31-Aug-2012
- Titled: Amendment 0004 to Solicitation W9126G-12-R-0054 Prepared by US Army Engineer District, Fort Worth Delect 14-Sep-2012
- Titled: Amendment 0005 to Solicitation W9126G-12-R-0054 Prepared by US Army Engineer District, Fort Worth Dated: 24-Sep-2012
- Titled; Amendment U0006 to Solicitation W9126G-12-R-0054 Prepared by: US Army Engineer District, Fort Worth Daled: 26-Aug-2012
- Titled: Amendment U0007 to Solicitation W9126G-12-R-0054 Prepared by: US Army Engineer District, Fort Worth Dated: 1-Oct 2012

EXHIBIT D LIEN AND CLAIM WAIVER AND AFFIDAVIT FORMS

- A. CONSULTANT SUBMITTAL FORMS
 - 1. Federal Claim Walver and Prompt Payment Affidayit
 - 2. Fatteral Flust Claim Wallow and Prompt Payment Affidayin
- 8. SUB-CONSULTANT AND SUPPLIER SUBMITTAL FORMS
 - 1 SUB-CONSULTANT CONDITIONAL WAIVER AND RELEASE ON FINAL PAYMENT
 - SUIL-CONSULTANT CONDITIONAL WAIVER AND RELEASE ON PROGRESS PAYMENT
 - 3. Sub-consultant Unconditional Weiver and Release on Final Payment.
 - 4. Sub-consultant Unconditional Waiver and Release on Progress Payment

CLAIM WAIVER AND PROMPT PAYMENT AFFIDAVIT

Consultant Agreement#:	Project Name:	AFP#:	Date:
PROMPT PAYMENT TO LOWER TIER FIRMS — Consultant required by that clause in each subcontract, purchase order including the requirement for further flow-down of those reducteding applicable ratention and withholding amounts. If required the sub-Consultant Amount this Billing Retainage Amount (York Attach)	r, or purchase Agreement this Co quirements to lower tier firms. (Li uired ettech edditional information)	nsultant isaves in references of Subconsultants and em	e to this Project
Refer to FAR 52.232-27(g). A written notice of Consultant will (2) the specific cause for the withholding under the tenns of order to receive payment of the amounts withheld. McCarthy vi	the subcontract; and (3) the reme	dial actions to be taken by	
Por FAR 52,232-5 - I hereby certify, to the best of my know 1) The amounts requested are only for gorlomance is All payments due to sub-autoprovectors and supplic finally rayments will be most from the proceeds graduants and the equipments of Chapter 35 of 3) This request for progress payments does not include sub-sub-outractor or supplier in accordance with the 4) This certification is not to be construed as final acces	accordance with the specifications on from provists payments received the payment covered by this strate 31, United States Coder do any amounts which the Subce a forms and conditions of the subcet forms and conditions of the subcet	ed under me convect have profesion, in accordance ntractor income to withou ontract; and	been made, and with subcontract
The undersigned, on oath, states that the current payment miscellaneous (all of which are hereinafter referred to as "Wo additional sum is claimed by the undersigned respecting sate other items furnished, pursuant to unresolved Notices of C requirements of said contract between the undersigned and M. List of such pending modifications and changes or other item hereto.	irk (tems") supplied to the said Pro d Project, except for unpaid retent delin, if any, to the extent previo cCerthy Building Companies, Inc o	ject through the date lon; pending modifications usily filed in writing in co s specifically listed below,	and that no and changes, or normity with the
The undersigned, on path, states that all persons and firms who been fully paid by the undersigned for such Work Items through Inc. for the Project. In consideration of receipt by the undersign to above and effective when the check has been properly endoes any and many release and host harms as N-Carrby that from any and all stating, right to chain, adding our at the Project submitted to induce payment of the above sum and for use by claims relating to the Work Items furnished by the undersigned	gh lhe tlate of the undersigned's pr pred of a check from McCerthy Bui dorsed and has been paid on the ktim; Compuned, that, its sum, it a under any applicable bond in wo y McCarthy Building Companies, it	ior invoice to McCarthy Bul Iding Companies, Inc. in the bank on which it is drawn any, and the Ormer throut restatue. It is understand	Iding Companies, e amount referred , the undersigned on the above date hat this allowyll is
By the Signature below, to the best of my knowledge and bell Government will be relying upon its accuracy.	lef, that the information provided a	bove is accurate and that	McCarthy and the
Subcontractor:			
fly:			
Title:			
Authorized Representative			
STATE OF			
COUNTY OF			
Subscribed and swom to before me this day of			
	Notary Public		
My Commission Boile C	,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,		-
Consulting Agreement	EXD-2		02-12-2013 Rev.

FINAL CLAIM WAIVER AND PROMPT PAYMENT AFFIDAVIT

Consultant Agreement #:		Project Name:	AFP#	Date:	
PROMPT PAYMENT TO LOW required by their chairs in an including the requirement for including applicable retention of	di subconlina), fudher Now-dor	purchase arder, or pu wn of those requiremen	ichusa Agraement this C NS IC lower tiet firms. II	=multant seves in rotatet	en to this Decemb
Sub-Consultant Amount Sent (York Atlach)	n) this Oilling	Retainage Amount:	Withholding Amount	Reason for Wilhholding	Nollication
Refer to FAR 52.232-27(g), F (2) the specific cause for the order to receive payment of the	withholding und	ler the terms of the sub	contract; and (3) the rem	edial actions to be taken to	où anpooûtuedor jû onut ta pe withheid
All payments due to ministy payments with agreements and the This request for pro- sub-subcontractor of	a elberolization of the control of t	ctors and auspillers from in the proceeds of this of Chapter 39 of Tille are a does not include any contones with the terms and as final acceptance wrent payment claimed ferred to as "Work flams	provides payments many payment covered by the United States Code amounts which the Subsend conditions of the subset a Subsontractor's perfectly in the Subsontractor's perfectly supplied to the Subsontr	ormance. due for work, labor, mater clect through the date	o them more, one of the state o
Subcontractor for all Work Hen The understands, on eath, sho then fully paid by the understands. McEanry Building Componies of an the bank on which it is its surely, if any, and the Ower bond, low or stelue. It is undi Companies, Inc. in assuring the	ns supplied to se that all purel figured for book , Inc. In the one of over, the un- or through the ex- erations that the	aid Project. ons one finns who supplicate the manual to the Pro- ment reterred to observe a nomined does fully and bools date from any and satisfact is internitied to attitude to internition to attitude to internition to ments.	ied Work Rems to the und ject. In consideration of all allocation when the che Illustry misses and hale I all claims, right to claim, a a induce payment of the s	orsigned in connection with recisity by the endersigne the last error property endo- permises MpCarthy Bullians arising out of the Project un above sum and for use by	a with Project Taval d of a check from two and has been g Chargemon, Inc., der any applicable McCanthy Building
By the Signature below, to the Government will be retyling upo	bast of my kno on its accuracy,	wiedge and belief, that	the information provided:	apov a la acculațe aud that	McCarthy and the
Subcontractor					
Der-					
	~~~				
Tille: Authorized Re	oresentative				
STATE OF	Expositionito.				
21A16 Or					
COUNTY UF					
Subscribed and sworn to bef	ote We this	day of			
			Rotary	Public	
My Commission Expires:					

Plaintiff's Exhibit "A"

#### SUB-CONSULTANT CONDITIONAL WAIVER AND RELEASE ON FINAL PAYMENT (TEXAS)

On receipt by the signer of this docum	igns of a about force	63
(insert Consultant name) ('Consultant') in		
funder dangeriere namel podanicie) in		b-Consultant or joint payees name(s)] at
payment to the signer.  The algner warrants that the signer ha	mechanic's lien right ommon law paymentute related to claim US Army Engineer extent: Ft. Bliss Ho the signer for all lai lies on this docume as already paid or	nt, any right arising from a payment bond the nt bond right, any claim for payment, and are no payment rights for persons in the signer postrict, Fort Worth (Government) located papital Replacement PN 72481.  bor, services, equipment, or materials ent, the recipient should verify evidence of the will use the funds received from this firm
work, materials, equipment, or services provid		contractors, materialmen and suppliers for a pove-referenced project up to the date of the
work, materials, equipment, or services provid waiver and release:		pove referenced project up to the date of the
work, materials, equipment, or services provide	ded for or to the ab	
work, materials, equipment, or services provid waiver and release:		sove referenced project up to the date of the Sub-Consultant Name
work, materials, equipment, or services provid waiver and release:	ded for or to the ab	pove referenced project up to the date of the
work, materials, equipment, or services provid waiver and release:	ded for or to the ab	sove referenced project up to the date of the Sub-Consultant Name
work, materials, equipment, or services provid waiver and release:	ded for or to the ab	Sub-Consultant Name Signature
work, materials, equipment, or services provided waiver and release.  Date  STATE OF TEXAS:	ded for or to the ab	Sub-Consultant Name Signature
work, materials, equipment, or services provided waiver and release.  Date  STATE OF TEXAS:  COUNTY OF	ded for or to the ab	Sub-Consultant Name  Signature
work, inaterials, equipment, or services provid waiver and release.  Date	ded for or to the ab	Sub-Consultant Name  Signature
work, imaterials, equipment, or services provide waiver and release.  Date  STATE OF TEXAS:  COUNTY OF  Subscribed and sworn to before me this	ded for or to the ab	Sub-Consultant Name  Signature  Title

#### SUB-CONSULTANT CONDITIONAL WAIVER AND RELEASE ON PROGRESS PAYMENT (TX)

On model he the steel set to		
On receipt by the signer of this doc [insert Consultant name]("Consultant		
Constitution of the state of th	,	un-Consultant or joint payees name(s)] and
document becomes affective to release any complies with a state or federal statute, any rights under any similar ordinance, rule, or position that the signer has on the property at Fort Bliss, El Paso, Texas to the following This release covers a progress paym property or to Consultant as indicated in the unpaid retention, pending modifications a modification and changes or other items is a Before any recipient of this document.	y mechanic's lien right common law payment statute related to claim of US Army Engineering extent: Ft. Blissment for all labor, serve attached statement changes, or other attached hereto.	paid by the bank on which if is drawn, this nt, any right arising from a payment bond that nt bond right, any claim for payment, and any or payment rights for persons in the signer's or District, Fort Worth (Government) located Hospital Replacement PN 72481: ices, equipment, or materials furnished to the is) or progress payment request(s), except for er items furnished. A list of such pending ment, the recipient should verify evidence or
The signer warrants that the signer payment to promptly pay in full all of the swork, materials, equipment, or services p	igner's laborers, subc provided for or to the	contractors, materialmen, and suppliers for al
The signer warrants that the signer payment to promptly pay in full all of the swork, materials, equipment, or services payment statement(s) or progress payment	igner's laborers, subc provided for or to the	contractors, materialmen, and suppliers for all a above referenced project in regard to the
The signer warrants that the signer payment to promptly pay in full all of the swork, materials, equipment, or services payment statement(s) or progress payment	ilgner's laborers, subc provided for or to the request(s).	contractors, materialmen, and suppliers for al
The signer warrants that the signer payment to promptly pay in full all of the swork, materials, equipment, or services payment statement(s) or progress payment	igner's laborers, subc provided for or to the	contractors, materialmen, and suppliers for all above referenced project in regard to the
The signer warrants that the signer payment to promptly pay in full all of the swork, materials, equipment, or services payment statement(s) or progress payment	ilgner's laborers, subc provided for or to the request(s).	contractors, materialmen, and suppliers for all above referenced project in regard to the Sub-Consultant Name
The signer warrants that the signer payment to promptly pay in full all of the swork, materials, equipment, or services pattached statement(s) or progress payment  Date	ilgner's laborers, subc provided for or to the request(s).	Signature
payment to promptly pay in full all of the s	ilgner's laborers, subc provided for or to the request(s).	contractors, materialmen, and suppliers for all above referenced project in regard to the Sub-Consultant Name  Signature
The signer warrants that the signer payment to promptly pay in full all of the swork, materials, equipment, or services pattached statement(s) or progress payment  Date  STATE OF TEXAS  COUNTY OF	ilgner's laborers, subc provided for or to the request(s).	contractors, materialmen, and suppliers for all above referenced project in regard to the Sub-Consultant Name  Signature

#### NOTICE:

This document waives rights unconditionally and states that you have been paid for giving up those rights. It is prohibited for a person to require you to sign this document if you have not been paid the payment amount set forth below. If you have not been paid, use a conditional release form.

#### SUB-CONSULTANT UNCONDITIONAL WAIVER AND RELEASE ON FINAL PAYMENT (TEXAS)

Project Job No:	Ft. Bliss Hespital Replace 072001.000	lnem		
The si	gner of this document has been p	aid in full for all la	abor, services, equipment, or materials	
furnished to t	he property or to		(inser	t
Consultant i	name("Consultant") on the proper	ty of US Army En	ngineer District, Fort Worth located at	
Fort Bliss, E	I Paso, Texas to the following ex	tent: Ft. Bliss Ho	ospital Replacement PN 72461. The	
signer therefo	ore waives and releases any med	hanic's lien right,	any right arising from a payment bond	
that complies	with a state or federal statute, an	y common law pe	ayment bond right, any claim for payme	nt,
and any right	s under any similar ordinance; rul	e, or statute relate	ed to claim or payment rights for persor	าร
in the signer's	s position.			
The sig	gner warrants that the signer has	already paid or	will use the funds received from this f	inal
payment to p	romptly pay in full all of the signs	er's laborers, subc	contractors, materialmen and suppliers	for
all work, mat	erials, equipment, or services pro	ovided for or to th	e above referenced project up to the d	late
of this waiver	and release.			
Date			Sub-Consultant Name	
		Ву:		
			Signature	
				_
STATE OF T	FXA\$		Tille	
COUNTY OF				
Subscribed a	and sworn to before me this	day of	f, 20	
My Commiss	ion Expires;		Notary Public	
Consultina Agre	em <b>e</b> nt	EXD-6	02-12-201	3 Rev

Plaintiff's Exhibit "A"

#### NOTICE:

This document waives rights unconditionally and states that you have been paid for giving up those rights, it is prohibited for a person to require you to sign this document if you have not been paid the payment amount set forth below. If you have not been paid, use a conditional release form,

Ft. Bliss Hospital Replacement

072001.000

Project

Job No.

#### SUB-CONSULTANT UNCONDITIONAL WAIVER AND RELEASE ON PROGRESS PAYMENT

		nt, or materials furnished to the property or to
E 116 A E Pot 4 7 1 99 4 44 10		sultant name) ("Consultant") on the property
property or to Consultant as indicated in the attach unpaid retention, pending modifications and ch	nt PN 72481. T ment bond that ayment, and an ons in the signe all labor, servi- thed statement(s anges, or other	The signer therefore walves and releases any complies with a state or federal statute, any y rights under any similar ordinance, rule, or ar's position that the signer has on the above ces, equipment, or materials furnished to the s) or progress payment request(s), except for
modifications and changes or other items is attached.  The signer warrants that the signer has air.		ill use the funds received from this progress
payment to promptly pay in full all of the signer's		• -
work, materials, equipment, or services provided	•	
attached statement(s) or progress payment reques		
Date		Sub-Consultant Name
Date		
Date		
Date	Ву:	Signature
Data	Ву:	Signature
Data	ву:	
STATE OF TEXAS	Ву:	Signature
STATE OF TEXAS	ву:	
STATE OF TEXAS	ву:	
STATE OF TEXAS COUNTY OF		Titie
STATE OF TEXAS COUNTY OF	dáy c	Titia of, 20
STATE OF TEXAS	Ву;	
sworn to before me this	dáy c	Titie

Plaintiff's Exhibit "A"

## FEDERAL ACQUISITION REGULATIONS (FAR) AND OTHER AGENCY SPECIFIC ACQUISITION REGULATIONS

- 1. Consultant shall comply with all terms, conditions and provisions of the Federal Acquisition Regulations (FAR and the Department of Defense FAR Supplement (DFAR) that are incorporated by reference or set forth in full text in, or otherwise a part of or are applicable to Contract Number W9128G-19-C-0004 (the "Prime Contract"). All such terms, conditions and provisions are hereby incorporated by reference and shall have the same force and effect as if they were inserted and set forth in full text in this Consultant Agreement.
- 2. Without limiting the preceding paragraph, the following FAR and DFAR clauses are hereby inserted and incorporated by reference into this Consultant Agreement as though set forth in full text (the version/date of each listed clause shall be the same version/date as is applicable to the Prime Contract). Certain clauses (marked with an asterisk ***) are clauses required by the FAR or DFAR and this Consultant Agreement to be flowed down to subcontractors, subconsultants and vendors at every tier. Consultant hereby agrees to include such clauses in all its subcontracts, subconsultant agreements and Consultant Agreements and to require its subcontractors, subconsultants and vendors to flow such clauses down to their subsubcontractors and require further flow down.
- 3. For purposes of all terms, conditions and provisions set forth in full text or incorporated by reference in this Consultant Agreement the source of which is the FAR, the DFAR, or other agency acquisition regulations and/or the Prime Contract, and except where the context manifestly requires otherwise to implement the intent of the parties as expressed in this paragraph, wherever appearing the term "CMHP II" shall be substituted for the terms "Government" and "Contracting Officer" and the term "Consultant" shall be substituted for the term "Contractor". The intent of this paragraph is to give CMHP II the same rights and privileges, with respect to Subcontractor, as the Government has with respect to CMHP II under the Prime Contractor's sole benefit. In no event shall this paragraph be construed to grant Consultant rights greater than or in addition to those expressly provided for in other clauses of this Consultant Agreement:

Clause	Description 1
52.202-1	Definitions:
52:203-3	Gratuities.
52.203-5	Covenant Against Contingent Fees.
52.203-7	Anti-Kickback Procedures.
52.203-8	Cancellation, Rescission, and Recovery of Funds for Illegal or Improper Activity.
*52.203-10	Price or Fee Adjustment for Illegal or Improper Activity.
*52.203-12	Limitation on Payments to Influence Certain Federal Transactions.
*52,203-13	Contractor Code of Business Ethics and Conduct.
*52.204-2	Security Requirements: Alternate II

02-12-2013 R. v

Clinster .	Descriptions
52.204-4	Printed or Copied Double-Sided on Postconsumer Fiber Content Paper.
52.204-7	Central Contractor Registration.
52.204-8	ANNUAL REPRESENTATIONS AND CERTIFICATIONS
52.204-9	Personal Identity Verification of Contractor Personnel.
52.204-10	Reporting Executive Compensation and First-Tier Subcontract Awards.
*52.209-6	Protecting the Governments Interest When Subcontracting with Contractors Debarred, Suspended, or Proposed for Debarment.
52.210-1	Market Research.
52,211-2 ⁻	AVAILABILITY OF SPECIFICATIONS, STANDARDS, AND DATA ITEM- DESCRIPTIONS LISTED IN THE ACQUISITION STREAMLINING AND STANDARDIZATION INFORMATION SYSTEM (ASSIST)
52.211-10	COMMENCEMENT, PROSECUTION, AND COMPLETION OF WORK
52.211-12	LIQUIDATED DAMAGES-CONSTRUCTION
52,211-13	Time Extensions:
52.211-15	Defense Priority and Allocation Requirements.
52.211-18	Variation in Estimated Quantity.
52.214-5000	APPARENT CLERICAL MISTAKES -EFARS
52,215-1	INSTRUCTIONS TO OFFERORS-COMPETITIVE ACQUISITION
*52.215-2	Audit and Records - Negotiation: (Oct 2010)
52.215-11	Price Reduction for Defective Certified Cost or Pricing Data - Modifications.
*52.215-13	Subcontractor Certified Cost or Pricing Data - Modifications.
52.215-16	Facilities Capital Cost of Money
*52.215-16	Reversion or Adjustment of Plans for Postretirement Benefits (PRB) Öther Than Pensions.
*52.215-19	Notification of Ownership Changes.
52.215-21	Requirements for Certified Cost or Pricing Data and Data Other Than Certified Cost or Pricing Data – Modifications.
52.216-1	TYPE OF CONTRACT
52.219-4	NOTICE OF PRICE EVALUATION PREFERENCE FOR HUBZONE SMALL BUSINESS CONCERNS
*52.219-8	Utilization of Small Business Concerns:
*52.219-9	SMALL BUSINESS SUBCONTRACTING PLAN -ALTERNATE II
52.219-16	Liquidated Damages Subcontracting Plan
52.219-28	Post-Award Small Business Program Representation.
52,222-1	Notice to the Government of Labor Disputes.
52.222-3	Convict Labor.
*52,222-4	Contract Work Hours and Safety Standards Act—Overtime Compensation.
52.222-5	DAVIS-BACON ACT-SECONDARY SITE OF THE WORK
*52,222-6	Davis-Bacon Act.
*52.222-7	Withholding of Funds:

Consulting Agreement

EXE-2

02-12-2013 Rev.



Elitise	Description (1) Annual Control of the Control of th
*52.222-8	Payrolls and Basic Records.
*52.222-9	Apprentices and Trainees.
*52.222-10	Compliance with Copeland Act Requirements.
*52,222-1.1	Subcontracts (Labor Standards)
*52.222-12	Contract Termination—Debarment.
*52.222-13	Compliance with Davis-Bacon and Related Act Regulations.
*52.222-14	Disputes Concerning Labor Standards.
52.222-15	Certification of Eligibility.
*52.222-21	Prohibition of Segregated Facilities.
52,222-29	NOTICE OF REQUIREMENT FOR AFFIRMATIVE ACTION TO ENSURE EQUAL EMPLOYMENT OPPORTUNITY FOR CONSTRUCTION
*52,222-26	Equal Opportunity.
*52,222-27	Affirmative Action Compliance Requirements for Construction.
*52.222-35	Equal Opportunity for Veterans,
52.222-36	Affirmative Action for Workers With Disabilities.
52 222-37	Employment Reports on Veterans:
52.222-50	Combaling Trafficking in Persons.
52.222-54	Employment Eligibility Verification:
52.223-3	Hazardous Material Identification and Material Safety Data:
52,223-6	Drug-Free Workplace.
52.223-4	Recovered Material Certification
52.223-10	Waste Reduction Program,
52.223-9	Estimate of Percentage of Recovered Material Content for EPA-Designated Products
52,223-15	Energy Efficiency in Energy-Consuming Products:
52.223-17	Affirmative Procurement of EPA-Designated Items in Service and Construction Contracts.
52,223-18	Encouraging Contractor Policies to Ban Text Messaging While Driving.
52.224-1	Privacy Act Notification.
52,224-2	Privacy Act.
52.225-11	BUY AMERICAN ACT-CONSTRUCTION MATERIALS UNDER TRADE AGREEMENTS
52.225-12	Notice of Buy American Act Requirement—Construction Materials Under Trade Agreements.
52,225-13	Restrictions on Certain Foreign Purchases:
52.227-1	Authorization and Consent.
52.227-2	Notice and Assistance Regarding Patent and Copyright Infringement.
2.227-4	Patent Indemnity Construction Contracts.
52,228-1	BID GUARANTEE
52,228-2	Additional Bond Security.
52.228-5	Insurance Work on a Government Installation.
2.228-11	Pledges of Assets.

52.228-12	Description
	Prospective Subcontractor Requests for Bonds.
52:228-14	Irrevocable Letter of Credit.
52,229-3	Federal, State, and Local Taxes.
52.231-5000	EQUIPMENT OWNERSHIP AND OPERATING EXPENSE SCHEDULE - EFARS
52.232-5	Payments Under Fixed-Price Construction Contracts.
52.232-17	Interest.
52.232-23	Assignment of Claims. Alternate I
52.232-25	Prompt Payment
*52.232-27	Prompt Payment for Construction Contracts.
52.232-33	Payment by Electronic Funds Transfer-Central Contractor Registration.
52.233-1	Disputes.
52.233-2	SERVICE OF PROTEST
52.233-3	Protest after Award.
52.233-4	APPLICABLE LAW FOR BREACH OF CONTRACT CLAIM
52.236-1	PERFORMANCE OF WORK BY THE CONTRACTOR
52.236-2	Differing Site Condition's.
52.236-3	Site Investigation and Conditions Affecting the Work:
52.236-4	PHYSICAL DATA
52.236-5	Material and Workmanship.
52.236-6	Superintendence by the Contractor.
52.236-7	Permits and Responsibilities.
52.236-8	OTHER CONTRACTS
52,236-9	Protection of Existing Vegetation, Structures, Equipment, Utilities, and Improvements
52.236-10	Operations and Storage Areas:
52,236-11	Use and Possession Prior to Completion.
52.236-12	Cteaning: Up.
*52,236-13	Accident Prevention. Alternate I
52.236-14	Availability and Use of Utility Services:
52.236-15	Schedules for Construction Contracts.
52.236-17	Layout of Work.
52.236-21	Specifications and Drawings for Construction. Alternate: I
52.236-26	Preconstruction Conference.
52,236-28	Preparation of Proposals - Construction:
52.242-13	Bankruptcy:
52.242-14	Suspension of Work.
52.243-4	Changes,
52.244-5	Competition in Subcontracting.
52.245-9	Use and Charges.
52.246-12	Inspection of Construction.
52.246-21	Warranty of Construction.



Clause	Description and the second sec
*52.247-63	Preference for U.SFlag Air Carriers
*52,248-3	Value Engineering – Construction.
52:249-2	Termination for Convenience of the Government (Fixed-Price). Alternate i
52.249-10	Default (Fixed-Price Construction).
52.252-1	SOLICITATION PROVISIONS INCORPORATED BY REFERENCE
52,252-2	CLAUSES INCORPORATED BY REFERENCE
52 252-5	AUTHORIZED DEVIATIONS IN PROVISIONS
52,252-6	AUTHORIZED DEVIATIONS IN CLAUSES
52.253-1	Computer Generated Forms.
252.201-7000	Contracting Officer's Representative.
252:203-7000	Requirements Relating to Compensation of Former DoD Officials:
*252.203-7001	Prohibition on Persons Convicted of Fraud or Other Defense-Contract-Related Felonies
252,203-7002	Requirement to Inform Employees of Whistleblower Rights.
*252,204-7000	Disclosure of Information.
252.204-7003	Control of Government Personnel Work Product.
252.204-7004	Alternate A, Central Contractor Registration:
252.205-7000	Provision of Information to Cooperative Agreement Holders,
252.209-7001	Disclosure of Ownership or Control by the Government of a Terrorist Country.
252.209-7004	Subcontracting with Firms That Are Owned or Controlled by the Government of a Terrorist Country.
252.215-7000	Pricing Adjustments.
252.215-7002	Cost Estimating System Requirements,
*252.219-7003	Small Business Subcontracting Plan (DoD Contracts).
252.223-7001	Hazard Warning Labels.
252,223-7004	Drug-Free Work Force
*252.223-7006	Prohibition on Storage and Disposal of Toxic and Hazardous Materials.
252.225-7012	Preference for Certain Domestic Commodities.
252.225-7031	Secondary Arab Boycott of Israel.
252,226-7001	Utilization of Indian Organizations, Indian-Owned Economic Enterprises, and Native Hawaiian Small Business Concerns
252.227-7022	Government Rights (Unlimited).
252,227-7033	Rights in Shop Drawings.
252.231-7000	Supplemental Cost Principles.
252:232-7007	Limitation of Government's Obligations
252.232-7010	Levies on Contract Payments.
252.236-7000	Modification Proposals-Price Breakdown.
252,236-7001	Contract Drawings and Specifications.
252.236-7005	Airfield Safety Precautions,

Clause 2	Description
252.235-7007	Additive or Deductive Items.
252,236-7008	Contract Prices-Bidding Schedules:
252.242-7004	Material Management and Accounting System.
252.243-7001	Pricing of Contract Modifications
252.243-7002	Requests for Equitable Adjustment.
252,244-7000	Subcontracts for Commercial Items and Commercial Components (DoD Contracts).
252,247-7022	REPRESENTATION OF EXTENT OF TRANSPORTATION BY SEA
*252.247-7023	Transportation of Supplies by Sea.
*252.247-7024	Notification of Transportation of Supplies by Sea.

- 4.1 IMMIGRATION Consultant by signing below represents and warrants that it is, and will remain, in compliance with any and all provisions of the immigration Reform and Control Act of 1986 (IRCA), as amended, the limmigration Reform and Immigrant Responsibility Act of 1996, as amended, and all other applicable immigration laws, rules, and regulations (Immigration Laws) including all form 1-9 verification, E-Verify, and record keeping requirements. Consultant shall indemnify and hold CMHP II and its Surety harmless from any chains, liabilities including any damages resulting from work stoppages or delays occasioned by or arraing from any Consultant noncompliance with IRCA or any such immigration laws, ordinances, rules, requiations, orders or decisions, as relates to the work of this Consultant Agreement. The Consultant agrees to submit a certification, acceptable to CMHP II that its employees have presented the correct documents to legally work in the United States. Consultant also agrees to insert the substance of this clause, including his paragraph, in all subcontracts or purchase orders hereunder.
- 4.2 E-VERIFY If the Prime Contract includes the clause at FAR 52.222-54, Employment Eligibility Verillization, Consultant hereby certifies that it has previously enrolled in the U.S. Citizenship and Immigration Services E-Verify program ("E-Verify") or will enroll in E-Verify within 30 calendar days of the award of this Consultant Agreement and agrees to execute "Certification to Employment Eligibility Verification, attached here as Exhibit F. In accordance with FAR 52:222-54, which is incorporated in this Consultant Agreement by reference. Consultant hereby agrees that (1) it will begin to use E-Verify within 90 calendar days of enrollment to verify the employment eligibility of all new hires, who are working in the "United States" as defined in FAR 52:223-64, within 3 business days after the date of hire; (2) it will use E-Venify to verify the employment eligibility of all employees assigned to this Consultant Agreement within 90 catendar days of enrollment in E-Verify or within 30 catendar days of assignment to this Consultant Agreement, whichever data is later; and (3) will include this clause including the requirement for further flow down in all lower tier subcontracts or purchase orders. To assure compliance, upon request, Consultant shall furnish satisfactory evidence of its enrollment in and use of the E-Verify program and inclusion of this requirement in lower tier subcontracts and purchase orders. This clause shall not be applicable if the Consultant Agreement for construction or services at any tier is for \$5,000.00 or less or is for commércial off-the-shelf items ("COTS items") as defined at FAR-52.222-54(a) or modified COTS items that would be COTS items but for minor modifications as described at FAR 2.101(b)(2), "Commercial item," part (3).
- 4.3 BUSINESS ETHICS & COMPCIANCE The Consultant, by signing this Consultant Agreement, hereby certifies that it has reviewed the requirements of FAR 52.203-13 and 52.203-14, that it (1) already has or will adopt a written code of business ethics and conduct within 30 days of the award of this Consultant Agreement; (2) will otherwise comply with the applicable requirements of the above referenced FAR provisions, which are incorporated by reference in this Consultant Agreement, and (3) will include the substance of those FAR provisions in lower tier subcontracts or Purchase orders in excess of \$5,000,000 and which anticipate a performance period in excess of 120 days. Upon CMHP 1t's request for verification, the Consultant shall furnish to it a copy of its written code of business ethics and conduct and satisfactory evidence of an on-going business ethics awareness and compliance program as

\$100 P

required by FAR 52.203-13. This clause is not applicable if the Consultant Agreement, subcontract or purchase order is for \$5,000,000 or less unless a different dollar limit is required by the terms of the Prime Contract.

#### 4.4 CERTIFICATIONS AND CLAIMS OR PROPOSALS.

#### 4.4.1 CONTRACT DISPUTES ACT AND TRUTH IN NEGOTIATIONS ACT CERTIFICATIONS

With respect to any Consultant claims submitted by CMHP II to the Government, Consultant agrees to provide at the time of the submission of the claim to CMHP II or at the time of the Change Order a certification signed by a senior company official in charge of the work involved, that the claim is made in good faith, that the supporting data are accurate and complete and that the amount requested accurately reflects the contract adjustment for which Consultant believes the Government is liable. Consultant agrees CMHP II may rely exclusively on this certification in providing any certification CMHP II may be required to submit to the Government insofar as the claim includes a claim for or on behalf of Consultant Consultant further agrees to recentify its claim in the above form at any time requested by CMHP II.

4.4.2 PROPOSALS AND REPRESENTATIONS If the Prime Confract is subject to the Truth in Negotiations Act (Title 10 of the United States Code, Section 2306s; Title 41 of the United States Code, Section 253), Contract Disputes Act of 1978 (Title 41 of the United States Code, Section 601, et seq.) the False Claims Act (Title 31 of the United States Code, Section 231, et seq.), the Forfeiture Statute (Title 28 of the United States Code, Section 2514), Title 18 of the United States Code, Section 287, Title 18 of the United States Code, Section 1001, Title 10 of the United States code, Section 2306(1), and Title 41 of the United States Code Section 254, or any other federal laws or any state law which impose requirements of good faith, accuracy, completeness and fair dealing in connection with the presentation of cost proposals or claims against, or the provisions of statements to, any party, the Consultant shall be bound to these requirements to the same extent as CMHP II. Consultant and its surety, if any, hereby undertake to defend at its own cost with legal counsel mutually acceptable to the Consultant and CMHP II; indemnify and hold harmless CMHP II and their respective officers, directors, employees, sureties and agents, from any and all loss, cost, penalty, damage, claim, demand, expense and assessment whetscever, including reasonable attorney's fees, arising from, relating to or in any manner connected with any allegation or claim of, or finding of, a violation of one or more applicable federal or state laws: provided that the alleged violation relates to, is directed at or is attributable to the Consultant, its representatives, agents, or employees, specifically, or relates to, is directed at or is attributable to those claims and supporting data submitted by Consultant in connection with the presentation of any claim by the Consultant for additional compensation, or adjustment of the contract terms, payment request, or any other act or statement by the Consultant, its representatives, agents, or employees.

- 4.5 SUBCONTRACTING PLANT If: included in the Prime Contract, Consultant's attention is directed to the Contract Clauses entitled Utilization of Small Business Concerns and Small Disadvantaged Business Concerns (FAR 52.219-8) and Small Business and Small Disadvantaged Business Subcontracting Plan Alternate 1 (FAR 52.219-9). Where applicable, Consultant shall adopt and comply with a Subcontracting Plan similar to CMHP II's approved Subcontracting Plan at copy of which will be made available upon request. Consultant shall provide all periodic reports and other documentation as necessary to show compliance:
- 4.5.1 In addition to the reporting requirements of FAR 52:219-8 Utilization of Small Business Concerns and FAR 52:219-9 Small Business Subcontracting Plan, Consultant shall provide CMHP II with written notice of the amounts of agreements with any lower-tier subconsultants on a monthly basis, copies of Self Certification Forms completed by those lower-tier subconsultants in the form of the Self Certification Exhibit G to this Agreement, and reports of payments to any lower-tier subconsultants on a monthly basis, simultaneously with Consultant's monthly requests for payment. Further, Consultant shall cooperate in any reviews, studies or surveys CMHP II may require to determine the extent of Consultant's compliance with FAR 52:219-8 and FAR 52:219-9.
- 4.6 PROMPT PAYMENT TO LOWER TIER FIRMS Consultant shall comply with the provisions of FAR 52,232-27 and include the clauses required by that clause in each subcontract or purchase order this Consultant issues in reference to this Project including the requirement for a further flow-down of those requirements to lower tier times.

4.7 CERTIFICATION AND DISCLOSURE REGARDING PAYMENT TO INFLUENCE CERTAIN FEDERAL TRANSACTIONS The Consultant, by signing this Consultant Agreement, hereby certifies that to the best of its

Consulting Agreement EXE-7 02-12-2013 Rev.

knowledge it complies with the requirements set forth in FAR 62.203-11 — Certification and Disclosure Regarding Payment to Influence Certain Federal Transactions (Sept 2007), that to the best of its knowledge and belief no Federal appropriated funds have been paid or will be paid to any person for influencing or attempting to influence an efficer or employee of any agency, a Member of Congress, an officer or employee of Congress, or an employee of a Member of Congress on its behalf in connection with the awarding of this contract, and that the Consultant will include the language of this certification in all subcontracts, purchase orders, Subcontracts, etc., awards in excess of \$150,000 and require that all recipients of subma subcontract, purchase under, Subcontract, etc., to certify and disclose accordingly and to obtain the equivalent certification from lower tier subcontractors, Subcontractors or suppliers with contracts or Purchase orders in excess of \$150,000. Consultant agrees to complete the "Certification and Declaration Regarding Payments to Influence Certain Federal Transactions" attached here as Exhibit H, and SF LLL "Disclosure of Lobbying Activities" attached here as Exhibit I.

- 4.8 REPORTING EXECUTIVE COMPENSATION AND FIRST-TIER SUBCONTRACT AWARDS. Consultant agrees to comply with FAR 52:204-10 Reporting Executive Compensation and First-Tier Subcontract Awards, if applicable, and agrees to complete the form attached here as Exhibit J.
- 4.9 Debarment or Suspension. Consultant represents it is not debarred or suspended or proposed for debarment by the federal government, and agrees to complete the written disclosure attached as Exhibit K hereto. Consultant agrees to notify CMHP II If Consultant becomes debarred or suspended, or proposed for debarment.



Committing integrated EXE-8 02-12-20(3 Rev.

### LELIGIBILITY

Performance of this subcontract requires compliance with FAR 52.222-54 - Employment Eligibility Verification.

Pursuant to FAR 52.222-54, your firm must enroll in the E-Verify program and provide proof of such enrollment to CMHP II

By signing below, you are certifying that your firm has or will enroll in the E-Verify program, will provide proof of such enrollment, and will comply with all requirements within FAR 52,222-54 throughout the duration of this subcontract.

Professional Services Industries, Inc.

VEERAMA CHINEMI

EXECUTIVE

Title

Signature

02-12-2013 Rev.

Plaintiff's Exhibit "A"

	SELF CERTIFICATION FORM
Company Name:	PROFESSIONAL SERVICE INDUSTRIES Inc.
Address:	1901 S. MEYERS ROAD SUITE 400
City, State, Zip:	ORK BROOK TERRALE IL GOISI
DUNS #:	19-935-7943
	06-524-1176
Business Concern:	
Large Busi	ness (LB) (including non-profit)
Small Busi	ness (SB) Self Certifications (check all subsets below that apply):
Sim	all Disadvantaged Business (SDB)
Wo	man-Owned Small Business (WOSB)
His	torically Black College/University or Minority Institution (MI)
Vet	eran-Owned Small Business (VOSB)
	vice-Disabled Veteran-Owned Small Business (SDVOSB)
CERTIFIER	has Corell Dunia in Administrative (CDA) (ab. ab. ab. ab. ab. ab. ab. ab. ab. ab.
**	by Small Business Administration (SBA) (check all subsets below that apply):
•	) Small Disadvantaged Business (8A SDB)
HU	BZone Small Business (HUBZone)
(ANC N-SDB)	ive Corporations (ANCs) and Indian Tribes that are <u>not</u> certified by SBA as a SDB
Alaska Nat	ive Corporations (ANCs) and Indian Tribes that are <u>not a Small Business (ANC N-SB)</u>
Other (e.g.,	foreign). Specify;
classification(s) for Project in the Fe	may wish to review the definitions for the above business concern the primary NAICS code for the product/service that is being provided for this ederal; Acquisition Regulation 19,7 or 52.219.0 (www.acquisition.gov//er). For ning company classifications, please call 1-800-U-ASK-SSA or refer to SBAs a.gov.
required to comple	effective for one year from the date of signature. After one year, the undersigned is to and provide a new Self Cartification Form to CMHP II. It is the undersigned's ify Clark in writing if the classification, alze, or ownership changes during this period.
PUNISHED BY A	645(D), ANY PERSON WHO MISREPRESENTS ITS SIZE STATUS SHALL (1) BE FINE, IMPRISONMENT, OR BOTH; (2) BE SUBJECT TO ADMINISTRATIVE 3) BE INCLIGIBLE FOR PARTICIPATION IN PROGRAMS CONDUCTED UNDER THE AUTHORITY OF THE SMALL BUSINESS ACT.
gran her	SHYAM VEEKAMACHINENI 07/24/2013
Authorized Signatur	Print Name & Title Passing Date

Consulting Agreement

EXG-1

FOR INTERNAL USE ONLY

02-12-2013 Rev.



## CERTIFICATION AND DECLARATION REGARDING PAYMENTS TO INFLUENCE CERTAIN FEDERAL TRANSACTIONS (REFERENCE FAR 52.203-11 & 52.203-12 AS APPLICABLE)

Performance of this subcontract requires compliance with FAR 52,203-12 — Limitations on Payments to Influence Certain Federal Transactions, That clause states in part:

#### " (g) Subcontracts:

- (1) The Contractor shall obtain a declaration, including the certification and disclosure in paragraphs (c) and (d) of the provision at FAR 52.203-11, Certification and Disclosure Regarding: Payments to Influence Certain Federal Transactions, from each person requesting or receiving a subcontract exceeding \$150,000 under this contract. The Contractor or subcontractor that awards the subcontract shall retain the declaration.
- (2) A copy of each subcontractor disclosure form (but not certifications) shall be forwarded from tier to tier until received by the prime Contractor. The prime Contractor shall, at the end of the calendar quarter in which the disclosure form is submitted by the subcontractor, submit to the Contracting Officer within 30 days a copy of all disclosures. Each subcontractor certification shall be retained in the subcontract file of the awarding Contractor.
- (3) The Contractor shall include the substance of this clause, including this paragraph (g), in any subcontract exceeding \$150,000."

Therefore, pursuant to the above, you are required to provide such declaration, certification and disclosure.

By signing below, you declare and certify that by signing your offer, to the best of subcontractor's knowledge and belief that no Federal appropriated funds have been paid or will be paid to any person for influencing or attempting to influence an officer or employee of any agency, a Member of Congress, an officer or employee of Congress, or an employee of a Member of Congress on its behalf in connection with the awarding of this contract.

Pursuant to the above referenced FARs, you are further required complete the attached SF LLL, Disclosure of Lobbying Activities, on behalf of your firm and return to CMHP II with your executed subcontract.

Professional Services Industries, Inc.

SHAM VEERAMACHINENI

Printed Name

EXECUTIVE VICE PRESIDENT

Signatur

Consulting Agreement

EXH-1

02-12-2013 Rev.



#### **EXHIBIT I**

Complete this form to disclose to	LOBBYING ACT					
	n vanga prilgeti a smana mali di sollaldesi barana					
Type of Federal Action: 2. Status of Fe   2. Status of Fe   5.   5.   5.   5.   5.   5.   5.   5		3. Report The Samuel With Samuel Samu				
4. Name and Address of Reporting Entity:    Prima		5. If Reporting Entity in No. 4 is a Subawardee, Enter Name and Address of Prime:				
9: Fedéral Department/Agenzy;	7. Federal Prog	7. Federal Program Name/Description:  CFDA Number, if applicable:				
3. Federal Action Number, il known:	9: Award Amou \$	9: Award Amount, if known:				
(0; a. Name and Address of Lobbying Registran (if his world, last name, first name, Mi):	offerent from	reflurining Services (including enthese if including enthese if including enthese if				
The Tax compared has been a compared in the compared of the co	Plot Name: St	HYAN VEEDAMINCHINENI  THE VICE PRESIDENT  SIZ 481-02:00 Dans of Laybo				
		Authorized for Lights Frenchisation				

Stanta

#### INSTRUCTIONS FOR COMPLETION OF SF-LLL, DISCLOSURE OF LOBBYING ACTIVITIES

This disclosure from shell be completed by the regording entity, whether sublawardness prime Recept (explant, at the initiation or receipt of a communication, or a majoritic house) payment or agreement to make action, or a majoritic house payment or agreement to make a majoritic house of the payment or agreement to make a majoritic house of the payment of the paym

- 1. Identify ine 🛒 🖂 dziveréd. Federal pélica fér which bóbbylag éctivity k. endlor has bean 🕟 💛 id influence the bulcome of a epiéréd 🦠 🚧 action
- 2. Identify the status of the covered Federal action.
- Identify the epiropriete dissafeation of this report. If this is a following epich caused by a meterial change to the information previously apported, and the year and quarter in which this change occurred. Enter the date of the last proviously submitted) epost by this reporting entry for this covered Federal action.
- 4. Unter the full name, address any Sial core of the repending relay include Congressional District, it knows. Check the opposition includes about the respect to the prime is the 1st feet. Bubewards include but are not finished to subconfinels, subgrants and contract awards under grants.
- if the organization (sing the report in item 4 checks: "Subawarded," then enter the full name, address, xilly. State and zig code of the printe Federal recipient include Congressional Eletrics. Planows.
- ö. Entak he name af the Foderal agency making the award or loan commitment, include at least one regardestant level befold agency name, if known For exemple, Department of Transportation, United States Codet Cupro.
- 6. Enter the most appropriate formal identifying number excitable for the Federal action identified in hom 1 (e.g., Reguest for Proposal (RFP) number, for the first of the police of the proposal control number and by it is a police of the proposal control number and by it is a police of the proposal control number.
- 9. For a covered Federal action where there has been an award or tean commitment by the Federal agency, enter the Federal amount of the award/companying of fine prime unity identified in item 4 or 5.
- 10. 18 Enter the full name: address; triy. State and ap gode of the tobbying registrant under the Editorying Disclosure Act of 1895 eigo 1 by the reporting only identified in item 4 to influence the bioxide Federal action.
  - (5) Enter the full names of the Individualist planning services, and include full address (Feliferent from 10 (b)) Enter Last Name. First Name, and
- 14. The certifying official shall sign and date the form, print hismer name, tille, and telephone number.

In soliding to the Huperyon Historican Act, as amended, no persons are required to recovered in the molecular in the Many in the OMB Control State of the Act of the



## EXHIBIT J REPORTING EXECUTIVE COMPENSATION AND FIRST-TIER SUBCONTRACT AWARDS

This Exhibit contains Federal Acquisition Regulation (FAR) reporting requirements that must be provided by the offeror (subcontractor).

The Federal Funding Account collists and Transparency Act of 2006 (Pub. L. No. 109-282), as amended by section 6202 of the Government Funding Transparency Act of 2008 (Pub. L. 110-252), requires the prime contractor, Clark McCarthy Healthcare Partners II, a joint venture (hereinafter "CMHP II") to report information on subcontract awards. The law requires all reported information be made public, therefore, CMHP II is responsible for notifying its subcontractors that the required information will be made public. This new mandated contract clause covered under FAR 52.204-10 must be included in all contracts and requires CMHP II to report certain information regarding its first-tier subcontractors. In order to comply with Federal regulations, subcontractor is required to provide the following information. Further, subcontractor agrees to provide additional information as may be required by Federal regulations.

TROFESSIONAL

Company Name:

SERVICE INDUCTRIES

Address:	1901 S. MBY	ers Road, Si	と「下 4	100	
City/State/Zip:	can brook -	Teprace, I	6	0181	
DUNS #:	06-524-1176	Primary NAICS Cod	de: <u>541</u> 541	330, <b>S</b> 41380	
Please answer the i	following questions by plac	ing a checkmark next to	Yes or No:		
	ng tax year, was your gross it tinue with the next guestion.				
		YES:	NO:		
<ol><li>In the precedi contracts (ar</li></ol>	ng fiscal year, were 80% or m id subcontracts), loans, grant	ore of your annual grass r s. (and subgrants), and co	evenue from operative a	m Federal greements?	
		YES:	NO:		
	ng fiscal:year, were \$25 millio racts (and subcontracts), loat ?		, and coop	erative	
thro⊔gh perio	ic have access to information odic reports filed under section. C. 78m(a), 78o(d)) or section	n 13(a) or 15(d) of the Sec	unity Excha	ange Act of	
		YES:	NO:	<u></u>	
Authorized Sharatum	d's signature below, the intractor, and the undersign		eding info		
Consulting Agreement		EXJ-1		02-12-2013 Rev.	
				1	

Project Subcontract No. 7 = 91-921
Ft, Bliss Hospital Replacement Project PN 72481:

#### EXHIBIT IC WRITTEN DISCLOSURE REGARDING DEBARMENT OR SUSPENSION

Pursuant to FAR 52,209-6, the following written disclosure is required from all proposed first-tier subcontractors whose subcontract will exceed \$30,000.

As of the date of this subcontract award, subcontractor or its principals, is not subcontract award, subcontract or proposed for debarrant by the Federal Government.

Professional Services Industries, Inc.

SHYPM VEERSON CHINEN

EXECUTIVE VICE PRESIDENT

ode

Signatur



> MACDONALD DEVIN 3800 Renaissance Tower 1201 Elm Street Dallas, Texas 75270

McCarthy Building Companies, Inc. c/o Registered Agent, CSC-Lawyers Incorporating Service Company 221 Bolivar Street Jefferson City, Missouri 65101

2459.1 sfw

# EXHIBIT B



### **Notice of Service of Process**

null / ALL Transmittal Number: 20432967 Date Processed: 09/24/2019

**Primary Contact:** Matthew Lawson

McCarthy Building Companies, Inc. 20401 SW Birch St.

Ste 300

Newport Beach, CA 92660

Electronic copy provided to: Sally Ballard

Jacqueline Johnson Trish Sanchez-Hyde Sue Luebbert

Entity: McCarthy Building Companies, Inc.

Entity ID Number 3315761

**Entity Served:** McCarthy Building Companies, Inc.

Title of Action: Professional Service Industries, Inc. vs. Clark McCarthy Healthcare Partners II

Document(s) Type: Citation/Petition

Nature of Action: Contract

Court/Agency: El Paso County Court at Law, TX

Case/Reference No: 2019DCV3539

Jurisdiction Served: Missouri Date Served on CSC: 09/23/2019

Answer or Appearance Due 10:00 am Monday next following the expiration of 20 days after service

**Originally Served On:** CSC

**How Served:** Regular Mail Sender Information: William I. Gardner

214-744-3300

Information contained on this transmittal form is for record keeping, notification and forwarding the attached document(s). It does not constitute a legal opinion. The recipient is responsible for interpreting the documents and taking appropriate action.

To avoid potential delay, please do not send your response to CSC

251 Little Falls Drive, Wilmington, Delaware 19808-1674 (888) 690-2882 | sop@cscglobal.com



Gregory N. Ziegler
Owner
214.651.3325
gziegler@macdonalddevin.com
Licensed in Texas, Oklahoma, New Mexico, and
United States Court of Federal Claims

September 20, 2019

Via CMRRR 9214 8901 9403 8300 0090 7069 59
Via First Class Mail
McCarthy Building Companies, Inc.
c/o Registered Agent, CSC-Lawyers Incorporating Service Company
221 Bolivar Street
Jefferson City, Missouri 65101

Re: Cause No. 2019DCV3539; Professional Service Industries, Inc. v. Clark McCarthy Healthcare Partners II, a Joint Venture, et al; in the County Court at Law No. 6, Dallas County, Texas

#### Dear Sir or Madam:

Enclosed please find the following in the above-referenced matter:

- 1. Citation to McCarthy Building Companies, Inc.; and
- 2. Plaintiffs' First Amended Petition.

If you have any questions, please do not hesitate to contact our office.

Sincerely.

Gregory N. Ziegler

GNZ:sfw Enclosures

1741220 2459.1

#### THE STATE OF TEXAS

NOTICE TO DEFENDANT: "You have been sued. You may employ an attorney. If you, or your attorney, do not file a written answer with the clerk who issued this citation by 10:00 a.m. on the Monday next following the expiration of twenty days after you were served this citation and petition, a default judgment may be taken against you.'

TO: MCCARTHY BUILDING COMPANIES, INC., who may be served with process in C/O REGISTERED AGENT, CSC-LAWYERS INCORPORATING SERVICE COMPANY at 221 BOLIVAR STREET, JEFFERSON CITY, MISSOURI 65101 or wherever he/she may be:found.

Greetings:

You are hereby commanded to appear by filing a written answer to the Plaintiff's First Amended Petition at or before ten o'clock A.M. of the Monday next after the expiration of twenty days after the date of service of this citation before the Honorable County Court at Law Number 6, El Paso County, Texas, at the Court House of said County in El Paso, Texas.

Said Plaintiff's Petition was filed in said court on this the 12th day of September, 2019, by Attorney at Law, WILLIAM I. GARDNER, 3800 RENAISSANCE TOWER, 1201 ELM STREET, DALLAS, TX 75270-2130 in this case numbered 2019DCV3539 on the docket of said court, and styled:

#### PROFESSIONAL SERVICE INDUSTRIES, INC.

VS.

CLARK MCCARTHY HEALTHCARE PARTNERS II, A JOINT VENTURE, MCCARTHY BUILDING COMPANIES, INC., AND CLARK CONSTRUCTION GROUP, LLC

The nature of Plaintiff's demand is fully shown by a true and correct copy of the Plaintiff's First Amended Petition accompanying this citation and made a part hereof.

The officer executing this writ shall promptly serve the same according to requirements of law, and the mandates thereof, and make due return as the law directs.

Issued and given under my hand and seal of said Court at El Paso, Texas, on this the 16th day of September, 2019

CLERK OF THE COURT

**NORMA FAVELA BARCELEAU** District Clerk El Paso County Courthouse 500 E. San Antonio Ave, RM 103 El Paso, Texas 79901

> ŧ. 8

Ш

NORMA FAVELA BARCELEAU District Clerk Attest: El Paso County, Texas

Deputy

Rule 106: "-the citation shall be served by the officer delivering to each defendant, in person, a true copy of the citation with the date of delivery endorsed thereon and with a copy of the petition attached thereto."

#### RETURN

Came on hand on	day of			, 20	, at _		o.'clock	M., and e	xecuted
in in person, a true copy of thi true and correct copy of the	s Citation, having Plaintiff's First A	County first endorsed Imended Peti	, Texas, I thereor <b>tion</b> , at	by deliver the date the followi	ing to e of deliving time	each of very, too s and p	the withir jether wit laces, to-	n-named defe th the accom wit:	endants, panying
NAME	MONTH I	ATE DAY YEAR	Hour	TIME Min.	M		and Course	and Distance House	
							6		
-							4		
-					_		-		
							7		
							*		
And not executed as to the	defendant								
And not excouled as to the t	derendant,						5		
				-			50		-
The diligence used in finding									_
And the cause of failure to e	xecute this proces	ss is:					×		
And the information received	d as to the wherea	abouts of the s	aid defe	ndant, bei	ng		÷		
FEES—SERVING_	сору 9	\$					_	Sheriff	
							-		
Total	\$							Deputy	
10101								Deputy	
							10		
		ERTIFICATE					8.1		
I do hereby certify that I deliv	vered to				_, on th	ne	_day of_		_
20, ato'clock	m. this copy of	of this instrume	ent.				3		
								Sheriff/	Agent
							ζ.	County	-
			Ву				.t.	Deput	//Agent
SUBSCRIBED AND SWORN	TO BEFORE ME	ON THE	DAY	OF			20	•	
(SEAL	)		and the same	green or the state of the state					
			400	e (1)			, with		
		NO	TARY P	UBLIC, ST	CATE O	F TEX	AS		
			1	1.0		<b></b>	į.		
			107	1.0					



Gregory N. Ziegler
Owner
214.651.3325
gziegler@macdonalddevin.com
Licensed in Texas, Oklahoma, New Mexico, and
United States Court of Federal Claims

September 20, 2019

Via CMRRR 9214 8901 9403 8390 7103 14
Via First Class Mail
Clark McCarthy Healthcare Partners II, a Joint Venture
Attn. Lisa Davenport
1341 N Rock Hill Rd.
Saint Louis, MO 63124-1441

Re: Cause No. 2019DCV3539; Professional Service Industries, Inc. v. Clark McCarthy Healthcare Partners II, a Joint Venture, et al; in the County Court at Law No. 6, Dallas County, Texas

#### Dear Ms. Davenport:

Enclosed please find the following in the above-referenced matter:

- 1. Citation to Clark McCarthy Healthcare Partners II, a Joint Venture; and
- 2. Plaintiffs' First Amended Petition.

If you have any questions, please do not hesitate to contact our office.

Sincerely

Gregory N. Ziegler

GNZ:sfw Enclosures

1741220 2459.1

#### THE STATE OF TEXAS

NOTICE TO DEFENDANT: "You have been sued. You may employ an attorney. If you, or your attorney, do not file a written answer with the clerk who issued this citation by 10:00 a.m. on the Monday next following the expiration of twenty days after you were served this citation and petition, a default judgment may be taken against you."

TO: CLARK MCCARTHY HEALTHCARE PARTNERS II, who may be served with process to LISA DAVENPORT at 1341 N. ROCK HILL RD., ST. LOUIS, MO 63124-1441 or wherever he/she may be found.

Greetings:

You are hereby commanded to appear by filing a written answer to the Plaintiff's First Amended Petition at or before ten o'clock A.M. of the Monday next after the expiration of twenty days after the date of service of this citation before the Honorable County Court at Law Number 6, El Paso County, Texas, at the Court House of said County in El Paso, Texas.

Said Plaintiff's Petition was filed in said court on this the 12th day of September, 2019, by Attorney at Law, WILLIAM I. GARDNER, 3800 RENAISSANCE TOWER, 1201 ELM STREET, DALLAS, TX 75270-2130 in this case numbered **2019DCV3539** on the docket of said court, and styled:

PROFESSIONAL SERVICE INDUSTRIES, INC.

VS

CLARK MCCARTHY HEALTHCARE PARTNERS II, A JOINT VENTURE, MCCARTHY BUILDING COMPANIES, INC., AND CLARK CONSTRUCTION GROUP, LLC

The nature of Plaintiff's demand is fully shown by a true and correct copy of the **Plaintiff's First Amended Petition** accompanying this citation and made a part hereof.

The officer executing this writ shall promptly serve the same according to requirements of law, and the mandates thereof, and make due return as the law directs.

Issued and given under my hand and seal of said Court at El Paso, Texas, on this the 16th day of September,

**CLERK OF THE COURT** 

NORMA FAVELA BARCELEAU
District Clerk
El Paso County Courthouse
500 E. San Antonio Ave, RM 103
El Paso, Texas 79901

Sept.

Attest: NORMA FAVELA BARCELEAU District Clerk
El Paso County, Texas

y . Mercedes Olivas

Deputy

Rule 106: "-the citation shall be served by the officer delivering to each defendant, in person, a true copy of the citation with the date of delivery endorsed thereon and with a copy of the petition attached thereto."

#### RETURN

Came on hand on	day of			20	, at _	a'cloc	kM., and executed
in	Stration I are Pro-	_ County	, Texas, l	oy delive	ring to $\epsilon$	each of the wit	hin-named defendants,
in person, a true copy of this (true and correct copy of the Pl							
			V.				
NAME	MONTH DAY	YEAR	Hour	TIME	.M.	Place, and Cou From Co	rse and Distance iurt Hous∈
		1 - 7 11 (				1.19111-2	
-						-	
0							
And not executed as to the def	iondant						
And not executed as to the del	endant,			-			
			_	-		- 8	
The diligence used in finding sa						-	
And the cause of failure to exe	cute this process is				-		
And the information received a				•			
FEES-SERVING	copy \$						Sheriff
						ty, Texas	
Total	\$						Deputy
	050		- o- p-	LACEDA	,		
			E OF DE				
I do hereby certify that I deliver	ed to				_, on th	nejday d	of
20, ato'clock	_m. this copy of thi	s instrum	ent.			9	
			-				Sheriff/Agent
			_			0	County, Texas
			Bv				, Deputy/Agent
SUBSCRIBED AND SWORN TO	DEFORE WE ON	TUE	DAV	) IP		, 20	
SUBSCRIBED AND SWORM TO	DEFORE ME ON		DAI (			, 20	·•
			1	A separate			
(SEAL)			1				
		-		2000	Silver -		
		NO	TARY PO	BLIG, S	TATE O	F TEXAS	
			Ė			J	
			4				
				ANTONE PERSON	F		